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EXHIBIT 1 
 

DEFINITIONS 
 
1. Agreement: the entire integrated master agreement, including all contract documents, 
Exhibits, Attachments, and Amendments incorporated therein, signed by the Establishing JBE 
and Contractor, for performance of the Work. 

 
2. Amendment: written contract document issued by a JBE, and signed by both Contractor and 
the JBE, which, in the case of the Establishing JBE, modifies the Agreement or, in the case of 
any Participating Entity, modifies the Participating Entity’s Participating Addendum, including 
any (1) change in the Work; (2) change in fees, pricing and payment terms; (3) change in 
schedule for delivery and performance of Work; or (4) change to other terms and conditions. 

 
3. Appropriation Year: authorized period of time for government spending for a defined 
purpose. The Appropriation Year for state-funded agreements ends on June 30th of each year. 

 
4. Contractor: individual or entity, contracting with the JBEs to do the agreed Work and 
supply any Deliverable under this Agreement and any Participating Addendum. Contractor is a 
party to this Agreement. 

 
5. Data: information, including, but not limited to, articles, papers, charts, records, reports, 
studies, research, memoranda, computation sheets, questionnaires, surveys, and other 
documentation. 
 
6. Data Storage Capacity: the contracted amount of storage capacity for JBE Data identified in 
the Investment Summary of the applicable Participating Addendum. 
 
7. Defect: means a failure of the Licensed Software to substantially conform to the functional 
descriptions set forth in Exhibit 5 (Specifications), or their functional equivalent, based on a 
condition within Contractor’s reasonable control.   

 
8. Defined Concurrent Users: the number of concurrent users that are authorized to use the 
SaaS Services as defined in the applicable Participating Addendum. 
 
9. Deliverable(s): Licensed Software, third party software, firmware, documentation, services 
or other items, specified in the Agreement or any Participating Addendum, that Contractor shall 
complete and deliver or submit to JBEs. 

 
10. Documentation: means any online or written documentation related to the use or 
functionality of the Licensed Software that Contractor provides or otherwise makes available to 
JBE, including instructions, user guides, manuals and other training or self-help documentation. 
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11.  Hosted Services: Any cloud-based services, hosted service (including Licensed Software 
hosted services), or software as a service provided under the Agreement or Participating 
Addendum. 

 
12. Licensed Software: Contractor’s commercially available Software applications set forth in 
Exhibit 4 (Licensed Software and Additional Terms), together with all Upgrades thereto 
licensed by Contractor to the Establishing JBE or participating JBE as applicable. 

 
13.  Version Release(s): means new versions of the Licensed Software that contain technical 
improvements, functional enhancements, updates, extensions, and/or maintenance changes to 
the Licensed Software.  

 
14. Material(s): software, designs, technology, tools, information, and all types of tangible 
personal property, including but not limited to goods, supplies, equipment, commodities, and 
hardware. 

 
15. Notice: written document signed by an authorized representative of either party to this 
Agreement, providing formal notification and sent by either: (1) depositing in the U.S. Mail or 
commercial express mail, prepaid, to the address of the authorized representative of the other 
party. Notice will be effective on the post-marked date; or (2) hand-delivery to the other party’s 
authorized representative, as set forth in this Agreement. This Notice shall be effective on the 
date of receipt. 

 
16. Participating Entities:  Any of the California Superior Courts or Judicial Council of 
California, by executing a Participating Addendum with Contractor, shall be deemed a 
Participating Entity and shall have the right to participate in this Agreement. 
 
17.  PCC: California Public Contract Code. 

 
18. Project Lead: Contractor’s representative who will operate as the main interface with the 
JBE regarding the Work to be performed under this Agreement or any Participating Addendum.  
Contractor’s Project Lead may vary by Participating Entity. 

 
19. Project Manager: JBE representative who will operate as the main interface between 
Contractor and the JBE regarding the Work to be performed under this Agreement and each 
Participating Addendum. 
 
20. Source Code: the source language code of the Licensed Software as the same is written by 
the programmers thereof. 

 
21. Specifications: the functional specifications for the Licensed Software, as such functional 
specifications may be developed and revised from time to time by Contractor. Specifications 
include, without limitation, the technical specifications for the Licensed Software as established 
in the Documentation accompanying the Licensed Software. The Specifications in effect as of 
the Effective Date of this Agreement are set forth in Exhibit 5 (Specifications). 
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22. Stop Work Order: written notice to Contractor from a JBE, directing Contractor to stop 
performance of Work for a period of ninety (90) days to Contractor, or for a longer period by 
mutual agreement of the parties. 

 
23. Subcontractor: a person or business entity that has a contract (as an independent contractor 
and not an employee) with Contractor to provide some portion of the Work of this Agreement. 

 
24. Maintenance and Support Services: those services required to support or maintain the 
Licensed Software or Hosted Services, in accordance with the terms of this Agreement, 
including Exhibit 10 (Maintenance and Support). 
 
25. SaaS Fees: the fees for the SaaS Services identified in the Investment Summary of the 
applicable Participating Addendum.  Such SaaS Fees are subject to the terms and pricing in this 
Agreement. 
 
26. SaaS Services means software as a service consisting of system administration, system 
management, and system monitoring activities that Contractor performs for the Licensed 
Software, and includes the right to access and use the Licensed Software, receive maintenance 
and support on the Licensed Software, including Downtime resolution under the terms of the 
SLA, and Data storage and archiving.   
 
27. SLA means the SaaS service level agreement that is attached hereto as Exhibit 16. 

28. Task: one or more functions, services, or actions, as specified in this Agreement or a 
Participating Addendum, to be performed by Contractor for the JBE. 

 
29. Third Party: any individual or entity not a party to this Agreement. 
 
30. Third Party Materials: any Materials that are licensed to or obtained by Contractor from a 
Third Party. 

 
31. Transition: Contractor assistance services necessary to ensure the smooth transition of the 
Maintenance and Support Services performed by Contractor or Contractor’s subcontractor to 
the JBE or its designee, in the event of termination of this Agreement or a Participating 
Addendum. 

 
32. Work: any or all labor, services (including the Hosted Services), Deliverables, training, 
equipment, supplies, Materials, Tasks, the Licensed Software, Third Party Materials, and any 
other items or activities necessary for the performance and completion of Contractor’s 
obligations in compliance with the requirements of this Agreement or a Participating 
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Addendum. Work may also include Tasks, Deliverables, and/or submittals required by 
individual work order(s). 
 

 
END OF EXHIBIT 1 
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EXHIBIT 2 
 

BACKGROUND AND PURPOSE 
 

1. Background, Purpose, and Ordering.  
   
1.1 This Agreement sets forth the terms and conditions that apply to Contractor’s provision 

of Work to the JBEs. This Agreement does not obligate a JBE to place any orders for 
Work under this Agreement, and does not guarantee Contractor a specific volume of 
Work.    

1.2 Each JBE shall have the right to place orders under this Agreement for any of the 
Work. A JBE may place orders for Work by entering into a Participating Addendum 
with Contractor in the form attached as Exhibit 13 (Participating Addendum). Pricing 
for Work shall be in accordance with the prices set forth in this Agreement. After a 
Participating Addendum has been presented to the Contractor by a JBE, the Contractor 
shall acknowledge, sign, and perform under the Participating Addendum in a timely 
manner. Contractor shall provide the Work for each JBE in accordance with the terms 
of this Agreement and the applicable Participating Addendum.  

1.3 Each Participating Addendum constitutes and shall be construed as a separate, 
independent contract between Contractor and the JBE signing such Participating 
Addendum, subject to the following: (i) each Participating Addendum shall be 
governed by this Agreement, and the terms in this Agreement are hereby incorporated 
into each Participating Addendum; (ii) the Participating Addendum may not alter or 
conflict with the terms of this Agreement, or exceed the scope of the Work provided 
for in this Agreement; and (iii) the term of the Participating Addendum may not extend 
beyond the expiration date of the Agreement. The Participating Addendum and this 
Agreement shall take precedence over any terms and conditions included on 
Contractor’s invoice or similar document. Contractor shall notify the Establishing JBE 
within ten (10) business days of receipt of a Participating Addendum from a 
Participating Entity. The Contractor shall promptly provide the Establishing JBE with a 
fully-signed copy of: (i) each Participating Addendum between the Contractor and a 
Participating Entity; and (ii) any amendment to such Participating Addendum.  The 
Participating Entities (other than the Establishing JBE) are third party beneficiaries of 
this Agreement, and they may enforce their rights and seek remedies pursuant to this 
Agreement. 

1.4 Any term in a Participating Addendum that conflicts with or alters any term of this 
Agreement or exceeds the scope of the Work provided for in this Agreement, will not 
be deemed part of the contract between Contractor and JBE.  Fees and pricing in any 
Participating Addendum may not exceed the fees and pricing set forth in this 
Agreement for the applicable Work. 

1.5 The JBE signing the Participating Addendum shall be solely responsible for: (i) the 
acceptance of and payment for the Work under such Participating Addendum; and (ii) 
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its obligations and any breach of its obligations. Any breach of obligations by a JBE 
shall not be deemed a breach by any other JBE. Under no circumstances shall a JBE 
have any liability or obligation except pursuant to a Participating Addendum signed by 
such JBE, nor shall any breach by a JBE under a Participating Addendum give rise to a 
breach under any other Participating Addendum or be deemed grounds for termination 
of this Agreement by Contractor.  The Establishing JBE shall have no liability or 
responsibility of any type related to: (i) any other JBE’s use of or procurement through 
this Agreement (including any Participating Addendum), or (ii) such JBE’s business 
relationship with Contractor. The Establishing JBE makes no guarantees, 
representations, or warranties to any Participating Entity.    

1.6 This Agreement is a nonexclusive agreement. Each JBE reserves the right to provide, 
or have others provide the Work, subject to mutual agreement between the JBE and 
Contractor. Contractor shall reasonably cooperate with any third parties retained by a 
JBE to provide the Work. 

 
END OF EXHIBIT 2 

  



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

8 
 

EXHIBIT 3 
 

GENERAL TERMS AND CONDITIONS 
 
1. Scope of Work; Acceptance; Prior Work. 

 
A. Scope of Work; Statement of Work.  Pursuant to a Participating Entity’s 
Statement of Work (in a form substantially similar to the exemplar Statement of Work 
set forth in Exhibit 6), Contractor will perform and complete all Work set forth in a 
Participating Addendum, including any attachments, in compliance with the 
requirements of this Agreement, and to the satisfaction of Participating Entity. The 
Statement of Work shall, at a minimum, include: 

 
i.   itemized list of services, Deliverables, and Work to be performed, 

including any requirements to perform the Work; 
ii.   any projected milestone schedule for the completion of the 

services, Deliverables, and Work; 
iii.   any acceptance criteria in addition to the acceptance criteria herein; 
iv.   a representative list of the personnel to be assigned, along with 

their job classification, if applicable; 
v.   the anticipated number of hours to be expended by each such person in 

the performance of Statement of Work; 
vi.   the name of Contractor’s Project Lead, if applicable; along with such 

additional information, terms and conditions as the parties may agree 
upon and wish to include;  

vii.   a draft project plan that addresses the scope and detail of services 
to be performed; and 

viii.  to the extent not provided in Exhibit 8 (Fees, Pricing and 
Payment Terms), any additional fees and costs that may be 
applicable to the Statement of Work as the parties may agree 
upon. 

 
B. Acceptance. 

 
B.1. All Work and Deliverables provided by Contractor under this Agreement are 
subject to written acknowledgement and acceptance by the JBE’s Project 
Manager. The JBE’s Project Manager will apply the acceptance criteria set forth 
in the applicable Statement of Work, (including timeliness, completeness, 
technical accuracy and conformance to statistical, industry or marketplace 
standards) to determine acceptance or non-acceptance of the Work. 

 
B.2. The JBE’s Project Manager shall use the Acceptance and Sign-off Form, 
in the form provided on Exhibit 7 (Acceptance and Sign-Off Form) to notify 
the Contractor of acceptance or non-acceptance. 
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B.3. If the Work is not acceptable, the JBE’s Project Manager shall provide 
written specific detail of the Work’s failure to meet the acceptance criteria. 
Contractor shall have ten business days, or such other length of time mutually 
agreeable to the parties, from receipt of Acceptance and Sign-Off Form to 
correct the failure(s) to conform to the acceptance criteria. Contractor will re-
submit the Work and the Project Manager shall re-apply the acceptance criteria 
to determine its acceptance or non-acceptance. Thereafter, the parties shall 
repeat the process set forth in this Section 1.B.3 until Contractor’s receipt of the 
JBE’s written acceptance of such corrected Work; provided, however, that if the 
JBE rejects any Work because of its failure to substantially comply with the 
agreed upon acceptance criteria on at least two (2) occasions, the JBE may 
terminate that portion of this Agreement which relates to the rejected Work at no 
expense to the JBE. 

 
C. Prior Work. Prior work, performed by Contractor pursuant to the JBE’s 
authorization, but before execution of this Agreement, will be considered as having 
been performed subject to the provisions of this Agreement. 

 
2. Changes in Work; Stop Work. 

 
A. Changes in Work. 

 
A.1. The JBEs reserve the right to require Contractor to make changes in the Work, 
as set forth in the applicable Statement of Work, which may include additions, 
deletions, or modifications to the Work, or changes in the timing or level of effort for 
the Work. 

 
A.2. For any change proposed by a JBE or Contractor, Contractor will submit in 
writing: 

 
a)  a description of the proposed change and the reasons for the change; 
b)  a summary of the total compensation to be paid Contractor with a 

breakdown of tasks and costs, including any reduction in work or costs 
resulting from the change; and 

c)  a statement of the expected impact on schedule. 
 

A.3. If the JBE and Contractor agree on a change, the JBE will issue an Amendment 
documenting the change, for the parties’ execution. 

 
A.4. If the parties cannot agree to the terms of a change, Contractor will proceed 
diligently with Work unless otherwise directed by the JBE, and any continuing 
disagreement will follow the process set forth in the provisions entitled “Dispute 
Resolution.” Contractor should not proceed with any change prior to receiving a 
written directive or Amendment from the JBE. All costs for changes performed by 
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Contractor without the JBE’s prior written approval will be at Contractor’s sole risk 
and expense. 

 
B. Stop Work. 

 
B.1. The JBE may, at any time, by delivery of a written Stop Work Order to 
Contractor, require Contractor to stop any or all of the Work, for ninety days after 
the Stop Work Order is delivered to Contractor, and for any further period to which 
the parties may agree. 

 
B.2. Upon receipt of the Stop Work Order, Contractor will immediately comply 
with its terms and take all reasonable steps to minimize the costs incurred to the JBE 
during the applicable Stop Work period. Within ninety days after a Stop Work 
Order is delivered to Contractor, or within any mutually agreed extension of that 
period, the JBE will either cancel the Stop Work Order or terminate the Work, as 
provided in Section 26 (Termination). 

 
B.3. If a Stop Work Order is cancelled, or the period of the Stop Work Order or any 
extension thereof expires, Contractor will resume Work.  Contractor will be entitled 
to an adjustment in the delivery schedule, the contract price, or both, if (a) the Stop 
Work Order increases Contractor’s costs or the time required for performance; and 
(b) Contractor asserts its right to such adjustment within thirty days after the end of 
the applicable Stop Work period. 

 
B.4. If a Stop Work Order is not canceled and the Work covered by the Stop Work 
Order is terminated other than for cause, Contractor will be entitled to reasonable 
costs resulting from the Stop Work Order. 

 
B.5. The JBE will not be liable to Contractor for loss of profits because of any Stop 
Work Order. 
 

3. Software License. 
 

A. Grant of Rights for an On-Premise Solution. 
 

A.1. Contractor grants to JBE a license to use the Licensed Software for the 
JBE’s internal business purposes only, in the scope of the internal business 
purposes disclosed to Contractor as of the Effective Date.  JBE may make copies 
of the Licensed Software for backup and testing purposes, so long as such copies 
are not used in production and the testing is for internal use only.  JBE rights to 
use the Licensed Software are perpetual, and will become irrevocable upon 
payment in full, but Contractor may suspend those rights if JBE does not comply 
with the terms of this Agreement.  
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A.2. The Documentation is licensed to JBE and may be used and copied by JBE 
employees for internal, non-commercial reference purposes only.  
 
A.3. JBE may not: (a) transfer or assign the Licensed Software to a third party; 
(b) reverse engineer, decompile, or disassemble the Licensed Software; (c) rent, 
lease, lend, or provide commercial hosting services with the Licensed Software; 
or (d) publish or otherwise disclose the Licensed Software or Documentation to 
third parties. 
 
A.4. The license terms in this Agreement apply to updates and enhancements 
Contractor may provide to JBE or make available to JBE through Maintenance 
and Support. 
 
A.5. The right to transfer the Licensed Software to a replacement hardware 
system is included in JBE’s license.  JBE will give Contractor advance written 
notice of any such transfer and will pay Contractor for any required or requested 
technical assistance from Contractor associated with such transfer. 
 
A.6. Contractor reserves all rights not expressly granted to JBE in this 
Agreement.  The Licensed Software and Documentation are protected by 
copyright and other intellectual property laws and treaties.  Contractor owns the 
title, copyright, and other intellectual property rights in the Licensed Software 
and the Documentation.  The Licensed Software is licensed, not sold. 
 
A.7.  JBE agrees to pay Contractor the license fees in the amounts set forth in the 
Exhibit 8 (Fees, Pricing and Payment Terms) and the JBE’s Participating 
Addendum.  Such amounts are payable in accordance with the JBE’s 
Participating Addendum and Exhibit 8 (Fees, Pricing and Payment Terms). 
 
A.8. Contractor warrants that the Licensed Software will be without Defect(s) as 
long as JBE has a Participating Addendum in effect.  If the Licensed Software 
does not perform as warranted, Contractor will use all reasonable efforts, 
consistent with industry standards, to cure the Defect as set forth in the this 
Agreement and the Participating Addendum or to provide JBE with a functional 
equivalent.  For the avoidance of doubt, to the extent any third-party software is 
embedded in the Licensed Software, JBE’s limited warranty rights are limited to 
Contractor’s Defect resolution obligations set forth above; JBE does not have 
separate rights against the developer of the embedded third-party software.   
 
Notwithstanding any other provision in this Agreement, the Judicial Council of 
California (and its agents, employees, and contractors) and JBE third-party 
contractors  may: (i) install, use and host the Licensed Software for the benefit of 
the JBE at the facilities of the JBE or the facilities of Contractor or third-party 
contractors; (ii) install and use the Licensed Software for the purpose of 
providing the JBE with implementation and configuration services in connection 
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with the Licensed Software; (iii) install and use the Licensed Software for the 
purpose of maintaining and supporting the Licensed Software for the benefit of 
the JBE; and (iv) make a reasonable number of copies of the Licensed Software 
for archival and/or backup purposes. All third-party contractors will be required 
to comply with the terms of this Agreement and must sign an NDA prior to 
accessing the Licensed Software. 

 
B. Additional Terms 

 
B.1. Intentionally Deleted. 

 
C. Grant of Rights and Services for a Software as a Service Solution. 
 

C.1. Rights Granted.  Contractor grants to JBE the non-exclusive, non-
assignable limited right to use the SaaS Services solely for JBE’s internal 
business purposes for the number of Defined Concurrent Users only.  The 
Licensed Software will be made available to a JBE according to the terms of 
Exhibit 16 (“SLA”).  JBE acknowledges that Contractor has no delivery 
obligations and will not ship copies of the Licensed Software as part of the SaaS 
Services.  A JBE may use the SaaS Services to access updates and enhancements 
to the Licensed Software, as further described in Section 3(C)(7), below. 

 
C.2. SaaS Fees.  JBE agrees to pay Contractor the SaaS Fees.  Those amounts 
are payable in accordance with the applicable Investment Summary.  The SaaS 
Fees are based on the number of Defined Concurrent Users and amount of Data 
Storage Capacity.  In the event JBE regularly and/or meaningfully exceeds the 
Defined Concurrent Users or Data Storage Capacity, Contractor reserves the 
right to charge JBE additional fees commensurate with the overage(s).  In such 
event, Contractor will provide JBE with a quote for the additional fees and such 
fees will be added to the Participating Addendum in accordance with the terms of 
this Agreement.  

 
C.3. Ownership.  Contractor retains all ownership and intellectual property 
rights to the SaaS Services, the Licensed Software, and anything developed by 
Contractor under this Agreement.  JBE does not acquire under this Agreement 
any license to use the Licensed Software in excess of the scope and/or duration 
of the SaaS Services.  The Documentation is licensed to JBE and may be used 
and copied by JBE’s employees for internal, non-commercial reference purposes 
only.  JBE retains all ownership and intellectual property rights to the Data, 
including all case information.     

 
C.4. Restrictions. JBE may not: (a) make the Licensed Software or 
Documentation resulting from the SaaS Services available in any manner to any 
third party for use in the third party’s business operations; provided, however, 
that, following the execution of a non-disclosure agreement between Contractor 
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and the justice partner of a JBE, Contractor will allow certain access by the 
justice partner to the Licensed Software or Documentation, to be defined in the 
applicable non-disclosure agreement ; (b) modify, make derivative works of, 
disassemble, reverse compile, or reverse engineer any part of the SaaS Services; 
(c) access or use the SaaS Services in order to build or support, and/or assist a 
third party in building or supporting, products or services competitive to 
Contractor; or (d) license, sell, rent, lease, transfer, assign, distribute, display, 
host, outsource, disclose, permit timesharing or service bureau use, or otherwise 
commercially exploit or make the SaaS Services, Licensed Software, or 
Documentation available to any third party other than as expressly permitted by 
this Agreement. 

 
C.5. Software Warranty.  Contractor warrants that the Licensed Software will 
perform without Defects during the term of this Agreement and the applicable 
Participating Addendum.  If the Licensed Software does not perform as 
warranted, Contractor will, consistent with industry standards,  cure the Defect in 
accordance with the maintenance and support process set forth below in Section 
3(C)(7), the SLA and our then current Support Call Process or to provide JBE 
with a functional equivalent.  

 
 C.6. SaaS Services.  
 

C.6.1 Contractor’s SaaS Services are audited at least yearly in accordance 
with the AICPA’s Statement on Standards for Attestation Engagements 
(“SSAE”) No. 18. Contractor has attained, and will maintain, SOC 1 and 
SOC 2 compliance, or its equivalent, for so long as JBE is timely paying for 
SaaS Services.  Subject to the confidentiality provisions contained in this 
Agreement, Contractor will provide JBE with a summary of Contractor’s 
compliance report(s) or its equivalent.  Every year thereafter, Contractor 
will provide that same information.  

 
C.6.2 JBE will be hosted on shared hardware in Contractor’s data center, 
but in a database dedicated to JBE, which is inaccessible to Contractor’s 
other customers.  

 
C.6.3 Contractor has fully-redundant telecommunications access, electrical 
power, and the required hardware to provide access to the Licensed 
Software in the event of a disaster or component failure.  In the event any 
of JBE’s Data has been lost or damaged due to an act or omission of 
Contractor or its subcontractors or due to a defect in Contractor’s software, 
Contractor will use best commercial efforts to restore all the Data on 
servers in accordance with the architectural design’s capabilities and with 
the goal of minimizing any Data loss as greatly as possible.  In no case shall 
the recovery point objective (“RPO”) exceed a maximum of twenty-four 
(24) hours from declaration of disaster.  For purposes of this subsection, 
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RPO represents the maximum tolerable period during which JBE’s Data 
may be lost, measured in relation to a disaster Contractor declares, said 
declaration will not be unreasonably withheld.  

 
C.6.4 In the event Contractor declares a disaster, Contractor’s Recovery 
Time Objective (“RTO”) is twenty-four (24) hours.  For purposes of this 
subsection, RTO represents the amount of time, after Contractor declares a 
disaster, within which JBE’s access to the Licensed Software must be 
restored. 

 
C.6.5 Contractor conducts annual penetration testing of either the 
production network and/or web application to be performed.   Contractor 
will maintain industry standard intrusion detection and prevention systems 
to monitor malicious activity in the network and to log and block any such 
activity.  Contractor will provide JBE with a written or electronic record of 
the actions taken by Contractor in the event that any unauthorized access to 
JBE’s database(s) is detected as a result of Contractor’s security protocols.  
Contractor will undertake an additional security audit, on terms and timing 
to be mutually agreed to by the parties, at JBE’s written request.  JBE may 
not attempt to bypass or subvert security restrictions in the SaaS Services or 
environments related to the Licensed Software.  Unauthorized attempts to 
access files, passwords or other confidential information, and unauthorized 
vulnerability and penetration test scanning of Contractor’s network and 
systems (hosted or otherwise) is prohibited without the prior written 
approval of Contractor’s IT Security Officer. 

 
C.6.6 Contractor tests its disaster recovery plan on an annual basis.  
Contractor’s standard test is not client-specific.  Should JBE request a 
client-specific disaster recovery test, Contractor will work with JBE to 
schedule and execute such a test on a mutually agreeable schedule.   

 
C.6.7 Contractor will be responsible for importing back-up and verifying 
that JBE can log-in.  JBE will be responsible for running reports and testing 
critical processes to verify the returned data.  At JBE’s written request, 
Contractor will provide test results to JBE within a commercially 
reasonable timeframe after receipt of the request.  

 
C.6.8 Contractor provides secure data transmission paths from each of 
JBE’s workstations to Contractor’s servers.  

 
C.6.9 For at least the past ten (10) years, all of Contractor’s employees have 
undergone criminal background checks prior to hire. All Contractor’s 
employees sign Contractor’s confidentiality agreement and security 
policies. Contractor’s data centers are accessible only by authorized 
personnel with a unique key entry. All other visitors must be signed in and 
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accompanied by authorized personnel.  Entry attempts to the data center are 
regularly audited by internal staff and external auditors to ensure no 
unauthorized access. 

 
 C.7. Maintenance and Support for SaaS Services.  For so long as JBE timely 

pays the SaaS Fees according to the applicable Participating Addendum, then in 
addition to the terms set forth in the SLA and the Support Call Process, 
Contractor will: 

C.7.1 perform its maintenance and support obligations in a professional, 
good, and workmanlike manner, consistent with industry standards, to 
resolve Defects in the Licensed Software (limited to the then-current 
version and the immediately prior version);  

 
C.7.2 provide telephone support during Contractor’s established support 
hours; 

 
C.7.3 maintain personnel that are sufficiently trained to be familiar with 
the Licensed Software in order to provide maintenance and support 
services; 

 
C.7.4 make available to JBE all major and minor releases to the Licensed 
Software (including updates and enhancements) that Contractor makes 
generally available without additional charge to customers who have a 
maintenance and support agreement in effect; and 

 
C.7.5 provide non-Defect resolution support of prior releases of the 
Licensed Software in accordance with Contractor’s then-current release 
life cycle policy. 

 
Contractor will use all reasonable efforts to perform support services remotely.  
Currently, Contractor uses a third-party secure unattended connectivity tool 
called Bomgar, as well as GotoAssist by Citrix.  Therefore, JBE agrees to 
maintain a high-speed internet connection capable of connecting Contractor to 
JBE’s PCs and server(s).  JBE agrees to provide Contractor with a login account 
and local administrative privileges as Contractor may reasonably require to 
perform remote services.  Contractor will, at its option, use the secure 
connection to assist with proper diagnosis and resolution, subject to any 
reasonably applicable security protocols.  If Contractor cannot resolve a support 
issue remotely, Contractor may be required to provide onsite services.  In such 
event, Contractor will be responsible for its travel expenses, unless it is 
determined that the reason onsite support was required was a reason outside 
JBE’s control.  Either way, JBE agrees to provide Contractor with full and free 
access to the Licensed Software, working space, adequate facilities within a 
reasonable distance from the equipment, and use of machines, attachments, 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

16 
 

features, or other equipment reasonably necessary for Contractor to provide the 
maintenance and support services, all at no charge to Contractor.  Contractor 
strongly recommends that JBE also maintain JBE’s VPN for backup 
connectivity purposes. 

 
For the avoidance of doubt, SaaS Fees do not include the following services: (a) 
onsite support (unless Contractor cannot remotely correct a Defect in the 
Licensed Software, as set forth above); (b) application design; (c) other 
consulting services; or (d) support outside Contractor’s normal business hours as 
listed in Contractor’s then-current Support Call Process.  Requested services 
such as those outlined in this section will be billed to JBE on a time and 
materials basis at Contractor’s then current rates.  JBE must request those 
services with at least one (1) weeks’ advance notice. 

 
4. For as long as the JBE has Participating Addendum in place, and pays the applicable annual 
maintenance and support fee, Maintenance and Support Services related to the Licensed 
Software will be provided in accordance with the terms and conditions contained in Exhibit 10. 

 
Notwithstanding any provision to the contrary in this Agreement, Contractor shall make 
available to JBE all major and minor releases to the Licensed Software (including updates and 
enhancements) that Contractor makes generally available without additional charge to 
customers who have a maintenance and support agreement in effect. 

 
5. Intentionally Omitted. 

 
6. Accounting. Contractor will maintain a system of accounting and internal controls that meets 
Generally Accepted Accounting Principles (U.S. GAAP). 
 
7. Audit; Retention of Records. 

 
A. Audit. A JBE may audit Contractor’s relevant records relating directly to this 
Agreement once per year upon one-week advance written notice to Contractor and 
solely at JBE’s expense.  Without limiting the foregoing, this Agreement is subject to 
examinations and audit by the State Auditor for a period of three years after final 
payment. 

 
B. Retention of Records. Contractor will maintain all financial Data, supporting 
documents, and all other records relating to performance and billing under this 
Agreement for a period in accordance with state and federal law and with Contractor’s 
record keeping policies in effect as of the Effective Date of this Agreement. The 
minimum retention period will be four years from the date of the submission of the 
final payment request or until audit findings are resolved, whichever is later. 

 
8. Binding Effect; Assignment. This Agreement shall be binding on, and shall be for the 
benefit of, either JBE or Contractor’s successor(s) or permitted assign(s). Neither party may 
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assign this Agreement without the prior written consent of the other party; provided, 
however, JBE’s consent is not required for an assignment by Contractor as a result of a 
corporate reorganization, merger, acquisition, or purchase of substantially all of Contractor 
assets.  

 
9. Choice of Law; Jurisdiction and Venue. 

 
A. Choice of Law. This Agreement and performance under it will be exclusively 
governed by the laws of the State of California without regard to its conflict of 
law provisions. 

 
B. Jurisdiction and Venue. Contractor irrevocably consents to the exclusive 
jurisdiction and venue of the state and federal courts located in the State of California in 
any legal action concerning or relating to this Agreement. 

 
10. Certifications and Representations. Contractor’s signature on the cover page of this 
Agreement shall also serve as certification for the following paragraphs in this Section 10. 

 
A. ADA Compliance. Contractor certifies that it and its Subcontractors comply with 
applicable provisions of the Americans with Disabilities Act (“ADA”) of 1990 (42 
U.S.C. Sections 012101 et seq.), which prohibits discrimination on the basis of 
disability, as well as with all applicable regulations and guidelines issued pursuant to 
the ADA. 

 
B. FEHA Compliance. Contractor certifies that it and its Subcontractors comply with 
all applicable provisions of the Fair Employment and Housing Act, Calif. Gov. Code, § 
12990 et seq., and all applicable regulations promulgated under Calif. Code of 
Regulations, title 2, § 7285 et seq. 
 
Contractor does not unlawfully discriminate against any employee or applicant for 
employment because of age (40 and over), ancestry, color, creed, disability (mental or 
physical) including HIV and AIDS, marital or domestic partner status, medical 
condition (including cancer and genetic characteristics), national origin, race, religion, 
request for family and medical care leave, sex (including gender and gender identity), 
and sexual orientation.  

 
Contractor certifies that it and its Subcontractors will not unlawfully harass, including 
sexually harass, any persons with whom Contractor or its Subcontractors interact in the 
performance of this Work. Contractor and its Subcontractors will take all reasonable 
steps to prevent such harassment. 

 
C. Drug-free Workplace. Contractor certifies that it and its Subcontractors will 
provide a drug-free workplace as required by Calif. Gov. Code, §§ 8355–8357. 
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D. Labor/Collective Bargaining. Contractor certifies that it and its Subcontractors will 
provide notice of their obligations under the foregoing provisions to labor organizations 
with which it or they have collective bargaining agreements, prior to execution of this 
Agreement. 

 
E. National Labor Relations Board (NLRB) Certification. Contractor certifies that, 
within the immediately preceding two-year period, no more than one final, 
unappealable finding of contempt of court by a federal court has been issued against 
Contractor because of Contractor's failure to comply with an order of the National 
Labor Relations Board. 

 
F. Prohibition Against Hiring Court Employees. Contractor certifies and will require 
all Subcontractors to certify to the following: 

 
“Former Court employees will not be offered employment position for two 
years from the date of separation, if that employee participated in the 
decision-making process relevant to the Agreement, or for one year from the 
date of separation if that employee was in a policy-making position in the 
same general subject area as the proposed Agreement, within the prior 
twelve-month period of Court employment.” 

 
G. No Interference with Other Contracts. Contractor certifies that to the best of 
Contractor’s knowledge, this Agreement does not create a conflict of interest or default 
under any of Contractor’s other contracts. 

 
H. No Litigation Affecting Contractor’s Performance. Contractor certifies that there 
is no suit, action, arbitration, or legal, administrative, or other proceeding or 
governmental investigation pending or, to Contractor’s knowledge, threatened against 
Contractor that would impede Contractor’s ability to perform under this Agreement. 

 
I. Domestic Partners, Spouses, Gender, and Gender Identity Discrimination. 
Contractor certifies that it is in compliance with: (i) PCC 10295.3, which, subject to 
specified exceptions, generally prohibits discrimination in the provision of benefits 
between employees with spouses and employees with domestic partners, or 
discrimination between employees with spouses or domestic partners of a different sex 
and employees with spouses or domestic partners of the same sex, or discrimination 
between same-sex and different-sex domestic partners of employees or between same-
sex and different-sex spouses of employees; and (ii) PCC 10295.35, which places 
limitations on contracts with contractors that discriminate in the provision of benefits on 
the basis of an employee’s or dependent’s actual or perceived gender identity. 

 
J. Expatriate Corporation. Contractor certifies that it is not an expatriate corporation 
or subsidiary of an expatriate corporation within the meaning of PCC 10286.1, and is 
eligible to contract with the JBEs. (Expatriate corporations are certain foreign 
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incorporated entities that are publicly traded in the United States. For additional 
information, see PCC 10286.1.) 

 
K. Sweatfree Code of Conduct. If this Agreement provides for furnishing equipment, 
materials, or supplies (except related to the provision of public works), or for the 
laundering of apparel, garments or corresponding accessories: 

 
a) No apparel, garments or corresponding accessories, equipment, materials, or 
supplies furnished to the JBE under this Agreement have been laundered or 
produced in whole or in part by sweatshop labor, forced labor, convict labor, 
indentured labor under penal sanction, abusive forms of child labor or exploitation 
of children in sweatshop labor, or with the benefit of sweatshop labor, forced labor, 
convict labor, indentured labor under penal sanction, abusive forms of child labor or 
exploitation of children in sweatshop labor. Contractor further declares under 
penalty of perjury that it adheres to the Sweatfree Code of Conduct as set forth on 
the California Department of Industrial Relations website located at www.dir.ca.gov, 
and PCC 6108. 

 
b) Contractor cooperates fully in providing reasonable access to Contractor’s 
records, documents, agents, and employees, and premises if reasonably required by 
authorized officials of the Department of Industrial Relations, or the Department of 
Justice to determine Contractor’s compliance with the requirements under this 
section and shall provide the same rights of access to the JBE. 

 
L. Child Support Compliance Act.  
 

a) Contractor recognizes the importance of child and family support obligations 
and shall fully comply with all applicable State and federal laws relating to child 
and family support enforcement, including, but not limited to, disclosure of 
information and compliance with earnings assignment orders, as provided in 
Chapter 8 (commencing with section 5200) of Part 5 of Division 9 of the Family 
Code; and 

 
b) Contractor, to the best of its knowledge, is fully complying with the earnings 
assignment orders of all employees and is providing the names of all new 
employees to the New Hire Registry maintained by the California Employment 
Development Department. 

 
M. Small Business Preference Contract Clause. This provision is applicable if 
Contractor received a small business preference in connection with this Agreement. 
Contractor’s failure to meet the small business commitment set forth in its bid or 
proposal constitutes a breach of this Agreement.  Contractor must within sixty (60) days 
of receiving final payment under this Agreement report to the Establishing JBE the 
actual percentage of small/micro business participation that was achieved.  If Contractor 
is a nonprofit veteran service agency (“NVSA”), Contractor must employ veterans 

http://www.dir.ca.gov/
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receiving services from the NVSA for not less than 75 percent of the person-hours of 
direct labor required for the production of goods and the provision of services 
performed pursuant to this Agreement. 

 
N. Federally-funded Agreements. If this Agreement is funded in whole or in part by 
the federal government, then: 
 

(a) It is mutually understood between the parties that this Agreement may 
have been written for the mutual benefit of both parties before 
ascertaining the availability of congressional appropriation of funds, to 
avoid program and fiscal delays that would occur if the Agreement were 
executed after that determination was made. 

(b) This Agreement is valid and enforceable only if sufficient funds are 
made available to the JBE by the United States Government for the fiscal 
year in which they are due and consistent with any stated programmatic 
purpose. In addition, this Agreement is subject to any additional 
restrictions, limitations, or conditions enacted by the Congress or to any 
statute enacted by the Congress that may affect the provisions, terms, or 
funding of this Agreement in any manner. 

(c) The parties mutually agree that if the Congress does not appropriate 
sufficient funds for any program under which this Agreement is 
intended to be paid, this Agreement shall be deemed amended without 
any further action of the parties to reflect any reduction in funds. 

(d) The parties may amend the Agreement to reflect any reduction in funds. 
 

O. Iran Contracting Act 
 
Contractor certifies either (i) it is not on the current list of persons engaged in 
investment activities in Iran (“Iran List”) created by the California Department of 
General Services pursuant to PCC 2203(b), and is not a financial institution 
extending $20,000,000 or more in credit to another person, for 45 days or more, 
if that other person will use the credit to provide goods or services in the energy 
sector in Iran and is identified on the Iran List, or (ii) it has received written 
permission from the JBE to enter into this Agreement pursuant to PCC 2203(c). 
 

P. Conflict Minerals 
 
Contractor certifies either: (i) it is not a “scrutinized company” as defined in PCC 
10490(b), or (ii) the goods or services the Contractor will provide to the JBE are 
not related to products or services that are the reason the Contractor must comply 
with Section 13(p) of the Securities Exchange Act of 1934. 
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11. Conflict of Interest; Prohibition Against Gratuities. 
 

A. Conflict of Interest. 
 

A.1. Contractor has no interest that would constitute a conflict of interest under 
(i) PCC 10365.5, 10410 or 10411; (ii) Government Code sections 1090 et seq. 
or 87100 et seq.; or (iii) California Rules of Court, rule 10.103 or 10.104, which 
restrict employees and former employees from contracting with the JBEs. 

 
A.2. Contractor and its Subcontractors and employees will not participate in 
proceedings that involve the use of JBE funds or that are sponsored by a JBE if 
the Contractor, its Subcontractors, or their employees, principals, partners, 
family members, or organizations have a financial interest in the outcome of the 
proceedings. 

 
A.3. Contractor and its Subcontractors and employees will not engage in 
actions resulting in, or creating the appearance of: 

 
a) use of an official position with the government for private gain; 
b) preferential treatment to any particular person associated with this Work 

or Agreement; 
c) impairment of a JBE’s independence or impartiality; 
d) a decision made outside official channels; or 
e) adverse effects on the confidence of the public in the integrity of the 

JBE. 
 

B. Prohibition Against Gratuities. 
 

B.1. Contractor covenants that no gratuities, in the form of entertainment, gifts, 
or otherwise, were offered by Contractor or any agent, director, or representative 
of Contractor, to any officer, official, agent, or employee of a JBE, in an effort 
to secure the Agreement or favorable treatment with respect to any 
determinations concerning the performance of the Agreement. 

 
B.2. For any breach or violation of this covenant, the JBE has the right to 
terminate the Agreement or the Participating Addendum, as applicable, for 
cause, either in whole or in part. Any loss or damage sustained by a JBE in 
procuring, on the open market, replacement goods or services that Contractor 
agreed to provide, will be borne and paid for by Contractor.  The JBE’s rights 
and remedies under this provision are in additional to any other rights and 
remedies provided by law or under this Agreement. 

 
12. Consideration; Payment. The consideration paid to Contractor is the entire compensation 
for all Work performed under this Agreement, including all of Contractor's approved 
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reimbursable expenses incurred, such as travel and per diem expenses, unless otherwise 
expressly provided, as set forth in Exhibit 8 (Fees, Pricing and Payment Terms). 

 
A. Payment Does Not Imply Acceptance of Work. The JBE’s payment will not 
relieve Contractor from its obligation to replace Work that does not meet the acceptance 
criteria under this Agreement or a Participating Addendum’s Statement of Work, even if 
such Work may have been apparent or detected at the time such payment was made.  

 
B. Disallowance. If Contractor receives payment from the JBE for a service or 
reimbursement that is later disallowed or rejected by the JBE, Contractor will promptly 
refund the disallowed amount to the JBE upon the JBE’s request. At its option, the JBE 
may offset the amount disallowed from any payment due to Contractor, under this 
Agreement or any other agreement. 

 
13. Contractor Status. 

 
A. Independent Contractor. 

 
A.1. Contractor, Subcontractors, and their officers, agents, employees, and all 
others acting on behalf of Contractor for this Work, act as independent 
contractors and not as JBE agents, officers or employees. Contractor has no 
authority to bind or incur any obligation on behalf of the JBEs.  

 
A.2. This Agreement will not be considered under any circumstance to create 
a joint-venture relationship. 

 
A.3. If any governmental entity concludes that Contractor is not an independent 
contractor, the JBE may terminate this Agreement or applicable Participating 
Addendum immediately upon Notice. Alternatively, Contractor may agree to a 
reduction in JBE’s financial liability, so that JBE’s total costs under this 
Agreement do not exceed the originally contemplated amount. 

 
B. Contractor’s Employees. 

 
B.1. Contractor’s employees will be entirely and exclusively under the 
direction, supervision, and control of Contractor. All terms of employment 
including hours, wages, working conditions, discipline, hiring, and termination, 
or any other employment issues or requirements of law, will be determined by 
Contractor. 

 
B.2. Contractor will issue W-2 forms or other forms as required by law for 
income and employment tax purposes for all of Contractor's employees, 
consultants, and independent contractors. 
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B.3. If the Internal Revenue Service or any other federal or state governmental 
entity should investigate or challenge Contractor’s independent status with 
respect to JBE, the parties agree that (i) each will inform the other party of such 
investigation or challenge; and (ii) JBE will have the right, but not the 
obligation, to participate in any discussion or negotiation occurring with the 
federal or state entity, regardless who initiates such discussions or negotiations. 

 
C. Exclusive Control of Means and Method of Performance. Contractor will determine 
the method, details, and means of performing or supplying the Work under this Agreement. 
Contractor will be responsible to Participating Entities only for the requirements and results 
specified in this Agreement and more particularly as set forth in the Participating Entity’s 
Statement of Work, and will not be subjected to the JBE's control with respect to the 
physical action or activities of Contractor in fulfillment of this Agreement or any 
Participating Addendum.  

 
D. Permits, Laws, and Regulations. 

 
D.1. Contractor must observe and comply with all applicable laws, rules (including 
the California Rules of Court), and regulations affecting or relating to the 
performance of the Work or Contractor’s obligations under this Agreement. 
Contractor will, at all times, obtain and keep in full force and effect, all permits and 
licenses necessary to accomplish the Work. Such permits and licenses will be made 
available to the JBE, upon written request. 

 
D.2. Contractor and the JBE will provide each other Notice of any conflict 
discovered between the Agreement or any applicable Participating Addendum and 
any applicable laws, rules, regulations, and/or permits and licenses, and await 
resolution of the conflict.  

 
E. Subcontracting. 

 
E.1. Contractor will not engage a Subcontractor to perform any portion of the 
Work, without the express written consent of the affected Participating Entity. 
Any subcontracting without the Participating Entity’s written consent is a material 
breach of this Agreement and the applicable Participating Addendum. 

 
E.2. Contractor warrants and represents that all Subcontractors will be subject to the 
same terms and conditions applicable to Contractor under this Agreement and any 
applicable Participating Addendum. Contractor will incorporate this Agreement and 
any applicable Participating Addendum as the prime agreement in any 
subcontracting relationship. Contractor will be liable for all Subcontractor acts or 
omissions, including indemnity obligations. 

 
F. Authority. Contractor has all requisite power and authority to conduct its business, and to 
execute and perform the Agreement and any Participating Addendum. If Contractor is a 
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corporation, limited liability company, or limited partnership, Contractor is qualified to do 
business and in good standing in the State of California. 
 

14. Dispute Resolution. The JBE and Contractor will attempt, in good faith, to resolve any 
disputes informally. Contractor will meet with the JBE’s Project Manager or other designated 
representative to discuss the matter and any actions necessary to resolve a dispute. 

 
A. Escalation. 

 
A.1. If a dispute remains unresolved either party may give Notice requesting 
each party’s chief executive officer (“CEO”) or designated representative to 
meet, exchange information and attempt resolution within fifteen days of 
receipt of the Notice. 

 
A.2. If the matter is not resolved as set forth in the preceding subsection, 
the aggrieved party will submit a second Notice which will: 

 
a) provide detailed factual information; 
b) identify the specific provisions in this Agreement or applicable 

Participating Addendum on which any demand is based; 
c) advise if the demand involves a cost adjustment and, if so, provide 

the exact amount, accompanied by all supporting records; and 
d) attach a declaration that the demand is made in good faith, the 

supporting data are accurate and complete, and the amount 
requested properly reflects the necessary adjustment. Notice will 
be signed by an authorized representative of the aggrieved party. 

e) If the negotiations do not result in resolution of the dispute within 
forty- five (45) calendar days after receipt of the Notice, the parties 
agree to mediation prior to any party initiating a legal action or process 
in court. 

 
A.3. Each party will comply with reasonable requests for additional information. 
Any additional information will be provided within fifteen days after receipt of 
a written request, unless otherwise agreed. 

 
B. Confidentiality During Dispute Resolution. All dispute resolution negotiations 
are considered confidential, and will be treated as compromise and settlement 
negotiations, to which California Evidence Code § 1152 applies. 

 
C. Continued Performance of Work. Pending final resolution of any dispute, 
Contractor agrees to proceed diligently with the performance of the Work, including 
Work associated with the dispute, unless not reasonably practical based on the nature 
of the dispute.  

 
15. LIMITATION OF LIABILITY 
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A. EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, 
CONTRACTOR’S LIABILITY TO A PARTICIPATING ENTITY FOR DAMAGES 
ARISING OUT OF THE SUBJECT MATTER OF THIS AGREEMENT OR ANY 
PARTICIPATING ADDENDUM, WHETHER BASED ON A THEORY OF 
CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, 
SHALL BE LIMITED TO A PARTICIPATING ENTITY’S ACTUAL DIRECT 
DAMAGES, NOT TO EXCEED TWO TIMES THE TOTAL FEES IDENTIFIED IN 
THE PARTICIPATING ADDENDUM GIVING RISE TO THE CLAIM FOR DIRECT 
DAMAGES. THE PRICES SET FORTH IN THIS AGREEMENT ARE SET IN 
RELIANCE UPON THIS LIMITATION OF LIABILITY.  THE FOREGOING 
LIMITATION OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE 
SUBJECT TO SECTIONS 16(A) (INTELLECTUAL PROPERTY INFRINGEMENT 
INDEMNIFICATION) AND 16(B) (GENERAL INDEMNIFICATION). 
 
B. TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, IN NO 
EVENT SHALL EITHER PARTY BE LIABLE FOR ANY SPECIAL, INCIDENTAL, 
PUNITIVE, INDIRECT, OR CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN 
IF SUCH PARTY HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH 
DAMAGES. 

 
16. Indemnification. 

 
A. Intellectual Property Infringement Indemnification.  
 
A.1. Contractor will defend, indemnify and hold harmless JBE and JBE agents, officials, 
and employees from and against any third party claim(s) that the Licensed Software or 
Documentation infringes that third party’s patent, copyright, or trademark, or 
misappropriates its trade secrets, and will pay the amount of any resulting adverse final 
judgment (or settlement to which Contractor consents).  JBE must notify Contractor 
promptly in writing of the claim and give Contractor control over its defense or 
settlement; provided, however, that Contractor shall not make any admission of liability 
or other statement on behalf of an indemnified party or enter into any settlement or other 
agreement that would bind an indemnified party, without the affected JBE’s prior 
written consent, which consent shall not be unreasonably withheld.  JBE shall have the 
right, at its option and expense, to participate in the defense and/or settlement of a claim 
through counsel of its own choosing.  JBE agrees to provide Contractor with reasonable 
assistance, cooperation, and information in defending the claim at Contractor’s expense. 
 
A.2. Contractor’s obligations under this Section 16(A) will not apply to the extent the 
claim or adverse final judgment is based on JBE: (a) use of a previous version of the 
Licensed Software and the claim would have been avoided had JBE installed and used 
the current version of the Licensed Software, and Contractor provided notice of that 
requirement to JBE as well as a commercially reasonable timeframe within which to 
perform the version upgrade; (b) combining the Licensed Software with any product or 
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device not provided, contemplated, or approved by Contractor; (c) altering or modifying 
the Licensed Software, including any modification by third parties at JBE direction or 
otherwise permitted by JBE; (d) use of the Licensed Software in contradiction of this 
Agreement, including with non-licensed third parties; or (e) willful infringement, 
including use of the Licensed Software after Contractor notifies JBE to discontinue use 
due to such a claim. 
 
A.3. If Contractor receives information concerning an infringement or misappropriation 
claim related to the Licensed Software, Contractor may, at Contractor’s expense and 
without obligation to do so, either: (a) procure for JBE the right to continue its use; (b) 
modify it to make it non-infringing; or (c) replace it with a functional equivalent, in 
which case JBE will stop running the allegedly infringing Licensed Software 
immediately.  Alternatively, Contractor may decide to litigate the claim to judgment, in 
which case JBE may continue to use the Licensed Software consistent with the terms of 
this Agreement. 
 
A.4. If an infringement or misappropriation claim is fully litigated and JBE’s use of the 
Licensed Software is enjoined by a court of competent jurisdiction, in addition to paying 
any adverse final judgment (or settlement to which Contractor consents), Contractor 
will, at its option, either: (a) procure the right to continue its use; (b) modify it to make it 
non-infringing; (c) replace it with a functional equivalent; or (d) terminate JBE’s license 
and refund the license fees paid for the infringing Licensed Software, as depreciated on 
a straight-line basis measured over seven (7) years from the Effective Date.  Contractor 
will pursue those options in the order listed herein.  This section provides JBE’s 
exclusive remedy for third party copyright, patent, or trademark infringement and trade 
secret misappropriation claims. 

 
B. General Indemnification. 
 
B.1. Contractor will defend, indemnify and hold harmless JBE and JBE’s agents, 
officials, and employees from and against any and all claims, losses, liabilities, 
damages, costs, and expenses (including reasonable attorney's fees and costs) for (a) 
personal injury or property damage to the extent caused by Contractor negligence or 
willful misconduct; or (b) Contractor’s violation of a law applicable to Contractor’s 
performance under this Agreement.  JBE must notify Contractor promptly in writing 
of the claim and give Contractor sole control over its defense or settlement; provided, 
however, that Contractor shall not make any admission of liability or other statement 
on behalf of an indemnified party or enter into any settlement or other agreement that 
would bind an indemnified party, without the affected JBE’s prior written consent, 
which consent shall not be unreasonably withheld.  JBE shall have the right, at its 
option and expense, to participate in the defense and/or settlement of a claim through 
counsel of its own choosing.  JBE agrees to provide Contractor with reasonable 
assistance, cooperation, and information in defending the claim at Contractor’s 
expense. 
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17. Insurance Requirements.  
17.1 The Contractor shall provide to each JBE and maintain the following types of 

insurance in full force during the term of this Agreement and each Participating 
Addendum: 

A. Commercial General Liability. The policy must be at least as broad as the 
Insurance Services Office (ISO) Commercial General Liability “occurrence” form, 
with coverage for liabilities arising out of premises, operations, independent 
contractors, products and completed operations, personal and advertising injury, 
and liability assumed under an insured contract.  The policy must provide limits of 
at least $1,000,000 per occurrence and annual aggregate.   

B. Workers Compensation and Employer’s Liability. The policy must include 
workers’ compensation to meet the minimum requirements of the California Labor 
Code, and it must provide coverage for employer’s liability bodily injury at 
minimum limits of $1,000,000 per accident or disease. 

C. Automobile Liability. The policy must cover bodily injury and property damage 
liability and be applicable to all vehicles used in Contractor’s performance of this 
Agreement whether owned, non-owned, leased, or hired. The policy must provide 
combined single limits of at least $1,000,000 per occurrence. 

D. Professional Liability. The policy must cover liability resulting from any act, error, 
or omission committed in Contractor’s performance of services under this 
Agreement, at minimum limits of $1,000,000 per occurrence and annual 
aggregate.  If the policy is written on a “claims made” form, Contractor shall 
maintain such coverage continuously throughout the Term and, without lapse, for a 
period of three (3) years beyond the termination and acceptance of all Services 
provided under this Agreement.  The retroactive date or “prior acts inclusion date” 
of any such “claims made” policy must be no later than the date that activities 
commence pursuant to this Agreement. 

17.2 Umbrella Policies. Contractor may satisfy basic coverage limits through any 
combination of basic coverage and umbrella insurance. 

 
17.3 Aggregate Limits of Liability. The basic coverage limits of liability may be subject 

to annual aggregate limits. If this is the case the annual aggregate limits of liability 
must be at least two (2) times the limits required for each policy, or the aggregate may 
equal the limits required but must apply separately to this Agreement. 

 
17.4 Deductibles and Self-Insured Retentions. Contractor shall be responsible for all 

deductibles and self-insured retentions that exceed $100,000 per occurrence. 
Deductibles and self-insured retentions do not limit Contractor’s liability.  

 
17.5 Additional Insured Endorsements. Contractor’s commercial general liability policy, 

automobile liability policy, and, if applicable, umbrella policy must be endorsed, 
through a blanket endorsement, to name the following as additional insureds with 
respect to liabilities arising out of the performance of this Agreement: the Establishing 
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JBE, the State of California, the Participating Entities, and their respective judges, 
subordinate judicial officers, executive officers, administrators, officers, officials, 
agents, representatives, contractors, volunteers or employees. 

 
17.6 Certificates of Insurance. Before Contractor begins performing services and Work, 

Contractor shall give the Establishing JBE (and on request, any Participating Entity) 
certificates of insurance attesting to the existence of coverage agreed upon under this 
Agreement.   Contractor’s policies will not be canceled, terminated, or amended to 
reduce the amount of coverage agreed upon under this Agreement without thirty (30) 
days’ prior written notice to the Establishing JBE and any Participating Entity.  

 
17.7 Qualifying Insurers. For insurance to satisfy the requirements of this section, all 

required insurance must be issued by an insurer with an A.M. Best rating of A- or 
better that is approved to do business in the State of California. 

 
17.8 Required Policy Provisions. Contractor’s Commercial General Liability and 

Automobile Liability policies  must provide, as follows: (i) relating to claims for 
which the Contractor is responsible, the policy is primary and noncontributory with 
any insurance or self-insurance maintained by Judicial Branch Entities and Judicial 
Branch Personnel, and the basic coverage insurer waives any and all rights of 
subrogation against Judicial Branch Entities and Judicial Branch Personnel; and (ii) 
each insurer waives any right of recovery or subrogation it may have against the 
Establishing JBE, any Participating Entity, the Judicial Council of California, and their 
respective judges, subordinate judicial officers, executive officers, administrators, 
officers, officials, agents, representatives, contractors, volunteers or employees for loss 
or damage. 

 
17.9 Partnerships. If Contractor is an association, partnership, or other joint business 

venture, the basic coverage may be provided by either (i) separate insurance policies 
issued for each individual entity, with each entity included as a named insured or as an 
additional insured; or (ii) joint insurance program with the association, partnership, or 
other joint business venture included as a named insured. 

 
17.10 Consequence of Lapse. If required insurance lapses during the Term, the JBEs are not 

required to process invoices after such lapse until Contractor provides evidence of 
reinstatement that is effective as of the lapse date. 

 
18. Confidentiality, Non-Disclosure, and Data Security.  The parties hereto recognize that 
their respective employees and agents, in the course of performance of this Agreement, may be 
exposed to confidential information and that disclosure of such information could violate rights 
to private individuals and entities, including the parties.  “Confidential Information” is 
nonpublic information that a reasonable person would believe to be confidential and includes, 
without limitation, personal identifying information (e.g., social security numbers) and trade 
secrets, each as defined by applicable state law.  Each party agrees that it will not disclose any 
confidential information of the other party and further agrees to take all reasonable and 
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appropriate action to prevent such disclosure by its employees or agents.  The confidentiality 
covenants contained herein will survive the termination or cancellation of this Agreement.  This 
obligation of confidentiality will not apply to information that: 
 

(a) is in the public domain, either at the time of disclosure or afterwards, except by 
breach of this Agreement by a party or its employees or agents; 

 
(b) a party can establish by reasonable proof was in that party's possession at the time 

of initial disclosure; or 
 
(c) a party receives from a third party who has a right to disclose it to the receiving 

party. 
 
If JBE receives a disclosure request under the open records laws or similar public disclosure 
laws governing this Agreement, or a subpoena or legal discovery request, that includes a request 
or order to produce Contractor confidential information, JBE agrees to give Contractor prompt 
notice thereof. Contractor reserves the right to protect Contractor confidential information to the 
maximum extent permissible under applicable law, including but not limited to the filing of a 
request for a protective order.  
 

A. Contractor’s Responsibilities. While performing Work, Contractor and its 
Subcontractors may gain access to Confidential Information that, if disclosed to Third 
Parties, may be damaging to the JBE, its personnel, JBE users, or other government 
entity. Neither Contractor nor its Subcontractors acquires any right or title to the 
Confidential Information, and Contractor and its Subcontractors agree not to disclose 
any Confidential Information to any third party. All Confidential Information disclosed 
to or received by Contractor or its Subcontractor will be held in strict confidence and 
used only in performance of Work. In the event of any unauthorized disclosure or loss of 
Confidential Information, Contractor will immediately provide Notice to JBE, with 
pertinent details of the unauthorized disclosure or loss, and any remedial measures 
taken. 

 
B. Permissible Disclosures. Contractor may disclose a JBE’s Confidential Information 
on a “need to know” basis to Contractor’s employees and Subcontractors and any 
representatives of the JBE that are working on the project, provided that Contractor 
requires its Subcontractors to comply with the confidentiality provisions of this 
Agreement. Additionally, Contractor may disclose the Confidential Information, to the 
extent necessary to (i) comply with any applicable law, rule, regulation, or ruling; (ii) 
respond to any enforceable summons or subpoena; or (iii) enforce its rights under this 
Agreement. 

 
C. Court’s Responsibilities. The JBE agrees that: (a) the Licensed Software shall be 
treated as the Confidential Information of Contractor; (b) the JBE shall take all 
commercially reasonable actions necessary to protect and ensure the confidentiality of 
the Licensed Software and, without limiting the foregoing, will exercise at least the 
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same degree of care to safeguard the confidentiality of the Licensed Software as the 
JBE would exercise to safeguard the JBE’s Confidential Information. 

 
D. Return of Confidential Information. Upon the written request of the JBE, 
Contractor shall deliver to the JBE all items, including, but not limited to, drawings, 
descriptions, test data or other papers or documents, which may contain any of the 
JBE’s Confidential Information, as well as any copies thereof, that Contractor has in 
its possession. 

 
E. Breach of Confidentiality. Contractor and the JBE each acknowledge as the 
receiving party that, due to the unique nature of the disclosing party’s Confidential 
Information, there can be no adequate remedy at law for any breach of its obligations 
hereunder, that any such breach will likely result in irreparable harm to the disclosing 
party, and therefore, that upon any material breach of the confidentiality obligations 
in this Section 18 (Confidentiality; Non-Disclosure), the disclosing party shall be 
entitled to appropriate equitable relief, without the requirement of posting a bond, in 
addition to its other remedies at law. 
 
F. JBE Data Security and Access.  
 
“JBE Data” means information or other content related to the business or operations 
of a JBE and its users or personnel, including without limitation court case 
information, personally identifiable information, a JBE’s Confidential Information, 
and any information or content that a JBE’s personnel, agents, and users upload, 
create, or modify through the services, software, or networks provided by Contractor 
under this Agreement. Unauthorized access to, or use or disclosure of JBE Data 
(including data mining, or any commercial use) by Contractor or third parties is 
prohibited. Contractor shall not, without the prior written consent of an authorized 
representative of JBE, use or access the JBE Data for any purpose other than to 
provide the Work under this Agreement. In no event shall Contractor transfer the JBE 
Data to third parties, or provide third parties access to the JBE Data, except as may be 
expressly authorized by JBE. Contractor is responsible for the security and 
confidentiality of JBE Data while such Data is in Contractor’s possession.  JBE owns 
and retains all right and title to JBE Data, and has the exclusive right to control its 
use.  

 
Contractor shall implement and maintain industry-standard safeguards (including 
appropriate administrative, physical, technical, and procedural safeguards) against the 
destruction, loss, misuse, unauthorized disclosure or access, or alteration of JBE Data 
while such Data is in the possession of Contractor, and Contractor shall comply with 
privacy and data security requirements set forth in applicable laws and this 
Agreement. Confidential, sensitive, or personally identifiable information shall be 
encrypted in accordance with industry standards, applicable laws, and this 
Agreement. Contractor shall maintain and enforce, at its offices and facilities, 
industry-standard safety and physical security policies and procedures. If performing 
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Work at a JBE facility, Contractor shall comply with the safety and security policies 
and procedures in effect at such facility. 
 
Hosting 
 
If Contractor provides Hosted Services, Contractor shall, in addition to providing 
Contractor’s standard hosting services, agree to the following: 
 

•   ensure that any hosting facilities (including computers, network, data 
storage, backup, archive devices, and the data storage media), and disaster 
recovery facilities shall be located in the continental United States; 
•   ensure that Contractor’s employees and any Subcontractors personnel 
potentially having access to the JBE Data have been background-checked, must 
be authorized to work in the United States and is based in the United States; 
•   provide full backup of all JBE Data at least once every 24 hours; 
•   provide 7 daily, 5 weekly and 12 monthly backups of all JBE Data; 
•   have the capability to recover data from the JBE Data backup copy up to 30 
days based on the backup retention schedule; 
•   have the capability to restore any service outage within 24 hours of a system 
or catastrophic disaster event; 
•   have adequate data protection in place to minimize data loss to within 24 
hours of a system or catastrophic disaster event; 
•   have the capability to export JBE’s raw data in standard backup formats , 
and have the capability to  provide JBE Data to JBE within 30 days upon its 
request via a mutually agreeable delivery methods; 
•   have the capability to import JBE’s data (subject to Contractor’s 
confidentiality obligations and any required data conversion); 
•   maintain recoverable secure backups offsite in a fire-protected, secure area, 
geographically separate from the primary datacenter. 

 
   

No services (including Hosted Services) or Licensed Software (and related Work) 
shall be provided from outside the continental United States. Remote access to JBE 
Data from outside the continental United States is prohibited unless approved in 
advance by the JBE. The physical location of Contractor’s data center, systems, and 
equipment where JBE Data is stored shall be within the continental United States. The 
JBE Data shall be available to the JBE (and its authorized users) 24 hours per day, 
365 days per year (excluding maintenance downtime that is agreed upon in writing by 
the Contractor and JBE in advance). Upon the JBE’s request, all JBE Data in the 
possession of Contractor shall be provided to JBE in a manner reasonably requested 
by JBE, all copies shall be permanently removed from Contractor’s system, records, 
and backups, and all subsequent use of such information by Contractor shall cease. 
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To the extent that California Rule of Court 2.505 applies to this Agreement or any 
Participating Addendum, Contractor shall provide access and protect confidentiality 
of court records as set forth in that rule.  

 
G. Data Breach. 
 
Upon discovery or reasonable belief of any Data Breach, Contractor shall follow 
applicable California law in notifying affected parties of such breach.   A “Data 
Breach” means a security breach of Contractor’s system as defined under applicable 
California law, resulting in the disclosure to an unauthorized party of personally 
identifiable information provided by JBE to Contractor. Contractor’s notification of a 
Data Breach shall be made in accordance with applicable California law.  
 
Contractor shall promptly investigate the Data Breach and will provide daily updates 
regarding findings and actions performed by Contractor until the Data Breach has 
been effectively resolved to the satisfaction of Contractor and JBE. Contractor shall 
conduct an investigation of the Data Breach and shall share the report of the 
investigation with the JBE.  The JBE and/or its authorized agents shall have the right 
to participate in the investigation.  Contractor shall cooperate fully with the JBE, its 
agents and law enforcement, including with respect to taking steps to mitigate any 
adverse impact or harm arising from the Data Breach.  
 
H. Intentionally Deleted. 
 
I. Data Requests 

 
Contractor shall promptly notify the JBE upon receipt of any requests which in any 
way might reasonably require access to the JBE Data. Contractor shall not respond to 
subpoenas, service of process, Public Records Act requests, and other legal requests 
directed at Contractor regarding this Agreement, any Participating Addendum, or JBE 
Data without first notifying the affected JBE. To the extent permitted under 
applicable law, Contractor shall provide its intended responses to the JBE with 
adequate time for the JBE to review, revise and, if necessary, seek a protective order 
in a court of competent jurisdiction.  Contractor shall not respond to legal requests 
directed at the JBE unless authorized in writing to do so by the JBE. 

 
19. Ownership of Intellectual Property. Contractor reserves all rights not expressly granted 
to JBE in this Agreement.  The Licensed Software and Documentation are protected by 
copyright and other intellectual property laws and treaties.  Contractor owns the title, 
copyright, and other intellectual property rights in the Licensed Software and the 
Documentation.  The Licensed Software is licensed, not sold. 
 

A. Contractor shall set forth in an exhibit to each Statement of Work any Third Party 
Materials that Contractor intends to use in connection with that Statement of Work. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

33 
 

The JBE shall have the right to approve in writing the introduction of Third Party 
Materials into any Work prior to such introduction.  
 
B. Notwithstanding any other provision to the contrary, this Master Agreement grants 
the JBEs no title or rights of ownership in the Licensed Software.  

 
20. Modification. No modification or change to this Agreement or any Participating Addendum 
will be valid without written approval by the affected JBE, in the form of an Amendment, 
including any changes to a Statement of Work. 

 
21. Prohibited Bids for End Product of this Agreement. No person, firm, or subsidiary 
thereof which has been awarded a consulting services agreement may submit a bid for, or be 
awarded an agreement for, the provision of services, procurement of Materials or Data, or any 
other related action which is required, suggested, or otherwise deemed appropriate in the end 
product of this Agreement. This provision will not apply to any person, firm, or subsidiary 
thereof, which is awarded a subcontract under this Agreement in an amount no more than ten 
percent of the total monetary value of this Agreement. 

 
22. Standard of Performance; Warranties. 

 
A. Standard of Performance. Contractor will perform all Work with the requisite skill 
and diligence consistent with professional standards for the industry and type of work 
performed under the Agreement, and pursuant to the governing rules and regulations of 
the industry. Contractor understands that the JBE relies on the accuracy, competence, 
and completeness of Contractor’s services.  Contractor will maintain and implement 
industry-standard safeguards against the destruction, loss, misuse, unauthorized 
disclosure, or alteration of Data and the JBE’s Confidential Information relating to such 
Data and JBE Confidential Information in the possession of Contractor. 

 
B. Warranties. 

 
B.1. Services Warranty. Contractor represents and warrants that it will perform 
the services in a professional, workmanlike manner, consistent with industry 
standards and in accordance with the Statement of Work contained in the 
applicable Participating Addendum.  In the event Contractor provides services that 
do not conform to this warranty, Contractor will re-perform such services at no 
additional cost to JBE.  

 
B.2. Licensed Software Warranty. Contractor warrants that the Licensed Software 
will be without Defect(s) as long as JBE complies with the terms set forth in Exhibit 
10 (Maintenance and Support Terms) and pays Contractor the annual maintenance 
and support fee.  If the Licensed Software does not perform as warranted, Contractor 
will, consistent with industry standards, cure the Defect(s) as set forth in Exhibit 10 
(Maintenance and Support Terms).   
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B.3. Virus Protection Warranty. Contractor hereby warrants and represents that, 
any time the Licensed Software, Hosted Services, or any Maintenance Release(s) are 
delivered to the JBE, whether delivered via electronic media or the internet, no 
portion of the Licensed Software, Hosted Services or Maintenance Release(s), or the 
media upon which it is stored or delivered, will have any type of software routine or 
other element which is designed to facilitate or is capable of facilitating: (i) 
unauthorized access to or intrusion upon; (ii) unauthorized disabling or erasure of; or 
(iii) unauthorized interference with, the operation of any hardware, software, data or 
peripheral equipment of or utilized by the JBE, or any contamination which might 
impact the JBE’s network or data. 
 
B.4. Four-Digit Date Compliance. Contractor represents and warrants that it will 
provide only Four-Digit Date Compliant deliverables and/or services to the JBE. 
“Four-Digit Date Compliant” deliverables and services can accurately process, 
calculate, compare, and sequence date data, including, without limitation, date data 
arising out of or relating to leap years and changes in centuries. This warranty and 
representation is subject to the warranty terms and conditions of this Agreement and 
does not limit the generality of warranty obligations set forth elsewhere in this 
Agreement. 

 
B.5. Warranty of Law. Contractor warrants and represents that to the best of 
Contractor’s knowledge: (i) there is no claim, litigation or proceeding pending or 
threatened against Contractor with respect to the Licensed Software that would have 
a material adverse effect on Contractor’s performance hereunder or alleging 
infringement of any patent or copyright or any trade secret or any proprietary right 
of any person.  JBE’s sole remedy for a breach of this warranty is contained in 
Section 16(A) (Intellectual Property Infringement Indemnification).  Contractor 
further warrants and represents that: (i) the Work complies with applicable laws, 
rules and regulations; (ii) Contractor has full authority to enter into this Agreement 
and any Participating Addendum and to consummate the transactions contemplated 
hereby; and (iii) Contractor’s performances under this Agreement and any 
Participating Addendum are not materially impaired or prohibited by any other 
agreement to which Contractor is a party or by which it may be bound.  Contractor 
warrants that it complies with all laws, rules and regulations applicable to 
Contractor’s business and services. 
 
B.6. Warranty of Title. Contractor warrants and represents that (i) it has good title 
to the Licensed Software, and the Licensed Software does not contain any Third Party 
Materials; (ii) it has the absolute right to grant to the JBE the licenses granted 
hereunder; (iii) the JBE shall quietly and peacefully possess and use any Licensed 
Software provided hereunder, subject to and in accordance with the provisions of 
this Agreement; and (iv) Contractor shall be responsible for, has and shall have full 
authority to license all proprietary and/or third party software modules, algorithms 
and protocols that are incorporated into the Licensed Software (the “Title 
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Warranty”).  JBE’s sole remedy for a breach of this warranty is contained in Section 
16(A) (Intellectual Property Infringement Indemnification). 

 
B.7. Intentionally deleted.  

 
B.8. Intentionally deleted.  

 
B.9. All warranties will inure to the JBE, its successors, assigns, customer agencies, 
and users of the Work provided hereunder. 

 
23. Personnel Requirements. 

 
A. Contractor will use adequate numbers of qualified individuals with suitable training, 
education, experience, and skill to perform the Work.  

 
B.  The JBE reserves the right to disapprove Contractor’s personnel, if such personnel 
do not comply with Contractor’s Services Warranty.  Upon receipt of such Notice, 
Contractor will have an opportunity to correct the deficiency.  If the deficiency persists, 
Contractor will assign replacement personnel, with equivalent or greater experience and 
skills. 

 
24. Background Checks. 

 
A. All of Contractor’s employees, Subcontractors, or agents performing onsite work, 
and with access to the JBE’s systems (on-site or remotely) in the performance of their 
Work under this Agreement, shall have undergone and passed a background check, 
before obtaining access to the JBE’s premises or systems.  Contractor will cooperate 
with the JBE in performing any additional background checks requested by JBE, at 
JBE’s cost.  Contractor will provide prompt Notice to the JBE of (i) any person refusing 
to undergo such background check, and will immediately remove such person from the 
project, and (ii) the results of any background check as requested by the JBE. Contractor 
will obtain all releases, waivers, or permissions required for the release of such 
information to the JBE.  

 
B. Granting or denying access will be at the sole discretion of the JBE. Contractor will 
receive a written response with a notification of “Approved” or “Denied” for the facility 
access for each individual. No background information will be released to Contractor. 

 
C. It is the responsibility of Contractor to notify the JBE of any additional staff or 
change in staff who will be performing the work described in Section 24(A), to submit 
to the JBE a completed and signed Application and Consent for Background Check 
form for each person, and to receive authorization from the JBE before the individual 
begins to work in a JBE facility. 
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25. Survival.  All provisions of this Agreement, which by their nature or intent, extend beyond 
the term of this Agreement will survive termination or expiration of this Agreement, including, 
without limitation, the following provisions: License, Assignment, Audit Rights and Retention 
of Records, Confidentiality, Indemnification, Limitation of Liability, Warranties and Transition, 
and Contractor’s obligations regarding privacy and data security. Notwithstanding any 
provision to the contrary, all representations, warranties, and certifications made by Contractor: 
(i) shall be deemed to be made to all JBEs; (ii) shall, in addition to this Agreement, be deemed 
to be made for and under each Participating Addendum; and (iii) shall remain true during the 
term of this Agreement and any Participating Addendum, as well as during any Transition 
Period under Exhibit 12. Contractor shall promptly notify each JBE if any representation, 
warranty, or certification becomes untrue.  

 
26. Termination; Term of Agreement. 

 
A. Termination for Cause.  The Establishing JBE may terminate this Agreement, in 
whole or in part, “for cause” (and a JBE may terminate a Participating Addendum, in 
whole or in part, “for cause”): if  Contractor fails or is unable to meet or perform any of 
its duties under this Agreement or a Participating Addendum, and this failure is not 
cured within thirty (30) calendar days following Notice of default; provided, however, 
that the Establishing JBE or any individual JBE may not terminate for cause unless the 
affected JBE first initiates the Dispute Resolution process under Section 14 of this 
Agreement.  The Establishing JBE or any individual JBE may terminate this Agreement, 
in whole or in part, immediately “for cause” if (i) Contractor or Contractor’s creditors 
file a petition as to Contractor’s bankruptcy or insolvency, or Contractor is declared 
bankrupt, becomes insolvent, makes an assignment for the benefit of creditors, goes into 
liquidation or receivership, or otherwise loses legal control of its business; or (iii) 
Contractor makes or has made under this Agreement (or any Participating Addendum) 
any representation, warranty, or certification that is or was incorrect, inaccurate, or 
misleading.  Contractor will not be entitled to recover overhead or profit on the 
uncompleted portions of the Work. 

 
B. Termination for Convenience. 

 
B.1. The Establishing JBE may terminate, in whole or in part, this Agreement 
(and a JBE may terminate, in whole or in part, a Participating Addendum) for 
convenience upon thirty (30) days prior Notice.  Upon receipt of the termination 
Notice, Contractor will promptly discontinue Work as specified in the Notice. 

 
B.2. If the Establishing JBE terminates all or part of this Agreement (or a JBE 
terminates all or part of a Participating Addendum) other than for cause, the JBE 
will pay Contractor for the Work performed in accordance with the terms of this 
Agreement or the applicable Statement of Work under a Participating 
Addendum, prior to the termination. Contractor will not recover overhead or 
profit on the uncompleted portions of the Work. 
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C. Termination Due to Changes in Budget or Law.  Each JBE’s payment obligations 
are subject to annual appropriation and the availability of funds. Expected or actual 
funding may be withdrawn, reduced, or limited prior to the expiration or other 
termination of this Agreement or Participating Addendum. Funding beyond the current 
appropriation year is conditioned upon appropriation of sufficient funds to support the 
activities described in this Agreement (including a Participating Addendum). The 
Establishing JBE may terminate this Agreement (and any JBE may terminate a 
Participating Addendum), and each JBE may limit Contractor’s Work (and reduce 
proportionately Contractor’s fees) upon Notice to Contractor without prejudice to any 
right or remedy of the JBEs if: (i) expected or actual funding to compensate Contractor 
is withdrawn, reduced or limited; or (ii) the Establishing JBE determines that 
Contractor’s performance under this Agreement (or a JBE determines that Contractor’s 
performance under a Participating Addendum) has become infeasible due to changes in 
applicable laws.  Upon a termination under this Section 26(C), JBE shall pay Contractor 
for all products and services delivered, in accordance with the terms of this Agreement 
or the applicable Statement of Work under a Participating Addendum, through the 
effective date of termination. 

 
D. Effect of Termination. 

 
D.1. Intentionally deleted.  

 
D.2. Intentionally deleted.   

 
D.3. Transition services. Contractor shall provide the transition services and 
procedures set forth on Exhibit 12 (Transition Services), upon request of the 
JBE, in the event of any termination of this Agreement. 

 
E. Escrow of Source Code for an On-Premise Solution. Contractor maintains an 
escrow agreement with a third party under which Contractor places the source code for 
each major release of the Licensed Software.  JBE may be added as a beneficiary to the 
escrow agreement by completing a standard beneficiary enrollment form and paying 
the annual beneficiary fee of $1,000.  JBE will be responsible for maintaining JBE’s 
ongoing status as a beneficiary, including payment of the then-current annual 
beneficiary fees.  Release of source code for the Licensed Software is strictly governed 
by the terms of the escrow agreement.  

 
F. Term and Termination.  
(a) The term (“Term”) of this Agreement shall commence on the Effective Date and 
terminate on the Expiration Date set forth on the first page of this Agreement (the 
“Initial Term”), unless terminated earlier in accordance with the terms of this Section 
26, or unless extended in accordance with this Agreement.  The Establishing JBE will 
have the right to extend the term of this Agreement for one 3-year option and an 
additional 2-year option in accordance with the cover page of this Agreement  (each an 
“Option Term”).  In order to exercise this Option Term, the Establishing JBE must send 
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Notice to Contractor at least thirty (30) days prior to the end of the Initial Term. The 
exercise of an Option Term will be effective without Contractor’s signature. 
 
(b) Participating Addenda. The termination of this Agreement shall not result in the 
termination of any outstanding Participating Addendum that has not been terminated by 
the Participating Entity, and this Agreement shall continue to apply to any such 
Participating Addendum until such time as all Work under such Participating Addendum 
has been completed by its terms or is terminated as provided in this Section 26; 
provided, however, that the term of such Participating Addendum may not exceed the 
Expiration Date of this Agreement. Execution of any Participating Addendum by a 
Participating Entity and Contractor must be completed before the termination or 
expiration of this Agreement. 

 
27. Waiver; Severability. 

 
A. Waiver of Rights. JBE’s action, inaction, or failure to enforce any right or provision 
of this Agreement or any Participating Addendum is not a waiver of its rights, and will 
not prevent the JBE from enforcing such rights on any future occasion. 

 
B. Severability. The provisions of this Agreement will be effective in all cases, unless 
otherwise prohibited by applicable state or federal law. The provisions of this 
Agreement are separate and severable. The invalidity of any sentence, paragraph, 
provision, section, or portion of this Agreement will not affect the validity of the 
remainder of this Agreement. 

 
28. Loss Leader. Contractor shall not sell or use any article or product as a “loss leader” as 
defined in Section 17030 of the Business and Professions Code. 

 
29. Antitrust Claims. If goods or services under this Agreement were obtained by means of 
a competitive bid: 
 

A. Assignment. Contractor shall assign to the JBE all rights, title, and interest in and 
to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. 
Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) 
of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by Contractor for sale to the JBE. Such 
assignment shall be made and become effective at the time the JBE tenders final 
payment to the Contractor. 
 
B. Reimbursement. If the JBE receives, either through judgment or settlement, a 
monetary recovery for a cause of action assigned under this section, the Contractor 
shall be entitled to receive reimbursement for actual legal costs incurred and may, 
upon demand, recover from the JBE any portion of the recovery, including treble 
damages, attributable to overcharges that were paid by the Contractor but were not 
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paid by the JBE as part of the bid price, less the expenses incurred in obtaining that 
portion of the recovery. 
 
C. Reassignment. Upon demand in writing by the Contractor, the JBE shall, within 
one year from such demand, reassign the cause of action assigned under this part if 
the Contractor has been or may have been injured by the violation of law for which 
the cause of action arose and (a) the JBE has not been injured thereby, or (b) the JBE 
declines to file a court action for the cause of action. 

 
30. Recycling. Upon request, Contractor shall certify in writing under penalty of perjury, the 
minimum, if not exact, percentage of post-consumer material as defined in PCC 12200, in 
products, materials, goods, or supplies offered or sold to the JBE regardless of whether the 
product meets the requirements of PCC 12209. With respect to printer or duplication cartridges 
that comply with the requirements of PCC 12156(e), the certification required by this 
subdivision shall specify that the cartridges so comply. 
 
31. Priority Hiring Consideration. If this is an Agreement for services, other than consulting 
services, with total compensation over $200,000, Contractor shall give priority consideration in 
filling vacancies in positions funded by this Agreement to qualified recipients of aid under 
Welfare and Institutions Code section 11200 in accordance with PCC 10353. 

 
32. DVBE Participation Certification. If for this Agreement Contractor made a commitment 
to achieve disabled veteran business enterprise (“DVBE”) participation, then Contractor must 
within 60 days of receiving final payment under this Agreement (or within such other time 
period as may be specified elsewhere in this Agreement) certify in a report to the JBE: (1) the 
total amount the prime Contractor received under the Agreement; (2) the name and address of 
the DVBE(s) that participated in the performance of the Agreement; (3) the amount each 
DVBE received from the prime Contractor; (4) that all payments under the Agreement have 
been made to the DVBE; and (5) the actual percentage of DVBE participation that was 
achieved. A person or entity that knowingly provides false information shall be subject to a 
civil penalty for each violation. (Military & Veterans Code section 999.5(d); Government 
Code section 14841). 

 
33. Union Activities. Contractor agrees that no JBE funds received under this Agreement will 
be used to assist, promote or deter union organizing during the Term. If Contractor incurs 
costs, or makes expenditures to assist, promote or deter union organizing, Contractor will 
maintain records sufficient to show that no JBE funds were used for those expenditures.  
Contractor will provide those records to the Attorney General upon request. 

 
34. Publicity. Contractor must not make any public announcement, press release, or other 
writing relating to this Agreement that is not itself part of the Services without the JBE’s prior 
written approval. In no event will the JBE approve any writing that could be construed as an 
endorsement of the Contractor. 
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35. Counterparts. This Agreement and any Participating Addendum may be executed in 
counterparts, each of which is considered an original. 

 
36. Singular and Plural Usage; References.  All references to the plural herein shall also mean 
the singular and to the singular shall also mean the plural unless the context otherwise requires. 
Section headings are for reference and convenience only and shall not be considered in the 
interpretation of this Agreement. References to “including” means “including, without 
limitation.” 
 
37.  Entire Agreement. 

 
A. Headings or captions to the provisions of this Agreement are solely for the 
convenience of the parties and will not be used to interpret or determine the validity 
of this Agreement. 

 
B. This Agreement was negotiated between the parties, and neither party “prepared” 
this Agreement for purposes of California Civil Code §1654. Any ambiguity will not 
be construed against the drafter, but rather the terms and provisions will be given a 
reasonable interpretation. 

 
C. This Agreement constitutes the entire and final understanding of the parties 
regarding this matter, and supersedes and terminates any and all prior or 
contemporaneous negotiations, representations, understandings, discussions, offers, 
proposals, or agreements between the parties, whether written or oral, express or 
implied, relating in any way to this matter. 
 

38.  Notices.  Notices regarding this Agreement must be sent to the following address and 
recipient: 
 

If to Contractor: If to the Establishing JBE: 
Tyler Technologies, Inc. 
One Tyler Drive 
Yarmouth, ME 04096 
Attention: Chief Legal Officer 

Judicial Council of California 
Attn:  Mona Lawson, Supervisor – 
Contracts 
2850 Gateway Oaks Drive, Ste # 300 
Sacramento, CA 95833 

  
  

Either party may change its address for notices by giving the other party notice of the new 
address in accordance with this section.  Notices will be considered to have been given at the 
time of actual delivery in person, three (3) days after deposit in the mail as set forth above, or 
one (1) day after delivery to an overnight air courier service. 
 

END OF EXHIBIT 3 
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EXHIBIT 4 
 

Intentionally Left Blank 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF EXHIBIT 4 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 

42 
 

EXHIBIT 5 
 

SPECIFICATIONS 
 
Table A. Business and Functional Requirements 
 

Number Business and Functional Requirements 
Tyler’s Response: 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

1 Person/Entity Management   

1.1 Types/Roles   

1.1.1 System captures party title types associated to the person. Yes  

1.1.2 Capture associations, such as but not limited to: attorney/client, attorney/law firm, family unit 
associations Yes  

1.1.3 Allow user to enter information related to a professional entity and any associations to either 
individuals or other entities. Yes  

1.1.4 Allow user to specify the role of each individual associated to a case. Have the ability to specify 
multiple roles (e.g. plaintiff and cross‐defendant). Roles can change during the life of the case, 
system must record begin/end date of each role.  

Yes  

1.1.5 Maintain party relationships with multiple petitions and cross‐complaints within a case. Yes  

1.1.6 Must capture and update the participant stages based upon system events, timing, orders, etc. (e.g. 
named, answered, defaulted,) No  

1.1.7 Ability to enter natural persons (First name, middles name, last name, suffix) and Entities such as 
corporations or agencies. Yes  

1.1.8  Ability to configure the system to allow or disallow use of hyphenated names Yes  

1.1.9 Ability to capture various alternative names, such as alias, moniker, doing business as (DBA) etc. Yes  

1.1.10 Ability to remove party and / or association from a case Yes  

1.1.11 Ability to capture various roles for case participants such as, plaintiff, petitioner, defendant etc. Yes  

1.2 Demographics   
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1.2.1 Allow user to capture race and/or citizenship of person. Yes  

1.2.2 Allow user to update any and all person/entity profile information/demographics. Yes  

1.2.3 Ability to maintain multiple records of the following information: 
‐ General Info (e.g., Name(s), Address(es), Email, Languages, Phone(s) etc. 
‐ Physical Info (e.g., Date of Birth, Height, Weight, etc.) 
‐ Additional Info (e.g., Occupation, Security Risk, Flight Risk, Indian Child Welfare Act (ICWA) 
Information, etc.) 
‐ Vehicle Info (e.g., VIN No., Color, Make, Model, etc.) 
‐Associations (e.g., Participant Associations on the Case, Family Associations, Non‐Family 
Associations) 
‐ Position Info (e.g., Clerk, Attorney, Mediator, etc.) ‐
Photographs (Displays up to 3 photographs) 

Yes  

1.2.4 Allow user to secure person/entity case information, (at both the person and the data level, such as 
address) i.e. victim demographics to send VR checks Yes  

1.2.5 Allow user to add, remove, modify associations between persons, persons and entities (e.g. 
attorney/law firm) and entities. 

If an association is made within the context of a case, it is only available within the case in which it 
was created. If an association is made outside the context of a case through the person/entity 
functionality, the association will be available on all cases associated with the person/entity 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

1.2.6 Allow user to add, edit, delete notes related to persons, entities, family units, and associations. Yes  

1.2.7 Allow user to merge person or entity profiles, maintaining all demographic information from all 
individual records in the new record. Yes  

1.2.8 Allow user to split person or entity records, returning them to the pre‐merged state, with all 
premerge demographic present in each record. 

Yes  

1.2.9 Allow user to multi‐select persons or entities and merge records in batch, with same results as if 
merged using manual process. No  

1.2.10 Allow the user to delete a person or entity record from the database; however, the record cannot 
be deleted if it is in use, or has been used in the context of a case. 

Yes  

1.2.11 Allow user to enter, update, or delete demographic information related to judicial officers. Yes  
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1.2.12 Allow user to enter, update, or delete demographic information related to legal organizations (e.g. 
CFCC, District Attorney, Legal Aid, etc.) 

Yes  

1.2.13 Allow user to enter, update, or delete demographic information related to a case participant, in 
relation to the individual case. Yes  

1.2.14 Allow user to update information in the context of a case associated to a person or entity record. Yes  

1.2.15 All persons and entities entered into the system will be assigned a unique ID number by system or 
user. Yes  

1.2.16 Allow search of Participant Data based on a selected position type. Yes  

1.2.17 Any Person/Entity information saved – Outside a case may be propagated to the case for all cases 
associated to the person/entity.  Any information saved on a person/entity profile inside the case 
context will be propagated to the person/entity profile outside the context of a case.  When editing 
the Person/Entity Profile – Inside a case, the user then has the option to select or change certain 
information to be used as the "Case Default". 

Yes  

1.2.18 Ability for user to add new person/entity information to a case, however they are not allowed to 
change information currently in use in any case. 

Yes  

1.2.19 If an existing Person/Entity is added to the case and only has one entry for "Case Defaultable" 
information on the Person/Entity Profile ‐ Inside Case, then that information (except the Name on 
the Person/Entity Profile) will automatically be pre‐selected as the Case Default.  The user has the 
ability to override the default by entering another record. 

Yes  

1.2.20 Ability to specify which parties should Receive Notices for each Person/Entity role, such as, Self-
Represented, Party represented by an attorney, or a Child in a Juvenile Case and is over/under the 
age of 10 etc.                                                                         

Yes  

1.2.21 If a Self‐Represented Party becomes Represented (i.e. a Case Participant ‐ Attorney association is 
created), then the system should remove the participant from Receiving Notices, and the Attorney 
should be identified to Receive Notices (except for collection notices) 

Yes  

1.2.22 If a Represented Party becomes Self‐Represented (i.e. the Case Participant ‐ Attorney associated is 
no longer valid), the Receive Notices association should identify the case participant and deselect 
the Attorney. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

1.2.23 If a Represented Party changes Attorneys (i.e. one Case Participant ‐ Attorney is replaced with 
another) the new attorney should be associated to Receive Notices and the previous Attorney 
should no longer have the Receive Notices association. (except for collection notices) 

Yes  
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1.2.24 If an already Represented Party adds a new Attorney (i.e. an additional Case Participant ‐ Attorney 
Association is created) an association to Receive Notices should be created for the new Attorney. 

Yes  

1.2.25 If a Child is a party to a Juvenile Case, then that Child should receive any notices if the Child is over 
the age of 10. No  

1.2.26 Any participant can be a family member of a Family Unit, if it has at least one family association 
with another family member.  Otherwise, the person cannot be a part of the Family Unit.  If the 
user terminates (deletion of the association, not end‐dating it) the only family association in the 
family unit, the family unit is terminated.  

Yes  

1.2.27 Only persons of the Person/Entity Category of  "Person" can be a member of a Family Unit.  Entities, 
Government Agencies, and Trusts cannot be members of a Family Unit. 

Yes  

1.2.28 A user should be able to identify the case default address for a Person/Entity that commonly files 
cases in the system (e.g., District Attorney's office) to avoid the need to manually specify the case 
defaulted address for newly initiated cases.  

The "Case Init Default" email/physical address will become the "Case Default" address on a case 
and will trump the "most recently entered" case default address logic.  A user, at any point in time 
thereafter, can manually override the "Case Init Default' pre‐selection with a manual selection of 
another "Case Default."  This default is configurable based on Case Type, Case Category and 
location/building of the filing. 

Yes  

1.2.29 Attorney State Bar Verification ‐ Bar ID must be a unique identifier for a person record. Yes  

1.2.30 Ability to designate names used on cases, e.g. filed name, court true name, etc. Yes  

1.2.31 Ability to enter gang involvement information. Yes  

1.2.32 Ability to track identifiers from other agencies. (e.g., of other courts such as juvenile and of 
corrections, law enforcement, and domestic relations service providers). 

Yes  

1.2.33 Ability to record the name of last school attended in Juvenile cases. Yes  

1.2.34 Track reporters' information: Name; Business address; Certified Shorthand Reporter license 
number. No  

1.2.35 Person identifiers and attributes for "party search selection list" purposes will include all identifiers Yes  

1.2.36 Maintain contact information (reference number, name, address, phone, and fax) of those who 
have frequent contact with the court (e.g., district attorney, law enforcement, court reporters, 
interpreters, and other lists of advocates and court related parties, including state agencies, 
treatment providers and community organizations). 

Yes  
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2 Case Initiation   

2.1 Case Initiation and Numbering   

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.1.1 Ability to file all case categories under the jurisdiction of superior courts in California.  These are  
Civil (Limited and Un‐Limited), Small Claims, Probate, Mental Health (Civil and Criminal), Family 
Law, Juvenile Dependency, Juvenile Delinquency, Criminal (Felony, Misdemeanors, Infractions, 
including traffic and Criminal Petitions) and Appeals 

Yes  

2.1.2 Ability to file miscellaneous cases for tracking purposes, such as search warrants, bail instruments 
pending filing, bail review cases, lodging of wills and estate planning documents, etc.) 

Yes  

2.1.3 Ability to transform specific tracking cases into fully functioning cases once specific criteria is met. Yes  

2.1.4 System must capture specific attributes related to a case type during case initiation (e.g. demand 
amount in Small Claims, complex designation in Civil Unlimited) 

Yes  

2.1.5 System will verify all mandatory fields have been completed, and no business rules have been 
violated, and will display an appropriate message to the user as to any errors. 

Yes  

2.1.6 System should allow for quick selection and entry of common documents filed with case initiation 
(e.g. summons in Civil, Letters in Probate, etc.) 

Yes  

2.1.7 System will allow user to enter data on a legacy case, including the case number from the legacy 
system.   Yes  

2.1.8 When entering a legacy case certain functionality should not be required, e.g. payment of fees, any 
ticklers or work queues etc., as all of these will have occurred in the past. 

Yes  

2.1.9 Provide the ability to configure whether user is required to receipt payment for fees due during the 
case initiation work flow, or whether the payment is deferred to a separate process. 

Yes  

2.1.10 Ability for the CMS to determine at the time of case initiation if a filing fee is due based on the Case 
Category, Case Type and/or specific filing information and to add and collect the fee in accordance 
with the fee schedule.  The filing will not be marked as complete until the fee is paid, waived or 
deferred. 

Yes  

2.1.11 "Based on the statute, an additional complex case fee may be levied against the filer if the case was 
deemed as complex" Yes  

2.1.12 Provide the ability to automatically create a "Case Title" that is configurable based on Case 
Category, Case Type party role (plaintiff, defendant, petitioner, child etc.) and party type (natural 
person, corporation, agency etc.). 

Yes  
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2.1.13 On Harassment cases that have "Marked as Threat of Violence" checked, filing fees are exempt. No  

2.1.14 For Felony, Misdemeanor, Infraction and Juvenile cases the ability to enter counts, priors, 
enhancements and allegations that use the configurable Violation table. NOTE: All of these are 
referred to under the generic name of "Counts" in the following requirements. 

Yes  

2.1.15 Ability to enter date or date range for any Counts Yes  

2.1.16 Ability to enter Count numbers Yes  

2.1.17 Ability to enter specific information on certain Counts, e.g. speed, over limit, over weight etc. Yes  

2.1.18 Ability to mark Counts as correctable. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.1.19 Ability to use and existing Count and duplicate it as another Count.  For example, a complaint is 
filed for 10 counts of the exact same violation, the user should be able to enter 1 count then 
duplicate that count to the next 9 counts on the case. 

Yes   

2.1.20 Ability to associate enhancements, allegations and priors to specific Counts or to the (whole) case 
as defined by local court Yes  

2.1.21 Ability to enter special attributes related to Felony, Misdemeanor, Infraction and Juvenile cases, 
e.g. Blood Alcohol Level, Blood Alcohol Test Type, School Zone, Safety Zone, Construction Zone, 
Accident, Booking information etc. 

Yes  

2.1.22 Ability to enter citing, arresting, filing agency information. Yes  

2.1.23 Ability to enter violation location information, e.g. City or Unincorporated area and street or 
intersection etc. Yes  

2.1.24 Ability to enter Vehicle Information, e.g. Vehicle Make, model, type, color, VIN, license number, 
commercial vehicle, hazardous materials etc. 

Yes  

2.1.25 Ability to enter vehicle Registered Owner name(s) and addresses Yes  

2.1.26 Ability to enter arresting/citing officer information (multiple) Yes  

2.1.27 Provide a separate screen that allows for quick capturing of information on traffic citation cases 
that conforms to the approved Uniform Traffic citation form. 

Yes  

2.1.28 Ability to file Co‐Defendant, Co‐Minor and Co‐Sibling cases which may share certain data such as 
Case number and counts but are filed and processed as separate cases. 

Yes  
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2.1.29 Ability to indicate if Juvenile cases have or potentially have "dual status". No  

2.1.30 For Felony case type with filing document type ‐ Indictment, case should be marked as security 
from public view until Arraignment takes place or defendant has been served.  Upon arraignment 
case security will be reduced to public information (other FMI cases). 

Yes   

2.1.31 "For Search Warrant Tracking cases, a case will always be "confidential" for 10 days (including the 
original filing date), unless a return is filed within the 10 day period. If an extension date is entered, 
the case will remain "confidential" until the system date is greater than the extension date or a 
return is filed before the extension period ends. 
A warning message should appear when the Search Warrant Tracking case is accessed through case 
search. The message will warn the user that the case is confidential.  After the 10 day period, any 
Search Warrant Tracking cases that are not "Sealed by Court Order", have an extension date 
entered that is less than the current system date, and do not currently have a return date entered 
will no longer display a warning message, and all case documents will be viewable." 

No  

2.1.32 Ability during case initiation to accept a Request for Fee Waiver and to record the fee as "waived" 
in situations where the clerk is allowed to waive the fee or "pending waiver" in situations where the 
waiver must be approved by a Judicial Officer. 

 Yes  

2.1.33 Ability to enter "Interested Parties" at case initiation or at any other step in a case. Interested 
parties are in titles to certain notices. 

Yes  

2.1.34 Provide the ability to enter Case Participants during case initiation. Yes  

2.1.35 To reduce duplicate Person/Entities, a system should search Person/Entity when an entry is made 
using a unique identifier (e.g. bar number, SSN) before creating a new Person/Entity. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.1.36 Provide ability to enter all children involved in Family Law case types with children as a case 
participant with the role of "Child" in order to initiate the case. 

Yes  

2.1.37 Provide the ability to configure, if a Judicial Officer/Department assignment should take place 
during case initiation based on court, case category and case type 

Yes  

2.1.38 Ability to automatically assign case numbers to cases, in a court configurable format, depending on 
Case Category, Case Type and filing location/building.  Case number configuration Allow both alpha 
and numeric characters based on court requirements.  

Yes  

2.1.39 Assign an established base case number (e.g., juvenile "life number") with a separate subidentifier 
(e.g., incident numbers for delinquency cases). Yes  

 

2.1.40 Allow Court to define multiple "tracks" whereby case types and sub‐case types are assigned to a 
track and business rules are configured to determine milestone due dates. 

Yes  
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2.1.41 Support case initiation through incoming Prosecutor or Justice Partner data exchange (data 
elements and documents); allow clerk review; provide confirmation with case number and 
conformed copies as required.  

Yes  

2.1.42 Generate and assign separate identifier for each defendant or receive identifier from Criminal 
Justice agency; provide override identifier 

Yes  

2.1.43 Enter locally‐used court identifiers (e.g., district court), DMV‐specific codes, court geographic 
location identifiers (e.g., county number, city number), and locally defined codes 

Yes  

2.1.44 Capture or allow entry of other identifiers as needed (e.g., of prosecutor, defense attorney, 
Probation, law enforcement) and establish relationship with case/participants  

Yes  

2.1.45 Accept Arrest information as required by Department of Justice (DOJ) reporting through jail and 
prosecutor data exchange(s); accept subsequent arrest data on warrant arrests, court ordered 
bookings and hearings (court dates set in booking process).  

Yes  

2.1.46 Enter arrest booking, charging document, bail information, and custody status for each defendant 
or acquire this information from CJ agency  

Yes  

2.1.47 Ability to retain all original charge and filing document information for purposes of statistical 
reporting, regardless of how many amendments or subsequent filings follow.  

Yes  

2.1.48 Ability to initiate one case and use for both regular criminal processing and Criminal Mental Health 
processing without changing case number; must capture both the criminal and civil type statistics 
for JBSIS reporting.  

Yes  

2.1.49 Identify most serious offense level, if appropriate, among group of charges for a given defendant  
(e.g., the most serious of charges) and use the DOJ hierarchy codes for charges as per JBSIS Manual 

Yes   

2.1.50 Ability for authorized users to locally define statute/ordinances table (e.g., offense code, descriptive 
text, bail amount, effective/expiration dates, severities, etc.); Validate Traffic charges against 
violation/charge code table 

 Yes  

2.1.51 Support electronic citation filing (e.g. e‐citations from CHP or any other local law enforcement), 
move designated data (e.g., tagged basic case information) from electronic citation to case 
processing system; retain images of citation filed in the Document Management System (DMS); 
generate summary reports listing all cases accepted and rejected for filing 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.1.52 Provide audit trail for all data entry activity contained in each traffic case from case initiation Yes  

2.1.53 Record all data elements found on California Notice to Appear, Notice to Correct, et al.  form 
numbers TR‐106 to TR‐145  

Yes   
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2.1.54 Maintain traffic case information as official court record in accordance with state and local statutes, 
rules, or procedures 

Yes  

2.1.55 Bail schedules and calculations must be configurable by the users, as locally defined and follow 
State Accounting Manual and Judicial Council Uniform Bail Schedule 

Yes   

2.1.56 Allow recording of bail events in docket Yes  

2.1.57 Allow import of State Uniform Bail Schedule (from excel or other format) No  

2.1.58 Support Owner's responsibility citations ‐ Owner is defendant.  Must also record driver information 
without impacting drivers record (DMV) 

Yes  

2.1.59 Ability to configure sealing of case, based on case type, so that sealing could occur automatically 
upon filing and be lifted only if certain criteria are met (e.g., limited civil residential unlawful 
detainer cases are required to be sealed for the first sixty days and are to remain sealed if case is 
dismissed within that time frame).   

Yes  

2.1.60 Exchange data/establish various interfaces with justice partners (e.g., local child protection 
agencies, District Attorney, Probation, etc.), which may include new case initiations and other 
pleadings 

Yes  

2.1.61 Store referral information from justice partners in new/updated file; allow users ability/option to 
review information before uploading selected data into case management system (CMS); and print 
all or part of a file 

No  

2.1.62 Receive and send documents/data electronically  Yes  

2.1.63 During Intake, assign referral numbers and other identifiers, as locally defined Yes  

2.1.64 Receive/identify person numbers (e.g., juvenile and family) or former case numbers from justice 
partners 

Yes  

2.1.65 Maintain general case information including 1) date and time of initial filing; 2) basic case 
information (e.g., case name, case number, petition number, other identifiers, case type, case 
category, case status/stage, court type and location, case title or style, parties, attorneys, date filed, 
judicial officer, last and next events); 3) basic placement information (e.g., origin of oversight, 
detention status, and allegations); and 4) correlate with other case initiation information (see 
Docketing and Related Record keeping Function) 

Yes  

2.1.66 Create groups of related 1) cases (e.g., group co‐minor Delinquency cases), 2) petitions (e.g., sibling 
Dependency cases), 3) juveniles (e.g., dual status juveniles with Dependency and Delinquency 
cases), and 4) other parties/participants from single or multiple filings such that future actions (e.g., 
initial and subsequent entries) can be applied to each case in a group (see Docketing and Related 
Record keeping Function) 

Yes  
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2.1.67 Support option to create one case for one family or one case for one child as per local court 
requirements. 

Yes   

2.1.68 
Establish relationships between cases and case categories/types (e.g., delinquency, dependency, 
traffic, education code cases, etc.), court categories/types, locations, and departments 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.1.69 Establish relationships between specific referrals/petitions and their sources (e.g., filing agencies 
submitting those referrals and petitions) 

Yes  

2.1.70 Establish relationships of courts and agencies, as noted above, with juveniles and other parties 
(e.g., law enforcement agencies, juvenile service providers, etc.)  

Yes  

2.1.71 Assign appropriate security to Juvenile cases and to their information, such as different security 
level for Juvenile cases from other case types and increased security and data integrity for records 
with social data on juveniles and their families (e.g., medical, family relationships) (see Security and 
Data Integrity Function) 

Yes  

2.1.72 Seal/secure information at the case, count, person, and data levels (e.g., dismissed counts on 
Deferred Entry of Judgment cases or addresses in cases involving domestic violence) 

Yes  

2.1.73 Dependency ‐ track filing and disposition per minor within one case number Yes   

2.1.74 Accommodate different types of case initiation filings for juvenile case categories (e.g., WIC 300, 
WIC 601, WIC 602, Domestic/Family Violence, Truancy)  Yes 

 

2.1.75 Delinquency ‐ Group sets of charges to petitions; track as new case filing within existing case 
number; follow JBSIS hierarchy for disposition within the grouping; allow disposition for each 
charge and each petition. No 

 

2.1.76 Juvenile Adoptions ‐ track filings and disposition per adoptee within one case number Yes  

2.1.77 Family ‐ allow multiple original filings and dispositions within one case number.  Ex:  A dissolution 
case may have a domestic violence filing within the same case number, or a Domestic Violence case 
may end up with custody orders within that DV case.  

Yes  

2.1.78 FL Adoption cases ‐ track filing and dispositions by number of adoptees within one case number Yes  

2.1.79 Exchange data/establish interface with justice partners (e.g., Department of Child Support 
Services), which may include new case initiation and subsequent pleadings 

 Yes  

2.1.80 Assign appropriate security to confidential cases, such as paternity cases; assign a different (higher) 
security level from other case types (see Security and Data Integrity Function) 

Yes  
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2.1.81 Assign appropriate security to records, particularly those with Application for Fee waiver  
information, data on children and other minors (e.g., for each party with increased security for child 
and family records), and records with social data (e.g., investigation reports or medical evaluations) 
(see also Security Function) 

Yes  

2.1.82 Upload and display photographs submitted with case initiation filings (e.g., photographs submitted 
as evidence in new domestic violence case)  

Yes  

2.1.83 Maintain information originally entered during case initiation for parties and participants as 
individuals (e.g., Ann Smith) or organizations (e.g., investigative service) with primary contact 
person if organization (see Case Initiation and Indexing functions) 

Yes  

2.2 Case History/Register of Actions   

2.2.1 The system will allow for a Register of Actions (ROA) to be produced and printed.  The ROA enables 
the user to review event and filing history of a case, or to set filters to view only selected case 
events. 

Yes  

2.2.2 System will automate the security of unlawful detainer cases based upon statutory timelines, and 
automate the security of case history/ROA entries that are sealed or kept confidential as required.  
(Minor's comp documents within a civil file, etc.) 

Yes 
 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

2.2.3 Actions performed in the system should be executed effective of the date entered on the screen 
associated to the specific action, this date will be used as the Entry date on the ROA (the time 
populated will be the system time). The date/time entered in the date field can be the system 
date/time or the date/time an action was taken (i.e. the date a filing was filed in the office, not the 
date it was entered in the system). If no action date is available, then the system date will be used.  

These dates can be backdated, but validations will prevent the user from entering dates in the 
future. When the original action is executed, the Entry date will be the date entered on the screen, 
but when updating/editing an existing action, the Entry date will be the system date (i.e. Recording 
a fee waiver order, effective date will be the fee waiver "order date", but when updating the fee 
waiver, the ROA entry date will be the system date). 

Yes  

2.2.4 If an action is sealed or confidential in the system, then the link to all documents associated to the 
entry should be sealed or confidential, in accordance with security. 

Yes  

2.2.5 Any stricken case history entries, entries that have been made in error, or case history entries for 
voided & rejected filings are prevented from appearing on the associated entries tab. These 
stricken entries will be maintained in case history of ROA for record purposes. Any filing documents 
whose entry has been stricken will not appear in code drop‐downs. 

  
Yes 
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2.2.6 Create a correct docket entry and update case information based on occurrence of specific events 
that can be completely or partially transferred from another function in accordance with state/local 
statutes, rules, and procedures, such as: 
‐ Electronic filings/data exchange 
‐ Interface transactions 
‐ Issuance or recall of warrants 
‐ Hearing scheduled (see Calendaring Function) 
‐ Hearing results (e.g., charges dismissed or disposed; see Hearings Function) 
‐ Dispositions (e.g., disposition date, type of disposition, information on judgment; see Disposition 
Function, and Accounting ‐‐ Bookkeeping Functions, Payment of fine, Posting bail etc.) 
‐ Compliance issues (see Compliance Function) 

Yes  

2.2.7 Relate and display information on docket entries for events related to current docket entry (e.g., 
when respondent files motion that opposes previously filed motion of petitioner, respondent’s 
motion would be linked to original petitioner’s motion filed and new motion filed would be linked 
to all pending motions in case with information displayed on who filed motions, factors involved, 
and pending decisions) 

Yes  

2.2.8 Support multi‐case docket codes entries (e.g., single docket entry could be applied across multiple 
Dependency sibling cases)  

Yes  

3 Case Management   

3.1 Case Filings and Updates   

3.1.1 System will allow user to record the filing of subsequent documents on an existing case, including 
the filing name, filing party, the party the filing refers to, filing date, and any attributes specific to 
that filing document. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.1.2 System will allow user to update a case classification from civil limited to unlimited, or unlimited to 
limited. Yes  

3.1.3 Provide capability to suppress display of a documents if the filing is "Rejected" Yes  

3.1.4 Ability to associate a fee that may be due to filings for subsequent documents and provide for the 
collection of the fee. Yes  

3.1.5 Ability to view all filings on a case and their status Yes  
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3.1.6 
The system will support the assignment the following Statuses for filings: 

 Pending – Filing Status is Filed, Filed on Demand, or Filed under Seal per Court Order (with no 
disposition) 

 Received ‐ Filing Status is Received (with no disposition) 
 Received but Not Filed ‐ Filing Status is Received but Not Filed (with no disposition) 
 Remanded ‐ Filing Status is Remanded (with no disposition) 
 Settled – A filing associated to the Notice of Settlement filing (with no disposition) 
 Disposed – A filing with a disposition entered on the filing (not including a dismissal) 
 Dismissed – A filing with a dismissal entered on the filing 
 Lodged ‐ Filing Status is Lodged (with no disposition) 

 Ready to Receipt ‐ Filing Status is Ready to Receipt (with no disposition) 
 Ready to Submit ‐ Filing Status is Ready to Submit (with no disposition) 
 Submitted to Reviewing Court ‐ Filing Status is Submitted to Reviewing Court (with no disposition) 
 Inactive – If an amended filing is filed that replaces an original, the status of the original should be 

Inactive 
 Voided – A filing filed in the status of Voided 
 Sustained ‐ A filing filed in the status of Sustained. 

o Issued ‐ Document issued with seal p Stricken 

Yes  

3.1.7 The user should be able to associate attorney(s) to all roles of the selected filing participant(s), the 
system will associate the attorney to the case participant for all roles the case participant has on 
the case, in addition to any other associated attorneys for that case participant on the case.  The 
effective date of the case participant/attorney association will be based on the filing date.  

Yes  

3.1.8 The user should be able to indicate the system should Replace attorney(s) for all roles of the 
selected filing participant(s), the system will replace any previous attorneys associated to the case 
participant for all roles the case participant has on the case with the newly selected attorney. The 
selected participants will be determined by the Filed by participant on the filing. The effective date 
of the case participant/attorney association, and the "end date" of any previous attorney 
participant associations will be based on the filing date.  

Yes  

3.1.9 (Civil, Small Claims, Probate, Mental Health only) If a filing is added as an "Amendment To" and 
associated to an original complaint/petition or the latest amended complaint/petition, all new 
participants added as a result of the “Amendment To” filing will be added to the original 
complaint/petition or latest amended complaint/petition with an effective date based on the filing 
date of the "Amendment To" filing document.  This behavior may be configured for multiple filings. 

No  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.1.10 (Civil, Small Claims, Probate, Mental Health only) The user should be able to add a 'Number of  
Causes of Action', as an optional filing attribute, it should display on the Case Information and 
Disposition screens. The "Number of Causes of Action" filing attribute will apply to all dispositive 
filings. 

No  

3.1.11 System should allow for partially completed additional filings draft, thus allowing user to return at a 
later date and complete the additional filing. 

No   

3.1.12 If a filing is to be rejected, the reasons should be captured on a template that has the case caption 
information merged into the form. That form can then be captured as part of the case and referred 
to later for reasons for rejection. 

Yes  

3.1.13 The ability to add a filing w/o being a case participant. Courts file documents and are not parties to 
a case.  Yes  

3.1.14 Alert clerk, upon entry, that first appearance fee is due for a party. Yes  

3.1.15 For felony cases the ability to file an "Information".  The Information is a new charging document  
following a defendant being "held to answer" on the complaint.  The Information may contain 
amended or different Counts that alleged on the complaint, and the case must contain a complete 
Count history.    

Yes  

3.1.16 Ability to record and track multiple charging documents (complaint, amended complaint, 
information, amended information, and multiple subsequent amendments, etc.) 

Yes  

3.1.17 Generate and assign case number for a defendant using locally‐defined format and procedures 
(e.g., separate case number for each incident or offense); Co‐defendants should have same case 
numbers but each defendant's case may be adjudicated independently 

Yes  

3.1.18 Provide capability to add additional co‐defendants to a case after initial filing Yes  

3.1.19 Enter charging document type (e.g., new complaint or Probation transfer case) and update 
docket/register of actions with charging document information 

Yes  

3.1.20 Amend counts, defendant/co‐defendant information, violation descriptions, etc. and preserve 
history of original charging document; reflect changes on docket/register of actions 

Yes  

3.1.21 Ability to track deposited Wills and issue Acknowledgement of Receipt for deposited will Yes  
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3.1.22 Mental Health ‐ allow multiple original filings in one case number (JBSIS); track filing and 
dispositions across multiple MH case types, i.e. Mental Health Other case type Writ filing may 
transform into case type LPS within same case number.  Preserve history of filings and disposition 
for multiple filings for statistical reporting.  

No  

3.2 Case Management   

3.2.1 Allow user to specify attributes specific to the filing document. (e.g. date of service on Proof of  
Service) Yes  

3.2.2 Ability to assign Judicial Officer or Department to a case based on court configurable rules. Yes  

3.2.3 
User must be able to create, read, update and delete case assignment rules to assign cases either 
judicial officer or department, based upon case category, case type, case sub type. Assignment 
types should be random, weighted random, rotational, based upon case number digits, etc. 

Yes  

3.2.4 Ability of user to override suggested assignment. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.2.5 
Ability to adjust assignment rules or weights to achieve the desired balance of case assignments.  
This ability supersedes the basic assignment rules until there is an equal distribution of cases as 
determined by the court. 

Yes  

3.2.6 Ability to record recusals and disqualifications of any type for any Judicial Officer and to consider 
these in the case assignment or re‐assignment process. 

Yes  

3.2.7 
Ability to re‐assign cases in mass, e.g. re‐assign all or some cases from one Judicial Officer or 
Courtroom to another.  Provide the user with a warning message of any recusals that may affect the 
re‐assignments. 

Yes  

3.2.8 
Allow user to select two to multiple cases to consolidate for all future purposes. Upon  
consolidation, the user will select a lead case, and the user will select all participant info that will be 
copied from each case to the lead case. 

Yes  

3.2.9 Allow user to mark cases to be coordinated so that they may be heard together. This is not a 
consolidation process, and the information from cases is not transferred.  

Yes  

3.2.10 

For Judicial Council Coordinated Proceedings (JCCP) cases, allow for multiple case numbers with 
varying case formats to be associated with a case (e.g., local case numbers, superior court case 
numbers, and JCCP case numbers) and to be used as the reference.  Allow new filings to be filed 
under the JCCP case number or individual case number. 

Yes   
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3.2.11 Provide online tracking for guardianship/conservatorship Financial Audits and Initial and 
Annual/Biennial Review Investigations. No  

3.2.12 
Allow the user to mark cases as related. This will simply provide an alert that the cases seem to be a 
related issue, but will not result in the copying of info from one case to another. 

Yes  

3.2.13 
Allow user to de‐consolidate cases that were previously consolidated. User should be able to select 
case history entries and documents to transfer from the previous lead case to the case being 
deconsolidated. 

Yes  

3.2.14 Allow user to disassociate cases that had been previously coordinated or related. No transfer of 
information need take place on disassociation. 

Yes  

3.2.15 Allow user to secure case information by raising the security level of the information so that is not 
accessible to those without proper security clearance. 

Yes  

3.2.16 Allow user to update or maintain any information related to an individual case. Yes  

3.2.17 Allow user to capture notes related to a case. Yes  

3.2.18 Allow user to record the entry of default against a case participant. Yes  

3.2.19 Allow user to set aside a previously entered default. Yes  

3.2.20 For co‐defendant Felony/Misdemeanor/Infraction (FMI) cases, identical or different case resources 
can be assigned specifically to each co‐defendant's case. 

Yes  

3.2.21 Security level associated with the Case History/ROA entries, participants, and DMS document(s) of 
non‐lead case(s) will be retained on the lead case. 

Yes  

3.2.22 Tracking cases will not be available for consolidation, coordination, or relation. No  

3.2.23 
For consolidated case if the Clerk attempts to perform an action on a Non‐Lead case, they will 
receive an Alert message with the option to navigate to the Lead case. User may override the 
message and perform the action on the Non‐Lead, if they have the appropriate Security Level. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.2.24 By default, secure the home address of all person/entities with the position type of "Private 
Professional Fiduciary". No  

3.2.25 
The system will assign certain case type as higher level security by their case type Family 
(Adoptions, Termination of Parental Rights, Parental Relationship), Juvenile (all), mental health 
conservatorship 

Yes  
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3.2.26 For case type "Paternity" in Family Law, cases are automatically secured until Judgment is entered.    Yes   

3.2.27 If the case status is updated to a status that is "disposed", the system will stop case aging. Yes  

3.2.28 
If a case is changed from Civil Limited Unlawful Detainer (UD) to another case type and/or category, 
and based on the security level the case is not available for public viewing, then the security on the 
case is reset to make it available for public viewing. 

Yes  

3.2.29 Case notes are only available to internal court staff. The general public will not have access to these 
items. Yes  

3.2.30 The system must maintain a status of a case, and update the status to an appropriate new status 
upon the occurrence of a system event, a hearing event, an order, etc.  

Yes  

3.2.31 
Provide configurable screen alerts to indicate certain critical case or person status conditions.  
These are to be used when a party is in court or at the front counter.  Status conditions relate to 
warrants, TRO's, etc. including Identify vexatious litigants. 

Yes  

3.2.32 Allow batch updates to cases, register of actions, printing of forms, etc.  Yes  

3.2.33 Provide an alert if a judicial officer has been recused or disqualified on a case Yes  

3.2.34 
Ability to reclassify case type (civil limited to civil unlimited) upon filing and allow payment of 
associated fee; record disposition of civil limited case type and pending status of new unlimited 
case; keep historical record of transaction and report statistics accordingly. 

Yes  

3.2.35 Identify first paper fee status of parties to a case (e.g., paid, due, waived, etc.) Yes  

3.2.36 
Fast Track ‐ ability to identify eligible cases, track, print reports, generate notices, schedule hearings 
and enter dispositions individually or in batch processing in accordance with California Rules of 
Court.  

Yes  

3.2.37 Create docket entry, update case information based on motions, hearings, resolutions or 
dispositions, information on judgment; requests for enforcement of judgments 

Yes  

3.2.38 Maintain and print history of all relationships established for each juvenile and his/her family with 
dated audit trail of changes 

Yes  

3.2.39 Print list of documents filed for given case with information such as document name and identifier, 
who filed, when filed, etc.  

Yes  

3.2.40 
Track, display, and produce reports on relationship of specific cases and parties to one or more 
family law service providers, child support agencies, child welfare agencies, other governmental 
agencies 

Yes 
 

3.2.41 
Continue user prompts begun in case initiation when situations exist for persons in case that user 
should be aware of (e.g., identification of a Title IV‐D case) and identify situation to extent 
information in system (see Case Initiation and Indexing, Scheduling) 

Yes 
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.2.42 

Continue case and person information security and data integrity begun in case initiation, such as 
increased security to Application for Fee Waivers or social data on families (e.g., investigation 
reports or medical evaluations) (see Case Initiation and Indexing and Security and Data Integrity 
functions); permit user to increase the security level of specific case data or document 

Yes 

 

3.2.43 Maintain and print history of all relationships established for family with dated audit trail of 
changes Yes  

3.3 Issuances and Warrants   

3.3.1 Ability to order and issue various (configurable) types of warrants, including but not limited to the 
following: 
Warrant of Arrest 
Bench Warrant 
DNA Warrant 
Third Party 
 Protective Custody 

Yes  

3.3.2 Ability to enter specific data on warrants, including the following: 
Bail Amount (including No Bail) 
Release conditions 
Night Service authority 
Warrant Authority codes 
Extradition 
Penal Code 1275.1 
Civil Code of Procedure 1993.1 

Yes  

3.3.3 Ability to reuse all person related data, e.g. names, aliases, monikers, date of birth, addresses, 
identifiers and all other demographic information in the warrant, without additional data entry. 

Yes 
 

3.3.4 Ability to order, hold service, recall, rescind or quash any warrants Yes  

3.3.5 Ability to display history of all warrants on a case and their statuses. Yes  

3.3.6 Ability to display all active warrants in the CMS based on status (e.g., issued, held etc.) and court 
location.  Yes  

3.3.7 Ability to produce a report of all active warrants in the CMS based on status (e.g., issued, held etc.) 
and court location.  Yes  
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3.3.8 Ability to issue warrants automatically, based on specific criteria, such as failure to appear No  

3.3.9 Exchange warrant data with county wide warrant system in compliance with local and state/NCIC 
requirements; send new warrant (Issued), recalls, and modification orders; receive abstract 
information ‐ served, cancelled, inactive, purged 

No 
 

3.3.10 Warrants ‐ Required information (e.g., case number, unique search warrant control number, party 
name, dates warrant issued and served, bail amount, charges etc.) on all case types with warrants 
ordered.  

Yes 
 

3.3.11 Warrants ‐ Automate issue ordered warrant on line, real time to LEA system based upon specific 
business rules with some override capability and/or interaction with a work queue.  No  

3.3.12 Warrants ‐ Query, search and track and update warrants and warrant status.   Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.3.13 Allow user to record issuance, such as issuance on the case (e.g., Subpoenas, Summons, Letters, 
Citations) or issuances on judgments (e.g., Writs, Abstracts, DL‐30s, etc.) 

Yes  

3.3.14 System should prevent users from issuing writs on appeals cases. For Small Claims cases, if a 
judgment is entered and the appeal is filed, it should not allow JBE to issue a writ on that judgment. 

No 
  

 

3.3.15 Permit multiple writs per party, where appropriate, and track and control the number of writs 
issued to each county per person; track and control writ returns (e.g., partials, wrong county, ability 
to enforce, etc.). 

Yes   

3.3.16 Ability to record and collect fees associated with the issuances of writs, abstracts, DL‐30 or other 
issuances that require fees. Yes  

3.4 Case Ticklers, Prompts and Milestones   

3.4.1 Provide configurable screen alerts to indicate certain critical case or person status conditions.  
These are to be used when a party is in court or at the front counter.  Status conditions relate to 
warrants, TRO's, Identify vexatious litigants, NSF, 170.6, etc. 

Yes  

3.4.2 Display Alerts for actions on driver’s license, holds issued to DMV, other FTA or non‐compliance 
alerts 

No  

3.4.3 Ability to create, read, update and delete case related ticklers, e.g. a Request for Fee Waiver must 
be ruled on within 5 days. Yes  

3.4.4 Ability to configure ticklers to allow for optional processing at the end of the tickler period, e.g. 
automatically grant fee waiver if no action or prompt clerk to review and take appropriate action 

Yes  
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3.4.5 Ability to mark a tickler item as complete if the tickler condition is met prior to the end of the tickler 
date, e.g. Fee waiver application is acted on before end of 5 day period, then the tickler is ended 
and no automatic function is performed or no prompt is sent to the clerk. 

Yes  

3.4.6 Ability to associate ticklers to specific events, actions, filings etc. ‐ the CMS will begin the tickler 
based on these criteria, e.g. the filing of the Fee Waiver Application starts the 5 day tickler. 

Yes  

3.4.7 Ability to specify if the tickler is to be based on "calendar days" or "court days". Yes  

3.4.8 Ability to specify handling of tickler events that may end on weekends or holidays. No  

3.4.9 Ability to update a tickler, including days remaining before expiry Yes  

3.4.10 Ability to automatically maintain the age of the case based on court configurable rules. Yes  

3.4.11 System will maintain a configuration of statutory times within which an event must occur, and keep 
the status of that event. Yes  

3.4.12 Ability to track and report on comparison of case specific milestones to a set of established 
milestones for specific case categories, case type and case tracks, e.g. milestone is to conduct 
mandatory settlement conference within 180 of case filing, compare the case actual to the 
milestone etc. 

No  

3.4.13 Track inactive cases, identify those inactive for excessive periods (e.g., pre‐judgment case with no 
activity in 18 months and no future hearing date), prompt user regarding next appropriate action 
(e.g., date case qualifies for dismissal) 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.4.14 Track conformance to time standards (e.g., answer or response due 30 days after service to 
respondent) including modifications, overrides (e.g., override requirement that answer or response 
due in 30 days and manually enter 60 days), and suspension (e.g., suspend mental health 
classification) of time counting under certain conditions 

Yes   

3.5 Work Queues   

3.5.1 Ability to configure work queues for specific individual users or groups of users. Yes  

3.5.2 Ability to create, read, update or delete work queues. Yes  

3.5.3 Allow user to manually populate a work queue with a task. Yes  
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3.5.4 Ability to specify work queue items that have a priority, and user must be able to update priority of 
work queue items. Yes  

3.5.5 Work queues tasks are created by the system based on specific actions occurring, e.g. the filing of a 
certain document or a tickler date being met etc. 

Yes  

3.5.6 Ability to navigate the user of a work queue to an appropriate screen for the completion of the 
task. Yes  

3.5.7 Ability to manually mark a work queue task as complete. Yes  

3.5.8 Where work queues are assigned to a group and an individual user in that group opens the task 
then reassign the task to the individual users. 

Yes  

3.5.9 Ability for a supervisor to manually assign or reassign tasks as required. Yes  

3.5.10 Ability to sort and/or filter work queue tasks. Yes  

3.6 Appointments and Referrals   

3.6.1 Ability to appoint various persons/entities to cases for specific purposes., e.g., appoint counsel in 
criminal case, special master, doctor or receivers, etc. 

Yes  

3.6.2 Ability to refer cases to various Alternate Dispute Resolution (ADR) programs. Yes  

3.6.3 Ability of parties to reject potential arbitrators. No  

3.6.4 Ability of CMS to randomly assign arbitrators from list after all parties have rejected potential 
arbitrators or time has elapsed. Yes  

3.6.5 
Ability to configure case resource types; add/edit/remove case resources; record beginning and end 
date of assignment(s).   This includes mediators, arbitrators, Probate Investigators, Special Masters, 
and others. 

Yes  
 

3.7 Appeals and Transfers   

3.7.1 Allow user to compile an appellate record on appeal based upon the case history entries and 
documents within the case. User must be able to update the content of the record on appeal. 

Yes  

3.7.2 Allow user to enter a default on an appellate case, or remove the default from an appellate case. Yes  

3.7.3 Ability to create an alphabetic and chronological index of the Record on Appeal displaying the page 
number for each document. Yes   

3.7.4 Ability to create volumes of documents based on a court configurable number of pages allowed per 
volume. Yes   
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3.7.5 Ability of the CMS to allow for calculations of pages calculated, including scanned documents, efiled 
documents, system generated documents and potential paper documents. 

Yes   

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

3.7.6 If a case participant does not provide payment for the filing of the Notice of Appeal (for Small 
Claims cases) within 10 days of the filing of the Notice of Appeal, the user will void the appeal that 
has been filed and send a notice to case participant about aborting the transaction.  

Yes  

3.7.7 Ability to record the appellate court case number as a cross‐reference number to be included on 
forms/notices and electronic exchanges. Yes  

3.7.8 The Notice of Appeal should be a filing which can be dismissed but not disposed.  The Notice of 
Appeal is the "initiating" document for the Appeals case, however the final judgment on the case is 
entered by specifying a Remittitur status and generating a remittitur, NOT entering a disposition on 
a filing. 

Yes  

3.7.9 Ability to establish 'Case status' for cases of case category Appeal include the following:   
Pending Receipt of Record (before Record on Appeal received, after Notice of Appeal received)  
Record Received (after Record on Appeal received) 
Decision Rendered (after Appeals/Judgment Pronounced F/A is triggered) 
Remittitur Issued (after Remittitur is generated 
Referred to Higher Court (If document is sent to District Court of Appeals or Supreme Court) 
Stayed (manually entered) 
Remanded to Trial Court (when Appeals/Ruling Remand F/A is triggered) 
In Default (when default entered on case) 

Yes  

3.7.10 When appellate case is completed, defaulted, or dismissed, the system will generate a remittitur to 
be filed with the originating court in the original case. 

Yes  

3.7.11 Ability to produce Receipt for Record form listing all documents being transferred. Yes  

3.7.12 Ability to record new case number from new court after receiving the returned Receipt for Record. Yes  

3.7.13 Ability to produce all appropriate notices for appeals (e.g. Notice of Default, Notice to Court 
Reporter's etc.). Yes  

3.7.14 Yes 
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3.7.15 

Ability to capture and display electronic recording information for each hearing.  This 
information should be displayed as part of the minute order and retained with the 
hearing information on the case for reference, as required. 
Ability to assign the case and the hearing to an appellate panel consisting of three judges 
in lieu of an individual judge or department.  Judges assigned to the case may be from 
other jurisdictions 

Yes 

 

4 Event Management   

4.1 Resource Availability Tracking   

4.1.1 Allow user to configure when a Judicial Officer (JO) or Department is available, and how many 
events may be placed on an individual calendar. 

Rules can be configured for Judicial Officers, Departments, Rooms, Mediators, FCS Mediators, 
Arbitrators, Temporary Judges, Judicial Assistants, Interpreters, Court Reporters and the Court as a 
whole. 

Yes  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.1.2 Ability to assign specific attributes of the Resource Allocation rules which may include values such 
as: 
‐ Resource Type: This includes Judicial Officers, Departments, Mediators, FCS Mediators, 
Arbitrators, Temporary Judges, Judicial Assistants, Interpreters, Court Reporters, LEA Officers 
and the Court. If a rule is configured for a Court, then it will be used as a default for all resources 
belonging to the court unless specific rules have been configured for that resource. 
‐ Resource Name: The name of the resource that the rule applies to. 
‐ Court Location: The specific court location that this rule applies to. 
‐ Case Category/Case Type: The specific Case Category and related Case Types that this rule 
applies to 
‐ Calendar Type/Event Type: The specific calendar types (e.g., Law and Motion, Trial, Settlement 
Conference) and event types (e.g., Trial, Pre‐trial conference) that the allocation rule applies to. ‐ 
Frequency and Frequency Type: This indicates the frequency with which the specified calendar 
type/event type can be scheduled. The default is "weekly". However, the Actor will have the 
option to specify if the frequency is "daily" (all days of the week), or "monthly". The system will 
also provide the ability to create rules that apply to odd/even dates (e.g. events are scheduled in 
Department 100 on even dates while they are scheduled in Department 101 on odd dates). ‐ 
Day(s) of the Week: The day of the week to which the allocation rule (for the selected resource) 
applies to. 
‐ Calendar Start/End Time: The start time is the time on the selected day to which events 
belonging to the selected calendar type/event type should be scheduled for the resource. The end 
time helps indicate what the duration of the calendar is. 
‐ Max Count By / Max Count: The Max Count By field allows the Actor to specify what entity is 
used to indicate hearing loads ‐cases, events, Defendants or Minors. The Max Count specifies 
the maximum hearing load for that calendar. For instance, 30 Events or 25 Defendants, etc. ‐ 
Effective Start Date and End Date: The date range between which the rule is applicable. ‐ Night 
Court: An indicator that allows the Actor to specify if a particular Calendar is a night court 
calendar for that Court. 
Only a subset of the above attributes will be mandatory to create an allocation rule for the 

No Odyssey supports all the requirements listed in this requirement, 
except the following: The system will 
also provide the ability to create rules that apply to odd/even 
dates (e.g. events are scheduled in Department 100 on even dates 
while they are scheduled in Department 101 on odd dates). 

This could be accomplished by manually creating separate court 
sessions for the even and odd dates in the different locations. 

 Ability to assign by courtroom / department rather than per judicial officer (Master calendar 
courtroom) 

Yes  

4.1.3 Allow user to configure when a JO or Department is unavailable to hear matters. Yes  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.1.4 Ability to assign specific attributes to Resource Unavailability rules, which includes values such as: 
‐ Resource Type: This includes Judicial Officers, Departments, Mediators, FCS Mediators, 
Arbitrators, Temporary Judges and the Court. If a rule is configured for a Court, then it will be 
used as a default for all resources belonging to the court unless specific rules have been 
configured for that resource. 
‐ Resource Name: The name of the resource that the rule applies to. 
‐ Unavailable Start Date and End Date: The specific date range for which the resource is not 
available. 
‐ Unavailable Start Time and End Time: The specific time range for the designed date(s) during 
which the resource is not available. 
‐ Block Entire Day ‐ An indicator that blocks the entire day as "dark" and doesn’t require 
start/end dates and times to be entered 
‐ Holiday Indicator ‐ An indicator that designates the day as a holiday. This indicator should be 
used when the resource type selected is Court, so that the holiday rule applies to all resources 
within that Court 

Yes  

4.1.5 Allow user to configure when a specific event type will be heard, in what department or with what 
JO, based upon case category, case type, event type. 

Yes  

 Maintain and produce history of changes in judge assignment including those by challenges (e.g., 
preemptory challenge) and showing present and former judges and reasons for change 

Yes  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.1.6 Each scheduling rule is specific to the court that the Clerk belongs to. The attributes of 
the scheduling rule include but are not limited to: ‐ Scheduling Rule Name and 
Description 
‐ Case Category: (e.g. Civil, Small Claims, Probate) 
‐ Case Type: (e.g., Unlawful Detainer in Civil, Guardianship in Probate) 
‐ Calendar Type: (e.g. Law and Motion, Trial). 
‐ Event Type: (e.g. Pre‐trial Conference, Case Management Conference, Trial). 
‐ Type of Days: This indicates whether the days (if any) specified in the rule are calendar days or 
court working days. This type applies to all the days specified in the rule. 
‐ Minimum and Maximum Number of Days: The range of days between which the event must be 
scheduled based the completion. 
‐ Causal Document: The Causal Document required for the event to be scheduled. 
‐ District/Location/Building/Department: The district/location/building/department to which the 
event is assigned. 
‐ Effective Start Date and Effective End Date of rule: The date range during which the rule is 
active. 

No  

4.1.7 Enter proceeding types, (e.g., include mediation, arbitration, neutral evaluation, special masters 
and referees referrals, and settlement conferences) 

Yes  

4.1.8 Provide capability to monitor a variety of court‐ordered programs as locally defined. This 
information needs to be recorded, updated, and then able to be viewed by the court and/or 
appropriate court personnel as deemed appropriate. 

Yes  

4.1.9 Enter, generate, print any result from Arbitration or Mediation resulting from hearings or other 
events. Enter, generate, print any court rulings/orders/judgments 

Yes  

4.1.10 Maintain and produce history of prosecutor and defense attorney changes for specific case or 
defendant with reasons for change 

Yes  

4.1.11 Maintain and produce history of court reporter assignment(s), track dates of assignment (for appeal 
transcripts, etc.) 

Yes  

4.2 Calendaring/Scheduling   

4.2.1 Ability to schedule events for hearings from multiple screens, or link to standard calendaring screen 
from multiple other screens, for example link to calendaring screen from case initiation or add 
filings.  

Yes  
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4.2.2 Ability to schedule events while working on courtroom screen without linking to standard 
calendaring screen. Yes  

4.2.3 Allow user to change or vacate calendar event, including date, time, location, department, JO, and 
status. Yes  

4.2.4 Ability to reserve an available calendaring slot prior to the actual calendaring event being entered, 
e.g., an attorney calls ahead for a hearing date and the user has the ability to reserve the slot 
pending the receipt of the actual filing.  Provide the user with a reservation number to be used as 
across reference. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.2.5 Reserve a hearing date, through public interface or manually entry, and update status from 
reserved to scheduled upon filing of a document.  

No  

4.2.6 Provide capability to specify "judge for all purposes" calendaring (i.e., same judge from beginning to 
end of case.)  Support master calendaring, direct calendaring and other case management methods 
(e.g., schedule for each department's master calendar and for individual calendars within each 
department). 

Yes  

4.2.7 Add calendar/court day calculator to schedule an event.  No  

4.2.8 Hearing should have a status (e.g., scheduled, heard, continued, vacated, etc.), which should be 
displayed and updated as appropriate.  

Yes  

4.2.9 Ability to associate filings to events and the resulting minute orders tied to events.  Yes  

4.2.10 Ability to request and schedule additional resources that may be required for an event, e.g. Court 
Interpreters, Police Officers, Court Reporters, etc. 

Yes  

4.2.11 Ability to view calendar in day view, week view, month view formats. Yes  

4.2.12 Ability to print calendar in multiple formats, e.g. Public Calendar, Courtroom Calendar, Trial Court 
Calendar, Consolidated department calendar, etc. 

Yes  

4.2.13 Allow user to configure printed calendar with information as requested by the bench, or 
information needed for given case processing. 

Yes  
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4.2.14 Ability to assign attributes of the calendar view such as: 

‐ Calendar Name and Description 
‐ Comprehensive list of calendar related data elements (e.g. case information, party information, 
event information, minutes, tentative rulings/probate notes/case notes) and their display sequence 
in the view 
‐ Grouping/Combining/Sorting information ‐ such as party names, related cases, related family 
members, co‐defendants etc. 

Yes  

4.2.15 Probate Notes/Tentative Rulings can be configured to display on the calendar  No  

4.2.16 Include case age and identify if judgment has been entered (pre or post judgment) with any display 
of case status or adherence to schedules (e.g., tracking conformance to time standards) 

Yes  

4.2.17 Ability to view and print a calendar of events based upon date, time, department /JO, calendar 
type, event type, etc. Yes  

4.2.18 Display and print schedules for specified court personnel and justice partners (e.g., judicial officers, 
Department of Child Support Services, interpreters, etc.) event and hearing types, dates, and 
facilities (e.g., courtrooms) for each time interval and day within specific period 

Yes 
 

4.2.19 Ability to schedule specific events based on configurable rules, such as scheduling Small Claims trials 
within 70 days of filing, etc. Yes  

4.2.20 Ability to re‐schedule events in mass, e.g. re‐schedule all or some events from one date, time and 
location to another date, time and location. 

Yes  

4.2.21 Ability to re‐assign events, e.g. Master Calendar court re‐assigns case to another Courtroom for 
Trial. Yes  

4.2.22 Ability for system to consider any Conflicts that may be present when re‐assigning or re‐scheduling, 
e.g. check for any recusals that may exist for a JO. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.2.23 Allow court designated staff to schedule, continue or vacate a hearing or trial date.  Yes  

4.2.24 Reschedule a block of hearings.  Yes  

4.2.25 Judicial Officer/Courtroom Clerk notes for party requests for scheduling changes. Yes  

4.2.26 Provide a view of the calendar by month when scheduling in the minutes module. No  
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4.2.27 Warn user when a timeslot is reaching its threshold. Also warn user when a timeslot is over 
scheduled. Allow for manual override of this feature.  

Yes  

4.2.28 Late additions (add‐ons) to the calendar trigger email notifications to bench, courtroom 
clerk/department inbox, bailiff, court reporter, etc.  

Yes  

4.2.29 Allow the system to only propose future hearing dates prior to the last date for trial, weekends or 
designated court holidays.   

Yes  

4.2.30 Generate, display and print case summary page, such as a Case Information Sheet, for reference by 
the judicial officer and courtroom personnel while court is in session; information captured will vary 
depending on case category/case type; provide interface to other parts of system to access and 
print other type of information 

Yes  

4.2.31 Create and track calendar modifications (e.g., judicial officer or courtroom reassignments, cases 
added to or taken off calendar) over specific period 

Yes  

4.2.32 Distribute calendars electronically (e.g., to Department of Child Support Services, attorneys, etc.)  
(see Multi‐Function Capabilities and Integration and Criminal Support Functions) 

Yes  

4.2.33 Suppress inclusion of user‐designated confidential information in calendars (e.g., mask out 
information, Paternity Cases) (see Security and Data Integrity Function) 

Yes  

4.2.34 
Display and print schedules for specified justice partners (e.g., juvenile probation officers, child 
protection case workers, CASA volunteers, interpreters, etc.) event and hearing types, dates, and 
facilities (e.g., courtrooms) for each time interval and day within specific period 

Yes  

4.2.35 Schedule multiple cases, juveniles, and events for same scheduled date and time with priorities 
assigned to each case (e.g., schedule detention hearings on all detained juveniles for the same time 
block)  

Yes  

4.2.36 Schedule groups of related cases (e.g., schedule abuse and neglect cases of siblings in the same 
time block) 

Yes  

4.2.37 
Generate, display, and print case summary page, such as a Case Information Sheets/Summary of 
Person Information sheets, for reference by the judicial officer and courtroom personnel while 
court is in session; information captured will vary depending on case category and case stage; 
provide interface to other parts of system to access and print other types of information  

Yes  

4.2.38 Exclude user‐designated confidential information from documents created during hearing (e.g., 
record in minutes that event occurred on a given date, but mask out confidential statements by 
parties); capture and display notation that masked information exists 

Yes  

4.2.39 Record hearing outcomes for each allegation pertaining to each juvenile and family including 
information on parties, cases, related cases, and cross petitions 

Yes  

4.2.40 Track hearing results, hearing duration and participants, and scheduled and actual occurrence of 
hearing in conjunction with Management and Statistical Reports Function 

Yes  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

4.2.41 Use information captured in court proceedings, other judicial, and/or mediation events to perform 
the following functions: 
‐ update records on cases, participants and other persons, and pleadings throughout system (e.g., 
information on judgments, attorney withdrawals, continuances, and cancellations; work with  
Docketing and Related Record keeping (for docket updates) 
‐ scheduling (when rescheduling a hearing) 
‐ dismissals and differentiate between the different types of dismissals (e.g., dismissal with or 
without prejudice, etc.) 
‐ document generation and processing (for notice creation) 
‐ calendaring (to place on future calendar when scheduled) 
‐ accounting (for monetary judgment data) 
‐ bifurcations working with Case Initiation and Indexing to initiate new case and docket and Related 
Record keeping for docket updates functions 

Yes  

4.2.42 
Allow for business rules to be established to determine payable scheduled events for Dependency 
court appointed counsel (e.g., courtroom clerk entries identify payable scheduled events for 
purposes of seeking reimbursement of court appointed counsel costs) 

No  

5 Courtroom   

5.1 Court Clerk Functions   

5.1.1 Allow the recording of details about the scheduled event including displaying all parties associated 
with the case and checking them in. This attendance information should then also be available to 
the user for inclusion in the minutes. The check‐in status can also be used to sort calendar events. 
The user has the ability to check‐in participants for one or multiple events.  

Yes  

5.1.2 The users department should be defaulted when entering minutes. Yes  

5.1.3 This System should provide the functionality to:  
‐ the ability to enter minutes on a case in a quick and efficient manner, such as the use minute 
entry codes and or macros,  
‐ preview the minute order,  
‐ save minute entry codes for later update, 
‐ attach an electronic signature to the minute order with the proper security access,  
‐ generate a finalized minute order,  
‐ send minute order for judicial review/electronic signature 

Yes 
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5.1.4 Ability to amend, correct or otherwise modify minutes including Nunc Pro Tunc processing. No  

5.1.5 Provide ability to initiate or prepare Minutes before hearings.  Provide ability to modify 
precompleted Minutes during hearing. Allow updates to these entries, even though they were 
input by a different user. Yes 

 

5.1.6 When recording event based minutes, the date and time of the event will be used for all  
transactions as the date/time the transaction took place unless there is a date supplied by the user. 
For example, if a judgment is entered, the judgment entered date will be the event date, not the 
system date.  Further, the case history entry date/time will be the event date/time. 

Yes 
  

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.1.7 Any codes used during the courtroom session and part of minute order capture should have 
configurable associated text that will be translated into the minute order.  

Yes   

5.1.8 Ability to save minute order as draft and secure from public (mark confidential) Yes  

5.1.9 The system will have the ability to print the finalized minute order(s) or at any point print the draft 
version of the minute order.  Yes  

5.1.10 Any previously finalized minute order cannot be "re‐finalized".  Amendments and/or corrections 
will result in a new minute order.  

Yes  

5.1.11 Ability to record minutes even if an event is not scheduled on a case, the date and time supplied by 
the user for the minutes will be used for all transactions as the date/time the transaction took place 
(unless there is a date parameter on the action code for the transaction ‐ in that scenario, the date 
supplied for the parameter will be used).  For example, if a judgment is entered, the judgment 
entered date will be the date supplied by the user for the non‐event minutes, not the system date.  
Further, the Register of Actions entry date/time will be the non‐event minutes date/time. 

No  

5.1.12 If the system uses minute codes, the ability to use the minute codes in the business office without 
using specific courtroom screens. 

Yes  

5.1.13 System will support, sending a minute order to the Judicial Officer for approval or e‐signature and 
will not finalize the minutes. When the Judicial Officer approves or attaches an e‐signature to the 
Minutes, the minutes will be sent back to the clerk to finalize the minutes, or the clerk can retrieve 
the approved minute order. 

Yes  
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5.1.14 When entering minutes that use a date or time field, the User will not be required to enter forward 
slashes for the date, or a colon for the time. Upon exiting the field, the system will format the date 
or time data accordingly. Subsequently, if the User enters any time greater than 07:30 and less than  
11:59, the time will be assumed to be AM, otherwise the time will be assumed to be PM. This 
AM/PM setting can be overridden by the User by indicating AM or PM in the minutes. 

Yes   

5.1.15 When entering minutes for a filing, do not retrieve any filing that has been rejected, voided or has 
been "replaced" by a later operative pleading (e.g. an Amended Complaint should display instead of 
the original Complaint). 

No 
 

5.1.16 When entering codes for minutes that include date fields, the system will default the dates to the 
current system date if configured to do so.  

No  

5.1.17 For any participant related parameter where additional names are displayed, the system will 
retrieve and display additional names in the order they were entered in the system in the context 
of the associated case. 

No 
  

 

5.1.18 When amending minutes, the date and time of the transactions and case history entries will 
depend on the method by which the user is amending the minutes (nunc pro tunc, corrected, or 
amended).  

 No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.1.19 The user may choose to correct minutes. The ability to correct minutes should be based on court 
configurable roles. When correcting minutes: 
1) The user may remove any code from the minutes 
2) The user may update codes entered in the minutes (e.g. updating parameter text) 
3) The user may update check‐in information  
4) The system will update the Case History / ROA entry (if applicable through configuration) 
of the associated minute code by overwriting the previous Case History / Register of Action text 
with the updated minute code Case History / ROA text 
The user may update the participants checked‐in to the original or amended event 
5) The "corrected" Minute Order form will be considered the original minute order (e.g. no 
identification that the Minute Order was corrected) other than the corrections made by the user. 
The Minute Order form will replace the previous Minute Order form in the applicable Case History 
entry 
6) The user will be able to Preview in Correct mode. 

No Specific corrections are based on case parameters. 

5.1.20 Allow the user to record minutes simultaneously across multiple hearings and/or cases, and in 
doing so may immediately access any selected set of minutes. 

Yes   
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5.1.21 Ability to configure Minute Order header information based on Case Category and Case Type. Yes   

5.1.22 Provide Minute Order Header configuration for Civil Limited, Civil Unlimited, Probate, Small Claims, 
and Mental Health with a value of "Associate Cases" that will allow the Minute Order to display 
associated cases when selected. 

Yes   

5.1.23 The Juvenile Minute Order Header configuration will contain a value of "Related Cases" that will 
allow the Minute Order to display related case information when selected. 

Yes   

5.1.24 Provide locking functionality for Felony, Misdemeanor, Infraction, and Juvenile Delinquency case 
categories during the time that "Minutes" are being prepared in the Courtroom. 

On a Case‐Participant level, lock so that payments cannot be recorded for the participant 
(Defendant or Juvenile) on the case that is currently having minutes entered.  

No  

5.1.25 Allow the user to create a single minute order for multiple events on the same case. Once the single 
minute order is created, the events will always be tied together. When a user selects an event to 
work on, pull all events related to the minute order, regardless of which was chosen. 

No  

5.1.26 The system should warn the user when they process a minute order and the case is in warrant 
status. There is an outstanding warrant on any participant on the case, including the witness.  

No  

5.1.27 The system should warn the user when they process a minute order and there is a bail/bond or cash 
bail in an active status and the clerk does not use one of the Bail/Bond or Cash Bail codes, the clerk 
should get a warning message when finalizing the minutes. 

No  

5.1.28 The system should warn the user when they process a minute order and there is a count on the 
case that a sentence code has been used for, and there are additional un‐dispositioned counts on 
the case and no additional hearing scheduled for the case. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.1.28 The system should warn the user when they process a minute order and bail/bond has been 
entered during the event and the Release Status has not been updated. Custody status has not 
been addressed during the event.  

No  

5.1.29 The system should warn the user when they process a minute order and when a change of plea is 
entered which results in a disposition on a count(s), and a future trial date exists on the case (event 
not yet vacated). For Juvenile cases, only display the warning if all counts are disposed. 

No  

5.1.30 The system should warn the user when they process a minute order and probation is Terminated 
and the search terms 4th amendment waiver rights is set on the case. 

No  
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5.1.31 The system should warn the user when they process a minute order and the petition/PV has been 
addressed (sustained or dismissed) in full and there are future scheduled events for that 
petition/PV. 

No  

5.1.32 The system should warn the user when they process a minute order and the jurisdiction has been 
terminated. No  

5.1.33 The system should warn the user when they process a minute order and the entire case is either 
dismissed or disposed and the case has future event dates pending 

No  

5.1.34 The system should warn the user when they process a minute order and There are additional 
events for the case on the same date and those minutes have not been finalized. 

No  

5.1.35 The system should warn the user when they process a minute order and there is a due Child 
Custody Investigation Fees or Minors Counsel's fee on the case, but no Order for Payment has been 
made. 

No  

5.1.36 The system should warn the user when they process a minute order and a required parameter has 
not been addressed/entered. Yes  

5.1.37 The system should warn the user when they process a minute order and fees were created during 
the session and the participant needs to be informed that they need to pay them.  

No  

5.1.38 Allow the user to configure the department resources and select the default staff to be used for 
creation on the minute order header for a department on a given date. The staff that may be 
specified for the minute order header include, but are not limited to, the Judicial Officer, Courtroom 
Clerk(s), Bailiff/Court Attendant, Courtroom Reporter(s), and Electronic Recording Monitor.  

Yes   

5.1.39 Allow the user to override the configured department resources and selected default staff to be 
used for creation on the minute order header for a department on a given date.  

Yes  

5.1.40 Allow a user to take a matter under submission for an event or events and record a ruling at a later 
time. No  

5.1.41 Ability to track and update all matters taken under submission for reporting purposes. No  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.1.42 

Use information captured in minutes to interface with other functions and update records 
throughout system in accordance with state and local statutes, rules, or procedures, such as  
• update records on cases, defendants/other parties, allegations, and pleadings throughout system 
• scheduling (for rescheduling/continuance of hearing) and calendaring (to place on future 
calendar when scheduled) 
• dismissals and differentiate between the different types of dismissals (e.g., full dismissal, 
Deferred Entry of Judgment dismissal, conditional dismissal, etc.) 
• document generation and processing (for notice creation) 
• accounting (for monetary judgment or sanction data) 
• tracking of compliance with court orders (e.g., alcohol program to be completed by a specific 
date) 
• bifurcations working with Case Initiation and Indexing to initiate new case and Docketing and  
Related Record keeping for docket updates functions (see Integration Between Functions in 
MultiFunction Capabilities and Integration) 

  

No 

Odyssey partially supports this requirement. 

5.1.43 

Sentencing Hearing: Send and receive materials electronically to and from other units to assist in 
judicial functions (e.g., send pre‐sentence information to pre‐sentence investigation unit and 
receive results of investigation for use in sentencing) (see Criminal Support Functions); flag of 
information/materials received for hearing purposes 

No 

This feature is optionally available as an integration for an 
additional cost 

5.1.44 Give judicial officer and clerk real‐time access to view finalized minute orders Yes   

5.1.45 Ability to complete multiple minute orders with the same ruling at one time; provide ability to 
customize rulings specific to individual cases Yes   

5.1.46 
Schedule subsequent events (e.g., future hearings including hearings on continued matters) in real 
time within courtroom session or by allowing user to easily access Scheduling screen (e.g., by use of 
a link); ability to track causal dockets 

Yes  
 

5.1.47 Create and print court orders and supporting documents resulting from hearings and other judicial 
events individually or in a group, immediately or at a scheduled time Yes   

5.1.48 Distribute court orders resulting from hearings electronically internally (see Multi‐Function 
Capabilities and Integration and Docketing and Related Record keeping Function) No This feature is optionally available as an integration for an 

additional cost. 

5.1.49 Distribute court orders resulting from hearings events externally electronically (e.g., fax, electronic 
mail) or by regular mail Yes  

5.1.50 Compute and enter fine or monetary restitution based on sanctions imposed on each person Yes   

5.1.51 Enter non‐monetary orders/provisions (e.g., community work service hours) based on sanctions 
imposed on each person Yes   
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5.1.52 Ability to associate monetary and non‐monetary restitution with specific victim(s) Yes   

5.1.53 Process information (e.g., update docket and other records, if not updated automatically as noted 
above) and create judgment and post‐judgment documents Yes   

5.1.54 
Update each case in group of cases with judgments as if group were single case (e.g., process all 
failed to appear cases taken off calendar at once) (see Docketing and Related Record keeping 
Function) 

Yes  
 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.1.55 Enable compliance with Rule of Court 980.5 for audio recording of courtroom proceedings. 
No Functionality can be achieved through integration that requires 

additional cost beyond the scope of this project. 

5.1.56 
Include data element for time tracking (i.e.  courtroom session time, clerk processing time, etc.) for 
AB109. CYA, DCSS, and other grant programs.  Must be able to retrieve and print reports with this 
data and related case information.  

No 
 

5.1.57 Import/record proposed conditions of Probation from Probation officers pre‐sentencing report 
through incoming message/data exchange (minute order text and data)  No  

5.1.58 

Sentencing Hearing: Send and receive materials electronically to and from other units to assist in 
judicial functions (e.g., send pre‐sentence information to pre‐sentence investigation unit and 
receive results of investigation for use in sentencing); flag of information/materials received for 
hearing purposes 

No 

This feature is optionally available as an integration for an 
additional cost. 

5.1.59 
Compute, or receive from Criminal Support Functions, and enter or display monetary penalties 
(e.g., fines, fees, restitution) based on sentence imposed for each combination of charge and 
defendant in accordance with state and local statutes, rules, or procedures  

Yes 
 

5.1.60 Plea Disposition: 
Record various pleas and link pleas to each violation, prior, enhancement and defendant Yes   

5.1.61  Ability for users to define Time Waiver frequency and structure with which system displays ticklers, 
alerts, and prompts No  

5.1.62 Court/Jury Trials ‐ Ability to support Court/Jury Trial proceedings. (Jury Selection, Witness Lists, 
Polling, Sentence Continued, Court/Jury Verdicts, Mistrials) No  

5.1.63 Ability to schedule events while working on courtroom screen without linking to standard 
calendaring screen. Yes   

5.1.64 

Enter and record Time Waiver information (Time Waived, Time Not Waived by Defendant, Time Not 
Waived by People, Time Waived 10/60).  Ability to display time waiver status on alerts, calendars, 
reports, for judge and clerk in courtroom and on minutes. Allow entry of limited time waiver (Time 
waived to specific date). 

  

No 

 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

78 
 

5.1.65 

If system includes a courtroom processing or courtroom clerk module it includes: ability to check in 
participants; record hearing attendees and results; create, view draft, save and finalize a minute 
order; update participant, case, plea, disposition, hearing, sentencing, fine and fee information in 
the CMS without duplicating entries; allow for real time minutes; pull tentative ruling text from 
CMS and import into minutes; show alerts and information for case processing as required 

Yes  

 

5.1.66 Probation sentencing report incoming/import (minute order); import conditions of probation No  

5.2 Probate Notes/Tentative Rulings   

5.2.1 Ability to create a probate notes associated to a scheduled event.  This ability is supported within 
the CMS using Microsoft Word or provides a mechanism to import the file directly from Word. 

No  

5.2.2 Allow a user to publish probate note or send them for judicial review. No  

5.2.3 If the Probate Notes functionality is performed within the CMS, when a user selects to work on a 
probate note, the probate note record should be locked for that user.  Provide a mechanism that 
allows for the unlocking of the file in specific circumstances.   

Yes  

5.2.4 Ability to configure multiple Probate Notes templates to allow for ease of use. No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

5.2.5 • tracking of compliance with court orders (e.g., alcohol program to be completed by a specific 
date) 

Yes  

5.2.6 • bifurcations working with Case Initiation and Indexing to initiate new case and Docketing and 
Related Record keeping for docket updates functions  Yes  

5.2.7 If the Probate Notes functionality is performed within the CMS, when a user selects to work on a 
probate note, the probate note record should be locked for that user.  Provide a mechanism that 
allows for the unlocking of the file in specific circumstances.   

No  

5.2.8 Ability to configure multiple Probate Notes templates to allow for ease of use. No  

5.2.9 Allow a user to create a tentative ruling associated to a scheduled event.  This ability is supported 
within the CMS using Microsoft Word or provides a mechanism to import the file directly from 
Word. 

No  

5.2.10 Allow a user to publish tentative rulings or send them for judicial review. No  
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5.2.11 If the Tentative Ruling is performed within the CMS, when a user selects to work on a tentative 
ruling, the tentative ruling record should be locked for that user.  Provide a mechanism that allows 
for the unlocking of the file in specific circumstances.   

No  

5.2.12 Provide the ability to extract probate notes published on or after a specified date. No  

5.2.13 Provide the ability to extract tentative rulings published on or after a specified date. No  

5.2.14 Allow for tentative rulings and probate notes to populate minutes once the ruling is approved and 
finalized. 

No  

5.3 Judicial Officer Functions   

5.3.1 Provide system functionality to Judicial Officers (JO) to manage their calendars. Calendar event 
information should be available based on case category, calendar type and should be court 
configurable. I.e. filings and events that appear in each screen. 

Yes  

5.3.2 Provide process for creating, viewing, updating, and expiring Judicial Notes.  These are case‐level 
notes that are maintained through the life of the case (unless expired or deleted), and event notes 
that are specific to an event and are defaulted to be only viewable by the Judicial Officer that 
created the note.  Notes can be shared by updating the notes' security settings. 

Yes Odyssey does not provide the concept of expiring judicial notes 
and this feature is not included within the scope of this project. 

5.3.3 Allow the JO to grant additional user’s access to specific Judicial Officer Notes.  The Judicial Officer 
may filter the list of available users to grant security by position type, location, and/or case 
category.  The Judicial Officer can also remove users who may view the note. 

Yes  

5.3.4 Ability to Create Case Documents, such as Statement of Decision, Notice of Ruling on Submitted 
Matter, etc.   This ability is supported within the CMS using Microsoft Word or provides a 
mechanism to import the file directly from Word. 

Yes  

5.3.5 Changes made through judicial officer functions will transmit to calendars, work queues, work 
flows, etc. and be immediately available to the clerk for additional processing.   

Yes  

5.3.6 System includes judicial officer module, or judges view that allows a judge to quickly access the 
cases on calendar during court session; identify and sort cases; display reason on calendar, hearing 
participants, attorneys; view single or multiple documents needed for the particular event; view 
related cases (multiple cases for one defendant or co‐defendant cases) and other information 
needed to conduct the business of the court in an effective manner.  This module would provide 
needed information for judicial officers that do not use paper files.  

Yes  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6 Disposition   

6.1 Dispositions/Sentencing   

6.1.1 Include the functionality of recording the judgment that is rendered by the Court (including default 
judgment and judgment on verdict) as well the Clerk's default judgment. Depending on the court's 
business process or the type of case, this judgment might be recorded as a result of a filing, or as a 
part of a minute order or in some instances the judgment might be recorded as a result of a ruling 
made by the Judicial Officer subsequent to a hearing. 

Yes  

6.1.2 Allow the court, to record a judgment with one or more judgment awards associated with it. If a 
severed judgment is rendered, then there will be multiple judgment awards each detailing out a 
specific amount that the judgment debtor(s) owes the judgment creditor(s). 

Yes  

6.1.3 Record resolution or disposition type (i.e., type of judgment) including those involving entire cases, 
individual or multiple hearings, individual parties, multiple cases, and cross petitions 

Yes  

6.1.4 Ability to amend judgments. The request to amend judgment may be entered as a result of a filing, 
a notice of ruling, or as a part of a minute order. Yes  

6.1.5 For Civil and Small Claims cases, the system will provide the ability to record judgment (non‐ 
Unlawful Detainer case types) on the non‐dismissed participants of all the non‐disposed dispositive 
filings on a case.  

For Probate cases, the system will provide the ability to record judgment on the case participants of 
dispositive filings on the case. 

Yes  

6.1.6 For UD case type, the ability to indicate that judgment also includes any unnamed occupants. Yes  

6.1.7  Record resolution or disposition type (i.e., type of judgment) including those involving entire cases, 
individual or multiple hearings, individual parties, multiple cases, and cross complaints Yes 

 

6.1.8  Process information (e.g., update docket and other records, if not updated automatically as noted) 
and produce documents for resolutions and dispositions (i.e., judgments) by trial, mediation or 
arbitration, default, dismissal, withdrawal, settlement conference, transfer out to another 
jurisdiction, or consolidation 

Yes 
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6.1.9  Process information and produce documents on post‐judgment activities (e.g., Order After Hearing 
on a Determination of Arrears, with information on monetary and nonmonetary judgments 
including parties, monetary and nonmonetary awards, pertinent dates, assignees, etc.); enter and 
update records when judgments vacated or amended (e.g., consolidated case, party deceased, etc.) 
(see also Execution Function) 

Yes 

 

6.1.10 Electronically distribute disposition and post‐judgment documents noted above externally to court 
and internally for entry into the docket Yes  

6.1.11 Create, display or print, and maintain separate judgment indexes that show original and 
subsequent judgments (e.g., containing judgment entry and expiration dates, amounts, 
modifications, and satisfactions) by case and party 

  
No 

 

6.1.12 Create, display, and maintain separate resolution, disposition, and judgment information that 
shows original and subsequent judgments, for the case and/or as to individual party Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.1.13 Update each case in group of disposed (e.g., dismissed) cases as if group is a single case  Yes  

6.1.14 The system will not allow a judgment to be recorded on a disposed case, exception: a Judgment of 
Dismissal can be entered on a disposed case.  Moreover, for Unlawful Detainer cases, the system 
will allow the Actor to record a Judgment for Money after a Judgment for Possession has been 
recorded / entered.   

No  

6.1.15 The system allows a judgment to be entered as part of a minute order or outside the minutes 
functionality at the same time as the judgment information is recorded.  

Yes   

6.1.16 System provides the ability to first record the judgment information, through the minutes, and then 
enter the judgment at a later time Yes   

6.1.17 The system will allow actions to occur after disposition of case participants, filings, or the case 
when a judgment/final order is entered on any case type.  For example: after final disposition is 
entered on a filing/charge/case and then a motion is filed and heard; an amended order may be 
issued, judgment/orders vacated, sealed, modified, etc.  

 Yes  

6.1.18 The system will calculate the disposition status of the filing based on the disposition status of the 
participants associated with the filing. The JBSIS disposition hierarchy will be used to calculate the 
disposition ‐ the highest disposition associated with the participants on the filing will be the 
disposition status of the filing. 

No  

6.1.19 For Civil and Small Claims cases, a filing will be disposed if each participant on the filing has a 
'Judgment For' or 'Judgment Against' set for them or if the participant has been dismissed.  

Yes  

6.1.20 Ability to amend or vacate one or more awards within a judgment, including the ability to amend or 
vacate awards as to one or more parties in the award or judgment. 

Yes  
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6.1.21 The date of entry of disposition for the filing/case will remain unchanged even when the disposition 
on the associated case participants is updated. 

Yes  

6.1.22 If the case disposition status is updated by the user from Active to a disposition status, then the 
case disposed date will be the date of the update. 

Yes  

6.1.23 If the case disposition status is updated by the user from one disposition status to another 
disposition status, then the case disposed date will remain unchanged. 

Yes  

6.1.24 The system will allow the ability to record an amended judgment on the non‐dismissed participants 
of all the dispositive filings on a case. 

Yes  

6.1.25 Ability to enter awards and/or judgments for large amounts of parties (thousands for complex 
litigation cases) at one time without effecting system performance. 

No  

6.1.26 The system will provide functionality to enter a dismissal on a complaint or cross‐complaint as a 
result of a filing (request for dismissal), or as a part of a minute order (dismissals entered by the 
court's own motion). 

Yes   

6.1.27 The system will provide functionality to record the dismissal of a petition on a Civil, Probate, or 
Mental Health cases. The dismissal might be entered as a result of a filing (request for dismissal), or 
as a part of a minute order (dismissals entered by the court's own motion).  

Yes  

6.1.28 Ability to indicate that a judgment results from a highway motor vehicle accident for small claims 
and civil cases when recording the judgment. 

Yes 

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.1.29 Capture payment in installment data on judgments. (Payment Rate, Installment Frequency, Begin 
Date, Payment Day of the Month),  Yes  

6.1.30 Ability to capture non‐monetary awards when recording a judgment.  Yes  

6.1.31 Relate disposition to specific charge, allegation, complaint, cross‐complaint. Yes  

6.1.32 Prompt user to dispose of all charges and parties on a single case. Yes  

6.1.33 Provide ability to strike a complaint/petition, cross complaint (partial/entire), or charge. Yes   

6.1.34 Provide ability to amend a filing, judgment, and/or disposition (i.e. complaint/petition, cross 
complaint, charge, etc.) Yes  

6.1.35 Ability to create, print, and maintain separate judgment indices (i.e., judgment book) that show 
original and subsequent judgments (e.g., containing dates, amounts, modifications, satisfactions, 
judge) by case and party. No 
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6.1.36 The system will provide functionality to enter information related to the granting/denying of a 
petition. The order to grant or deny a petition might be entered as a result of a filing or as a part of 
a minute order. 

Yes  

6.1.37 The system will allow the court to grant or deny petitions at the time of recording minutes or only 
make text entries in the minutes to indicate that the petition has been granted. In this case, the 
formal order will come in as a filing. Once the filing is submitted, the Clerk will then enter the order 
on the petition. 

Yes  

6.1.38 The system will support the recording of a sanction order. If the participant/attorney is ordered to 
pay the sanction amount to the Court, then a fee will be created in the system to allow the system 
to track the payment of the fee. 

Yes  

6.1.39 Provide functionality to vacate/suspend a sanction order. If the sanction amount was payable to 
the court, then at the time of vacating/suspending the sanction the associated fees will be 
cancelled. If a payment was recorded against this sanction, the received payments will be 
transferred to a trust deposit for the participant against whom the sanction was ordered. 

 Yes  

6.1.40 The system will allow the court to track suspended sanctions, which occur when the court makes an 
order that the sanction originally imposed does not have to be paid. 

No  

6.1.41 The system will support the recording of a verdict prior to the judgment being rendered. This 
verdict will be available to be included as a part of the minute order and the judgment. 

Yes   

6.1.42 Provide functionality for recording, updating, removing, and viewing the plea entered on counts, 
enhancements, priors and allegations for Felony, Misdemeanor, Infraction and Juvenile. 

Yes  

6.1.43 The user will be able to view the plea information entered through a screen in the application.   Yes  

6.1.44 Provide functionality for recording, updating, removing, and viewing the disposition entered on 
counts, enhancements, priors, allegations and petitions for Felony, Misdemeanor, Infraction and 
Juvenile cases. For example, in Juvenile cases, findings are types of dispositions for petitions.  

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.1.45 For Delinquency cases, allow admissions, denials and findings of true/not true in lieu of pleas 
available in adult cases.  Allow configuration and support processing of dispositions and sentencing  
unique to juvenile (Contested/Uncontested, before/after jurisdictional hearing, Wardship,  
Probation, jurisdictional transfer (to adult court), etc.  

Yes   

6.1.46 The user will be able to view the disposition information entered as a part of the minute order 
creation through a screen in the application.   

Yes  
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6.1.47 Provide functionality for recording, modifying, vacating or setting aside a disposition for a Family 
Law case. This includes the functionality of maintaining dispositions at a participant, filing or case 
level. 

Yes   

6.1.48 Ability to enter sentencing information at both the count and the case level.  Yes  

6.1.49 Ability to enter sentencing information details including the following: 
Infraction/Misdemeanor/Felony 
1. Enter/maintain a sentence of a fine 
2. Enter/maintain a sentence of traffic school 
3. Enter/maintain a sentence of community service 
4. Enter/maintain a sentence of probation 
5. Enter/maintain a sentence of driver’s license conditions 
6. Enter/maintain a sentence of collaborative court or program 
7. Enter/maintain a sentence of community service in lieu of a fine 
8. Enter/maintain a sentence of a program in lieu of a fine 
9. Enter/maintain a sentence of ignition interlock device 
10. Enter/maintain a sentence of jail 
11. Enter/maintain a sentence of restitution 
12. Enter/maintain a sentence of search and seizure 
13. Enter/maintain a sentence of jail in lieu of a fine 
14. Enter/maintain a sentence of community service in lieu of jail 
15. Enter/maintain a sentence of a program in lieu of a jail 
16. Enter/maintain a sentence of prison 
17. Jail in lieu of prison 
18. Mental Health commitment 
Juvenile 
1. Enter/maintain an order of Fine 
2. Enter/maintain an order of Victim Restitution 
3. Enter/maintain an order of Probation 
4. Enter/maintain an order of Collaborative Court program 
5. Enter/maintain an order of Commitment 
6. Enter/maintain an order of Community Service 
7. Enter/maintain an order of Traffic School 
8. Enter/maintain an order of Driver’s License conditions  

Yes  

6.1.50 Ability to record a "Bail Forfeiture" as a final disposition/sentencing type for Traffic and other case 
types that allow for forfeiture of bail without any further proceedings. 

Yes   
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.1.51 Electronically distribute disposition and post‐judgment documents noted above externally to court 
and internally for entry into the docket 

Yes  

6.1.52 Create, display or print, and maintain separate judgment indexes that show original and 
subsequent judgments (e.g., containing judgment entry and expiration dates, amounts, 
modifications, and satisfactions) by case and party 

 No  

6.1.53 Create, display, and maintain separate resolution, disposition, and judgment that show original and 
subsequent judgments, case, and party  

Yes  

6.1.54 Update each case in group of disposed (e.g., dismissed) cases as if group is a single case (see also 
Docketing and Related Recordkeeping Function) 

Yes  

6.1.55 Process information (e.g., update docket and other records, if not updated automatically, through 
Docketing and Related Record Keeping Functions) and produce documents (e.g., judgment form, 
sentencing documents, custody forms; Hearings and Criminal Support functions) for dispositions 
after jury or non‐jury trial, guilty plea, dismissal, bound over, transfer out to another jurisdiction, 
consolidation, nolo contendere, or bail forfeiture 

Yes  

6.1.56 Distribute disposition documents noted above electronically to external recipients in accordance 
with state and local statutes, rules, or procedures (e.g., to law enforcement and corrections) and 
reflect distribution in docket 

Yes  

6.1.57 Maintain and produce disposition and sentence information that show, for each case and 
defendant, original and subsequent charges and dispositions and sentences for each charge  

Yes 
 

6.1.58 Create, display, and maintain separate resolution, disposition, and judgment that show original and 
subsequent dispositions, case, and party  

Yes  

6.2 Post Disposition/Sentencing   

6.2.1 The status of a judgment is updated to Fully Satisfied only after all the awards on that judgment 
have a status of Fully Satisfied. 

No  

6.2.2 The system updates the status of the case to Judgment Satisfied only if all the judgments on the 
case have a status of Fully Satisfied and if the case has a disposition status of judgment. 

No  

6.2.3 If a writ is returned Fully Satisfied then the status of the applicable judgment award(s) will be 
updated by the system. 

No  

6.2.4 If a 'Request to Pay Judgment to Court' is entered successfully (and the corresponding payment to 
court is good), then the status of the applicable judgment award is updated by the system. 

No  

6.2.5 If an Acknowledgement of Satisfaction of Judgment (either in Full or Partial) has been filed, then 
the status of the applicable judgment award(s) is updated by the system. 

 No  
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6.2.6 If a Clerk's Certificate of Satisfaction of Judgment is issued, then the status of the applicable 
judgment award(s) is updated by the system No  

6.2.7 The system will maintain the status of the judgment at the judgment award level, at the judgment 
level and at the case level.  No  

6.2.8 The system includes the functionality of maintaining dispositions at a participant, filing or case 
level. Based on security privileges, certain users will have the ability to update the case disposition 
status as well as the stage of the case.  

 No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.2.9 Provide functionality for recording, updating, removing, and viewing the sentence entered on 
counts, enhancements, and priors. Yes  

6.2.10 Ability to modify or vacate any terms of probation, diversion, deferred entry of judgment or 
collaborative court conditions. Yes  

6.2.11 Ability to receive and record possible violations of probation, diversion, deferred entry of judgment 
or collaborative court conditions. Yes  

6.2.12 Ability to dispose of possible violations of probation, diversion, deferred entry of judgment or 
collaborative court conditions. Yes  

6.2.13 The user will be able to view the sentence information entered as part of creating the minutes on a 
screen in the application.   Yes  

6.2.14 Provide functionality for recording, updating, removing, and viewing an order. Yes  

6.2.15 The user will be able to view the order information entered as part of creating the minute on a 
screen in the application.   Yes  

6.2.16 The system will automatically find cases where the probation term is about to expire. Based on 
court configuration the system should update the probation status to show it is expired or place the 
case in a work Queue for review 

Yes  

6.2.17 Automatically update cases where a Request to Pay Judgment to Court has been paid. The status of 
a judgment award will be updated. If a check payment was posted to Pay Judgment to Court and 
the check was not returned, the system will update the status of the corresponding Judgment 
Award to ‘Fully Satisfied’ on the 31st day after the payment was posted. The system will also 
generate the Certificate of Satisfaction of Judgment form and send it to a Print work queue for 
deferred printing. Additionally, any outstanding warrants against the judgment debtor will be 
flagged for recall.  

 No  

6.2.18 When judgment is entered on a Small Claims case, the status of the case should indicate Judgment 
Enforcement Stayed. The status of the case needs to be updated to indicate Post Judgment after 30 
calendar days as passed. 

No  
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6.2.19 The system will automatically put “Guardianship of Estate Only” or “Conservatorship of Estate  
Only” cases in a work‐queue when the youngest minor on the case turns 19.  

No  

6.2.20 For probate guardianship only cases the system will automatically close the cases when the minor 
becomes 18. No  

6.2.21 Ability to record fully, partially, and non‐satisfied executions (e.g., all obligations satisfied). No  

6.2.22 Provide the ability to file and process a Renewal of Judgment No  

6.2.23 Process requests for execution of judgments and establish cross references for each execution 
subfunction given to judgment index and judgment screen  No  

6.2.24 Support processing objections to writs of execution (filing, scheduling, and recording of event) Yes  

6.2.25 Automatically find all diversion or DEJ (Deferred Entry of Judgment) records with proofs of 
completion due today and populate a work queue (if configured by the court) 

Yes  

6.2.26 Process information and produce documents (e.g., court orders such as revocation of probation, 
reduction of sentence) on post‐conviction activities (e.g., in response to motions for reduction of 
sentence, withdrawal of guilty plea or orders resulting from violation of probation, failure to pay 
fine, etc.)  

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.2.27 Generate and display alerts/reports of all upcoming or past due compliance dates filtered by date 
range, type of order, or other criteria as designed by users 

Yes  

6.2.28 Perform activities to ensure compliance, such as create paper or electronic courtesy reminders; 
update docket/ROA with notice given 

Yes  

6.2.29 Distribute post‐conviction documents noted above electronically external to court in accordance 
with state and local statutes, rules, or procedures (e.g., to law enforcement, drivers services, and 
corrections) and internally to be entered in docket  

Yes  

6.2.30 Ability to query status of compliance for a specific case or group of cases and perform  
consequential activities, such as generate notices, trigger Civil assessment, issue warrant or DMV 
holds, or refer to judicial officer 

Yes  

6.2.31 Track Satisfaction of Judgments and case dispositions No  

6.2.32 Monitor a variety of court‐ordered programs such as drug testing, DV, counseling, etc.  This 
information needs to be recorded, updated, and then able to be viewed by appropriate court 
personnel 

Yes  
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6.2.33 Provide tracking for state prison abstracts to indicate if and when state prison abstract was sent; 
view information included in state prison abstract; capture errors and exceptions for processing;  
produce, reproduce and print/send 

No  

6.2.34 
Create, display, and maintain separate judgment screens that show original and subsequent 
judgments to and cross‐references to related documents for each allegation, cause and party  

Yes  

6.2.35 Permit electronic referral of case information to justice partners, such as agencies charged with 
child protection, (referral to Child Protective Services), mediators, the Department of Child Support 
Services, etc. 

Yes  

6.2.36 Support Financial Hearings to establish reimbursement judgments owed by juveniles' parents; 
capture judgment information and display summary of judgment activities (e.g., judgment index or 
judgment screen); permit Financial Hearings to be scheduled though case might be in a "closed" 
status  

No  

6.2.37 Provide ability to quickly and efficiently process requests for execution of judgment (writs of 
execution, abstracts, etc.); establish cross references for each execution sub‐function on judgment 
index or judgment screen 

No  

6.2.38 Generate completed JUS 8716 Department of Justice Juvenile Detention Disposition Report form Yes   

6.3 Case Closure   

6.3.1 Ability to automatically mark cases as "closed" depending on Case Category, Case Type, periods of 
time, case activity (e.g. appeals, bail etc.) 

Yes  

6.3.2 Close case (e.g., change status to closed; update docket; generate required forms, notices, reports 
for that case); capture closed date and calculate eligible purge date as defined by statute or local 
procedures 

Yes  

6.3.3 Generate overall case closure reports (e.g., cases closed over specific period with reason closed) Yes  

6.3.4 Ability to re‐open previously closed cases Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

6.3.5 Update case status when defendants have completed installment payments, probation or any 
programs administered by probation, detention, corrections, or other court‐ordered terms and 
programs that would result in case closure under local and state rules  

Yes  

6.3.6 Identify activities and conditions that can prevent case from being closed (e.g. appeal periods have 
not passed, outstanding or open charge, un‐sentenced guilty charge, unpaid fines, etc.) 

Yes  
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6.3.7 Juvenile ‐ Auto case closure when minor reaches age of majority, unless non‐minor dependent 
status established. 

No  

6.3.8 Mental Health ‐ Auto case closure on LPS Conservatorship case types after one year from 
disposition unless certain conditions (reappointments) 

No  

7 Financial Management   

7.1 Payments/Cashiering   

7.1.1 The system will support the creation, adjusting, and canceling of fees.   Yes  

7.1.2 The creation, adjusting or cancelling of fees may or may not be case related.  i.e. copy fees Yes  

7.1.3 Fees can be automatically assessed on a case (based on actions taken by the user) or added 
manually. Yes  

7.1.4 The user should have the option to allocate payments to existing fees, fines, and assessments or to 
create new fees. Yes  

7.1.5 Allow payments to be accepted and tracked through the system. Yes  

7.1.6 Ability to accept payment of fine on unsentenced case (plea in abeyance, diversion, conditional 
dismissals, etc.) Yes  

7.1.7 

Permit payment to be accepted for cases filed but not docketed completely (e.g., all data not 
entered into system or missing complaint) and recorded by entering minimal amount of data (e. g., 
case number, case type, case category, case style or title, name of person submitting payment, date 
of payment, nature of payment) as precursor to full docket entry; there should be functionality to 
link the payment to the subsequent full docket entry 

Yes 

 

7.1.8 
The system will support the distribution processes as detailed in Appendix C of the California State 
Controllers Manual, the Trial Court (see Exhibit A), any updates or amendments to attached 
manual, and all applicable laws. 

Yes  

7.1.9 Ability to search for and view details for payments processed in the system. Yes  

7.1.10 The system will support recalculation of the distribution when a change occurs on the case. Yes   
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.1.11 

Provide for a bail calculation and recalculation process based on statute, violation, prior records, 
traffic school eligibility etc.   
Factors that must be considered in the bail calculation process include, but are not limited to: 
Base bail amount 
Factors that could change base bail amount such as, Construction Zone, School Zone, Safety Zone 
violations, over weight, over limit etc. 
Penalty assessments 
Case level priors 
Count level priors 
Night Court 
Security Fees 
Surcharge 
Proof of Correction fees 
Proof of Correction recalculations 
Traffic School eligibility 
Traffic school fees 
Traffic School recalculations 
The basis of this process is outlined in Exhibit B ‐ "Bail Calculation and Recalculation Process".  This 
exhibit is provided as a guide, the vendor may provide this through alternate processes, that meet 
the final results outlined in the exhibit. 

Yes  

  

 

7.1.12 
Ability to impose an Emergency Medical Air Transportation Act penalty of four dollars ($4) upon 
every conviction for a violation of the Vehicle Code or a local ordinance adopted pursuant to the 
Vehicle Code except parking offenses 

Yes  

7.1.13 Ability to create an over/under tolerance limit. Yes  

7.1.14 

For felony, misdemeanor, and infraction cases, the system determines if the over/under amount is 
within the configured tolerance limit.  If the over/under amount is NOT within the tolerance, the 
system proceeds as if the fee was being paid in full.  

Any underage remains due on the case, and the system generates a notice of payment due. 

Any overage $10.00 or greater is refunded to the payor, based on the condition of the refund 
process. Work queue, have clerk review, check to accept, then work flow back to accounting.  
Overage less than $10.00 is distributed to proper journal type. 

Yes   

7.1.15 Allow the court to configure if fees can be partially paid. No  
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7.1.16 Allow partial payments. Yes  

7.1.17 Allow courts to configure payment methods to allow for partial payments or not.  Yes  

7.1.18 
If a partial payment is being attempted, the system should verify that the selected payment method 
is configured to allow for partial payments and that the fee(s) being paid allow for partial payments. 

 Yes  

7.1.19 When recording a payment towards a Trust the system should require the payor name and address. Yes  

7.1.20 The system will not allow overpayment when processing an E‐Filing transaction. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.1.21 The system will support JCC form TR‐300 and TR‐310 and required minimum payment requirements 
when user is setting up this type of payment plan. 

Yes   

7.1.22 Allow the court to configure the minimum payment amount required when paying for a Traffic 
School plan or forfeiture plan.  Yes  

7.1.23 When paying a Traffic School plan or forfeiture plan the system should verify that the amount 
received is greater than or equal to a configured minimum payment amount. 

No  

7.1.24 

The system should support entry of fines from the bottom up or top down methods. I.e. The user 
enters the base fine per violation and system adds additional fees and assessments to get to the 
total due or the user enters the total fine due and the system calculates the base fine per violation 
including fees and assessments 

Yes   

7.1.25 

The system will evaluate each case approved for traffic school with a due date less than or equal to 
the process date minus a configurable grace period and not processed by the traffic school 
completion process, perform the following actions: 

If the balance on the case is less than the payment tolerance amount and traffic school has been 
completed then: 
Set the disposition on the traffic school approved count to 'Traffic School ‐ Confidential Conviction' 
  
If the balance on the case is less than the payment tolerance amount and traffic school has NOT 
been completed then:     
Set the disposition to ‘Bail Forfeiture' 

No  

7.1.26 Ability to accept electronic notification of payments from outside sources. IVR, Web, External 
collectors (include FTB COD) Yes   



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

92 
 

7.1.27 Ability to support processing of online and offline credit card transactions. Yes  

7.1.28 Ability to support distribution of payments received based on court defined distribution priorities. Yes  

7.1.29 Ability to generate a payment receipt after processing a payment transaction in the system. Yes  

7.1.30 

Generate and produce receipts with proper identifiers (e.g., fee, fine, restitution code; court 
location and address) and supporting information (e.g., amount assessed, reason for assessment, 
amount collected, remaining balance, installment or partial payment plan and status) based on 
collections with user option to receive single or multiple copies 

Yes 

 

7.1.31 Generate and distribute electronic receipts for electronic payments Yes  

7.1.32 
Generate and print (including reprint) multiple receipts from one financial transaction covering 
payment for multiple cases or purposes (e.g., defense attorney files and pays fees for several cases 
in one trip to courthouse) 

Yes 
 

7.1.33 
Generate and print (including reprint) either a single receipt or multiple receipts from one financial 
transaction covering multiple payments for single case (e.g., defense attorney files and pays fees for 
pleading, forms, and copies for given case in one trip to courthouse) 

 Yes 
 

7.1.34 Permit receipts to be re‐printed (e.g., if printer malfunctions during printout) with same receipt 
numbers; if receipt has been voided, then reprint of receipt should indicate void Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.1.35 Configure receipt as defined by user; capability to add text for promotional messages, surveys, etc. Yes  

7.1.36 
Support distribution of external collector commissions based on court defined rules. Must 
recognize over payments, NSFs 

  
No 

This feature is optionally available as a custom feature for an 
additional cost. 

7.1.37 Support the creation and maintenance of an NSF report. Yes  

7.1.38 Provide alert when NSF exists on a case. Verify if the check payer appears on the NSF/Bad Check  
Writers list.  No  

7.1.39 
Ability to decide when accepting payments by check if the payor is on the NSF list, and if so, 
requires the user to either obtain approval to accept the check, request a different financial 
instrument from the payor, or reject the transaction. 

No  

7.1.40 Ability to record when an override is granted for an NSF transaction and record that an override 
was granted and include the user that granted the override. 

No  
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7.1.41 Ability to support the voiding of payment transactions both on the same day receipted and on 
subsequent days. Limit voids on different day to accounting/secure rights. Yes  

7.1.42 
Ability to treat same day voids as monetary transactions.  For example: A $100 cash payment is 
recorded in the morning and voided in the afternoon of the same day.  The net change is $0 and the 
cashier's drawer balance in unaffected. 

Yes 
  

 

7.1.43 
Ability to treat next day voids as non‐monetary transactions.  For example: A $100 cash payment 
recorded yesterday is voided today.  The net change is ‐$100 cash, but the change does not affect 
the cashier's drawer balance.   

Yes   

7.1.44 Do not allow a payment that has already been voided or NSF'ed cannot be voided or NSF'ed again. Yes  

7.1.45 
Ability when the original payment consisted of multiple payment methods (e.g. cash, check, and 
credit card), to select any one of the payment methods; the void or reversal will not affect the 
other components. 

No 
  

 

7.1.46 Ability to place funds in trust when reversing a payment. No  

7.1.47 
Ability to reverse the payment and remove the funds from the system for a check that has been 
returned for insufficient funds. Also add the payor to the NSF list and create an NSF fee (if 
configured by the court).  

Yes  

7.1.48 Do not allow the voiding or transferring a payment if the funds are not still present in the trust. No  

7.1.49 
Ability to require that when voiding or NSFing a payment the reason, authorizing id and password 
are required thru work flow. Users should be allowed to void their own payment transactions on 
same day only. 

Yes  

7.1.50 When NSFing a transaction the system verifies that the payment was originally made via check or 
credit card.  No  

7.1.51 After voiding or NSFing a transaction the fee status for corresponding fee is updated accordingly 
and work flow to civil clerk No  

7.1.52 Ability to update payment plan information if the voided or NSF payment was an installment.  
(backdating) Yes  

7.1.53 Ability after voiding or NSFing a transaction to reverse all fund distributions associated with the 
payment. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.1.54 Ability after voiding or NSF'ing a transaction to reverse all attributes as defined by the Court that 
were set by the system when the payment transaction was recorded. 

Yes  

7.1.55 Ability to transfer a previously recorded payment/trust deposit from one set of fees to another, or 
from one set of fees into trust. Yes  
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7.1.56 

Ability to open and re‐open cashier sessions to track the processing of monetary transactions in the 
system. The system will not allow the user to concurrently open multiple cashier sessions. It will 
verify multiple users do not open the same cashier session, and will record the starting balance. 
Can't post payment on previous day till 

Yes  

7.1.57 Ability to support a blind balancing process for the cashier session and generate the appropriate 
daily balance reports. Automatic closing of till after balancing. Yes  

7.1.58 
Ability for the user to enter total drawer amounts by denominations received during the cashier 
session after counting monies from the drawer. This user entered amounts will be compared to the 
system totals to determine if the cashier has balanced. 

Yes  

7.1.59 
Ability to allow an accounting (or person authorized by security rules) to re‐open the cashier 
session that was not successfully balanced so that the appropriate adjustments can be made or 
record an overage or shortage amount and reconcile the session. 

Yes  

7.1.60 Ability to "lock out" a cashier after they have attempted to balance their cashier session after a 
configurable number of attempts.  No  

7.1.61 Ability to view all receipts associated with a specific user session if they have the appropriate 
security level. Yes  

7.1.62 

Ability of the system to modify a case’s fine or assessments, including modifying the fine amount, 
accepting proof of correction, accepting proof of correction and charging a reduced fee, approving 
a case for traffic school, creating a traffic school payment plan, creating a bail forfeiture payment 
plan and granting a due date or traffic school completion extension. 

Yes  

7.1.63 Ability to automatically adjust a payment plan if the fine/assessment amount was reduced or 
increased and a payment plan is present.  Yes   

7.1.64 
Ability to redistribute funds if an individual component of the case balance has been adjusted or 
cancelled. If the system cannot redistribute (because all other components have already been 
paid), create a refund request. Automated thru work flow 

Yes Manual intervention is required.  This is not available as an 
automated workflow. 

7.1.65 Ability to process agency payments in batch. A check from the agency will be deposited into the 
system and then transferred to the applicable cases.   

Yes   

7.1.66 Ability to print check endorsement when a payment is made by check. Including court location, 
bank account number, case number and receipt number. 

Yes  

7.1.67 Ability to generate a void payment acknowledgment form when a payment transaction is voided in 
the system. Yes  

7.1.68 Ability to generate an NSF payment notice when a payment transaction is NSF'ed in the system. Yes  

7.1.69 Ability to generate forms TR‐300 and TR‐310 when an agreement to pay in installments in created 
in the system. Yes   

7.1.70 Ability to generate a report of all payment transactions that have been adjusted based on a given 
date or date range. Yes  
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7.1.71 Ability to generate a summary report of daily cashier transactions. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.1.72 Ability to generate a detailed report of daily cashier transactions. Yes  

7.1.73 Ability to generate a report of all case payment activities for a given case by fund. Yes  

7.1.74 Ability to generate a detailed report of all court payment activities for a given date. Yes  

7.1.75 Ability to generate a report that displays the drawer balance (broken down by master payment 
method) that a cashier claimed to have at the end of the cashier session. 

Yes  

7.1.76 System has the ability to calculate change based on amount due and amount received from payor. Yes  

7.1.77 
Ability to assign partial and/or full non‐monetary credits to fines and fees, e.g. community service 
or jail in lieu of fine.  This allows some or all of the fine or fee to have either or both monetary and 
non‐monetary credits. i.e. equitable distribution of remaining fine 

Yes  

7.1.78 

Apply payments by electronic funds transfer from draw‐down or escrow accounts pre‐established 
by attorneys and law firms (e.g., credit card accounts, bank accounts, general‐purpose funds 
deposited with clerk), and debit draw‐down accounts to cover court expenses (e.g., for specific 
case, general expenses) 

Yes  

7.1.79 The CMS should allow for the receipt and processing of a payment at any district or branch court, 
regardless of where the case is assigned 

Yes  

7.1.80 Ability to defer fees for designated government agencies, track deferrals on a case and apply 
payments collected on deferred fees (from estates, judgments, etc.) No  

7.2 Business Office Accounting   

7.2.1 Ability to override of the default fee distribution for an individual payment. This will not change the 
default configured values in the schedule.   

Yes  

7.2.2 Ability to automatically or through user actions initiate a refund (disbursement) to one or more 
participants with reference to the original payment transaction or to escheat monies that have 
been unclaimed for a certain period of time. 

Yes  

7.2.3 Ability to display information for the selected trust, along with fields for entering disbursement 
details.  The disbursement recipient (i.e., payor name) and address are pre‐populated with the 
name and address of the initial trust depositor.  

Yes   

7.2.4 Ability to send a disbursement record for review after it is created based on the disbursement 
information provided by the user or a system. 

Yes   
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7.2.5 Provide ability to automatically generate disbursement requests for overage refunds and victim 
restitution. Yes   

7.2.6 Ability to configure the available disbursement dates for payments based on the payment method. Yes  

7.2.7 Ability to override to configured disbursement wait period with appropriate security. Yes   

7.2.8 Ability to create, modify or deactivate a payment plan for a participant. Yes  

7.2.9 Ability to search for existing payment plans. No  

7.2.10 Provide ability to automatically generate payment plan notices. No  

7.2.11 Ability to support the escheatment process by searching for active trusts on cases and based on the 
configured number of days identify those cases eligible for Escheatment and create a tickler for 
investigation. And has ability to generate letter to all parties, need user defined parameter. Ability 
to unflag trust deposit each year. 

No  

7.2.12 Ability to configure the numbers of days used by the escheatment process for case related and 
noncase related trusts. Also allow configuration based on case category. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.2.13 Ability to review, update, approve, reject, and cancel an existing disbursement.  Yes  

7.2.14 Ability to support the posting and tracking of bail deposits for a case participant. Cash bail, surety 
bond, Property Bond, and Other Security. Yes  

7.2.15 Allow updates to bail posting through the system and maintain appropriate bail statuses. Yes  

7.2.16 Support tracking and generation of require bail related notices through the system. Yes  

7.2.17 Work Flow to generate summary Judgment on forfeited bail bond. Yes  

7.2.18 Ability to receive scanned copy of Bail Bond from Jail and upload into CMS Yes  

7.2.19 In California, the status of bond forfeited does not equal closed ‐ system has bond status of 
active/pending, forfeited, reinstated, exonerated, closed with ability to forfeit and reinstate 
multiple times 

Yes  
 

7.2.20 Assess and collect bond fees, motion fees related to bonds Yes  
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7.2.21 Assess and collect interest  Yes  

7.2.22 Create a table of Surety companies, bond agencies and to track the status of each (ex, company 
suspended from posting ‐‐ summary judgment not paid, etc.); provide user capability to make 
updates to Surety companies’ addresses 

Yes 
 

7.2.23 Track the age of the bond.  (bond expires, requires new bond after 1 yr.) Yes   

7.2.24 Ability to automatically generate payment notices for payments that are due in a configurable 
number of days in the future. Yes   

7.2.25 Ability to generate notice of unclaimed funds. Email & Text No   

7.2.26 Ability to generate a notice that notifies case participant that payment for an investigative report is 
overdue Email & Text No   

7.2.27 Ability to generate a notice that notifies case participant that payment for an investigative report is 
due.  Email & Text No  

7.2.28 ability to generate notice for unidentified payment, email and paper No  

7.2.29 Ability to generate notice of forfeiture of bail bond Yes  

7.2.30 Ability to configure the costs for setting aside a cash bail or bond forfeiture. Yes  

7.2.31 Ability to generate notice of setting aside of bond forfeiture and assessment of costs Yes  

7.2.32 Ability to generate notice of setting aside of bond forfeiture and reinstatement of bond Yes  

7.2.33 Ability to generate notice of exoneration of surety bond Yes  

7.2.34 Ability to generate notice of bond transfer Yes  

7.2.35 Ability to generate demand for payment of summary judgment of forfeited surety bond Yes  

7.2.36 Ability to generate demand for payment of forfeited surety bond Yes  

7.2.37 Ability to generate notice of cash bail forfeiture Yes  

7.2.38 Ability to generate order on court fee waiver Yes   

7.2.39 Ability to generate notice ‐ waiver of court fees Yes   
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7.2.40 Identify cases with fee waivers 1) granted in full 2) partially granted, or 3) denied Yes  

7.2.41 Allow users with appropriate security level to establish payment plans for partially granted fee 
waivers or for party to reimburse fees that were waived pursuant to a judicial officer's ruling Yes 

 

7.2.42 Capture beginning and end dates for fee waiver; automatically update end date 60 days after 
judgment obtained or upon specific minute coding of post‐judgment hearing; alert should Flash 
when denied fee waiver has not been paid, or partial payment not received  

No 
 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.2.43 Generate summary Fee Waiver reports for time period as defined by user and include information 
locally defined, such as case number, filings for which fees were waived, waived amounts, and 
parties  

No 
 

7.2.44 Generate reports when payments on partial fee waivers not received by due date; provide ability to 
automatically generate notice  No  

7.2.45 Ability to generate notice on hearing about court fees Yes   

7.2.46 Ability to generate order on court fee waiver after hearing Yes   

7.2.47 Ability to generate a report that displays the distribution for a transaction into various funds 
configured by the court for the specified payment date range. 

Yes   

7.2.48 Ability to generate a report that displays trust activity for the specified date range by trust type. Yes  

7.2.49 Ability to generate a report that lists all remittances that have not been distributed.  Yes  

7.2.50 Ability to generate a report that displays all cases on which Summary Judgment has been entered, 
and the Summary Judgment amount is still due. 

Yes  

7.2.51 Ability to generate a report that provides a list of all payments and credits to a defendant’s 
restitution amount owed as well as the remaining balance of a defendant’s restitution amount 
owed. 

Yes   

7.2.52 Ability to generate a report that lists all pending, disbursed and received payments from the case 
participant on a single case. It also lists a summary of the checks issued to the victims and payments 
received from the case participant towards the victim restitution. 

Yes   

7.2.53 Ability to generate a report that displays all the Fee Waivers Granted that are eligible for fee waiver 
within the date range selected by the user. This report is grouped by Case Type and aggregates are 
available at the Case Type and Case Category level.  

No  
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7.2.54 Ability to generate a report that provides statistical summary of number of fee waivers submitted 
and granted, and amount granted. It also contains total amount waived and recovered fees. The 
report is grouped by Case Category and Case Type, and filtered by Case Category and Case Type. 

No  

7.2.55 Ability to generate a report that list the current amount or month to date amount to be distributed 
to each fund and sub fund (Health and safety, Insurance, Collection, Credit Card) for the report year 
and month specified by the user. 

Yes  

7.2.56 Ability to generate a report that displays the accounts receivable report by AR type. Ability to 
separate or subgroup by total AR, past due AR, etc. Yes  

7.2.57 Ability to generate a report that displays the accounts receivable (remaining balance due) by case 
number. This report displays other case level information like Original Amount, Case Participant, AR 
Type, Due Date, Collection Agency, Referred Date, Age in days and Case Category, next payment 
date, last payment date. 

Yes   

7.2.58 Ability to generate a report that displays the accounts receivable summary report.  Yes  

7.2.59 Ability to generate a report that displays the active fee schedule based on the filter criteria selected 
by the user. Yes  

7.2.60 Ability to generate a report that lists the current distribution amount to each fund for the report 
date specified and month to date amount distributed to each fund for the report date specified.  
Month to date amount will display totals for the funds from the beginning of the month until the 
date for which is report is run. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.2.61 Ability to generate a report that displays all trusts with balance greater zero. Yes  

7.2.62 Ability to generate a report that displays all payment transactions with payment method of Credit 
Card, within the specified date range. Yes  

7.2.63 Ability to generate a report that lists sanctions against a specific attorney. No  

7.2.64 Ability to generate a report that displays a listing of trust activity for the specified date. Yes  

7.2.65 Ability to generate a report that lists all bail bonds with a bond paid status where the bond paid 
date is within the date range defined by the user. 

Yes  

7.2.66 Ability to generate a report that displays all bail bonds status's according to surety company. This 
report displays bond status by bondsmen, Surety Company in the Date Range requested and 
includes the case number, participant name, bond number, bond amount and bond status. 

Yes  
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7.2.67 Ability to generate a report that displays the bail bonds that currently have a forfeiture bail status 
for the specified parameter.  Yes  

7.2.68 Ability to generate a report that displays all bail bonds and their status, during the date range 
specified by the user. Yes  

7.2.69 Ability to generate a report that displays monetary payments that were distributed for the given 
date range by fund or case.  Yes  

7.2.70 Ability to generate a report that lists the distribution totals for the date range entered by the user. Yes  

7.2.71 Ability to generate a report that lists all collections accounts that have been paid in full including 
collection agency name during the date range specified by the user. 

Yes   

7.2.72 Ability to generate a report that displays a cash bail activity for a date range specified by the user. Yes   

7.2.73 Ability to generate a report that displays a summary of all financial activity affecting distribution 
totals for the report date and location specified by the user.  

Yes  

7.2.74 Ability to generate a report that lists all bail bonds in an active status as of the report date.  Yes  

7.2.75 Ability to generate a workflow that displays payment transactions which have an overage fee or an 
overage trust. Yes  

7.2.76 Ability to generate a report that lists bail bond activities for all bonds requested for the date range 
specified. Yes  

7.2.77 Ability to generate a report that displays a summary listing of all cash bail transactions by date 
within the range entered by the user.  Yes  

7.2.78 Ability to generate a report that lists all non‐case payments received for the date range requested 
by the user. Yes  

7.2.79 Ability to generate a report that displays cases for which there was activity on the case in the 
courtroom that has active bail that was not addressed in the courtroom on the hearing date. 

Yes   

7.2.80 Ability to generate a report that displays disbursements activity over a specified date range. Yes  

7.2.81 Allow adding, updating and deactivating of party/depositor name entries from the list when checks 
are returned dishonored from the bank due to non‐sufficient funds, closed accounts, invalid 
signature, etc. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.2.82 NSF entries will contain the payor's information and information regarding specific NSF checks.  
First time NSF checks can be added to the database, payors with multiple checks can have their 
status updated, and removal requests can be processed. 

No 
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7.2.83 Ability to support the creation and modification of a victim restitution order. Including the ability to 
make orders Joint and Severally liable across co‐defendant or co‐minors. 

Yes  

7.2.84 Ability to create and generate disbursement requests for victim restitution. Yes  

7.2.85 Ability to assign deposit numbers to groups of payment receipts and transmit the deposit numbers 
to County Auditor and/or AOC Phoenix system. 

Yes  

7.2.86 Ability to request, review, adjust, remove, and certify month end totals, as well as search for 
existing totals certified in a prior month. Adjustments include credit card fees, collections fee, 
insurance conviction, health and safety conviction and other adjustments as required by the court. 

Yes   

7.2.87 Support processing of Request for Fee Waivers. FW001 and FW002 and maintain fee status as 
appropriate. No   

7.2.88 Ability to support different fee waiver approval processes based on users role. Judicial Officer and 
clerk, supervisor No  

7.2.89 Ability to make a ruling on a fee waiver application and save the order information. Based on order 
set the status of the fees that were waived appropriately. Additionally, the fee waiver order 
information will be used when creating new fees for the fee waiver applicant. 

No  

7.2.90 Ability to determine if no fee waiver order is made and served on the initial fee waiver application 
(FW‐001 or FW‐002) in 5 court days, then place the fee waiver application in a work queue 
designed to grant fee waiver by operation of law. 

No 
  

 

7.2.91 Ability for the court to configure which fees are eligible to be waived. Separate configuration for the 
Initial and Additional Fee Waiver order fees. 

 No  

7.2.92 Support filing and orders related to all JCC fee waiver forms. Yes   

7.2.93 Ability to automatically identify all cash bails that have been Forfeited with Further Proceedings for 
more than 185 days and distribute the bails to revenue. 

Yes   

7.2.94 Ability to automatically identify cases with bail or bond posted that are a set number of days past 
the appearance date, have no future events scheduled and a complaint has not been filed. 

Yes   

7.2.95 Ability to aggregate distribution record totals by fund. Group the fund totals by date and court 
location. Yes   

7.2.96 Provide ability to automatically expire fee waiver orders 60 days after the case has a designated 
disposition. No   

7.2.97 Allow justice partners to electronically notify the court when they have received Cash Bail. No  

7.2.98 Negative numbers clearly identified. Yes   
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7.2.99 Allow for the establishment of multiple trust fund accounts. Yes  

7.2.100 Provide ability to print checks in house and the JCC Phoenix System. Yes   

7.3 Collections Management and Enforcement   

7.3.1 Ability to automatically assign a collector once a balance due on a case is not paid forthwith. The 
process includes determining the cases to be assigned to collections and assigning an appropriate 
collector to each collections case based on court configured rules. Assignments can be made to 
either an Internal or External collector. 

Yes   

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

7.3.2 Ability to maintain the collection account status for a case throughout the collection process based 
on actions taken on the case. Yes   

7.3.3 Provide the ability to electronically send and recall collections cases to an external collector.  Yes  

7.3.4 Provide the ability to electronically send and update collections cases to the California Franchise 
Tax Board. Both COD and IIC programs. 

  
Yes  

 

7.3.5 Provide ability to send case balance updates to external collectors. Allow external collectors to send 
payments collected or to return collections cases back to the court. 

No   

7.3.6 Provide an automated process of qualifying case participants for Failure to Appear (FTA) or Failure 
to Pay (FTP), and taking the appropriate court configurable actions on those case participants 
through their enforcement lifecycle. Actions should include ‐ adding fees, adding counts and issuing 
warrants. 

Yes  

7.3.7 Allow the court to individually or in batch reassign collection cases from one collector to another. Yes  

7.3.8 Ability to generate a report of cases referred to collections for both internal and external 
collections. Yes  

7.3.9 Ability to generate a report of payments received on collections cases for both internal and external 
collections. Yes  

7.3.10 Ability to generate a report of payments received from external collectors. Yes  

7.3.11 Ability to generate a report of cancellations from an external collector. Yes  

7.3.12 Ability to transmit payment plan details to a Collection agency.  When a person goes delinquent on 
a payment plan installment, all fees in that payment plan are sent to collections.  There needs to be 

No 
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a way for the collection agency to know that those fees are related and that it's the sum total that 
the court is looking for them to recover. 

7.3.13 Ability to prevent the acceptance of payments on cases while they are in a status of referred to 
external collector. Yes  

8 Records Management   

8.1 Case File Management   

8.1.1 

Ability to create and track individual case file folders, judge's working files, or specific documents 
that are required to be kept in paper format by code (i.e., bond documents, wills, contracts, etc.). 
For the purposes of section 8.1, “Case File" includes the documents that are excluded from 
electronic storage/digital record rules. 

Yes 
 

8.1.2 The system displays the location history for the case file(s) and/or volume(s), including location and 
custodian information.  Yes  

8.1.3 Ability to alert users that cases have restricted access or contain restricted information Yes  

8.1.4 Ability to mark a case file or volume as missing and alert users of this fact Yes  

8.1.5 
Ability to maintain a 'Chain of Custody' of file folders during the location change of physical case 
file(s) and defining who has ownership of a physical case file at a particular place, time and location Yes 

 

8.1.6 
Ability to locate case files to separate locations (e.g. district, building, department, etc.) within the 
court's jurisdiction. Case files may also be located out of a court's jurisdiction (i.e. change of venue). 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

8.1.7 The system displays the location history for the case file(s) and/or volume(s), including location and 
custodian information.  Yes  

8.1.8 Generate a Receipt for Record for cases transferred to other jurisdictions Yes  

8.1.9 Ability to update the location of multiple cases and/or volumes at one time Yes   

8.1.10 Create Case File Pull List recording a request in the system for a list of case files and volumes that 
are required for use at a specific time and location. 

Yes   
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8.1.11 
Populate the pull list when an event is scheduled, including the case files that are required for the 
upcoming calendared event, as well as case files which have been manually added to the pull list. 

Yes   

8.1.12 
When vacating a calendar event, the system will remove the case files in the pull list related to the 
calendared event. If an event is rescheduled, the request date for the associated Case File Volumes 
will be updated to the date of the rescheduled calendar event. 

Yes  

 

8.1.13 
Ability to produce a report of case files (volumes) that are eligible for destruction.  Eligibility to be 
based on factors such as Case Type, Case Category, date of birth, specific violations, case status and 
elapsed time etc. 

Yes  

8.1.14 Ability to update system with information concerning file destruction Yes  

8.1.15 Allow the user the ability to override case retention decisions to allow for marking certain cases 
with alternative retention periods, including the ability to retain permanently. 

Yes  

8.1.16 Case retention periods and rules are easily maintained by a configurable table within the system. Yes  

8.1.17 
Ability to configure Physical Destruction Retention rules for the system allowing the court to 
preserve a set of cases for historical purposes, in accordance with California Rule of Court 10.855 (e 
and f). 

Yes  

8.1.18 Create list of cases that are destroyed Yes  

8.1.19 Produce notice of intent to destroy case files Yes  

8.1.20 Ability to create a new subpoenaed record within the context of a case, the system automatically 
associates the subpoenaed record to that case. 

Yes  

8.1.21 When an event is continued, the event subpoenaed record association will be updated to the 
continued event. 

Yes  

8.1.22 Ability to track the location of any subpoenaed records Yes  

8.1.23 Ability to provide for the return or destruction of subpoenaed records that are never used. No  

8.1.24 Ability to receive and track any Wills or Estate Planning documents that are lodged with the court 
prior to any case being filed. Yes   

8.1.25 

Ability to purge electronic records from the system.  This may be at the case level or the specific 
data level, for example California law requires certain marijuana case records to be purged, if there 
is only one charge on a case then the entire record will be purged, if the marijuana charge is only 
one of many charges on the case the only the information related to the marijuana charge is purged 
and the remainder of the case information is retained. 

Yes  
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8.1.26 Ability to seal and unseal records, both at the case level and the data level.  Yes  

8.2 Exhibit Management   

8.2.1 Ability to create, mark, update and track exhibits Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

8.2.2 

Ability to mark and remark the same exhibit that may be used in multiple cases or in multiple 
hearings, without overwriting the previous exhibit information.  For example, the same exhibit may 
be used in preliminary hearing and given a number and may be used at the trial for the same case 
and given a different number. Exhibits may also be re‐used and re‐marked in other cases. 

Yes  

8.2.3 Ability to mark exhibits and associate the party/parties that entered the exhibit, (e.g. Peoples, 
Defendants, Plaintiffs, Petitions, Joint etc.) Yes  

8.2.4 Ability to mark exhibits using alphabetic, numeric and special characters and combinations of each. Yes  

8.2.5    

8.2.6 
Ability to maintain a 'Chain of Custody' for exhibits during the location change of exhibits and 
defining who has ownership of a physical exhibit at a particular place, time and location. 

Yes  

8.2.7 Ability to flag exhibits that require special handling, e.g. hazardous material, weapons, cash etc. Yes  

8.2.8 Produce exhibit list that contains all exhibits from specific events.  Yes  

8.2.9 Produce exhibit list that reflect the change of custody (e.g. from Courtroom Clerk to Exhibits Clerk, 
etc.). Yes  

8.2.10 
Ability to locate exhibits to separate locations (e.g. district, building, department, exhibit rooms, 
exhibit lockers, safes etc.) within the court's jurisdiction. Exhibits files may also be located out of a 
court's jurisdiction (i.e. released temporarily). 

Yes  

8.2.11 The system displays the location history for the exhibits, including location and custodian 
information.  Yes  

8.2.12 The system displays the marking and usage history for the exhibits, including the events, dates and 
numbering.  Yes  

8.2.13 Ability to maintain and display the status of an exhibit (e.g. marked for identification, received in 
evidence, released, destroyed, etc.). Yes  



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

106 
 

8.2.14 Ability to release exhibits to various parties and to show who, why, when and for what period of 
time. Yes  

8.2.15 Produce a receipt for exhibits when exhibits are released. Yes  

8.2.16 Ability to update the location of multiple exhibits at one time. Yes  

8.2.17 
Create an Exhibit Pull List recording a request in the system for a list of exhibits that are required 
for use at a specific time and location. 

  
No 

 

8.2.18 Ability for any court staff to request exhibit(s) be forwarded to a courtroom or other location that 
may be required for a specific event. No  

8.2.19 
Ability to produce a report of exhibits eligible for destruction or other disposal.  Eligibility to be 
based on factors such as Case Type, Case Category, specific violations, case status and elapsed time. 

Yes  

8.2.20 Ability to update system with information concerning exhibit destruction/disposal. Yes  

8.2.21 Allow the user the ability to override case retention decisions to allow for marking exhibits with 
alternative retention periods, including the ability to retain permanently. No  

8.2.22 Exhibit retention periods and rules are easily maintained by a configurable table within the system. No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

8.2.23 Create list of exhibits that are destroyed/disposed. Yes  

8.2.24 Produce notice of intent to destroy/dispose of exhibits. Yes  

8.2.25 Ability to import electronic exhibit list No  

8.2.26 
Ability to pre‐mark exhibits prior to the actual court date, without entering them into minutes, for 
re‐use during the actual courtroom event.  Provide for removing those "pre‐marked" exhibits that 
are not used 

No 
 

9 Document Management   

9.1 Document Management Integration with Existing System   

9.1.1 Provide links to an external document management system (Please refer to Technical requirements 
section for standard DMS solutions).  No Functionality can be achieved through integration that requires 

additional cost beyond the scope of this project. 
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9.1.2 
Ability to receive scanned documents or documents received through some other electronic means 
(e.g., e‐filings) at any time in the case process and associate the document to a filing or event. Yes 

 

9.1.3 Ability to associate one or more documents during one process, such as case initiation or 
subsequent filings. Yes  

9.1.4 Provide an automated workflow process to route documents from one court user to another. Yes  

9.1.5 Ability to store all case documents (scanned, e‐filed or documents created from within the CMS) in 
the same place. Yes  

9.1.6 Ability to view any case document from multiple screens within the CMS. Yes  

9.1.7 Ability to display multiple documents within the same window. Yes  

9.1.8 Ability for multiple persons to view the same document at the same time. Yes  

9.1.9 
Ability to display documents dependent on the security level specified for the document, the  
document images, in the CMS will only be displayed if the user has security privileges to access the 
DMS document based on the user's security profile. 

Yes  

9.1.10 Ability to add annotations to DMS document, such as Filed or Signature stamps, dates etc.) and to 
create an immutable court record. Yes  

9.1.11 Ability to retain the original DMS document in addition to multiple annotated working copies of the 
document. Yes  

9.1.12 
Ability to Create Case Documents, such as Mediator Reports, etc.   This ability is supported within 
the CMS and/or provides a mechanism to import the file in compliance with Judicial Council 
requirements (refer also to Technical requirements) 

Yes 
 

9.1.13 Ability to create and update case notes. Yes  

9.1.14 

Ability to view and print all case documents from a single screen.  

Users should be able to select multiple documents to open or print at the same time.  
Display enough information to easily identify the document by name, date, submitting party, 
document security etc. 

Yes 

 

9.1.15 Certify documents electronically in accordance with state and local statutes, rules or procedures Yes   

9.1.16 Create indicators (e.g., color coded labels) to indicate restricted‐access manual files (e.g., juvenile 
interview notes, psychological profiles) 

Yes   

9.2 Form/Notice Generation   
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

9.2.1 Ability to create standard forms or notices from within the CMS. Yes  

9.2.2 Ability of the CMS to produce various forms/notices during or at the conclusion of a process. Yes  

9.2.3 Ability of the CMS to produce various forms/notices outside of any normal process. Yes  

9.2.4 
Ability to configure forms/notice to indicate if additional forms/notice or documents are required 
to be included with the form/notice (e.g., does a Certificate of Service need to be attached, etc.). No 

 

9.2.5 Ability to regenerate forms/notices. Yes  

9.2.6 Ability to generate forms/notices in various ways, including local printer, network printer, in batch 
etc. 

Yes  

9.2.7 
Ability to indicate how or if certain information on forms/notices appear on the form (e.g. on forms 
that display participant addresses, one or more of the parties may have a "confidential" address 
that should not be displayed on the form while other addresses may display). 

No  

9.2.8 

Ability to produce Courtesy Notices for adult and juvenile traffic related cases.  The notice must 
display information on all the various case specific options available.  This includes (but not limited 
to) items such as case and party details, bail amount(s), traffic school options and amounts, proof 
of correction options and amounts, due dates, payment options, etc.). 

Yes 

 

9.2.9 
The Courtesy Notice amounts for all the various options are calculated by the CMS at the 
conclusion of specific case processes (e.g., Case Initiation or dunning process, etc.). 

  
Yes 

 

9.2.10 
Ability to create multiple types Courtesy Notices that can be produced dependent on a specific 
outcome or process (e.g. 1st Notice, 2nd Notice, Warrant Notice, Collections Notice, etc.) Yes 

 

9.2.11 Ability to produce the Courtesy Notice data in a batch format to be forwarded to a vendor for 
printing. Yes  

9.2.12 Ability of clerk to request that any specific Courtesy Notice be generated out of the normal process. Yes  

9.2.13 
For notices with a Clerk's Certificate of Mailing pursuant to CCP 1013(A) default date to the current 
date; if generating notice after mailing cut off times (as locally defined) prompt user to change day 
to the next work day 

No 
 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

109 
 

9.2.14 
Ability to select notice recipients and address(es) from parties on the case (one defendant or 
attorney out of 25 on the case, etc.); ability to mail notices to parties not on the case (District court 
of Appeals, California Department of Corrections, etc.); Law Firm and/or Attorney as needed. Yes 

 

9.2.15 

Maintain file of input templates available to users to create input documents (e.g., Request for 
Domestic Violence or Elder Abuse); relate each template to court events (e.g., correlate templates 
with events so that details of specific hearings can be inserted into “boilerplate” text (e.g., 
generation of a Domestic Violence or Elder Abuse Order After Hearing after minutes are finalized) 
(see Document Generation and Processing Function) 

Yes  

 

10 Reporting   

10.1 Standard Reporting   

10.1.1 Ability to create standard statistical reports for re‐use as needed. Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

10.1.2 Ability to run standard reports for various time periods (e.g., daily, weekly, monthly, quarterly, 
yearly, specific begin and end dates etc.). Yes 

 

10.1.3 Ability to schedule standard reports to automatically generate (e.g. daily Fiscal Reports etc.) and 
route to designated network printers. Yes 

 

10.1.4 Ability to save reports in alternate formats (e.g. Word, Excel, PDF, etc.). Yes  

10.1.5 Ability to retrieve copies of previously generated reports. Yes  

10.1.6 Ability to run reports at a Court by location/building basis. Yes  

10.1.7 Track, display, and produce reports on relationship of specific cases and parties to public and 
private agencies charged with child protection, state and local government agencies, state and local 
government attorneys, law enforcement, public and private mental health agencies Yes 

 

10.1.8 
Track, display, and produce reports on relationship of specific cases and parties to one or more 
family law service providers, child support agencies, child welfare agencies, other governmental 
agencies Yes 

 

10.2 Judicial Branch Statistical Information System (JBSIS)   
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10.2.1 
Ability to produce all of the Judicial Branch Statistical Information System (JBSIS) reports, in 
conformity to the current JBSIS version as contained in Exhibit C and any updates or amendments. 

Yes  
 

10.2.2 Ability to electronically transmit JBSIS reports to the Judicial Council, in conformity to the current 
JBSIS version, including updates.  See Exhibit C. Yes  

10.2.3 
Ability to automatically process and send JBSIS reports to a user configurable email address. The 
solution should include steps to create and validate the XML file per the latest JBSIS Specifications, 
allow for the submission of modified reports, and validate that the transmission was successful. 

Yes 
 

10.2.4 JBSIS “tags “must be predetermined and automated without manual intervention. Yes   

10.2.5 System contains all necessary fields to accurately report to JBSIS, DOJ and DMV. Yes   

10.2.6 
Ability to retain case data to accommodate amended reporting.  Original data during original 
reporting period kept regardless of number of charge, document, or case amendments, etc.    

Yes  

10.3 Ad‐Hoc Reporting   

10.3.1 Ability to create and run Ad‐Hoc reports. Yes  

10.3.2 Ability to save Ad Hoc reports for re‐use at a later time. Yes  

10.3.3 Ability to save Ad Hoc reports in alternate formats (e.g. Word, Excel, PDF, etc.). Yes   

10.3.4 Ability to create and run custom reports Yes  

10.3.5 Statistical Requirements Yes  

10.3.6 

Easily access the CMS data and produce metrics, without IT assistance, on case types, events, 
conditions, alerts, wait times, FTAs, bail types, etc., for different time periods, dynamic groupings 
and sorts and export to Excel, PDF, or others, in response to state or federal agency inquiry, public 
inquiry, special programs, internal workload analysis, and business process reengineering, etc.  

Yes 

 

11 Security Management   

11.1 Security/User Administration   

11.1.1 Provide a comprehensive security framework. Yes   
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

11.1.2 Ability to assign security to data at the case level or the data element level. Yes  

11.1.3 Ability to assign security to documents at the case or the individual document level. Yes  

11.1.4 Ability for the user to assign/update the security access to cases and/or documents Yes  

11.1.5 Ability to assign case security based on Case Category, Case Type, party roles etc. Yes  

11.1.6 Ability for the court to easily enter/update users within the CMS Yes  

11.1.7 
Ability to assign users security based on their role or roles, (e.g. filing clerks, cashiers, supervisors, 
courtroom clerks may be specific roles that are assigned).  Users may have multiple roles within the 
CMS. 

Yes  

11.1.8 Ability to assign security based on a set of standard templates, that allow for ease of use and re‐use. Yes  

11.1.9 Ability for user to update their own password at any time. Yes  

11.1.10 Ability to require users to update their passwords at specific time intervals. Yes  

11.1.11 Ability to provide public access roles that assures members of the public may have access, while 
assuring that they only have access to specific information. 

Yes  

11.1.12 
Ability to add security to specific user disallowing access to specific case number(s) or case data and 
notify system admin of attempts to breach security via alert/report/work queue etc.  No 

 

11.1.13 
If Criminal and Juvenile records co‐exist in CMS and a person has both Juvenile and Criminal cases, 
separate case records and clearly label each case type to ensure Juvenile case records are kept 
confidential 

Yes 
 

11.2 Audit Trails   

11.2.1 Provide audit trail of all additions, modifications, deletions to any data or documents made in the 
CMS, including the name of the person making the entry and the date and time it was made. Yes 

 

11.2.2 Provide audit trail of all searches and case access for all cases and persons in the CMS, including the 
name of the person performing the search and the date and time it was made. No 
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11.2.3 Ability to view audit trail information Yes  

11.2.4 Ability to produce reports based on audit trail information. Yes  

11.2.5 Obtain audit trail of all charges (i.e., from arrest or case initiation date through life of case) for a 
given defendant and case Yes  

12 Systems Requirements   

12.1 General Requirements   

12.1.1 Ability to support the use of special characters throughout the CMS. Yes  

12.1.2 CMS provides short cut keys to assist in navigation. Yes  

12.1.3 Ability to use "type ahead" features to assist with ease of data entry No  

12.1.4 Ability to configure multiple court locations, buildings, divisions, departments and offices.   Yes  

12.1.5 Ability to configure multiple addresses and phone numbers for the various locations, buildings, 
divisions, departments and offices. Yes  

12.1.6 Ability to configure varying business rules for the various locations, buildings, divisions, 
departments and offices. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

12.1.7 
Ability to assign staff to one or more locations with ability to create, read, update or delete 
information any case in any location using a single sign on to the CMS, in conformance with the 
users security roles/access. 

Yes 
 

12.1.8 Ability to visually alert user to various special circumstances that may exist on a case, by use of an 
Icon or similar function. Yes  

12.1.9 Provide error, warning or validation messages to the users in a format easily understood by the 
user. 

Yes  

12.1.10 When entering data that retrieves data from a reference table retrieve the values sorted 
alphabetically unless explicitly stated otherwise. Yes  

12.1.11 Ability to assign a DMV court code and ORI code to court locations/buildings. Yes  

12.1.12 Ability to retain history of all configuration or reference tables with effective begin and end dates. Yes  
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12.1.13 Ability to configure or update tables prior to the effective date of the entry. Yes  

12.1.14 
Entry of data into the CMS should never be duplicated, e.g. a case is continued in the courtroom 
and entered into the minutes, the user should not have to go to another screen to update the 
calendar event. 

Yes 
 

12.1.15 Provide a fully functioning "On Line" help process Yes  

12.1.16 Fully compliant to judicial branch framework where applicable to the application (audit 
requirement). Yes  

12.2 Search Functions   

12.2.1 Ability to perform searches for persons/entities in the CMS Yes  

12.2.2 Ability to perform searches for persons/entities in the CMS using partial names with "wild cards 
"and/or "sounds like" functionality. Yes  

12.2.3 
Ability to perform searches for persons/entities in the CMS using identifiers, such as driver’s license 
number, bar number, social security number, address, phone number etc. in combination with 
names or by themselves. 

Yes 
 

12.2.4 Ability to perform searches for cases in the CMS. Yes  

12.2.5 Ability to perform searches for cases in the CMS using partial names with "wild cards "and/or 
"sounds like" functionality. Yes  

12.2.6 
Ability to perform searches for cases in the CMS using identifiers, such as driver’s license number, 
bar number, social security number, receipt numbers, address, phone number etc. in combination 
with names or by themselves. 

Yes 
 

12.2.7 Ability to search for cases in the CMS using cases numbers, including numbers in old "legacy 
systems" formats. Yes  

12.2.8 Search results should provide the user with sufficient information for the user to select the 
appropriate search result item Yes  

12.2.9 Ability to sort and/or filter search results. No  

12.2.10 
Search results should be retained by the CMS in the case the user needs to select an alternate 
result in those cases where there are multiple likely results.  This allows the user to continue with 
their process without having to initiate a duplicate search. 

Yes  
 

12.2.11 
Ability to search in a rapid manner, no matter how many search results are returned.  Search results 
are often in the hundreds or thousands, and a quick and logical method of displaying these results 
is required. 

 No  
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

12.3 Application Configuration   

12.3.1 Ability for the Court to create, read, update and delete all reference tables used in the CMS. No  

12.3.2 Ability to enter effective begin date and end date for reference tables. Yes   

12.3.3 Ability to have multiple versions of the same table value with various effective date ranges. Yes   

12.3.4 Ability to create relationships between reference tables to ensure that data dependencies are 
established. 

No  

12.3.5 Ability to "bulk load" data into reference tables, such as upload annual changes to bail schedule, or 
fee table etc. 

No  

12.4 Fiscal Configuration   

12.4.1 Ability to configure fine and fee tables that will provide for the proper distribution of all court 
revenues in accordance with California State Controller "Manual of Accounting and Audit 
Guidelines for Trial Courts Appendix C – Revision 22".  See Exhibit A. 

Yes 
  

 

12.4.2 Provide a violation table that allows for creation, reading, updating and deletion of crimes, 
enhancements, allegations and priors. 

Yes  

12.4.3 The violation table contains at a minimum the following data elements: 
Statute (Vehicle Code, Penal Code, City Ordinance etc.) 
Section Number 
Offense Level (Felony, Misdemeanor, Infraction) 
Degree 
Violation Description 
Effective date(s) ‐ begin/end 
Charge Type (Count, Allegation, Enhancement, Prior etc.) 

Yes  

12.4.4 The ability to maintain a history of all violations with their effective dates ‐ and the ability to apply 
the appropriate version of the violation to the case, based on the dates of the case. 

Yes  

12.4.5 Provide capability to distinguish between "Situational" codes that have different bail amounts.  For 
example, VC 21462, for pedestrian the bail amount is $25; for driver the bail amount is $35.   For FG 
7121, if the fish is abalone the bail amount is $15,000; for all other types of sport fish, the bail 
amount is $2,000.   For VC 34506.3, if the violation is driving logs, the bail amount is $150; for other 
safety/maintenance items, the bail amount is $25.  (FG 7121, VC 21462, or VC 34506.3) 

Yes   
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12.4.6 Provide a configurable bail schedule, which is defined for each violation, captures details about the 
bail for the offense.  A violation can have multiple bail schedules, each one containing a different 
bail amount, based on the number of priors and other conditions of the offense. (The bail schedule 
may be part of the violation table or a separate table, that is directly linked to and is populated 
directly from the violation table). 

Yes   

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

12.4.7 The bail schedule contains at a minimum the following data elements: 
Statute 
Section Number 
Offense Level 
Degree 
Violation Description 
Effective dates 
Bail Amount 

Yes   

12.4.8 Ability to mark violations with multiple qualifiers that control bail calculation processes or 
reporting processes, such as: 
Assessing case level priors that increase the base bail amount 
Assessing Count level priors that access an additional fee 
Assessing Penalty Assessments 
Assessing Penalty Assessments for a specified amount that is different from the bail amount 
Assessing Night Court Fee 
Assessing Court Security Fee 
Assessing Criminal Conviction fees 
Assessing Emergency Medical Air Transportation fees 
Indicate whether the violation is eligible for Traffic School 
Indicate whether the violation is correctable 
If correctable indicate alternative bail amount 
Indicator if correction is mandatory or optional 
Mandatory Appearance Indicator 
Juvenile Only Indicator 
Convictions reportable to DMV (Adult or Juvenile) 
Holds reportable to DMV 
Owner Reportable to DMV 
Special DMV reportable based on age of violator 
Eligible for priors 

No Though Odyssey can provide the majority of these features, Tyler 
cannot unconditionally provide an affirmative response to all 
qualifiers.  



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

116 
 

12.4.9 Ability to flag certain violations that require special revenue distributions or other special 
processing, such as DUI charges, Red Light Violations, Construction Zone violations, Fish & Game 
violations, Health &Safety Code violations, Railroad crossing violations, Safety Zone violations, 
insurance violations and firearms violations. 

Yes  

12.4.10 Ability to increase the base bail amount for certain violations if the violator has prior convictions for 
the same exact violation. 

Yes  

12.4.11 Provide a configurable Penalty Assessment table that indicates the amount of penalty assessment 
to be applied to cases when computing bail and fine amounts.  The Penalty assessment table 
contains all historical and current Penalty Assessment amounts with the effective begin and end 
date(s) of each. 

Yes  

12.4.12 Provide special schedule table(s) to be used in conjunction with the bail schedule, such as speed 
schedules, over weight limits, over catch limits etc. 

Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

12.4.13 Provide a configurable fine and assessment distribution table that provides for distributions based 
on violation location, filing agency, code section(s), prosecuting agency.  

Yes  

12.4.14 Provide a configurable fine and assessment distribution table that allows multiple distributions 
based on both percentages and fixed amount within each specific distribution rule.  This allows for 
percent of the entire amount or percent of the remaining balance (e.g. 2% Court Automation fee is 
distributed based on the total amount due and the remainder is distributed on a percentage basis 
to various city, county and state funds). 

Yes  

12.4.15 Provide a configurable fee distribution table that allows multiple distributions based on both 
percentages and fixed amount within each specific distribution rule. 

Yes  

12.4.16 Provide a configurable fine and assessment distribution table that allows distributions to multiple 
city, county, state or special district funds within each specific distribution rule. Yes  

12.4.17 Provide a configurable fee table that allows distributions to multiple city, county, state or special 
district funds within each specific distribution rule. Yes  

12.4.18 Ability to link values in the fee schedule to various filings and documents that have a fee associated 
to them. 

Yes   

12.4.19 Ability to indicate that fees are assessable per filing, or per case, or per party or a combination of 
these. Yes  

12.4.20 Ability to establish priority distributions for fines and fees collected when partial payments are 
accepted. Yes  

12.5 System Administration   
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12.5.1 The ability to schedule batch jobs and to  specify the dependency level of the relationships to other 
batch jobs, the interval between attempted runs of the batch job, the number of times the System 
will attempt to run the batch job (when the batch job fails due to the parent batch job not having 
run), the time at which the System will stop attempting to run the batch job, the date on which the 
batch job dependency will be active, and the date on which the batch job dependency will become 
inactive. 

Yes 

 

12.5.2 The ability to view, edit, or establish batch job dependencies.  Through the use of these screens, the 
Court can view, edit, and establish parent‐child relationships between batch jobs in order to ensure 
that specified batch jobs will not run if their parent batch job has not run.  

  

Yes 

 

12.5.3 Ability for Court to monitor the status of batch jobs, and to rerun or reschedule batch jobs as 
required. Yes  

12.5.4 Ability of the system to notify the Court when the status of any batch job changes (e.g. completes, 
fails, etc.). Yes  

12.5.5 Ability to configure printers (network, local, receipt) for specific uses within the CMS (e.g. all 
receipts are routed to a receipt printer, all batch printing jobs are routed to a specific network 
printer, etc.). 

Yes 
 

12.5.6 Ability to specify how printing is handled for each form/notice (e.g., local, batch, deferred). Yes  

12.5.7 Ability for the Court to view and monitor the status of all system components and connections at‐a 
glance. 

Yes  

12.5.8 Ability to customize and configure the application user interface based upon courts user 
requirements. 

Yes  

12.5.9 Ability to define or configure court specific data integration Yes  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

13 e‐filing   

13.1 Clerk Review  **For many of the 13.1.X requirements below, Tyler responded  
"No" due to the prescriptive nature of the requirement. 
However, Tyler believes Contractor’s offering can meet the intent 
of a significant portion of the stated functionality. While Tyler 
provided responses relating to the JCC’s e-filing 
requirements, the parties agree that Tyler’s e-filing 
solution is not in scope for this Agreement. 
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13.1.1 System must comply with California Rules of Court 2.50 et al, Civil Code of Procedure 1010.6 incl.,  
ADA requirements of Section 508 Federal Rehabilitation Act and Part 1194 of Title 36 ‐  see CCP 
1016.6(h)(2)(A). 

No 
In progress 

Expected delivery 7/1/2019. 

13.1.2 Compliant with requirements as defined by Judicial Council E‐Filing standards.   No The Contractor’s eFiling solution is compliant with the ECF 4.01 
standard. 

13.1.3 Allow the electronic transmission, receipt, review, endorsement, and return of new cases, in all case 
categories, including case category specific information. Yes  

13.1.4 Allow the electronic transmission, receipt, review, endorsement, and return of subsequent filings 
on existing cases, including filing specific information. Yes  

13.1.5 Ability to configure and maintain an e‐filing specific work queue or multiple work queues, using case 
category, case type, initial/subsequent filing, orders, etc. as configuration elements. 

Yes  

13.1.6 Ability to configure and maintain an e‐filing review that allows the submission of both a PDF and an 
editable document that may be routed to a specific JO, Courtroom Clerk, or desk assignment by the 
e‐filing review clerk. 

Yes  

13.1.7 Ability to configure where all e‐filed documents will be stored for review and permanent storage 
once accepted. 

Yes  

13.1.8 Allow for the reconciliation of payments during the e‐filing process. Payment types may include  
ACH (Electronic funds transfer directly from an e‐filing service provider) or direct credit card charge. Yes 

 

13.1.9 Ability to schedule an event or events during the e‐filing process, and send a notice of the event in 
the return transmission to the submitting party. 

No  

13.1.10 Ability to configure stamp endorsements to allow for auto endorsements, as well as a process for 
manually adding endorsement stamps during the clerk review process. Yes  

13.1.11 Ability to reject the e‐filing transmission in whole during the clerk review process, and send a notice 
of rejection to the submitting party. 

Yes  

13.1.12 Ability to reject one of multiple documents submitted in an e‐filing transmission, and 
accept/endorse the remaining document(s).  

No  

13.1.13 Ability to navigate away from the e‐filing work flow to any area of the application during the clerk 
review process (e.g. person/entity maintenance) and then return to the e‐filing process and 
complete the process in progress. 

Yes  

13.1.14 Ability to configure the e‐filing confirmation message(s) and any notices that are returned to the 
submitting party as part of the e‐filing process. 

Yes  

13.1.15 Allow a judicial officer to review the e‐filing transmission of an order in both PDF and editable 
format, allowing the judicial officer to modify the editable order at the JO's discretion. If the JO 
edits the order, the edited order will be converted by the system to PDF and replaces the PDF 
submitted in the e‐filing transaction and flagged as edited by JO. 

No This function is a feature of Odyssey Case Manager, but does not 
exist an eFiling function. 
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

13.1.16 The Transaction No. is the unique identifier for an E‐Filing transaction and will never duplicate. Yes  

13.1.17 The system should support creation of an E‐Filing Policy File. The Court Policy File will contain all 
configurable and non‐configurable reference table values from the CMS database.  Before a data 
exchange reaches the CMS System, the E‐Filing data within the exchange will be validated against 
the CMS system.   
1. If the validations fail, an automated rejection will be sent back to the Integration Partner 
with a Rejection Reason specifying the element(s) which failed validation. 
2. If the validations pass, the data exchange will reach the CMS System and the task will be 
created in an E‐Filing Queue. 

No The Contractor eFiling solution is compliant with the ECF 4.01 
standard. 

13.1.18 For ACH payments, the Amount Received will be pre‐populated to the systems estimated fee 
amount. 

No  

13.1.19 The association between Case Type and Filing Document is validated in the CMS for any incoming 
EFiling. If the association type is not correct between the Case Type and Filing Document, a warning 
message will be displayed for the user. 

No  

13.1.20 An E‐Filing transaction will be locked when a user opens the item from the work queue.  This will 
prevent a second user from editing the E‐Filing transaction that is currently being reviewed by the 
first clerk.  A warning message will be displayed on the Work Queue Tasks screen if a user tries to 
open a locked E‐Filing.  Users with E‐Filing Administrator security role will have the ability to unlock 
an E‐Filing. 

No  

13.1.21 When selecting a task in the E‐Filing Queue with the status of 'Locked', the system will display an 
error message indicating the transaction cannot be processed. 

No  

13.1.22 The system will verify existing case numbers for subsequent filings.  A warning message will be 
displayed if the case number cannot be found.   

Yes  

13.1.23 There will be an additional check against the case title of a subsequent E‐Filing.  If the case number 
exists and the case title doesn't match the case number, a warning message will be displayed. If the 
cases don't match up, the user will be given the option to search for the correct case within the 
system and change the context of the E‐Filing to that case. 

  
No 

 

13.1.24 The user will be navigated to an E‐Filing rejection screen if the subsequent E‐Filing has a 
nonexistent case number, and the user cannot find the correct case number within the system. 

No  

13.1.25 The system will accept E‐Filings in cases with legacy case numbers for a subsequent filing, case 
amendments and request response transactions.  The IP cannot initiate a Legacy Case via E‐Filing. 

Yes  
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13.1.26 For a case initiating E‐Filing, if an E‐Filing is received with a wrong court location, the user can 
change the location in the E‐Filing Review screen.  Making this change will move the E‐Filing 
transaction to the appropriate queue.  The user will be returned to the queue list if the user is not 
configured as a user on the E‐Filing's new queue.  If the user is configured to access the new queue, 
the user will remain on the screen where the change was made and can continue to review the 
EFiling transaction. 

Yes  

13.1.27 If the Case Type specific information is not provided and the user changes the Case Type and enters 
data appropriate to the new Case Type. The asynchronous confirmation will then contain the Case 
Type specific data that the user added. 

Yes 
 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

13.1.28 Changes made to the Jurisdictional Amount field on the E‐Filing Review screen or on the Initiate 
EFiling Case <Case Category> screen will be reflected in the asynchronous confirmation as well as 
may change the fees displayed on the E‐Filing Record Payment.   

No  

13.1.29 The user has the ability to move, resize, and delete the stamps on all pages of all documents (using 
Adobe Acrobat Professional/Standard). 

Yes  

13.1.30 When endorsing an E‐Filing, if a default stamp and/or endorsement has been configured for the 
selected filing document, the default stamps will display in those configured locations on the PDF 
document in the Adobe Reader preview pane on the Endorse‐Accept E‐Filing screen. The user can 
manually change any of the stamps on a document in Adobe Acrobat Professional/Standard. 

Yes  

13.1.31 The user can add selected stamp(s) to document(s) manually.  Yes  

13.1.32 In a partial reject situation, all rejected E‐Filing documents have at least one rejection reason That 
explains the reason for the rejection on a per‐document basis. 

No  

13.1.33 The user can send an E‐Filing document for Judicial Officer review if it has been configured for this 
action.  The user will configure these filings to have this additional attribute in reference data. 

Yes  

13.1.34 If the user is trying to manually add a Judicial Officer Signature, the system will list the name of all  
Judicial Officers the user has permission to use as endorsements.  Selecting a specific Judicial 
Officer's name will use his/her signature file on the E‐Filing documents. 

No Selecting a specific Judicial Officer's name will use his/her 
signature file on the E‐Filing documents. 

13.1.35 All system generated forms during an E‐Filing transaction will be generated on the acceptance or 
rejection date of the E‐Filing transaction.  

Yes  

13.1.36 If an E‐Filing is rejected partially, the rejected E‐Filing PDF documents will be linked to the case 
history entry for the rejection or any other case history entry.  For full rejections, the PDF Notice of 
Rejection will be linked to the case history for the E‐Filing/Rejected case history entry for a 
subsequent filing. For partial rejections, the PDF Notice of Acceptance will be linked to the case 
history. 

No  
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13.1.37 All partially and fully rejected E‐Filings can be accessed from the View E‐Filing Rejection screen. All 
rejected filing documents, whether part of a full rejection or partial rejection, can be accessed by 
clicking on the Documents hyperlink on the View E‐Filing Rejection screen. 

No  

13.1.38 For initial filings, the filing date field on the Initiate E‐Filing Case <Case Category> screen is defaulted 
to the E‐Filing transaction received date. For subsequent filings, the filing date and filing time for 
the lead document on the Add‐Maintain E‐Filing will be defaulted to the E‐Filing transaction 
received date and received time.  

For case initiating filings, if the user modifies the date on the Initiate Case screen, the system will 
default the filing date on the Add Filing screen to the user‐modified date. For subsequent filings, if 
the user modifies the date and time for the lead document on the Add Filing screen, the system will 
default the filing date and filing time for all filing documents in the E‐Filing transaction to the user 
modified date. For initial and subsequent filings, the confirmation filing date in the asynchronous 
confirmation will be the filing date of the lead document for all documents in the E‐Filing. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

13.1.39 Any document received electronically by the court between 12:00 a.m. and 11:59:59 p.m. on a 
court day shall be deemed filed on that court day. Any document that is received electronically on a 
noncourt day shall be deemed filed on the next court day. AB976 CCP1010.6 

Yes  

13.1.40 For a rejected E‐Filing transaction, the E‐Filing Rejection Notice is sent back in the asynchronous 
confirmation. 

Yes  

13.1.41 For case initiation on this case, when a participant match occurs the system will combine the 
submitted information such as address, phone number, email. The system will use the submitted 
information for the participant as the primary information on the case. 

Yes  

13.1.42 If the CMS ID or BAR number (if applicable) from the submitted data does not match the  
participant’s name in the system, the system will display a warning message. To determine whether 
to display the warning message, the system will evaluate the CMS ID, BAR number (if applicable), 
and the participant’s name. Either the CMS ID or BAR Number may not be present. If at least one 
data item matches and one data item does not match, the result is display of the error message.   

No  

13.1.43 Using the search functionality for participants name on the Initiate E‐Filing Case <Case Category> 
screen or on the Manage Participants, perform a search with the submitted participant information 
and display the search results.  Selecting a participant as a result of this search will replace the 
participant entry to which the search was associated. 

No  
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13.1.44 The system will support multiple roles per party on the same case. It will also support multiple roles 
in an E‐Filing except that each role must be associated with at least one document within the 
EFiling.  

Yes  

13.1.45 For Credit Card payments, if Amount Not to Exceed is less than the Amount Due and the clerk tries 
to process the transaction, an error message will display at the top of the screen if the fee is not 
configured to accept partial payments in the fee schedule.  

No 
 

13.1.46 The system will allow different fees to be charge to parties that have the same role.  This will only 
occur if the fees being charged vary based on first paper fee status, fee waiver, or party type (e.g., 
government fee). 

Yes  

13.1.47 The fees will be calculated based on the participants who filed the E‐Filing document.  Fees 
assessed can vary based on a filers first paper status, fee waiver status and deferral status. Yes  

13.1.48 The participants selected for each E‐Filing document on the Add‐Maintain E‐Filing will be reflected 
on the asynchronous confirmation as defined by the Judicial Branch standards. Any participants 
with changes to their party information or associated to the E‐Filing will be reflected on the 
asynchronous confirmation. Any other participants will not be displayed on the asynchronous 
confirmation. 

No  

13.1.49 DMS icons will be viewable next to the Case History entry to allow the user to retrieve and view the 
accepted E‐Filing documents. Based on each court's configuration, the E‐Filing documents could be 
stored either in the DMS or the CMS system store. Imaged documents that are submitted will also 
be linked to the case history entry of the associated E‐Filing document. 

No  

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

13.1.50 Filing documents could be stored either in the DMS or the CMS system store. Imaged documents 
that are submitted will also be linked to the case history entry of the associated E‐Filing document. 

Yes  

13.1.51 While uploading additional documents in the Endorse‐Accept E‐Filing screen, the system will 
generate a document title for each document using the document file name without the file 
extension. The user has the option of modifying the document title.  

No  

13.1.52 The system will indicate values that the user has changed from what the Integration Partner 
submitted by highlighting them on the View Data and Resend Confirmation Response. 

No  

13.1.53 If the user voids a payment, the copy of the payment receipt is sent along with the void receipt. No  
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13.1.54 All submitted data that has been added or changed on any previous screen in the E‐Filing work flow 
or in the core system must be included in the asynchronous confirmation, as required by the EFiling 
specifications. Submitted data not stored in the core system must not be sent back with the 
asynchronous confirmation. The detailed mapping of what is included in the asynchronous 
confirmation is in the E‐Filing technical specification. 

No 

 

13.1.55 System must match incoming subsequent filings with appropriate existing case. Yes  

13.1.56 System must display work queue task status sufficient to inform work queue users of the current 
status (e.g. in process, JO review pending, JO review complete, Completed, etc.) Yes  

13.1.57 Allow court to configure and maintain a list of available stamps that may be used in the automated 
endorsement process, or in the manual endorsement of documents. Yes  

14 Data Exchanges   

14 Implement data exchanges with statewide justice partners using standards required by the Judicial  
Council Yes   

14.1 Department of Motor Vehicles (DMV)   

14.1.1 Ability to exchange data with the DMV supporting bi‐directional data exchanges in real time Yes  

14.1.2 Ability to send and receive Driver History information from DMV to update the information and use 
it in the bail calculation process. Yes   

14.1.3 Ability to send the Abstract of Conviction transaction Yes   

14.1.4 Ability to send the Failure to Appear Abstract transaction Yes   

14.1.5 Ability to send the Failure to Appear Release Abstract transaction Yes   

14.1.6 Ability to send the Failure to Pay Fine Release Abstract transaction Yes   

14.1.7 Ability to send the Failure to Comply Abstract transaction Yes   

14.1.8 Ability to send amended or corrected Abstracts of all types Yes   

14.1.9 Ability to receive and process DMV confirmation and error messages Yes   

14.1.10 Produce a DMV error message report Yes   

14.2 Department of Justice (DOJ)   
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14.2.1 Ability to send adult and juvenile case disposition and update information with DOJ in compliance 
with the "Electronic Disposition Reporting Manual" (Initial, subsequent and corrected) through 
NIEM compliant webservices and CDRE – California Disposition Reporting Exchange 

In progress 
 DOJ submission report functionality slated for 2019 release. 
 

14.2.2 Ability to receive and process DOJ confirmation and error messages Yes  

14.3 California Court Protective Order Registry (CCPOR)   

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

14.3.1 Ability to exchange protective order data and forms with CCPOR Yes   

14.4 Franchise Tax Board (FTB)   

14.4.1 Ability to exchange data for court ordered debt with FTB Yes  

14.4.2 Ability to send information to the FTB ‐ Court Ordered Debt (COD) program in order for the FTB to 
collect outstanding delinquent debt. Yes   

14.4.3 Ability to send to the FTB ‐ Interagency Intercept Collections (FTB‐IIC) program in order for the FTB 
to collect outstanding debt though tax refund and lottery winner intercepts. Yes   

14.4.4 Ability to receive Collections/ Franchise Tax Board (FTB) Case Return Notification Yes   

14.4.5 Ability to send FTB collections recall notification Yes  
14.4.6 Ability to send FTB collections update notification Yes   

14.5 Financial Systems   

14.5.1 Ability to exchange financial data with the JCC's Phoenix Financial System Yes   

14.5.2 Ability to send Daily Receipts Deposit information Yes  

14.5.3 Ability to send Disbursement Requests Yes  

14.5.4 Ability to send Monthly Distribution information Yes  

14.5.5 Ability to send/receive "bad check" information Yes  

14.6 Department of Child Support Services (DCSS)   
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14.6.1 Department of Child Support Services (DCSS) ‐ New and subsequent case information and 
documents; outgoing confirmation, conformed copies and hearing messages No 

 

14.7 Electronic Citation Import/Exchange   

14.7.1 E‐Citation ‐ Support full electronic citation import processing from California Highway Patrol (CHP) 
and/or local agencies Yes   

14.8 Department of Social Services (CDSS)   

14.8.1 CDSS ‐ New and subsequent case information and documents; outgoing confirmation, conformed 
copies and hearing messages (Child Protective Services/Dependency, etc.) No  

14.9 California Department of Corrections and Rehabilitation (CDCR)   

14.9.1 CDCR ‐ send/exchange Prison sentencing information and document(s) with the California 
Department of Correction and Rehabilitation No  

14.10.1 Appellate Court Case Management System   

14.10.1 Court of Appeals E‐Submission ‐ Upload case documents to the Appellate Court DMS.  No  

15.1 Case Information Access   

15.1.1 Allow Justice Partners to search for and view cases using the Internet WEB portal, based on court 
configurable access rules. Yes  

15.1.2 

Provide ability to search for and view case information that is deemed to be publicly available per 
the applicable CRC and other relevant statutes such as Welfare & Institutions (W&I) codes. The 
users will include the general public who will be accessing the case information either using the 
WEB portal or an internal courthouse workstation.  

Yes 
 

15.1.3 

Allow the user to search for a case using one of multiple search criteria. On selecting the 
appropriate case from the search results, the user is presented with details of the case that is 
publicly available. Some case information, however, that is available at the Courthouse workstation 
should not be available on the web.  

Yes 
 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.1.4 

Provide the ability to search a Probate Note using the WEB portal and internal Courthouse 
workstation. The user should be able to search for Probate Notes by Location and Case Number. 
Probate notes are extensions of calendars and should not be restricted under California Rules of 
Court (CRC) 2.503 (b) and (c). 

No 
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15.1.5 
Provide the ability to search a tentative ruling using the WEB portal and internal Courthouse 
workstation. The user should be able to search for Probate Notes by Location and Case Number.  
Probate notes are extensions of calendars and should not be restricted under CRC 2.503 (b) and (c). 

No 
 

15.1.6 
Allow the public to search for the hearing calendar using the WEB portal and internal Courthouse 
workstation with multiple search criteria. The hearing calendar will display information regarding 
the location, date and time of a hearing that is scheduled to be conducted in the courthouse.  

Yes  
 

15.1.7 From the WEB portal, the public can only search for hearings in the future up to a certain period to 
be defined by the court. No past hearings will be displayed for the calendar search.  Yes 

 

15.1.8 Security protocols for WEB portal access between justice partners, public, case participants. Yes  

15.1.9 Ability to configure fees to be associated and payment received for public access to court 
data/documents  Yes  

15.1.10 Video Monitors 
Produce output for court calendar information for display in lobby and department courthouse. Yes 

 

15.1.11 
Public Kiosk/Public Access Via Internet 
Provide specific, user‐friendly interfaces accessible by the public, attorneys, law and justice 
agencies.  Comply with the applicable Judicial Council standards or rules for user access. 

Yes 
 

15.1.12 

Public Kiosk/Public Access Via Internet 
Provide the following Basic Filings through a Public Kiosk. Create forms to support these filings: 
Small Claims ‐ Claim of Plaintiff‐ Small Claims ‐ Claim of Defendant‐ Unlawful Detainer Complaint 
(Summons for Unlawful Detainer) ‐ Unlawful Detainer Answer‐ Fee Waiver Request. 

Yes 

 

15.1.13 Public Kiosk/Public Access Via Internet 
Interface with ability for continuances, extensions based on local business workflow. Yes   

15.1.14 
Public Kiosk/Public Access Via Internet 
Interface with request matters be taken off calendar (e.g., withdrawal of motion, filing of notice of 
stay, etc.) 

No 
 

15.1.15 
If CMS used for various case types, exclude Juvenile cases from being sent in interface files to the 
Department of Justice (DOJ), Franchise Tax Board/Court Ordered Debt (FTB/COD), or any Collection 
vendors; this should be configurable by the local courts 

No 
 

15.1.16 
Capability to interface with child welfare protection agencies (referrals to Child Protective Services) 
or the Department of Child Support Services to initiate new cases, transmit charging documents 
and related data electronically to the court (see Case Initiation Function) 

No 
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Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.1.17 

Capability to support portals/interfaces with internal justice partners, such as  
mediators/arbitrators, legal research attorneys, local Collections unit, Child Custody Investigations, 
etc.; maintain mediator/arbitrator calendars on CMS, allow users to schedule appointments, 
automatically generate appointment notices, and make appropriate docket entries 

Yes 

 

15.1.18 Capability to interface with electronic public display calendar applications to display nonconfidential 
cases (e.g., Paternity cases) in the court’s daily calendars Yes  

15.1.19 Capability to interface with any internal Reporter/Interpreter tracking system/applications Yes   

15.1.20 Capability to interface with local law enforcement for service of Domestic Violence Stay Away 
orders (e.g., send electronic documents for service and to receive Proof of Service in electronically) Yes 

 

15.1.21 
Capability to interface with case index applications that enable searches for case index information 
across all case types; if case index application is for internal use, include Family Law cases per local 
procedures; if external case application mask Paternity cases from the public 

Yes 
 

15.1.22 Share information with state agencies to coordinate collection of court‐ordered payments (e.g., to 
recover previously waived fees) Yes   

15.1.23 Capability to interface with a child support guideline calculator, such as DissoMaster  Yes   

15.1.24 Capability to interface with programs that calculate arrears and interest, or provide functionality to 
calculate arrears and interest Yes   

15.2 Public Transactions ‐ Internet WEB and IVR   

15.2.1 Allow public to pay infraction citations using the WEB and IVR. No Web only 
15.2.2 Allow public to request traffic school enrollment using the WEB and IVR. No Web only 
15.2.3 Allow public to request traffic school extensions using the WEB. No Web only 
15.2.4 Allow public to request extensions for infraction cases using the web. No  

15.2.5 Allow public to pay fees to the court including fees that are part of a payment plan using the WEB 
and IVR. No Web only 

 System comes with integrated web payment function Yes  

15.3 Court Specific Interfaces   
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15.3.1 
Prosecutor/DA ‐ Incoming new case, complaint/indictment, amendments, information and 
miscellaneous filing messages and documents; outgoing confirmation, hearing, held to answer and 
disposition information and documents (conformed copies) Yes 

 

15.3.2 Jail ‐ Incoming arrest, warrant booking, court ordered booking, release, CTS, hold messages; 
outgoing hearing, bail, remand, release (court ordered OR), sentence and stay to report messages. No 

 

15.3.3 County Warrant System ‐ exchange warrant issuance, modification, recall, warrant service, warrant 
abstracting, warrant inactivity/expiry/purge Yes 

 

15.3.4 
Probation ‐ Incoming new case creation (PRCS), violation of probation, et. al., messages and 
documents; outgoing ‐ new probation grants, referral for probation officer reports, hearing, 
modification orders, conformed copies No 

 

15.3.5 Public Defender ‐ outgoing referrals (new case appointments), hearings No  

15.3.6 Bulk Mail Processing Vendor ‐ send courtesy notices, late notices, reassignment, etc. to vendor for 
bulk mailing services Yes  

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.3.7 

3rd party collections ‐ send delinquent account, payment plans, NSF check accounts, etc. as 
defined by local court to 3rd party collection agency; send case and participant related data for 
collection purposes; received returned accounts, paid in full information, etc. and update CMS 
accordingly. 

  

Yes  

 

15.3.8 RevQ (Internal or to county agency) ‐ bi‐directional exchange of collection accounts (fees and 
fines), payments made, returned accounts, etc.  No 

 

15.3.9 Jury ‐ Interface with any Jury System and allow for the submission of data and validate that the 
transmission was successful. Ability to receive error reports and transmit corrected data. No 

 

 Support Functions   

15.3.10 Send request for pre‐trial services with associated case and defendant information and internal 
investigation Yes 

 

15.3.11 Receive results of research on defendant (prior arrests and convictions, aliases, duplicate 
identifiers) to docket and related individual records  Yes 

 

15.3.12 Receive information regarding non‐compliance of pre‐trial intervention or supervision 
requirements Yes 

 

15.3.13 Receive conditions of release Yes  

15.3.14 Send adult referral information to request pre‐plea, pre‐sentence, or diagnostic report  Yes  
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15.3.15 

Receive pre‐plea, pre‐sentence, or diagnostic report electronically or contents of report (e.g., date 
ordered, date returned, results, extension requests) and automatically upload to the DMS and add 
reference to the docket/ROA; each report should be configurable regarding confidentiality, 
security, and access Yes 

 

15.3.16 Track person data type changes (e.g., changes to the name, DOB, addresses, etc.) Yes  

15.3.17 
Coordinate and track changes in case numbers (e.g., Probation Transfers), individual identifiers 
(e.g., across courts, criminal support units, CJ agencies, and non‐justice agencies), and other 
identifiers; Track jurisdictional levels Yes 

 

15.3.18 
Track changes in modified, amended, or dismissed charges from point of arrest or initial filing 
through completion of sentence while remaining linked to incident for disposition tracking 
purposes Yes 

 

15.3.19 Track pleas entered and their verdicts, admissions and denial of violations of supervision Yes  

15.3.20 Track sentence compliance and modifications  No  

15.3.21 Maintain sufficient information for sentencing documents (e.g., for jail commitment, probation, 
work referral, etc.) and report to CJ agencies, such as DMV, DOJ, etc. Yes  

 

15.3.22 Track location, reasons for issuance and resolution, and status of all warrants and other served 
documents (e.g., bench warrants, search warrants, warrant recalls, writs) Yes 

 

15.3.23 Track all hearing dates and hearing status (scheduled, heard, continued, taken off calendar, etc.) 
Yes 

 

15.3.24 Track sentences and any modifications and diversion orders Yes  

 Interfaces   

15.3.25 

Send, receive, and correlate case and individual person identification information from each CJ 
agency, correlate information for court use, and transfer to court functions such as case initiation, 
indexing, and docketing (e.g., charges for a defendant; arrest by law enforcement and citation 
numbers; assignment of public defender, etc.) No 

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.3.26 Receive and electronically file documents and associated data sent through interfaces.   Yes  

15.3.27 Build in validation processes, both electronic and manual review, before allowing shared 
data/documents to be entered in the court record as defined by the local court.    No 
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15.3.28 
Allow access to view/print public documents, docket, sentencing terms or court orders, and general 
case/defendant data type information via a court’s public website and kiosks as defined by the local 
court and California Rules of Court. Yes 

 

15.3.29 
Provide case and defendant information and documents to appropriate criminal support units, CJ 
agencies, and non‐justice agencies and state criminal history repositories regarding the specifics of 
court orders No 

 

15.3.30 
Allow for multiple numbering and index systems required by different courts, criminal support 
units, CJ agencies, and non‐justice agencies (e.g., state identification number (SID), personal 
identification number (PID), state and local criminal history numbers) Yes 

 

15.3.31 Provide court case index as locally defined Yes  

15.3.32 
Provide criminal support units and CJ agencies (1) access to input and output form and data  
templates and (2) use of templates to complete documents (e.g., pleadings, warrants, orders)  

Yes 

 

15.3.33 
Send documents, notices and court orders that are electronically served on an agency or party to 
appropriate agency with request for acknowledgement of receipt.  Update docket/ROA with service 
and acknowledgement information. Yes 

 

15.3.34 
Receive, acknowledging receipt of, warrants, court orders, direct notices and other served 
documents (e.g., order for pre‐sentence report), from appropriate agencies and update the 
docket/ROA and notice status 

Yes  

15.3.35 Receive return of service on warrants Yes  

15.3.36 Facilitate warrant reconciliation with appropriate agency maintaining state criminal history 
repository Yes 

 

15.3.37 
Send and receive all pertinent risk and need assessments between court, criminal support units, CJ 
agencies, and non‐justice agencies (e.g. mental health, veteran's affairs, medical evaluations, etc.) 

No 

 

15.3.38 

Send/allow access to case, docket, court scheduling, bail or calendaring information, disposition, 
sentence information (see Docketing and Related Record Keeping, Scheduling, Calendaring, 
Hearings, Disposition, Compliance functions) through portals/interfaces/websites subject to the 
court’s control. Yes 

 

15.3.39 Allow access to exhibit information (e.g., for disposal of exhibit) (see File, Document, and Property 
Management Function) Yes 

 

15.3.40 Receive/send booking, arrest, custody, bail information with individual identification information 
(see Case Initiation and Indexing Function) Yes 

 

15.3.41 Receive basic defendant identification information, attorneys or state professionals (for noticing 
requirements) and enhanced identification information No 
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15.3.42 Receive victim information from the prosecutor if included in charging document Yes  

15.3.43 
Maintain list of eligible attorneys that could be selected for criminal defense assignment by the 
court (see Case Initiation and Indexing and Docketing and Related Record Keeping functions) 

Yes 

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.3.44 Track assignment, billing and fees paid for attorneys for criminal defense assignments by attorney, 
hearing dates, defendant name and case number Yes  

 

15.3.45 

Calculate Probation Start and End Date.  Send summary probation information (e.g., content of 
probation order including terms and conditions; type of probation program such as work program, 
home arrest, jail and work release, alcohol and drug program; level of supervision; status of 
probation such as suspended, reinstated, extended, revoked; progress of probation; history of 
probation) sufficient for court review of each defendant ordered to probation 

No 

 

15.3.46 

Accounting – Receipting and Bookkeeping Functions interface with Probation to collect, generate 
receipts for, track, and disburse fines, fees and monetary restitution for each defendant within each 
case 

No 

Functionality can be achieved through integration that requires 
additional cost beyond the scope of this project or Tyler's API 
Toolkit could be used should the court choose to build this 
integration. 

15.3.47 Allow access to account information involving an individual on probation  Yes  

15.3.48 
Accounting ‐‐ Bookkeeping Function interface with Department Revenue Recovery/Collections unit 
to generate payment history and other status reports or displays for fines and monetary restitution 

Yes  

 

15.3.49 Receive violation of probation information data and documents (see Docketing and Related Record 
Keeping and Scheduling functions) No 

 

15.3.50 Receive information on custody status (see Case Initiation and Indexing Function) Yes  

15.3.51 Send case disposition, sentencing, and commitment information (see Disposition Function) Yes  

15.3.52 Receive information on sentence compliance and completion (see Disposition and Compliance 
functions) No 

 

15.3.53 Receive information on incarceration (e.g., beginning and ending dates) Yes  

15.3.54 Send schedule for court appearances to detention facility for inmate transportation scheduling 
Yes 

 

15.3.55 Send and receive all conditions of, and changes to custody of defendant Yes  
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15.3.56 Send and receive all special court orders regarding conditions of confinement (e.g., medical, 
psychological counseling, etc.) Yes 

 

15.3.57 Exchange data with the DMV in compliance with the "Abstract Reporting Manual". Yes   

15.3.58 Send and receive Driver History information from DMV using the DAH transaction, to store the 
information and use it in the bail calculation process. Yes  

 

15.3.59 Exchange protective order data and forms with California Courts Protective Order Registry No  

15.3.60 Send electronic disposition reporting per State Prison Abstract Manual No  

15.3.61 Send case disposition to the Election Board per Election Code 2212 No  

15.3.62 Send case disposition on felony convictions to jury system to remove felons from receiving 
summons No 

 

15.3.63 Send and receive case data and accounting information to Department of Revenue and 
Recovery/Collection unit Yes  

 

15.3.64 Provide the ability to provide Criminal Realignment pursuant to AB109 data and statistics to JC.  
No 

 

15.3.65 Video Monitor ‐ Produce output for court calendar information for display in lobby and department 
courthouse. Yes 

 

 

Number Business and Functional Requirements 
Yes/No, In 
Progress 

Response with Explanation for Business and Functional Requirements. (If YES 
or NO, LEAVE LINE ITEM BLANK) 

15.3.66 
Public Access/Kiosk ‐ Provide specific, user‐friendly interfaces accessible by the public, attorneys, 
law and justice agencies.  Comply with the applicable Judicial Council standards or rules for user 
access. Yes 

 

15.3.67 
Capability to interface with child welfare protection agencies (referrals to Child Protective Services) 
or the Department of Child Support Services to initiate new cases, transmit charging documents 
and related data electronically to the court (see Case Initiation Function) 

Yes  

 

15.3.68 

Capability to support portals/interfaces with internal justice partners, such as  
mediators/arbitrators, legal research attorneys, local Collections unit, Child Custody Investigations, 
etc.; maintain mediator/arbitrator calendars on CMS, allow users to schedule appointments, 
automatically generate appointment notices, and make appropriate docket entries 

Yes 

 

15.3.69 Capability to interface with electronic public display calendar applications to display nonconfidential 
cases (e.g., Paternity cases) in the court’s daily calendars Yes 

 

15.3.70 Capability to interface with any internal Reporter/Interpreter tracking system/applications Yes   
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15.3.71 
Capability to interface with local law enforcement for service of Domestic Violence Stay Away 
orders (e.g., send electronic documents for service and to receive Proof of Service in electronically) 

Yes 

 

15.3.72 
Capability to interface with case index applications that enable searches for case index information 
across all case types; if case index application is for internal use, include Family Law cases per local 
procedures; if external case application mask Paternity cases from the public 

Yes 

 

15.3.73 Share information with state agencies to coordinate collection of court‐ordered payments (e.g., to 
recover previously waived fees) Yes 

The API Toolkit could be used should the court choose to build this 
integration. 

15.3.74 Capability to interface with a child support guideline calculator, such as DissoMaster  Yes   

15.3.75 Capability to interface with programs that calculate arrears and interest, or provide functionality to 
calculate arrears and interest Yes 

The API Toolkit could be used should the court choose to build this 
integration. 
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Table B. Technical Requirements 
 

 
# Category Requirements Response/Description 
1 AUTOMATION & INTEGRATION All modules of the proposed system, whether provided in a single software product 

or components from multiple vendors, must be fully integrated and operate as if 
they are one system. Systems supporting case management functions, such as e‐
Filing, financial management functions, content management, imaging solutions, etc. 
are to be fully integrated. For example, all duplicate data entry should ideally be 
eliminated; an update to a table, screen or form should be available to all related 
components and subcomponents within the system architecture.   

Tyler’s solution was designed, from the ground up, as a truly integrated justice 
system. Odyssey is not a collection of independently developed applications. 
Rather, all of the applications in the suite were designed together and are 
inherently integrated – allowing data to seamlessly flow from one department 
to another without the need for duplicate data entry or expensive and difficult 
to maintain “interfaces.”  

  Describe how the proposed solution meets the component integration requirements 
for a single integrated CMS for the Courts or a single system integrated for multiple 
courts.  Also, describe how your system integration complies with industry standards 
such as Electronic Court Filing (ECF) for e‐filing and OASIS (Organization for  
Advancement of Structured Information Standards) for Self‐Represented Litigant 
(SRL) applications  

Tyler’s Odyssey File & Serve (OFS) solution provides a unique opportunity for 
clients to streamline their case filing process. Tyler’s proposed Odyssey File & 
Serve solution conforms to the OASIS Electronic Court Filing 4.01 (ECF 4.01) 
standards. These tools provide attorneys with the convenience of filing cases 
from anywhere they have internet access.  

1.1 Application Programming Interface 
(API) 

The proposed solution must provide an application programming interface (API). The 
Proposer shall describe the API, including functional scope, libraries, standards, 
protocol(s), supported language(s), any dependencies the API has on internal or 
external components and any corresponding documentation for the API. 

Tyler's solution provides an API. Please refer to the additional pages for more 
information. 

1.2     Superior Court Interfaces   

1.2.1 API Maturity The Proposer shall provide a description of existing trial court application interfaces 
and/or automation currently being used with the proposed solution.  

Please refer to the additional pages for more information. 
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1.2.2 Justice Partner Interfaces  The solution must be capable of sharing and exchanging electronic information with 
other members of the justice community and with key local, state and national 
information systems.  The Proposer shall describe Justice Partner interfaces, 
including design, requirements, security and implementation methodology. The 
Proposer shall list the names and locations of trial courts currently using this solution 
to provide interfaces to and/or from external justice partners.  The Proposer shall 
also list the standards and formats used for these exchanges.  

Tyler proposes to address the use of NIEM for the Courts based upon the needs 
of each County individually and the capabilities of the partnering agency to 
consume the information in native NIEM format. Several trial courts are 
currently using NIEM exchanges with the Odyssey system.  
• Texas, multiple counties – NIEM citations transmitted from state 
DPS to local  
Clerk systems for automated case initiations 
• Florida, multiple counties – E‐filing using the ECF 4.0 standard 
• Forsyth County, Georgia – NIEM exchanges between Sheriff Office 
and  
Clerk/Prosecutor 
• Nueces County, Texas – NIEM exchanges between Sheriff Office and  
Clerk/Prosecutor 
• The State of Washington – NIEM exchanges  

Design – These exchanges provide the following design features: 
• Secure authenticated web service end‐points 
• Queuing of inbound and outbound queuing of messages for 
guaranteed delivery 
• Platform independent for justice partners – any system that can 
communicate  
XML and web services 
• Monitoring – message monitoring user interface for error control 
and recovery • Compatibility – exchanges built on top of standard application 
services layer for forward compatibility on future software version releases 
• Formats – NIEM 2.1 and ECF 4.0 standard formats 
• Implementation – deployable using Tyler's automated installation 
management system 
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# Category Requirements Response/Description 
1.2.3 Available API’s The Proposer shall describe available API’s or automation not already covered in the 

above sections.  
Other interface tools useful for some information exchanges include the 
following: 
• Enterprise Custom Reporting – allows users to create custom reports 
or extracts using Microsoft SQL Server Reporting Services (SSRS) for customized 
reports or extracts – including generation of flat file extracts. These 
reports/extracts can be scheduled for repeated use with the standard Odyssey 
job scheduling engine. Enterprise Custom Reports are durable across each new 
release using the Odyssey Enterprise Custom Reporting Model. The Odyssey 
Enterprise Custom Reporting Model takes the OTLP database and provides a 
user‐friendly view coinciding with the field names from the Odyssey user 
interface. 
• Scheduled batch jobs – several standard batch jobs are provided for 
common interfaces, such as Collections and VINE victim reporting. These jobs are 
schedulable for automated processing, and can be configured to transmit files 
automatically via FTP. 
• Standard reports – many of the standard Odyssey reports may be 
output to a 
CSV flat file format for further processing 

1.3     Web Services Proposer should provide a catalog of available Web Services, as well as sample 
documentation and schemas associated with available web services.   

Please refer to the response to 1.1 Application Programming Interface (API). 

1.3.1. REST The Proposer shall describe the proposed solution’s support for REST. Odyssey currently provides web service access by the SOAP format, not REST. 
Contractor integration tools could be extended to support REST if desired. 

1.3.2. SOAP The Proposer shall describe the proposed solution’s support for SOAP.  Odyssey provides access to the API application services layer by the SOAP web 
service standard. This access has the following characteristics: 
• Security – WS‐Security (implementation following the OASIS Standard for Web  
Service Security Username Token Profile 1.1) 
• Addressing – WS‐Addressing 
• Transport – HTTP or HTTPS (SSL) transport 
• Processing method – synchronous or asynchronous 
• Transaction control – multiple API's may be combined in a single "unit of 

work" 
• SOAP – SOAP v1.1 and v1.2 
• DMZ/Firewall Proxy – Security isolation via DMZ deployable proxy service 
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1.4 Enterprise Content Management 
(ECM) Integration 

The proposed system should provide or be designed to accommodate enterprise 
content management (ECM) integration.  At the very minimum, it must provide 
support for document management.  The Proposer shall describe the proposed 
product’s ECM integration features including but not limited to: imaging, document 
management, work‐flow, dashboards & portals.  If applicable, the description should 
also encompass topics such as document life‐cycle management, annotation, 
confidential documents, e‐signatures, bar code recognition, management of audio 
and/or video recordings and public/justice‐partner portal capabilities. Also, describe 
how document storage is compliant with National Institute of Standards and 
Technology (NIST) Special Publication 800‐53.    

Tyler proposes Odyssey’s built‐in fully integrated document management 
system, providing the end‐user with a single application in which to capture, 
maintain, and access all electronic content. The Odyssey Case Management 
system was developed, from the ground up, to embed content management 
functionality specifically targeted to address the needs of judicial and court 
administration users.  

The Odyssey application is a state and local government solution and is not 
designed for federal agencies that the NIST 800‐53 R4 policy was specifically 
designed to govern. 

The document management system is described in further detail in Section 6.0 
of the non‐cost proposal. 

 
# Category Requirements Response/Description 
1.4.1 Document Management System 

Integration 
The Proposer shall describe the solution’s level of integration & support for 3rd party 
document management systems.  Include, but do not limit, response to the following 
document management systems:  

As a brief overview, Tyler has successfully integrated to 3rd party document 
management systems, like Hyland’s OnBase, FileNet, etc. using standard 
Odyssey API Web services to seamlessly integrate into the Odyssey user 
interface. However, Odyssey includes a fully integrated content management 
system, providing the end‐user with a single application in which to capture, 
maintain and access all electronic content. Though we support integration with 
most 3rd party document management systems, most of Contractor customers 
choose Odyssey’s fully integrated functionality. Additionally, several of 
Contractor customers originally chose to continue using their 3rd Party 
document management systems but quickly transitioned to Odyssey’s solution 
after realizing the benefit of fully integrated solution. 

  ∙         EMC Documentum  Contractor recommends the use of Contractor embedded enterprise document 
management solution.  

  ∙          IBM FileNet P8 and IBM FileNet Image Services  Odyssey API Web services may be utilized for integration. 

  ∙         Microsoft SharePoint  Yes, though Contractor recommends the use of embedded Odyssey enterprise 
document management solution. No support for SharePoint provided. 

   ∙         Laserfiche. Yes, though Contractor recommends the use of Odyssey document 
management solution  but can accept the same file types as Laserfiche. No 
support for Laserfiche provided. 

  ∙         ImageSoft Yes, integrations exist between Odyssey and Imagesoft, though Contractor 
recommends the use embedded enterprise  
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1.4.2 Image Capture System Integration The Proposer shall describe the solution’s level of integration & support for the 
following 3rd party imaging solutions.  Include, but do not limit, response to the 
following systems:  

Tyler does not currently provide support for data capture integration, but could 
likely be implemented via Odyssey API calls should the need arrive. 
From an equipment perspective, Odyssey compatibility with document 
scanners is not brand/model specific. Odyssey accepts standard scanned images 
and works directly with TWAIN document scanners attached to PC host via USB 
or SCSI interface, flatbed or sheet‐fed. 

  ∙         EMC Captiva  Odyssey accepts standard scanned images and works directly with TWAIN 
document scanners attached to PC host via USB or SCSI interface, flatbed or 
sheet‐fed. 

  ∙         ImageSource ILINX  Odyssey accepts standard scanned images and works directly with TWAIN 
document scanners. 

  ∙         Kofax Capture Odyssey accepts standard scanned images and works directly with TWAIN 
document scanners. 

  ∙         IBM Capture Odyssey accepts standard scanned images and works directly with TWAIN 
document scanners. 

  ∙         IBM DataCap Odyssey accepts standard scanned images and works directly with TWAIN 
document scanners. 

1.5 Electronic Filing Integration This RFP is not seeking proposals for e‐filing service providers (EFSPs); however, the 
proposed system must provide or be designed to accommodate e‐Filing integration. 
The Proposer must provide list of current EFSP’s the proposed solution is currently 
integrated with.  

Tyler proposes the Odyssey File & Serve (OFS) Solution to meet the Courts' 
needs for electronic filing. Contractor Electronic Filing solution is constructed 
with several integrated software components that combine to provide a 
powerful tool to unify the processes and data across multiple courts. OFS can 
provide the foundation to allow integration of multiple EFSPs across the state 
while also offering the ability to directly file into the Electronic Filing Manager 
(EFM). 
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# Category Requirements Response/Description 
  The e‐Filing component will provide external entities the capability to file documents 

with the Court via the Internet.  The Proposer shall describe the proposed solution’s 
e‐ 
Filing integration features and indicate standards used to support the following 
Major  
Design Elements (MDEs) and sub‐components:  

Odyssey File & Serve provides two distinct interfaces for filers and reviewers, 
thus allowing Contractor EFM solution to enable documents to be filed, served, 
distributed and delivered electronically while seamlessly integrating with both 
the EFSPs and the various case management systems throughout the State. 
With Tyler’s deep industry experience and market‐leading user‐focused design, 
Odyssey File & Serve is able to provide both the EFM functionality and 
integration required to expand adoption and acceptance from the user 
community. Even for users unfamiliar with eFiling, Odyssey File & Serve takes 
this complex process and simplifies it using a few clicks of a mouse. 

Odyssey File & Serve has also been integrated with multiple third‐party case 
and document management systems and payment gateways. The flexibility of 
the tier and the organizational chart allows integration modules to be selected 
and configured at the jurisdictions where specific solutions are required. This 
flexibility also allows for the creation of new integration points to be defined 
and included in the process as needed. 

  ∙         Filing Assembly MDE – Enables a filer to create a filing message for submission 
to a court and for service on other parties in the case, returning the response from 
the court to the filer.  

The major design elements (MDEs) describe the actors in an electronic filing and 
the operations provided and consumed by each in Odyssey File & Serve. The 
primary process operations—submit, review, and record—are accomplished by 
the parties in this process: the filer (Filing Assembly MDE), EFM (Filing Review 
MDE), court (Court Record MDE), and service recipient (Legal Service MDE). 

The Filing Assembly MDE supports the preparation and submission of filed 
documents to a court for review, and can receive the results of that process. 
The Filing Assembly MDE also conveys filings to the Legal Service MDE for 
service on other case participants. The Filing Assembly MDE calls operations in 
other MDEs and provides a single operation for notifying the submitter that the 
filing has been reviewed by a court.  

  § The Proposer will be responsible for providing a Filing Assembly MDE that will 
support ECF 4.0 or higher.  

Yes, Odyssey File & Serve is based on the Electronic Court Filing Specification 
4.01 to standardize data, transport methods, and the process of electronic filing 
between systems. 

  § The Proposer will provide an open architecture that will allow additional filing 
assembly providers to offer electronic filing to the Court in order to provide diversity 
of service providers and access to court records.  

Tyler will provide an open architecture schema, compliant with Electronic Court 
Filing (ECF) 4.01 standards, to enable multiple eFiling Service Providers (EFSPs) 
to offer value added electronic filing services. The schema will contain the 
necessary data elements to populate the Application Programming Interface 
(API) with the Odyssey File & Serve Review Tool.  

 
 
 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

140 
 

# Category Requirements Response/Description 
  ∙         Filing Review MDE – Enables a court to receive and review a filing message and 

prepare the contents for recording in its case management and document 
management systems, sending a response concerning the filing to the Filing 
Assembly MDE. The Filing Review MDE also enables filers to obtain court‐specific 
policies regarding electronic filing and to check on the status of a filing.  

The Clerk Portal, also known as the “Review Queue” is the Filing Review major 
design element of the ECF filing model. Tyler’s Odyssey File & Serve solution 
encompasses the core component of the ECF 4.0 solution architecture, as well 
as several operational efficiencies that improve the effectiveness of the courts 
staff and ensure that the filing party is informed of the process.  

The Filing Review MDE receives filings in a standard format and presents those 
filings to a Clerk for review, where they may be accepted or rejected. The Filing 
Review MDE transmits data and documents to the Filing Assembly MDE to 
inform the filer that the filing has been accepted or rejected. The Filing Review 
MDE transmits data and documents for accepted filings to the Court Record 
MDE for docketing and recording. 

  ∙         Court Record MDE – Enables a court to record electronic documents and docket 
entries in its case management and document management systems and returns the 
results to the Filing Review MDE. The Court Record MDE also enables filers to obtain 
service information for all parties in a case, to obtain information about cases 
maintained in the court’s docket and register of actions and calendars, and to access 
documents maintained in the court’s electronic records.  

 The Clerk Portal, also known as the “Review Queue” is the Filing Review major 
design element of the ECF filing model. Tyler’s Odyssey File & Serve solution 
encompasses the core component of the ECF 4.0 solution architecture, as well 
as several operational efficiencies that improve the effectiveness of the courts 
staff and ensure that the filing party is informed of the process.  

  ∙         Legal Service MDE – Enables a party to receive service electronically from other 
parties, including the Court. Note that service on other parties in the case is 
performed by the Filing Assembly MDE.  

The Filing Review MDE transmits data and documents to the Filing Assembly 
MDE to inform the filer that the filing has been accepted or rejected. The Filing 
Review MDE transmits data and documents for accepted filings to the Court 
Record MDE for docketing and recording. 

 

 

∙         Fee Collection – The e‐Filing component must provide the ability to collect and 
reconcile court fees in a manner that supports traditional fee processing (including 
fees based on specific document and case types, waiver of fees, etc.), as well as the 
option to assess convenience fees as the Court allows.  

Credit card payment processing is through the Tyler Online Gateway in 
partnership with Chase Paymentech. Tyler collects statutory fees, court costs, 
and all e‐filing fees. Filer credit card statements list the payments charged for 
these fees as two separate transactions: 
• Statutory fees and court costs 
• All other fees associated with e‐filing 

1.6 Work‐Flow Integration   

 Role‐based Work‐Flow The Proposer shall describe the proposed solution’s ability to automate role‐based 
work‐flows from configurable business rules with multiple parameters, and describe 
its ability to distribute the data to other processes, email, queues, views, 
notifications, data sources and external applications. Also, describe how the work 
flow engine manages and resolves task activity dependencies, rejected tasks and 
prioritization of tasks. 

Odyssey's workflow capabilities are described in further detail in Section 6.0 of 
the non‐cost proposal. 
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# Category Requirements Response/Description 
 Time Standards, Ticklers & 

Notifications 
The Proposer shall describe how the proposed solution notifies users of time 
standards and ticklers?  

Odyssey has integrated process with management tools by setting and closing 
ticklers automatically on the case when users add data to the case through 
normal processes. These ticklers are called time standards and can be 
automatically or manually added to the case when a user dockets an event, 
schedules a hearing, or adds a disposition event. In addition, these ticklers can 
be closed automatically or manually when an event is docketed or hearing is 
scheduled or heard. 

For example, a time standard can be set up when a motion event is docketed to 
indicate that a motion hearing is required within 30 days. When the hearing is 
held, Odyssey can close the time standard and even create a new time standard 
to track that an order must be signed and docketed within 10 days. The rules 
for time standards are very robust and have the flexibility to be used across 
several processes from basic tracking of time between events to tracking that 
certain parties have submitted the necessary documents to the case. 
When a case has Time Standards that are either due or overdue there will be an 
indicator on the case alerting the user of the current state. Users can also run 
reports to determine which cases have actions that are either coming due or 
are currently overdue. Users have the ability to get an email alerting them of 
these cases as well. 

These flexible time standards let the clerk and court configure milestone events 
on the case into a time track and then gauge the flow of the case against that 
track. Time standards can be triggered and closed either manually or 
automatically based on normal day‐to‐day data entry so there is no extra effort 
involved.  

 

 The Proposer shall describe how the proposed solution notifies users of time 
standards and ticklers?  

Odyssey has integrated process with management tools by setting and closing 
ticklers automatically on the case when users add data to the case through 
normal processes. These ticklers are called time standards and can be 
automatically or manually added to the case when a user dockets an event, 
schedules a hearing, or adds a disposition event. In addition, these ticklers can 
be closed automatically or manually when an event is docketed or hearing is 
scheduled or heard. 

For example, a time standard can be set up when a motion event is docketed to 
indicate that a motion hearing is required within 30 days. When the hearing is 
held, Odyssey can close the time standard and even create a new time standard 
to track that an order must be signed and docketed within 10 days. The rules 
for time standards are very robust and have the flexibility to be used across 
several processes from basic tracking of time between events to tracking that 
certain parties have submitted the necessary documents to the case. 
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When a case has Time Standards that are either due or overdue there will be an 
indicator on the case alerting the user of the current state. Users can also run 
reports to determine which cases have actions that are either coming due or 
are currently overdue. Users have the ability to get an email alerting them of 
these cases as well. 

These flexible time standards let the clerk and court configure milestone events 
on the case into a time track and then gauge the flow of the case against that 
track. Time standards can be triggered and closed either manually or 
automatically  

 
# Category Requirements Response/Description 
 Job Scheduling 1.    The Proposer shall describe whether the job scheduler supports prioritization.  Odyssey reports can be run on demand or scheduled to run on a one time or 

recurring basis. Using Odyssey’s Job Processing engine, reports that need to be 
run on a regular basis may be scheduled to be run on an hourly, daily, weekly or 
monthly basis. When scheduling a report to run on a recurring basis users may 
define the duration of the recurrence based on a specific time frame or number 
of the times recurrence should take place. For example, a monthly report 
should run on the first of the month for twelve instances or a weekly report 
should run every week between January 1st and March 31st. Odyssey also 
allows users to define a sequence for scheduled reports. Users may define that 
if a report is scheduled to run with two sets of criteria, the second instance of 
the report should wait for the first to complete, or possibly the report should 
wait for the completion of other scheduled reports before running. 

Whether generating a report on demand or on a defined schedule, Odyssey 
provides multiple options for delivery of the output. Report output may be 
simply saved as part of the Odyssey Job History, emailed to a single email 
recipient or email distribution list, or placed in a user defined file share. Output 
of a report is a rich text format that can also be converted to a comma‐
separated value file (CSV), which can be opened in Microsoft Excel, or portable 
document format (PDF). Report priority can be adjusted for scheduled reports. 

  2.    The Proposer shall describe the flexibility and granularity of scheduler 
configuration for recurring events.  

The scheduler allows the user to set the frequency of the recurring report as 
hourly, daily, weekly, monthly, and yearly. The scheduler allows the user to set 
the start and end date ranges or indicate no end date. Additionally, there are 
options for sequencing the recurrence of the job. The job schedule can be 
adjusted at any time. 

  3.    Is the scheduler capable of ignoring blocked off calendar days such as court 
configured holidays?  If so, do the blocked off days have to be configured separately 
in the scheduler or can they be pulled from the CMS court calendar configuration?  

Using Odyssey’s Job Processing engine, reports that need to be run on a regular 
basis may be scheduled to be run on an hourly, daily, weekly or monthly basis. 
When scheduling a report to run on a recurring basis, users may define the 
duration of the recurrence based on a specific time frame or number of the 
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times recurrence should take place, but the job scheduler will not be able to 
define Court appointed holidays via their calendar without the 
intervention/direction from Court personnel/users. 

  4.    Describe the scope of the job scheduler.  For example, what types of objects, 
entities or tasks can be scheduled? 

All reports in Odyssey have the ability to be scheduled. 

  5.    Will the scheduler/system provide alerts during performance impacts, during 
working and non‐working hours?  

Alerts will be provided at any time the reports are running. Alerts are stored in 
the Jobs and Messages tab in the left window pane. Additionally, users can 
access the Job Queue to view any jobs. 

  6.    Describe if the Job Scheduler has the ability to define job dependencies and how 
it resolves/notifies when a job dependency fails. 

The Job Scheduler has the ability to define job dependencies through the order 
job tasks are added to the scheduler. The administrator setting up the job 
schedule can determine if the job should continue or stop if there are any 
failures when running the job. In addition, an administrator can be notified of 
any failures through messages, such as an email, or by reviewing the job history 
queue.  

  7.    Describe the types of alerts that the Job Scheduler supports. The Job Scheduler alerts any time a job is complete and any time a job has 
failed to process.  

 
# Category Requirements Response/Description 
1.7 Dashboard Integration & Business 

Intelligence 
The solution should include a comprehensive business intelligence tool for the 
collection, retrieval, organization, presentation, and analysis of case data and 
statistics. The tool should include a dashboard feature that can display aggregate 
case statistics and/or specific case status data including approaching deadlines for 
case documents and filings.  The dashboard should ideally be configurable based on 
operational role, such as a financial analyst, business analyst, operations manager or 
judge.  The  
Proposer shall describe the business intelligence capability included with the 
proposed solution, how data is collected and how it will be used to meet the 
specifications of the court, include the extent to which any screens or displays are 
individually configurable.  Is Business Intelligence and dashboard included as part of 
the core product? 

Odyssey can support a data warehouse designed to support decision support  
 activities such as the production of NCSC CourTools metric reports. The decision 
support data warehouse provides clients with a store of data external to the 
Odyssey core data that has been designed, typically around a star schema, to 
support management decisions. This external data store can be extended to 
include data from external sources as well. The inclusion of additional data 
relies on updates to the SSIS packages used to load the reporting data 
warehouse.  
Although Odyssey does have the ability to support this more in depth  
intelligence (BI) approach, it requires a much more significant investment in 
infrastructure and configuration services, as well as an extensive BI skill set 
from the customer’s Court staff to support it.  
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1.8 Web Portal Integration The Proposer shall describe and define the proposed solution’s Web Portal and the 
support for Web portal integration.  

Tyler can provide the Courts an integrated portal that connects the court with 
its constituency, providing access to general court information, eFiling tools, 
ePayment solutions, and public case information, including documents. 

Tyler has, since Odyssey’s inception, had a public access lookup feature for 
accessing cases, schedules, etc. Increasingly courts are ready to enter the world 
of eCommerce and begin to offer such features as eFiling, document purchase, 
bulk data purchase, paying court obligations, etc. via the web. All of these 
require payment for services. Tyler has responded to Contractor client’s needs 
by building out a platform of web services that include unified user account 
registration, PCI compliant credit card processing, and a way for the courts 
themselves to provide the unique services required through court developed 
Web Services. 

  ∙         Define the solution’s Architecture of the Web Portal, i.e. is it integrated with 
the CMS or a separate stand‐alone solution. If the Web Portal is integrated with the 
CMS, what security protocols are in place to ensure CMS data security?   

Tyler’s Odyssey File & Serve solution was developed using advanced web‐based 
technology, providing a highly automated, scalable system that enables rapid 
conversion, aggregation, organization, hosting, and management of massive 
volumes of data at high speeds and low cost. 

Tyler’s fully integrated payment processing services provide a powerful and 
flexible tool that enables JBE to easily accept credit or debit cards as forms of 
payment—either in person or online via the Web—and all fees are 
automatically managed for JBE through Tyler’s Odyssey solution. The Tyler 
solution is fully PCI‐DSS/PA‐DSS‐compliant, following industry best practices, 
and it is committed to maintaining compliance as these ever‐changing security 
requirements are introduced. 

  ∙         Does the proposed solution integrate with court developed Web services?  Tyler offer Contractor Integration Toolkit, so that the Courts can further 
integrate the Odyssey solution with additional systems using APIs exchanged 
via web services. 

  ∙         Describe the solution’s ability to support distributed user administration of 
portal user accounts, including public accounts and justice partner account 
administration.  

The System Administration module within Odyssey provides a series of menus 
to assist administrative users in managing the Odyssey Application. For 
example, they can create and maintain user profiles, including rights and roles, 
configure and maintain code tables, view which users are actively logged onto 
the system, send messages to a user or group of users, and close out user 
sessions if needed.  
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# Category Requirements Response/Description 
  ∙         Describe how and to what extent the solution complies with United States 

Section 508 and Web Content Accessibility Guidelines (WCAG) 2.0. 
In general Odyssey complies with the majority of requirements in the standard 
ADA 508 compliance guidelines, with a few exceptions; Tyler has not gone 
through a formal certification process. 

Regarding WCAG, Odyssey File & Serve is designed with general web guidelines 
in mind. Wherever possible, we present information in a “drill down” fashion. 
User interaction is designed to be intuitive and contextual to the user’s current 
activity in the application. Odyssey File & Serve also embraces current web 
technologies such as HTML5 for a rich an optimal user experience. 

1.9 Financial Management Integration The proposed system must provide or be designed to accommodate financial 
management integration, such as payment processing, cashiering support, etc.  The 
Proposer shall describe the proposed solution’s financial management integration 
features and capabilities. Does the proposed solution have pre‐established 
integration with SAP Financials? 

Odyssey Financial Manager is included in the suite of integrated products and 
manages the entire transaction audit trail—from account management to 
financial transactions and check processing—without having to rely on a third‐
party financial application. Users can verify payment forms, produce a summary 
of financial activity, and more: 
• As payments are received, case records are instantly updated and 
allocated for disbursement to the appropriate recipient. 
• Take control of restitution fees, fines/citations and user‐defined 
court costs 
• Eliminate the pain caused by state or otherwise mandated changes 
to fee structure and rules 
• Verify payments, adjust fees and generate custom reports 
• Provide robust reports and a complete audit trail 
• Automate and simplify collections process 

Should a county elect not to utilize Odyssey Financial Manager, Odyssey Case 
Manager can export the disbursement information to another system to cut 
checks and/or provide a full G/L export a third party financial system. Odyssey 
does not have a specific integration with SAP. 
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# Category Requirements Response/Description 
1.10 Support of NIEM Standards Describe the extent your solution already incorporates NIEM standards or your 

ability to do so as part of the implementation. If your proposed solution is not 
currently in full compliance with NIEM standards, describe your plans to provide 
compliance. 

External justice applications connect to the Odyssey environment by 
communicating through a layer of secure Web services, using either NIEM XML 
objects or granular Odyssey XML messages. 

Using Odyssey’s Integration Toolkit clients have the ability to transform 
Odyssey’s native XML into a form and format that can be consumed the 
receiving agency (or vice versa). Tyler supports the development of standard‐
integration messages and national integration standards, such as NIEM, but has 
refrained from native adoption until we feel that it is a valuable and viable 
direction for Contractor clients. 

Because NIEM exchanges often require some degree of local customization to 
consume the messages, the NIEM exchange library is offered as an optional 
add‐on feature, and requires additional time for consulting, custom 
development and deployment services for each exchange capable of utilizing 
the NIEM standard. 

Tyler proposes to address the use of NIEM for the Courts based upon the needs 
of each County individually and the capabilities of the partnering agency to 
consume the information in native NIEM format. 

1.11 Information Exchange Packages 
(IEP) 

Provide a list of the IEPs which are incorporated into your proposed solution. Tyler has implemented the following NIEM information exchanges: Arrest 
booking, Rearrest, Mugshot, Release, Citation, Disposition, Case filing, Charge 
update, and Warrant query. Note that not all third parties are setup to 
communicate with these exchanges. 

1.12 Pre‐Established Integration List and describe any pre‐established integrations between the proposed solution 
and commercial software, such as Microsoft Outlook.  Describe how the integration 
is designed to be used within the solution, as well as versions of the commercial 
software. 

Odyssey integrates with familiar Microsoft desktop offerings, such as Word® for 
generating documents, as well as Outlook® for keeping up with judicial 
calendars. As a Microsoft Certified Gold Partner, Tyler is privy to upcoming 
Microsoft product releases before they are generally available so that we can 
test, 
implement, and deploy the latest technologies to Contractor clients in a timely 
manner.  

1.13 Appellate CMS systems The Proposer shall describe the solution’s level of integration and support with the 
California’s “Appellate Court Case Management System” (ACCMS) system 

Tyler has built specific tools for interfacing and communicating with appeals 
courts. Odyssey’s “Record on Appeal” creator is in use by a number of clients to 
quickly package together necessary information on a case (data and 
documents) and send that (electronically or manually) to the Appeals Court. 
Odyssey’s applications are wrapped in an API layer and integration toolkit that 
provides a means for Superior Courts to have a repeatable integration path to 
extend and enhance the overall system by building interfaces from external 
systems and agencies.  
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# Category Requirements Response/Description 
1.14 Integration with Redaction 

Software 
The proposer shall describe the solutions level of integration and support with 
available redaction software. 

A user can manually redact a document within Odyssey itself. Odyssey will 
automatically create a new redacted version, maintaining the original copy as 
well. By default within the application unredacted documents are presented to 
court staff. However, redacted versions are exposed via Web Access. 

For automated redaction, Odyssey interfaces to third party redaction systems. 
The court can indicate in Odyssey which types of documents should be sent for 
redaction. Then when a document of that type is attached to a docket entry, a 
copy of the image is sent to the third party application. When the redaction 
system sends back a redacted copy, Odyssey adds the redacted version to the 
integrated document management system, again maintaining the original copy. 
As the document moves from one state to another, a status code on the 
document is updated. This way the user can tell that the document is “out for 
redaction” or “returned from redaction” simply by viewing the document in 
Odyssey. 

1.15 Integration with JBSIS Describe how the CMS integrates with the California Judicial Branch Statistical 
Information System (JBSIS)   

Tyler has invested significant development in the California market including 
statewide integrations with the JBSIS state reporting. 

1.16  Integration with statewide Court 
Reporter solutions 

The proposer shall describe the solutions level of integration and support with Court 
reporter electronic service software including but not limited to the YesLaw court 
reporter application.     

Odyssey does not provide an inherent integration to Yeslaw. Tyler offers 
Contractor Integration Toolkit should the Court choose to develop an 
integration 

2 PRODUCT SCALABILITY AND  
PERFORMANCE 

The Courts require a solution that meets and enhances court operations.  The 
solution must be aligned with industry standards, be highly reliable for daily 
operations, and designed to protect against catastrophic failures.  The system must 
be scalable to accommodate an increase in data, documents and the number of 
internal and external end‐users without noticeable degradation to performance.  The 
Proposer shall respond to the following sections:  

See below. 
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2.1 Load Scalability Describe what mechanisms are built into the proposed solution’s architecture to 
allow it to easily expand and contract its resource pool to accommodate heavier or 
lighter loads.  

The Odyssey architecture has the capability (based on consultation with a client 
to understand their requirements and their server configuration), to support 
server clustering capabilities built into the Microsoft Server products (Windows 
Network Load Balancing and SQL Server Clustering) as well as hardware load 
balancing/clustering solutions. This will provide an architecture that can easily 
expand as the Court’s needs change. 
Additionally, Odyssey is fully compatible with virtualization technology. 
Contractor proposed approach relies heavily on virtualization technology to 
reduce the number of physical servers configured to address each logical role. 

For production environments that need increased scalability, Tyler typically 
recommends the following: 

• A pool of virtual application servers which are load‐balanced by a 
hardware appliance 
• A pool of virtual job servers which are self‐load balancing 
• A pool of virtual integration servers which are load‐balanced by a 
hardware appliance 
• Odyssey public access servers which can be load‐balanced by a 
hardware appliance or Microsoft NLB 

 
# Category Requirements Response/Description 
2.2 Functional Scalability  Describe how the proposed solution will help courts minimize future level‐of‐effort 

required for enhancing or adding CMS functionality. Describe how the proposed 
solution will allow for integration with custom designed court solutions via web 
services or alternative technologies. 

A key element of Contractor solution is Contractor commitment to provide the 
most current technology, through ongoing product updates, enhancements, 
platform upgrades, etc. Since every software product has an expected lifecycle, 
Contractor goal is to protect and extend your initial investment in Odyssey, by 
enabling JBE to move to Contractor future generations of new technology 
without making another significant investment in license fees. 
Please refer to the additional pages for more information. 
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2.3 Administrative Scalability Describe how the proposed solution would allow an increasing number of courts or 
users to easily share a single distributed system.  

Tyler believes that the Court will find Odyssey’s code structure is highly 
configurable and can be adapted to meet their needs regardless of the size of 
the implementation. Odyssey was designed from the ground up to support 
multi‐jurisdictional and statewide implementations. Odyssey has the flexibility 
to be configured at various levels within a state, county, district or municipality. 
This allows participating courts to define global behavior for certain codes or 
features, while adhering to local variation, when necessary. The ability to 
configure different areas is controlled by rights and roles. 
Odyssey’s configuration is highly flexible and is also controlled by the use of an 
organizational chart. Odyssey is designed specifically for a statewide courts 
environment and manages configurations using a multilevel organizational 
chart that provides both the flexibility to set statewide standards where 
appropriate and local exceptions where necessary. Odyssey’s organizational 
chart is a hierarchical representation of the client’s organizational structure and 
is the starting point of system configuration. It provides context for the 
assignments of rights and roles, data ownership, and for the definition of user 
codes and code behaviors. This organizational chart is one of the architectural 
features of the application that allow multiple divisions (e.g. civil, family, 
criminal) to use the same application. A docket code might be common in all 
divisions, but the behavior and effect of that code may vary depending upon 
where in the organization the code is used. The organizational chart provides 
the framework for such variable and configurable behavior and for setting 
common practices. 

2.4 Geographic Scalability Describe the proposed solution’s architectural considerations for maintaining 
performance when scaling to distributed geographic locations.  For example, if the 
solution were to be hosted by a court to serve users in a different geographical 
location. Provide examples of how systems have been deployed.  Example should 
include how multi‐instances are deployed in different geographical locations; 
including integration points between multiple instances. 

The Odyssey solution has been deployed in a variety of network topologies that 
include small LANs at a single location, county‐wide networks that span 
multiple offices, statewide implementations on a private WAN, and statewide 
implementations over the Internet. In addition, Tyler Technologies hosts 
Odyssey at a data center for a number of clients. These clients access Odyssey 
over the 
Internet. 

For each of these solutions, the Odyssey servers are located at a single, 
centralized location. The client software is loaded on users’ desktops which can 
be located anywhere that can be granted http and/or https access to the 
Odyssey Web servers. 

The Odyssey solution also supports hosting Web, job, and integration servers at 
multiple locations. However, each of these servers would require access to the 
centralized database server. 
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# Category Requirements Response/Description 
2.5 Performance The system must be designed to meet performance demands that could include 

multiple, concurrent, intensive transactions, such as batch processing and large, 
resource intensive reports without noticeable performance degradation.  Describe 
how the proposed solution is designed to meet this requirement. 

Odyssey is designed to use a stateless application model. The stateless 
application model is more of a technique than a technology, and it can be 
applied independent of both component based design and n‐tier architecture. 
The stateless model requires that we adhere to one fundamental constraint—
the client system must maintain all of the session‐specific data (or “state”) 
necessary to support the application. This approach has several benefits for 
performance. One benefit is that a client computer is not dependent on one 
particular server to satisfy all requests. If that server fails for any reason, no 
information is lost because the server was not holding state; it’s all maintained 
by the client system. In addition, any server can process subsequent requests 
made by the client. If the application is performing poorly, more servers can be 
added to increase performance.  

Odyssey can also be provided as a “software as a service” offering, and Tyler’s 
hosted environment is also structured to provide scalability and reliability 
throughout the solution. The SaaS or hosted implementation incorporates best 
practices for availability and performance and redundancy within each tier by 
utilizing: 
• Multiple web servers 
• Dual job processing servers for each function • 
Cluster DB server 
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2.6 Scalability and Performance Use 
Cases 

List the name and location of the smallest and the largest trial Court currently 
running the proposed solution.  The Proposer shall describe how and who performs 
system/application tuning as system workload increases over time. 

Tyler provides software for individual counties ranging in size from Yoakum 
County, Texas (7,800) to Miami‐Dade County, Florida (2.5 M). Additionally, Tyler 
serves more than 750 judicial clients, including 13 statewide environments 
(largest is the State of Washington, 7.3 M) and 13 of the 20 largest judicial 
courts in the country. 

Odyssey is a very complex system that has consistently performed across large 
client installations. The proof is in the client base, with clients such as the State 
of Minnesota with more than 3,000 users accessing Odyssey on a daily basis, in 
addition to outbound streams via iXML that are post‐processed after data 
commits within the application. Internally, QA stage environments are setup 
with the lowest common denominator in terms of server and client 
configuration. Every effort is made to test in a “like scenario” to that of the 
Odyssey client base. Additionally, the Odyssey development team often 
optimizes slower portions of the application by writing specific code to fine 
tune such areas. Larger cases with case events that exceed 10,000 have been 
optimized for faster load times within Odyssey proper, and additionally within 
the web Portal. The QA team in conjunction with deployment executes web 
service layer messages, in batch, in order to stress and compare a new release 
to a prior release. Measurements are compared in order to ensure a new 
release does not under perform compared to a prior release. Most Odyssey 
clients are happy to report than speed and performance are a “non‐issue.” 

 
# Category Requirements Response/Description 
3 PRODUCT SUPPORT MODEL The Proposer shall describe and provide ongoing services in support of the products 

comprising the solution and its usage after implementation.  These services include, 
but are not limited to:  

Tyler understands that Contractor client relationships only begin with the initial 
implementation. After the rollout occurs, the importance of a long‐term reliable 
partner becomes critical to support the investment in a new case management. 
For this reason, we have developed maintenance and support program that is 
second to none in the industry.  

  ∙         Warranties on software and deliverables; Tyler’s maintenance and support services are designed to meet all your 
postimplementation support needs. After the implementation, Tyler does not  
differentiate services during and after a warranty period.  
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  ∙         Availability of a help desk to document and track incidents, problems, service 
requests; and coordination of vendor resources to facilitate ticket resolution; 

Tyler offers help desk support from 8:00 a.m. to 5:00 p.m. local time, Monday 
through Friday. This includes unlimited help desk requests; other companies 
may charge JBE each time JBE needs assistance from the Support department, 
but Tyler does not. Contractor allows an unlimited number of contacts to be 
made regarding a variety of topics such as “how to” questions, software 
configuration questions, assistance with defects, application functionality 
questions, and questions regarding server configuration and performance. 
Tyler's support also includes: 

• Online access to support information including software downloads, 
issue submission and tracking, and software documentation 
• Emergency after hours support is standard for Odyssey and is also 
available as an option for other applications; this service ensures that JBE can 
reach a Tyler client support representative 24 hours a day, 7 days a week, 
including holidays. 
• Saturday Technical Support – Tyler knows that system maintenance 
needs to be performed at a time that least impacts your end users. For that 
reason, we offer Saturday Technical Support. Tyler makes technical staff 
available one Saturday per month to assist with Odyssey updates and upgrades 
to your system.  
• Access to Tyler’s account management team 
• Access to Contractor client support call center staffed by qualified 
individuals who understand your operating environment 

  ∙         Provision of corrective maintenance via software updates and patches; Annual releases and upgrades are included at no additional cost in Tyler’s 
standard maintenance, support, and upgrade program. Annual releases would 
be downloaded and installed in the same manner in which the Courts would 
apply software patches and/or content releases. 

  ∙         Software enhancements via version or release upgrades.  Also include a copy of 
the standard support and maintenance agreement.   

See above. Tyler has included Contractor Standard Maintenance and Support 
Agreement in this proposal. 

3.1 Organizational Structure The Proposer shall address these items and respond to each of the following topics.  

3.1.1 Support Services Submit an organizational chart depicting software and hardware support services.  
Include the number of employees and the number of contractors for each role.  For 
contractors, either state that they are independent contractors or list the 
organization that they work for.  Include charts for the following types of support:  

Charts and info included in the attached tables as outlined by the RFP. 
See Exhibit 5, Attachment 1, Support Services. 

  1.    Support services for courts with a locally hosted solution  Included. Reference additional documentation outlining Contractor 
organizational structure in Exhibit 5, Attachment 1, Support Services. 

  2.    Support services for court data centers hosting multiple courts  Included. Reference additional documentation outlining Contractor 
organizational structure. in Exhibit 5, Attachment 1, Support Services. 

  3.    Support services for vendor‐hosted solutions Included. Reference additional documentation outlining Contractor 
organizational structure. in Exhibit 5, Attachment 1, Support Services. 
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# Category Requirements Response/Description 
3.1.2 Software Development Services Submit an organizational chart depicting software development and quality 

assurance.  Include the number of employees and the number of contractors for each 
role. If contractors are used either indicate that they are independent contractors or 
list the organization(s) that they work for.  

 

3.2 Scope of Coverage Which of the proposed solution’s internal and external components are covered by 
the support agreement?  Describe the scope of coverage for each of the following 
areas:  

Tyler’s maintenance and support services are designed to meet all your 
postimplementation support needs.  

  1.  Developer support Included 

  2.  Product enhancements Included 

  3.  Software upgrades Included 

  4.  Technical assistance  Included 

  5.  Bug fixes Included 

  6.  Security patches Included 

  7.  Service requests Included 

  8.  Other types of support  

3.3 Support Levels, Service Availability 
and Responsiveness 

  

3.3.1 Help Desk Services Describe your help desk services, including toll‐free access, manned coverage hours 
(PST), and on‐call availability to technical support staff.  Identify available help desk 
option(s): 

Please refer to the responses in Section 3, Product Support Model, above. 

  1.    On‐site support  Included (during go‐live) T&M Post Implementation 

  2.    Telephone‐based support  Included 

  3.    E‐mail‐based support  Included 

  4.    Online chat‐base support Included 
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  5.    Web‐based support Included 

  6.    Other Tyler also provides all Odyssey clients who are active on M&S to access and 
participate in the Tyler Community, Tyler University, Tyler everGuide and 
Regional / National user conferences. 

3.3.2 Single Point of Contact For solutions that involve multiple components or products from multiple vendors it 
may be difficult for Court staff to determine in which system a problem occurs.  Thus, 
a single point of contact to coordinate the identification and resolution of the 
problem is essential.  Indicate whether or not the Help Desk will provide single point 
of contact services to the Court and list any constraints or limitations which may exist 
in order to facilitate this. 

Tyler uses a dispatch and intelligent routing approach to direct support 
incidents to the right support representative to work with the Court, rather 
than slowly stepping the client up through different tiers of support to reach 
resolution. This approach is the result of Contractor extensive experience 
supporting hundreds of Odyssey clients. 

3.3.3 Problem Resolution 
Responsiveness 

Describe the approach for identifying the severity/priority level of reported incidents 
or service requests and the service level target or guaranteed response times for 
responding to and resolving reported problems and requests at each level.   
Additionally, describe your escalation process to ensure that items which become 
more critical are resolved properly and timely.   

Tyler has standard Service Level Agreements that include response and 
resolution times as defined by defect priority levels. Each incident is initially 
giving a priority by the client when entered into the online support tracking 
system. Once the support engineer has reviewed the incident with the client, 
together they determine the correct priority as defined by Contractor Service 
Level Agreements.  

 
# Category Requirements Response/Description 
3.3.4 Knowledge Base and “Self Service” 

Help Capabilities 
Describe the availability of an online knowledge base that can be accessed directly by 
Court users and technical staff to obtain answers to frequently asked questions 
(FAQs), research symptoms and identify resolutions to known issues.  Describe all 
“Self Service” help capabilities and interactive services, such as an online forum 
where the Court could exchange information with other customers.  

Tyler has extensive self‐service help capabilities available for Contractor 
solution. Odyssey provides the capability to link client‐specific online help to 
specific contexts within the application. In addition, Tyler provides online help 
documentation, has on demand training courses through Contractor learning 
management system (Tyler University), and Tyler Community provides an online 
forum for clients to exchange information with each other and Tyler. Tyler 
University allows the Courts to manage ongoing training for current employees 
and certified application training for new hires. Tyler Community allows the 
Court to interact online with Tyler specialists, developers, and other Tyler 
clients. Court users can leverage the knowledge of Tyler’s extensive client base 
to gain insight into how other justice partners have solved real‐world problems 
with Tyler solutions.  
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3.4 Software Updates & Security Alerts Describe how courts are notified of security patches, bug fixes, new releases and 
product enhancements. Include frequency of releases, and length of time allowed on 
a past release for support services.  

As updates, patches, and releases are published by Tyler, they will appear on 
the Tyler Installation Management System console as available for the Courts to 
install. This console maintains an awareness of each client’s environment, 
including individual servers and how they are tasked, and can implement 
software updates to web/application servers and database servers. 

Tyler provides one major annual release of the software that combines all of 
the patches, content releases, and new features and functions into a single 
release. Software patches are released as necessary to address defects within 
the system. Content releases are provided to clients quarterly, typically in 
support of a particular client’s go‐live event or Odyssey deployment. Before 
Tyler's software is released to the field, it has been built, deployed, and run 
through a series of automated tests. This allows for rapid, repeatable delivery 
of software that minimizes risk to Tyler's customers. 

In general, we try to keep all of Contractor clients within three years of the then 
current release. Contractor attempts to keep very few versions of the product 
in the field in order to cut down on software maintenance costs for clients. No 
client wants to find themselves on a version of a software product that only 
they have installed or to find themselves on a version of a product that has 
been customized in such a way as to cut them off from an upgrade path. Tyler 
is committed to a long‐term relationship with each and every client. 
Maintaining an upgrade path, with no 
additional licensing event, is a key tenet in that relationship.  

3.4.1  Product Life Cycle Describe software lifecycle. (How long the product is supported after release, how 
long will it be in extended support, and end of support before a new version 
upgrade.) 

Preferred lifecycle of 3-4 years from current release, upgrades are generally 
released annual / bi-annual basis and patches released as necessary.  

3.4.2  Product Development Life Cycle Describe the product management process for new features and defect fixes.  Also 
describe or provide examples of release managing and schedules. 

Contractor addresses defects and develops new features on a reoccurring basis. 
For additional information, please reference info regarding Contractor’s 
Evergreen Philosophy and the technological lifecycle. 
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# Category Requirements Response/Description 
3.5 Warranty and Maintenance  Tyler offers Contractor maintenance and support services designed to meet all 

of your post‐implementation support needs. Contractor does not differentiate 
services during and after a warranty period. As long as a current maintenance 
agreement is in effect, Tyler will correct any defect in the Tyler Software caused 
by, arising from, or emanating from the reasonable control of Tyler that renders 
the Tyler Software in non‐conformance with Tyler’s then current published 
specifications. 

The process for classifying and resolving defects after the warranty period is the 
same as it is during the warranty period. When the help desk is contacted with 
an issue the caller and the Support Representative work together to classify the 
issue as appropriate. If a defect requires programming intervention for 
remediation, the correction is accomplished through Contractor structured 
development approach and the code is sent through vigorous quality assurance 
testing prior to installation via a patch or release. The patch is then made 
available for the Courts to install. 

Software updates are provided to the client at no additional cost in the form of 
patches or full releases according to the priorities defined in the Maintenance 
and Support Agreement. 

3.5.1 Warranty Services Describe the warranty coverage, terms and duration provided for the software and 
deliverables provided pursuant to this RFP. 

Defined in section B.1 & B.2 re: “Warranty”  

3.5.2 Maintenance Agreement Describe the coverage, terms and duration of the maintenance and support 
agreement. Note that cost information for the maintenance and support agreement 
is not to be provided in this Technical Proposal. 

 Please refer to Exhibit 10 schedule 2  

3.5.3 Corrective Maintenance Corrective maintenance deals with the repair of faults or defects found. Describe the 
process for classifying and resolving software defects reported by the Courts after 
the warranty period.  How often will a Court be expected to implement a corrective 
maintenance release?   

Software patches are developed and released as necessary to address defects 
within the system. 

3.5.4 Adaptive Maintenance Adaptive maintenance is required to adapt software to changes in the environment, 
such as from new releases of an operating system, or where changes to one 
integrated component affect another component. Describe the extent to which 
adaptive maintenance is included in the support model so that all core products 
continue to operate properly when any core product is modified due to an update 
issued by the Proposer. How often will a Court be expected to implement an 
adaptive maintenance release?   

Software updates are provided to the client at no additional cost in the form of 
patches or full releases according to the priorities defined in the Maintenance 
and Support Agreement. Software patches are developed and released as 
necessary to address defects within the system, however, at minimum there’s 
generally an annual release of updates and patches. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

157 
 

3.5.5 Support for Changes Caused by 
Legislative Mandates 

Updates and modifications to the software are periodically needed to meet 
legislative mandates and statutory requirements.  Describe the extent to which 
providing such updates is included in your support agreement or whether these are 
considered custom enhancements.  What is the estimated development to 
deployment timeframe for legislative mandates? 

As leaders in the courts and justice industry, the Tyler team closely monitors 
legislative changes that affect Contractor clients’ needs. The annual support fee 
includes a pool of software development and client services to incorporate and 
accommodate state legislative changes. To the extent additional programming 
services over and above the included pool are required, such services shall be 
billed to the client at Tyler’s then‐current hourly rates. 

4 BUSINESS CONTINUITY   

 
# Category Requirements Response/Description 
4.1 Reliability and Availability The proposed system must be highly reliable and available for daily operations, 

including a fault‐tolerant architecture to protect against catastrophic failures.  In the 
event of a system failure, the system should have the capability to recover quickly, 
minimize loss of data and limit impact on operations. 

Odyssey is a highly reliable solution. The Odyssey architecture has the capability 
(based on consultation with a client to understand their requirements and their 
server configuration), to support server clustering capabilities built into the 
Microsoft Server products (Windows Network Load Balancing and SQL Server 
Clustering) as well as hardware load balancing/clustering solutions. 

In this architecture, failover clustering would provide the local high availability 
and database mirroring provides the disaster recovery capability. A failover 
cluster on its own protects against physical server, Windows Server, and SQL 
Server failures but does not maintain a redundant copy of the data and so does 
not protect against a major outage like an I/O subsystem failure, power failure, 
or failure of the network link to the primary data center. 

Database mirroring is one way to provide a redundant copy of a single database 
on a separate physical server, where the server can be in the same data center 
or geographically separated.  

This architecture is widely adopted by customers who are familiar and 
comfortable with the installation, configuration, and maintenance of failover 
clusters.  

  Describe how the proposed solution is designed to meet the reliability and 
availability requirements and protect against failures.  Identify specific capabilities 
that will be in place to ensure that transactions such as data entry, e‐Filing or data 
exchanges are fault resistant and recoverable without loss of data. 

In addition to the information provided above, Odyssey File & Serve 
implements a high availability architecture by providing redundancy across 
Contractor architecture, including web servers, application servers, network, 
internet contact and power source. In so doing, we eliminate any single point of 
failure. Additionally, we use multiple, geographically diverse data centers. 

Tyler’s facilities include duplicate power grids with generator backups and 11 
independent ISPs.  
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4.2 Business Continuity Architecture The Proposer shall provide any additional information not already covered that 
relates to the following topics, including recovery time objectives; both from a 
system‐wide perspective as an information technology professional and from the 
perspective of an end‐user inside a high‐volume courtroom:  

Tyler understands that each Court may have a different Continuity Strategy and 
we support a variety of strategies. Odyssey can utilize an existing disaster 
recovery environment as a part of the continuity plan, or Tyler offers clients the 
option to purchase eRecovery which provides both Disaster Recovery 
capabilities as well as Continuity Services for Odyssey related functionality. 
Disaster Recovery is primarily the ability to help a client recover from a loss of 
data due to hardware failure, memory failure, or an inability to restore data 
from a backup source.  Continuity is where Tyler assists a client in the event of a 
disaster (e.g. a client’s servers fail, a fire destroys their data center where their 
servers are located, the data center floods, etc.) in which their business 
operations can resume.  

  1.    Fault Tolerance  Contractor offers clients the option to purchase services which provides both 
Disaster Recovery capabilities as well as Continuity Services for Odyssey related 
functionality in the event there’s a failure of system component. 

  2.    Fail‐Over  Contractor will assist the client/entity with the design of the system 
architecture to ensure adequate fail-over protection and provides Disaster 
Recovery / System Continuity Services to the client in the event an issue occurs. 

  3.    Hot Backups  Odyssey can utilize an existing disaster recovery environment as a part of the 
continuity plan, or Contractor offers clients the option to purchase eRecovery 
which provides both Disaster Recovery capabilities as well as Continuity 
Services for Odyssey related functionality. 

  4.    Disaster Recovery  Contractor understands that each Court may have a different Continuity 
Strategy and we support a variety of strategies. Odyssey can utilize an existing 
disaster recovery environment as a part of the continuity plan, or Contractor 
offers clients the option to purchase eRecovery which provides Disaster 
Recovery  

  5.    Point‐in‐Time Recovery  Contractor offers clients option and services to maintain and restore Point-in-
Time Recovery. 

 
# Category Requirements Response/Description 
  6.    Version Rollback (i.e. when something goes wrong with an upgrade, update or a 

patch) 
Contractor offers clients the option/ability to restore via Version Rollback. 

5 PRODUCT MATURITY & 
CUSTOMER  
SATISFACTION 

  

5.1 Existing Deployments The Proposer shall list of all trial court names and locations that are currently using 
the proposed solution. Please separate list by California and non‐California courts.  

Please refer to paragraph 3.1 Overview of Qualifications in the Executive  
Summary of this proposal for an overview of the court names and locations that 
are currently using the proposed Odyssey solution.  
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5.2 Customer Retention Ratio The courts shall score customer retention ratio based on the number of trial courts 
planning to move off of Vendor’s products vs. number that are remaining with or 
planning to transition to Vendor’s products.  Please provide your customer 
recommendations or trade publications regarding their solution?  A Vendor’s 
response to this item is optional.  

Whether it’s developing, enhancing, and implementing Contractor software, or 
providing excellent service and client support, we succeed because Contractor 
clients succeed. The result is Contractor loyal client base that has developed 
over years of dedicated service. As proof of this partnership, Tyler has a 98% 
retention rate of Contractor clients. 

6 USER INTERFACE EVALUATION The Proposer shall describe the user interface (UI) features that differentiate the 
proposed solution from competitive solutions.  The description should include, but 
not be limited to the following categories:  

As part of Tyler’s evergreen philosophy, Odyssey was recently given an 
updated desktop experience for its latest release. The updated UI is highly 
tuned to the user experience of a fully electronic court and back office 
process. This new release makes use of newer technologies that were not 
previously available: • 64‐bit desktops provide the processing power to open 
multiple cases and documents in a single instance, while maintaining 
performance. 
• Quick menu keyword searching and menu favorites make finding a 
user’s most common activities a personal experience. 
• It includes a “heads up” panel with important lists like menu 
favorites, recent jobs/reports, and current tasks queues. This panel makes 
finding the items users need to work even faster and easier. 
• It provides integrated task management that includes fast, easy, 
faceted searching, and integrated access to the case.  
• It has a multi‐tabbed document viewer that can display and 
manipulate TIFs and PDFs in the same way, which allows for a singular user 
experience as courts move from scanned to electronically filed documents. 

  ∙         Data entry efficiency and customizable data entry screens Yes, Contractor screens are optimized for data entry efficiency and are 
customizable. 

  ∙         Efficiency of configuration screens  Yes, screens may be configured as needed. 

  ∙         Mobile optimization and responsiveness  Yes, Contractor public access portals are built for mobile optimization and 
responsiveness 

  ∙         Efficiency of movement between screens & functions  Yes, users can navigate between screens and functions using the command and 
control panel within Odyssey. 

  ∙         Search and look‐up efficiency  Yes, finding a case, party, or any other data is simple using Contractor Find 
features. Contractor offers both a quick find and advanced find to help JBE look 
for specific items.  Odyssey also offers Soundex to assist JBE in finding a party 
but are unsure of the spelling, and the use of wild cards to help find a set. 

  ∙         UI consistency across the suite of product components  Yes, Contractor user interface is clean and consistent across products. 

  ∙         Unobtrusive alerting and notification mechanisms  Yes, Contractor alerts are affective while not being too obtrusive. 

  ∙         Intuitive screen, form and button layouts  Yes, Contractor screens, forms, and buttons are intuitive and easy to use. 
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  ∙         Ability to cut and paste from external applications, such as Microsoft Word and 
Adobe Acrobat Reader 

Yes, Odyssey offers the ability to cut and paste from external applications such 
as Microsoft Word and Adobe Acrobat Reader. 

  ∙         Quick access keys and look‐ahead typing  Odyssey offers quick access keys and other shortcut features 

  ∙         Minimal scrolling  Included  

  ∙         Effectiveness of application help features  Included 

  ∙         Screens designs inspired by users, not programmers  Included 

 
# Category Requirements Response/Description 
  ∙         Screens uniquely designed for specific roles, such as Family Law judges, Criminal 

courtroom clerks and Traffic counter clerks, such as the use of Word macros or 
similar solutions 

Included 

  ∙         Minute Order entry screens designed for use in fast‐paced, high‐volume 
courtrooms 

There are multiple ways to enter Minute Orders in high‐volume courtrooms.  
Minute Orders can be entered directly into Odyssey Case Manager or can be 
entered  Odyssey Clerk Edition. 

  ∙         UI responsiveness based on good architectural & software design. Included 

  ∙         The use of mouse navigation, clicks and control keys. Included 
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7 REPORTS & SYSTEM GENERATED  
DOCUMENT CAPABILITIES 

The Courts require that the CMS be capable of producing system documents and 
reports.  A system generated document receives data from the CMS and produces a 
court document for final editing by the user.   

Odyssey has a wide range of standard reports with highly customizable 
parameters to answer most reporting needs. Each report has an individual right 
associated with it providing administrators the ability to assign users only the 
subset of reports that they should run. Reports to which they do not have 
access will not appear in their menu. Each report’s parameters page allows the 
user running the report to configure selection and sort criteria based on their 
individual needs. Odyssey remembers the parameters for the “last way I ran the 
report”, and users may also memorize multiple sets of criteria to recall them 
easily for future use. These memorized criteria may also be set to only recall a 
subset of the previously saved parameters. Many of these reports also include 
the ability create a list that may be consumed by Odyssey’s List Manager 
allowing users to not only provide reporting data but also perform actions like 
printing forms or updating cases in batch. 

Odyssey standard reports may be run on demand or scheduled to run on a one 
time or recurring basis. Using Odyssey’s Job Processing engine, reports that 
need to be run on a regular basis may be scheduled to be run on an hourly, 
daily, weekly or monthly basis. When scheduling a report to run on a recurring 
basis users may define the duration of the recurrence based on a specific time 
frame or number of the times recurrence should take place. For example, a 
monthly report should run on the first of the month for twelve instances or a 
weekly report should run every week between January 1st and March 31st. 
Odyssey also allows users to define a sequence for scheduled reports. Users 
may define that if a report is scheduled to run with two sets of criteria, the 
second instance of the report should wait for the first to complete, or possibly 
the report should wait for the completion of other scheduled reports before 
running. 
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# Category Requirements Response/Description 
  Describe in detail how the proposed solution will meet this requirement.  List all 

existing or “canned” reports included in your solution.  Explain how Court‐specific 
reports will be created.  Respond to the following:  

In addition to the standard reports described above, Odyssey Enterprise Custom  
Reporting allows power users to create custom reports using Microsoft SQL 
Server Reporting Services (SSRS) for ad‐hoc reporting or customized reports for 
repeated use. These reports can then be published to Odyssey and the 
parameters can be configured to appear like other Odyssey standard reports.  
Once published, an Odyssey right is automatically created for each report.  
Administrators can then grant the rights to run the reports through the 
standard Odyssey security model. The rights can narrow down the set of reports 
on each user’s menu to only the ones they should see. By publishing these 
custom reports in Odyssey, the ability to memorize and recall multiple sets of 
parameters similar to Odyssey standard reports provides additional flexibility to 
users who consume these reports. 

Whether generating a report on demand or on a defined schedule, Odyssey 
provides multiple options for delivery of the output. Report output may be 
simply saved as part of the Odyssey Job History, emailed to a single email 
recipient or email distribution list, or placed in a user defined file share. Output 
of a report is a rich text format that can also be converted to a comma‐
separated value file (CSV), which can be opened in Microsoft Excel, or portable 
document format (PDF). 

  1.    Is the proposed solution compatible with 3rd party reporting tools?  Yes, assuming they’re compatible with SQL 

  2.    If so, can all database fields be accessed using external reporting tools?  Yes, assuming they’re compatible with SQL 

  3.    Describe how complex queries and/or large data set queries are optimized with 
the proposed solution.  

Microsoft SQL Server Reporting Services (SSRS) 

  4.    Describe the recommended method(s) for mining & analyzing data with the 
proposed solution. 

Odyssey Enterprise Custom Reporting tool/functionality  

  5.    Describe standard reporting categories and criteria available to the end user. Standard Reports is included in CMS, Odyssey Enterprise Custom can 
create/leverage reports encompassing specific parameters and data fields. 

  6.    Describe how California Judicial Branch Statistical reporting requirements are 
integrated into the proposed solution. 

Many of the reports required by the California Judicial Branch are included / 
embedded in the Odyssey CMS.  Additionally, Odyssey contains “Enterprise 
Custom Reporting,” which can create/leverage reports encompassing specific 
parameters and data fields. 

  7.    Describe the CMS’s ability to create ad hoc reporting and user defined report 
generation schedules.   

Odyssey Standard and Enterprise Custom Reporting can be configured to create 
reports on a scheduled basis. 
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8 FORM GENERATION &  
PROCESSING 

The Proposer shall describe the proposed solution’s form generation and processing 
capabilities, as well as the integration of California’s Judicial Council forms into the 
solution.  List any internal tools that are used and describe the level of integration 
and support for 3rd party forms and/or form tools. 

The Odyssey community continues to grow, not just across the country, but 
especially in California. Tyler is proud to be able to state that Odyssey is live, 
and operational in production in more than 20 California counties today, in 
some, if not all case types. 

Forms and notices can be configured as Word templates within Odyssey and set 
up for automatic or manual generation, as needed. Users can add private or 
shared notes on a case, and all free‐text fields support spell check and allow for 
text to be copied and pasted into the field. 

9 SYSTEM ARCHITECTURE Product must have minimal impact on external client workstation applications that 
are run concurrently. Please describe any dependencies or limitations while running 
the CMS concurrently on a workstation with other applications. Please note that all 
answers should include a physical/local solution and a cloud solution, such as AWS or 
MS Azure. 

The Tyler CMS (Odyssey), local or hosted/cloud solution, does not impact 
external client workstation applications that are run concurrently.  There is no 
limitation or requirement of the application to be isolated from other 
applications. The Tyler Odyssey client performance will be impacted if other 
applications consume all available resources on the client workstation. 

  Product should not alter the behavior of the underlying operating system on the 
client. Please describe if there is any impact to the underlying operating system upon 
installation of the CMS. 

No impact to the OS. 

 
# Category Requirements Response/Description 
9.1 Diagrams & Documentation Describe the overall system architecture and topology for your proposed solution. 

Include information on the underlying platforms and software on which the core 
components, such as case management, content management and e‐Filing are built 
and supported.  Please provide recommended topology, service environment and 
installation model.  Describe the benefits of this architecture for the Court as well as 
any constraints or risks that will need to be addressed to ensure the success of the 
architectural approach.  Vendor shall provide draft architecture documents and 
diagrams as needed to illustrate the system’s architecture for the following 
environments:    

Tyler and the respective court will develop a Preliminary Business Plan [PBM] 
that clearly highlights the required and recommended steps to obtain the 
infrastructure and knowledge for a successful deployment.  

  1.    Production environment for a court with less than 250 users   System architecture requirements and recommendations are provided via PBM 
for each respective client environment.  

  2.    Production environment for a court with 250 to 500 users System architecture requirements and recommendations are provided via PBM 
for each respective client environment. 

  3.    Production environment for a court with 500+ users System architecture requirements and recommendations are provided via PBM 
for each respective client environment. 

  4.    Court data center hosting over 2500 users from multiple courts System architecture requirements and recommendations are provided via PBM 
for each respective client environment. 

  5.    Vendor hosted infrastructure  MSFT Azure 

  6.    Disaster recovery environment  MSFT Azure 
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  7.    Development & testing environment  MSFT Azure 

  8.    Training environment  MSFT Azure 

  9.    Reporting environment  MSFT Azure 

  10.  Other recommended environments System architecture requirements and recommendations are provided via PBM 
for each client environment. 

9.2 Components Provide a list of the proposed solution’s mandatory and optional internal and 
external components. Respond to the following for each component:  

Please refer to the additional pages for more information regarding each 
respective environment and their requirements. 
See Exhibit 5, Attachment 2, Components and Computer Environments 

  1.    Is the component required for core CMS functionality? (Y/N) Yes 

  2.    Provide a functional description of the component.  Odyssey utilizes the Microsoft stack / Azure 

  3.    If the component does not work on all of the previously mentioned platforms, 
identify its limitations.  

Odyssey utilizes the Microsoft stack / Azure 

  4.    Describe and/or diagram how the component is coupled to other components.  See Exhibit 5, Attachment 2, Components and Computer Environments  

  5.    List communication protocols and/or standards used by this component.  Please refer to the additional pages for more information regarding each 
respective environment and their requirements. Exhibit 5, Attachment 2, 
Components and Computer Environments. 

  6.    List any dependencies this component has on other internal or external 
components.  

Please refer to the additional pages / documentation attached re: info on each 
respective environment and their requirements. Exhibit 5, Attachment 2, 
Components and Computer Environments.  

  7.    Identify the support model under which this component is covered. Generally, contractor follows the support and recommended support/life of 
the products 

  8.    Can the component be leveraged in a cloud environment or is it required to be 
installed locally or on a physical device. 

Contractor provides/supports both locally hosted solutions and cloud-based 
environments. 

9.2.1  Web Servers  Describe the supported Web Servers and their versions. Odyssey supports Windows Server 2012, 2012 R2, and 2016. 
9.2.2  Oracle Products  If proposed solution is based on Java technologies, describe support for Oracle 

WebLogic application server and the supported versions. 
Not Applicable. Odyssey utilizes the Microsoft stack 

9.3 Computing Environment List the names of all supported computing environments in the following section.  
Identify the version and Vendor’s level of support for each.  

See Exhibit 5, Attachment 2, Components and Computer Environments 

9.3.1 Hardware Environment: Describe the hardware environment required to utilize the proposed software in a 
local data center and a cloud hosted datacenter.  In the event there is more than one 
suitable hardware platform, list the best options indicating the relative strengths and 

Please reference Hardware environment requirements diagram that are 
included/attached in Exhibit 5, Attachment 2, Components and Computer 
Environments. 
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drawbacks (if any) of each. Detail the necessary hardware for each of the following 
environments: 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 

166 
 

  1.    Production environment for a court with less than 250 users Contractor and the respective client will develop a Preliminary Business Plan 
[PBM] that incorporates the recommend hardware infrastructure and 
procedures required to launch and maintain the solution. 

  2.    Production environment for a court with 250 to 500 users Contractor and the respective client will develop a Preliminary Business Plan 
[PBM] that incorporates the recommend hardware infrastructure and 
procedures required to launch and maintain the solution. 

  3.    Production environment for a court with 500+ users Contractor and the respective client will develop a Preliminary Business Plan 
[PBM] that incorporates the recommend hardware infrastructure and 
procedures required to launch and maintain the solution. 

  4.    Court data center hosting over 2500 users from multiple courts  Contractor and the respective client will develop a Preliminary Business Plan 
[PBM] that incorporates the recommend hardware infrastructure and 
procedures required to launch and maintain the solution. 

 
# Category Requirements Response/Description 
9.3.2 Network Environment: Describe the network environment required to utilize the proposed software for a 

local data center and a cloud hosted data center.  In the event that there is more 
than one suitable network configuration, list options indicating any relative strengths 
and drawbacks of each.  Detail the necessary network infrastructure for each of the 
following environments: 

See Exhibit 5, Attachment 2, Components and Computer Environments. 

  1.    Production environment for a court with less than 250 users.  Please refer to tables re: network environments in Exhibit 5, Attachment 2, 
Components and Computer Environments and note Contractor and the 
respective Client will develop a Preliminary Business Plan [PBM] that 
incorporates the required/recommend network environments regarding the 
Client’s desired system (locally hosted / cloud hosted). 

  2.    Production environment for a court with 250 to 500 users.  Please refer to tables re: network environments in Exhibit 5, Attachment 2, 
Components and Computer Environments and note Contractor and the 
respective Client will develop a Preliminary Business Plan [PBM] that 
incorporates the required/recommend network environments regarding the 
Client’s desired system (locally hosted / cloud hosted). 

  3.    Production environment for a court with 500+ users.  Please refer to tables re: network environments in Exhibit 5, Attachment 2, 
Components and Computer Environments. and note Contractor and the 
respective Client will develop a Preliminary Business Plan [PBM] that 
incorporates the required/recommend network environments regarding the 
Client’s desired system (locally hosted / cloud hosted). 

  4.    Court data center hosting over 2500 users from multiple courts  Please refer to tables re: network environments in Exhibit 5, Attachment 2, 
Components and Computer Environments and note Contractor and the 
respective Client will develop a Preliminary Business Plan [PBM] that 
incorporates the required/recommend network environments regarding the 
Client’s desired system (locally hosted / cloud hosted). 
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9.3.3 Operating System(s): Identify the operating system(s) required by the proposed application software and 
other architectural components.  In the event there is more than one suitable 
operating system, list all options indicating any relative strengths and drawbacks of 
each. 

Please refer to the additional pages for more information in Exhibit 5, 
Attachment 2, Components and Computer Environments. 

9.3.4 Desktop Requirements: Identify the desktop computer hardware and software specifications that are 
required by the CMS solution.  Include typical requirements for a “power user,” 
occasional/casual user, report viewer, system administrator and work requester.  
Also, note if local administrative access is required on desktops and in what situations 
that would be required. Detail the necessary desktops for each of the following 
environments: 

Please refer to the additional pages for more information regarding desktop 
requirements and configurations in Exhibit 5, Attachment 2, Components and 
Computer Environments. 

  1.    Production environment for a court with less than 250 users Contractor and Client will develop a Preliminary Business Plan [PBM] that 
incorporates the recommend hardware requirements & software infrastructure 
regarding system requirements / user access. 

  2.    Production environment for a court with 250 to 500 users Contractor and Client will develop a Preliminary Business Plan [PBM] that 
incorporates the recommend hardware requirements & software infrastructure 
regarding system requirements / user access. 

  3.    Production environment for a court with 500+ users  Contractor and Client will develop a Preliminary Business Plan [PBM] that 
incorporates the recommend hardware requirements & software infrastructure 
regarding system requirements / user access. 

  4.    Court data center hosting over 2500 users from multiple courts  Contractor and Client will develop a Preliminary Business Plan [PBM] that 
incorporates the recommend hardware requirements & software infrastructure 
regarding system requirements / user access. 

9.4 Client Web Browser Requirements If the application is web‐based, list the supported web browsers.  Include version and 
level of support. Describe the browser plug‐ins or ActiveX controls required for the 
solution.  

Odyssey supports Microsoft Internet Explorer 11 and higher. Odyssey’s Public 
Access solutions support Internet Explorer and other major browsers including 
Firefox, Safari, and Chrome. 

9.5 Virtualization Include the version and level of support when responding to the following questions:   

9.5.1 Server Virtualization List the names of the proposed solution’s supported server virtualization platforms.  Tyler supports configurations for dedicated servers for each role, or Odyssey is 
fully compatible with virtualization technology. Tyler provides support for the 
Odyssey application deployed using the VMware ESXi platform. If the Courts are 
interested in virtualization technology, fewer physical servers could be 
configured to address each logical role.  At this time, we do not recommend 
virtualization of the database servers. 

9.5.2 Desktop Virtualization List the names of the proposed solution’s supported desktop virtualization, thin‐
clients and/or zero clients. Does your solution allow for other hardware within the 
virtual desktop environment, such as tablets or smartphones? 

Users with Apple desktops would run Odyssey through a virtualized 
environment via common applications such as VMware Fusion, Parallels, or the 
native Apple Bootcamp application. Though not fully tested or supported, users 
have achieved a seamless experience operating in an apple environment via 
windows virtualization. 

9.6 Data Management   
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9.6.1 Database Platform(s): The Proposer should identify the ideal database platform for the proposed software.  
In the event there is more than one suitable database platform, list all options 
indicating any relative strengths and drawbacks of each.  Detail the database 
architecture for each of the following environments: 

The basic database architecture as described in 9.3.1, Hardware Environment, 
will remain the same for each environment. Only database server 
configurations will change. Please refer to the individual hardware 
recommendations which illustrate differences in the following areas as you 
increase the number of users. 
• Primary Production Database Server (Active‐Active Cluster) 
• Production Replica Database Server (Used for reporting and Public Access) 
• Non‐production Database Server for non‐production environments 

 
# Category Requirements Response/Description 
  1.    Production environment for a court with less than 250 users The hardware Environment will remain the same for each environment as only 

database server configurations will change. Please refer to the individual 
hardware recommendations (included as an attachment) which illustrate 
differences in the following areas as you increase the number of users. 

  2.    Production environment for a court with 250 to 500 users The hardware Environment will remain the same for each environment as only 
database server configurations will change. Please refer to the individual 
hardware recommendations (included as an attachment) which illustrate 
differences in the following areas as you increase the number of users. 

  3.    Production environment for a court with 500+ users The hardware Environment will remain the same for each environment as only 
database server configurations will change. Please refer to the individual 
hardware recommendations (included as an attachment) which illustrate 
differences in the following areas as you increase the number of users. 

  4.    Court data center hosting over 2500 users from multiple courts  The hardware Environment will remain the same for each environment as only 
database server configurations will change. Please refer to the individual 
hardware recommendations (included as an attachment) which illustrate 
differences in the following areas as you increase the number of users. 

9.6.2 Supported Databases List supported databases, including the version and level(s) of support.  The Odyssey product suite uses Microsoft SQL Server as its database platform. 
SQL Server 2012, 2014, and 2016 are supported. 

9.6.3 Data Consistency Describe how data consistency is handled within the proposed solution. Odyssey is a unified case management system that serves the needs of all case 
types in a single integrated solution. The unified design of the software enables 
data consistency. 

9.6.4 Database Environments Does the solution allow for multiple environments for data, such as test, 
development or high availability?  

Yes 

9.6.5 Stored Procedures & Views Describe how stored procedures and views are used within the proposed solution.  Within the core application database, Odyssey employs various mechanisms of 
the SQL Server DBMS (primary keys, foreign keys, indexes, and stored 
procedures), all of which contribute to scalability within this crucial system 
resource. All data is accessed through stored procedures.  Objects generate 
XML and communicate with database‐stored procedures using ActiveX Data 
Objects (ADO) and OLE DB. 

9.6.6    Database Components In addition to the database server describe any software components that are 
required to run on Database Server. 

SQL Server is required for Odyssey’s database platform. 
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9.7 Software   

9.7.1 Licensing & Ownership Specify the customer’s ownership and licensing rights with regard to the proposed 
software.  Describe for both internal and external components. If the solution 
proposed uses open source software, the proposer should provide indemnity. Also, 
describe how enhancements paid for by one California trial court will be made 
available to other trial courts without duplicating payment for the development 
effort.   

Please refer to Tyler's Licensing and Services Agreement in the Appendix for  
 software ownership, licensing rights, and indemnity. Please refer to section 3.3 
"Overview of Tyler's Approach for Ongoing Maintenance and Support" for how 
enhancements by one California court is made available to other trial courts  
(Tyler's Evergreen Philosophy). 

9.7.2 Code Transparency 1.    Specify whether source code is viewable by courts.  Tyler has a source code escrow agreement in place with Iron Mountain for 
software developed by Tyler Technologies. To become a beneficiary, the Courts 
must register with Iron Mountain upon contract execution. The Courts will then 
be invoiced directly by Iron Mountain for the annual beneficiary fee. Release of 
the Tyler source code will be in accordance with such Escrow Agreement.  

  2.    Will courts have access to version control repository? To become a beneficiary, the Courts must register with Iron Mountain upon 
contract execution. The Courts will then be invoiced directly by Iron Mountain 
for the annual beneficiary fee. Release of the Tyler source code will be in 
accordance with such Escrow Agreement. 

9.7.3 Languages Specify software language(s) used for the following components:  Software is developed using a number of tools and languages, including HTML, 
C#  
(Visual Studio 2010), .NET Framework (Version 3.5 and 4.0), XML, and C++ 
(Visual  
Studio 2010), Silverlight (Version 4.0), Telerik Silverlight Controls (Version  
2011.2), Infragistics WPF Controls (Version 11.1), all under AccuRev (Version 
4.9) version control. 

  1.    Core Components  Software is developed using a number of tools and languages, including HTML, 
C#, .NET Framework, XML, and C++, Silverlight, Telerik Silverlight Controls, 
Infragistics WPF Controls and AccuRev version control. 

  2.    Add‐on Components  Software is developed using a number of tools and languages, including HTML, 
C#, .NET Framework, XML, and C++, Silverlight, Telerik Silverlight Controls, 
Infragistics WPF Controls and AccuRev version control. 

  3.    Scripting/Automation  Software is developed using a number of tools and languages, including HTML, 
C#, .NET Framework, XML, and C++, Silverlight, Telerik Silverlight Controls, 
Infragistics WPF Controls and AccuRev version control. 

  4.    Database Manipulation and Queries Software is developed using a number of tools and languages, including HTML, 
C#, .NET Framework, XML, and C++, Silverlight, Telerik Silverlight Controls, 
Infragistics WPF Controls and AccuRev version control. 
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# Category Requirements Response/Description 
9.7.4 Portability & Extensibility 1.    Will courts have the ability to compile the code in‐house?  Through the Odyssey Services Platform and Integration Toolkit, Court personnel 

can build new judicial applications that are specific to their needs. The Odyssey 
Services Platform provides a library of services standardized to allow external 
judicial applications the ability to leverage the application logic and judicial data 
available in Odyssey, while simultaneously shielding those applications from 
changes in the Odyssey core. Clients can leverage an orchestration engine to 
combine various published services to build a complex process. This process can 
also incorporate services and data that are not part of the Odyssey core 
application.  

The Odyssey Integration Toolkit provides XML services for exchanging data to 
and from Odyssey, using a standard Web services interchange method. Many 
courts have used the Toolkit to build data exchanges with a variety of local and 
state agency partners. The Odyssey Integration Toolkit is a robust set of APIs 
and XML notification components that allows reliable and maintainable access 
to the rich set of Odyssey data, while observing configured rules and 
relationships.  

  2.    What tools or packages are recommended for development?  Odyssey Toolkit 

  3.    Are the recommended tools included with the proposed solution? Odyssey Toolkit is available for purchase (additional cost) 

9.8 Security The proposed solution shall include access controls over functions as well as ensuring 
the confidentiality of sensitive and private information.  Describe the overall security 
features of the system.  Explain how software and hardware security controls are 
used to enable or restrict access to documents, functions and data.  Identify integrity 
features which would enable multiple user groups such as courts and justice partners 
to share the system and have access to the same data while maintaining data 
integrity.  

Please refer to the additional pages for more information. 

9.8.1 Authentication List the supported methods of authentication.  Describe the degree to which the 
authentication method is supported (full or limited support) and if applicable, specify 
the protocol and version number.  

The robust security system provided with the Odyssey product suite can 
leverage the capabilities of Active Directory or an LDAP provider to support 
externally controlled authentication models for users of the application. The 
roles and rights for externally authenticated users are still controlled by the 
Odyssey application’s rights and roles administration tools. The Odyssey 
product suite does not rely on external security tools to manage security within 
the application. 

  9.8.1.1 Describe authentication integration with solutions like Computer Associates 
SiteMinder, Microsoft Active Directory, Office 365 and protocols such as OAuth. 

Odyssey supports, but does not require, user authentication via integration with 
Active Directory. Without Active Directory, Odyssey utilizes a built‐in 
authentication system. In both cases, Odyssey itself handles authorization. 
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9.8.2 Access Control Describe how access control is managed within the core application, database and 
across internal and external components. 

The Odyssey product suite makes use of a very granular rights model to restrict 
user access to features and functions within the application. These rights have 
ability to restrict a user’s right to administrative tools, products, applications 
case types, records, fields, and reporting. The ability to assign security groups 
provides an ability to lock specific data to a set of users such as the ability to 
view a specific juvenile case. 

 
# Category Requirements Response/Description 
9.8.3 Justice Partner, Public & Remote or 

Internet‐Based Access 
Describe security for remote access into the system for e‐Filers, end‐users, justice 
partners, and the public.  Include but do not limit to encryption methods for data 
protection both in transit and at rest, browser requirements and authentication 
methods. 

Tyler uses our fully integrated payment processing services to provide a 
powerful and flexible tool that enables you to easily accept credit or debit cards 
as forms of payment— either in person or online via the Web—and all fees are 
automatically managed for you through Tyler’s Odyssey solution. The Tyler 
solution is fully PCI‐DSS/PA‐DSS‐compliant, following industry best practices, 
and it is committed to maintaining compliance as these ever‐changing security 
requirements are introduced. 

Odyssey Public Access utilizes up‐to‐the‐moment information from a replicated 
Odyssey database. The replica is typically in the court’s DMZ for security of the 
data. Odyssey then provides the administrator a wide variety of options to 
define security from the macro level of which case types a user can access, 
including configuration down to the data element level. Once logged in, a public 
access user can look up cases to which they have access, view documents from 
the integrated Odyssey ECMS (Document Management), and even look up the 
court’s schedule. Again, all this information is live and up‐to‐the‐moment, yet 
controlled by a highly configurable set of security options so the court has 
control over who sees what. 

9.8.4 Security Logging Describe the methods for logging access to the end user applications, data and user 
configuration/maintenance screens.  Identify event types captured, how access to 
the log is made and how security of the log is provided. 

Throughout the application, inserts and most recent updates are associated 
with the date, time, and user who performed the operation. In some cases 
(such as a docket entry, hearing, etc.) this auditing is performed at the record 
level, while in other cases (such as changes to party/person data) it applies to 
each specific data element. The decision to implement record level, data 
element level, or transactional audit trails for any given functionality is 
governed by requirements and application performance considerations. 

The courts will find also that Odyssey’s financial system can be tightly 
controlled. Odyssey provides a full audit trail of all financial transactions, as 
there is not a right to grant the ability to modify or delete any financial 
transaction. In the area of financials, all corrections are newly posted entries. 
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# Category Requirements Response/Description 
9.8.5 Encryption  Odyssey supports the use of HTTP/SSL for secure transmission of both data and 

documents. Odyssey clients communicate with the Odyssey web application 
servers using HTTP or HTTPS over a TCP/IP network. Odyssey is very firewall 
friendly and requires only that a port be defined for HTTP or HTTPS traffic 
(typically, ports 80 and 443). Additionally, Tyler will require a VPN connection to 
the application and database servers for remote support and diagnostics. 
Optionally, the application also can use an additional administrator‐defined 
port for server‐to‐client messaging (such as report completion notifications 

Additionally, Tyler does not store credit card numbers. In regards to other data 
elements, Odyssey has various access control mechanisms to protect sensitive 
data elements. For example, specific security rights, case security groups, and 
document security attribution. 

Odyssey passwords are stored encrypted in the database. Though Odyssey 
passwords are stored encrypted in the database, Tyler does not support full 
database encryption at rest. Instead, services provided by SQL Server, 
centralized storage devices, and other third‐party software solutions can be 
leveraged to encrypt data on the disk. SQL Server introduced Transparent Data 
Encryption (TDE) in SQL Server 2008 to provide encryption of the entire 
database at rest. Note: TDE requires SQL Server Enterprise and has the 
potential to impact database performance. 

For document security, most enterprise storage solutions provide some form of 
disk‐level encryption solution. If that is not an option, there are many third‐
party software solutions that offer the same functionality. 

9.8.5.1 Protocols & Standards List encryption protocols and standards used by the proposed system.  Include 
version numbers when applicable.  

Odyssey supports the use of HTTP/SSL for secure transmission of both data and 
documents. Odyssey clients communicate with the Odyssey web application 
servers using HTTP or HTTPS over a TCP/IP network. Odyssey is very firewall 
friendly and requires only that a port be defined for HTTP or HTTPS traffic 
(typically, ports 80 and 443). 

9.8.5.2 Encrypted Communications Specify encryption methods used for communications between client, server, data 
replication and any external components.  

Odyssey supports the use of HTTP/SSL for secure transmission of both data and 
documents. Odyssey clients communicate with the Odyssey web application 
servers using HTTP or HTTPS over a TCP/IP network. Odyssey is very firewall 
friendly and requires only that a port be defined for HTTP or HTTPS traffic 
(typically, ports 80 and 443). 

9.8.5.3 Encryption of Sensitive Data What methods does the proposed solution use to protect sensitive data like credit 
card numbers or social security numbers?  

Contractor recommends courts leverage SQL Server encryption services (ex: 
TDE)  

  1.       Describe what data elements are currently configured to be sensitive data. Odyssey stores encrypted passwords on the disk, but recommends leveraging 
SQL Server encryption (ex: TDE) or third-party encryption services. 
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  2.       Is there a configuration option or mechanism to define what data elements are 
sensitive data and subject to encryption. 

Contractor recommends client to leverage SQL Server encryption or third-party encryption 
service.  Identifying and securing/encrypting sensitive data can/should be discussed 
between Contractor and Client in the development of a PBM. 

9.8.5.4 Other Encryption List any other encryption used by the proposed solution, include local and cloud 
installation.  

 

9.8.6  Security Zones Describe security design features preventing malicious input into the system In addition to the response to 9.8.5, Tyler Technologies performs an annual 
third party external penetration test on its networks and applications. The 
penetration test includes testing for SQL injection, XSS, and CSRF. 

9.8.6.1     N‐Tier architecture design 
supporting security zones  

Describe if the proposed solution how this solution can be deployed in an n‐tiered 
environment protected by security zones. 

Yes, Odyssey is built to take full advantage of n‐tier architecture. 

9.8.6.2  Security Requirements Provide the proposed products application documentation for security processes, 
network protocols and ports. 

Please refer to section 6.2, Technical Requirements. 

 
# Category Requirements Response/Description 
9.8.7 Proxy Support Describe the proposed products use with proxy services, devices and/or applications 

that have been used with the proposed system. 
The level and ease with which integrations can be accomplished is enhanced 
through the use of an orchestration engine that deals with workflow, exception 
processing, communication, and messaging support. The Odyssey application 
provides a set of proxy services that can be used in concert with an 
orchestration engine to extend security and provide predefined transformation 
capabilities for published judicial xml standards. 

9.8.8 Integration with Existing Identity 
Management Systems 

List and describe which Identity Management Systems are currently supported and 
how it’s integrated. 

Please refer to the response to 9.8 Security. 
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10 CONFIGURATION CONSTRAINTS The proposed solution should be highly configurable and allow the majority of 
changes to reference tables, screens, reports, forms, documents, help screens, 
business rules and work‐flow to be made with configuration tools rather than custom 
code.  The Proposer shall describe the overall level and manner of system 
configurability with regards to these items.  Does the proposed solution allow 
approved copying of existing live court configuration for common configuration items 
(Register of Action entries, code tables, minute codes, etc.)? 

As a commercial off the shelf (COTS) solution, Odyssey’s configuration is highly 
flexible and rules‐driven. each client can utilize codes, descriptions and 
configurations, reports and templates that are unique to their respective 
business operation. Configuration is also controlled by the use of an 
“organizational chart.” Odyssey is designed to adjust from jurisdiction to 
jurisdiction and manages configurations using a multilevel organizational chart 
that provides both the flexibility to set standards where appropriate and local 
exceptions where necessary. Odyssey’s organizational chart is a hierarchical 
representation of the client’s organizational structure and is the starting point 
of system configuration. It provides context for the assignments of rights and 
roles, data ownership, and for the definition of user codes and code behaviors. 
This organizational chart is one of the architectural features of the application 
that allow multiple divisions (e.g. civil, family, criminal, traffic) to use the same 
application. A docket code might be common in all divisions, but the behavior 
and effect of that code may vary depending upon where in the organization the 
code is used. The organizational chart provides the framework for such variable 
and configurable behavior and for setting common practices. 

10.1 Responsiveness to Required 
Changes 

The proposed solution must be designed to enable the Court to respond in a timely 
manner to legislative mandates and changes in regulations without the need for 
significant involvement by IT personnel.  However, the system must also have the 
option to secure configurable options from user manipulation.  This includes the use 
of table‐driven parameters and menu capabilities that enable system administrators 
to tailor the system to meet their operational needs.  Describe how the system is 
designed to meet this requirement. 

Tyler’s Odyssey suite of integrated judicial applications is designed for a high 
degree of configurability. Application behavior can be controlled through a 
number of levers that can be maintained by the client. Almost all of Odyssey’s 
code tables are administrator definable (there are some exceptions for codes 
with national standards, such as NCIC codes). Please also see the response to  
3.5.5, Support for Changes Caused by Legislative Mandates.  
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# Category Requirements Response/Description 
10.2 Role‐Based Preference The proposed solution should ideally have the capability to configure role‐based 

preferences that enable users to interact with the system more efficiently.  Identify 
and describe the proposed solution’s support for role‐based preferences. 

The roles and responsibilities of users, regardless of whether the user is an “end 
user” or an “administrator,” are managed via a single security model. Odyssey’s 
security is based upon an organizational structure, which consists of locations, 
lines of, or any other construct that is meaningful to your organization. This 
structure can parallel your court structure, where elements in the 
organizational structure represent various physical and logical entities. In a 
multi‐jurisdictional or multi‐agency system, this might consist of districts, 
counties, and divisions by way of example. 

Odyssey’s security model allows administrators to group rights into roles for 
efficient management. A user’s security profile is defined when one or more 
roles are assigned to that user at one or more locations in the organizational 
structure. A user may inherit the same right from multiple roles. Also, a role 
may explicitly deny rights, which would override any other roles where the right 
was explicitly granted. Using this mechanism, administrators may create 
exceptions for specific users by adding a denial role to their user profile. 

Odyssey’s security model also extends to configuration, code tables, and data 
ownership. Configuration and codes are “owned” at a particular node in the 
organizational tree. For example, some codes can be defined at the “root” node 
and inherited throughout the entire organizational chart, while other codes can 
be defined at a particular “leaf” node and are then available only on a case that 
is owned at that same leaf node. 

11 INSTALLATION, ADMINISTRATION 
&  
MAINTENANCE 

  

11.1 Tools The Proposer shall list the recommended tools for administration and maintenance 
of the proposed solution, including the core application, the database and all internal 
and external components.  If the tools are not included in the base offering then 
identify them as such.  

Performance and maintenance differ based on client environment and scope of 
solution, therefore recommended tools typically consist of tools provided by 
Microsoft and third-parties to monitor the health of servers /technical 
components designated to/associated with the Tyler solution 
See Exhibit 5, Attachment 3, Tools 

11.2 Administration The Proposer should describe administration tools/features that differentiate the 
proposed solution from competitor solutions.  

 

11.3 Client Installation The Proposer shall provide an overview of the client installation process, including 
any related external components.  Indicate what post‐installation steps are required, 
such as types of configuration parameters that need to be modified. 

Installation overview and processes are identified and provided by Contractor 
as part of solution planning, implementation preparation and on-going 
maintenance. 

  Proposed solution must be able to run on the client while logged into the OS with 
standard user permissions.  

Agreed. 

   The client should not require post‐installation changes to system security settings.  The contractor recommends client to implement recommended security 
settings and protocols in accordance with situation and environment. 
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11.4 Server Installation The Proposer shall provide an overview of the server installation process, including 
any related external components.  Indicate any post‐installation steps that are 
required.  

Installation overview and processes are identified and provided by Contractor 
as part of solution planning, implementation preparation and on-going 
maintenance. 

11.5 Patch/Upgrade Installation The Proposer shall provide an overview of the patch/upgrade installation process.  
Discuss the standard release update process for the core CMS and all internal and 
external components.  

Patch/upgrade installation process is provided as part of solution 
implementation and on-going maintenance. Patches are developed and 
released as-needed, upgrades generally released annually / bi-annually. 

12 Diagnostics & Performance  
Optimization 

  

 
# Category Requirements Response/Description 
12.1 Recommended Diagnostic Tools The Proposer shall list recommended tools and best practices for diagnosing and 

managing optimal performance with proposed solution. Indicate whether the tools 
are included as part of the proposed solution.  

Contractor clients utilize a combination of Microsoft tools and tools supplied by 
third‐parties to monitor the health of both the hardware and software. The 
proposed solution would be to use these third‐party tools as an effective 
method of monitoring and notification. This requirement can actually be met by 
a variety of third party tools such as ProActive Monitor. 

The Odyssey application comes with its own inventory, distribution and tracking 
application (Installation Management System). This rich application provides 
users with a simple means of monitoring deployed software and quickly 
creating new environments or extending existing environments. 

12.2 Support for Performance 
Optimization 

The Proposer shall specify the degree to which performance optimization for the 
proposed solution is covered under the support agreements. Be specific if the level of 
support is not consistent across all components. Does the solution have defined 
procedures and methodologies documented and available for performance and 
application optimization? 

Tyler does support performance optimization for the proposed solution as part 
of our support agreement. Tyler maintains a set of performance standards for 
the Odyssey system setting response times for various application activities 
(case save, document added, etc.) Tyler’s responsibility to our clients is to 
ensure that Odyssey performs at or above those standards. Should Odyssey not 
be performing to those standards, Tyler will work with the client to help 
determine the cause of the performance issue. Often times the source of the 
performance problem is not the Odyssey application itself, but something with 
the client’s infrastructure (servers, network, desktop). Tyler will work with our 
clients to ensure the most positive Odyssey experience possible.  

13 AUDITING & MONITORING Vendor shall describe the following for the base application, database(s) and any 
internal and external components.  
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13.1 Auditing Describe the proposed solution’s auditing features not already covered in 9.8.4 
(Security Logging), including but not limited to: Database transaction auditing, 
authentication audits and security violation options.  

Throughout the application, inserts and most recent updates are associated 
with the date, time, and user who performed the operation. In some cases 
(such as a case event) this auditing is performed at the record level, while in 
other cases (such as changes to party/person data) it applies to each specific 
data element. Financial records are completely driven by non‐ modifiable 
transactions, providing an inherent audit trail. The decision to implement 
record level, data element level, or transactional audit trails for any given 
functionality is governed by requirements and application performance 
considerations. The Court will control who can modify and who can delete data 
via rights/roles. Odyssey provides the most common audit information 
requested by users (i.e. who added this and who last updated it) directly in the 
user interface. When viewing a data entity, like a docket entry, a hearing, etc. 
this user‐id/date/time for who created and who last updated is in a self‐ 
discoverable tooltip on the record itself. When it is necessary to get a detailed 
history, industry standard tools (e.g. ApexSQL Log) can be utilized by the IT staff 
to read the online SQL database transaction log and obtain a row level history 
of all changes, along with before and after values. 

13.2 Monitoring 1.        Provide a description of the recommended monitoring architecture for the 
proposed solution.  

Recommendations provided based on respective client environment, generally 
consist of tools provided by Microsoft and third-parties. 

  2.        Identify which of the following monitoring tools are included as part of the 
base offering and the support model under which they are covered.  

Monitoring tools dependent on respective solution environment.  

  a.    Health Monitoring  Recommendations provided based on client environment, typically consist of 
tools provided by Microsoft and third-parties to monitor the health of servers 
/technical components designated to/associated with the Tyler solution.   

 
# Category Requirements Response/Description 
  b.    Application Monitoring  Recommendations provided based on client environment, typically consist of 

tools provided by Microsoft and third-parties. 
  c.     Database Monitoring  Recommendations provided based on client environment, typically consist of 

tools provided by Microsoft and third-parties. 
  d.    Performance Monitoring Recommendations provided based on client environment, typically consist of 

tools provided by Microsoft and third-parties. 
  e.    Work‐flow Monitoring  Recommendations provided based on client environment, typically consist of 

tools provided by Microsoft and third-parties. 
  f.      Data Exchange Monitoring Recommendations provided based on client environment, typically consist of 

tools provided by Microsoft and third-parties. 
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13.3 Logging  The Proposer shall provide an overall description of the recommended logging 
architecture for the proposed solution and respond to the following items.  

Contractor clients use the ApexSQL Log that traverses the database log files to 
isolate changes for a user and entity in the database showing both before and 
after values for data modified, added or deleted. 

  1.        Describe the solution’s support for Syslog  Contractor utilizes ApexSQL 

  2.        Describe the types and/or categories of information logged  ApexSQL Log traverses the database log files to isolate changes for a user and 
entity in the database providing both before and after values for data modified, 
added or deleted. 

  3.        Describe the solution’s ability to set logging levels ApexSQL restores lost/damaged data down to the row level, directly from the 
backup or online log without having the restore the entire database. 

  4.        Describe the solution’s ability to limit log size  Contractor clients use the ApexSQL, which can be addressed through TraceFlags 
(please refer to ApexSQL for more information). 

  5.        Describe the solution’s ability to archive and roll logs ApexSQL can actively archive and roll logs assuming the database is online 
(please refer to ApexSQL for more information). 

14 DOCUMENTATION & TRAINING The Courts require a comprehensive documentation and training program developed 
by the Proposer in cooperation with the Court and delivered “just‐in‐time”.  The 
Proposer shall provide in‐person training to end‐users, technical staff and Court 
trainers.  The training should go beyond simply navigating the system and should 
include training tailored to the role‐based day‐to‐day operational system based 
activities of court stakeholders.    

Tyler offers comprehensive training and documentation that is tailored to the 
users' roles. Tyler employs a dedicated team of experienced trainers who are 
ready to help your user community successfully make the transition to their 
new case management system solution. The on‐site training program offers the 
following benefits: 
• A highly collaborative planning process that takes into account each 
client’s unique needs 
• An iterative approach that involves the users prior to, during, and 
after the actual go‐live 
• Flexibility in training approaches ranging from full‐service, instructor‐
led training to train‐the‐trainer programs that leverage client resources and 
nontraditional remote training options. For this project, Tyler proposes on‐site 
training supplemented by our Learning Management System (Tyler University). 

  Training deliverables must include an effective combination of written material 
coupled with classroom sessions and hands‐on practice.  If computer‐based modules 
or other delivery means are also available then please include them in your 
description when addressing the items below.  All training materials shall be 
effectively cataloged, reusable, and modifiable by the Court.  The Proposer shall 
describe what differentiates the documentation and training included with the 
proposed solution from documentation and training provided by competitive 
solutions. The description shall address each of the following areas:  

 Tyler strives for successful deployments and provides proprietary instruction 
and training materials to courts implementing a Tyler solution.  

  1.        Training Program Overview A training program overview will be developed by agreed upon by the 
respective court and their dedicated Tyler resources.  

  2.        End User Documentation & Training  Tyler provides End User documentation and training as outlined in the 
associated statement of work/implementation project plan. 
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  3.        Technical Documentation & Training  Tyler provides Technical Documentation & Training as agreed upon by the 
authorized court and Tyler personnel. 

  4.        Installation/Configuration Documentation & Training  Tyler provides Installation/Configuration Documentation & Training as agreed 
upon by the authorized court and Tyler personnel. 

  5.        System Administrator Documentation & Training  Tyler provides Administrator Documentation & Training as agreed upon by the 
authorized court and Tyler personnel. 

  6.        Troubleshooting/Maintenance Documentation & Training  Tyler provides Troubleshooting/Maintenance Documentation & Training as 
agreed upon by the authorized court and Tyler personnel. 

  7.        Interface Developer Documentation & Training Tyler will discuss with respective court and developer regarding engagement 
level and resources provided. 

  8.        Train‐the‐Trainer Documentation & Training Tyler strives for successful deployments and acknowledges the value of train-
the-trainer resources. As such, Tyler will provide proprietary instruction and 
training materials to courts to assist in this endeavor.  

  9.        Self Service Documentation & Training Tyler provides numerous self-service documentation, training and support 
resources for all partners with active support and maintenance.  

 
# Category Requirements Response/Description 
15 DATA MIGRATION The Courts requires that the Proposer have a defined approach for conducting data 

migration and experience with migrating data from the technologies currently in use 
by the Courts.  The Proposer must perform an in‐depth analysis of provided data 
structures and values, develop a plan for translating data, and develop procedures 
for migrating and validating data.  The Court requires a very high degree of 
conversion completeness and accuracy with special regard for elimination of 
duplicate records. 

Tyler has nearly 30 years of experience converting data. Tyler employs a 
dedicated and specialized conversion staff of nearly 50 full‐time employees and 
follows a consistent process across all projects to ensure successful conversions. 
The team works with Tyler’s proprietary data conversion tools, which have been 
developed over the course of hundreds of conversions. The benefits of Tyler’s 
conversion approach include having: 
• A consistent, documented, and predictable process to provide the 
most complete and accurate transfer of data possible 
• Tools that both reduce conversion effort and improve overall quality 
to create a conversion solution that minimizes system down time and 
maximizes continuity of  
• Training for client technical resources where appropriate 
• Involvement of client and technical resources 
• A proven track record of success that works within all projected time 
and resource constraints 
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15.1 Data Conversion Philosophy,  
Approach & Methodology 

The Proposer shall describe their strategy for conducting data conversion for the 
Case Management System project, including the philosophy, approach, methodology, 
tools and procedures to be used in developing conversion specifications and the 
identification of any potential issues.  Describe the constraints and risks associated 
with data conversion for this project and how you will address these to ensure 
successful data conversion.   

Many legacy justice systems tend to leave the quality of the data in the hands 
of the user community. If the legacy system did little to help ensure the quality 
of data, then it is extremely difficult, and sometimes impossible, to expect 
complete resolution through a data conversion. Therefore, we find it best to 
actively manage the expectations of the user community. Although we have 
experienced very positive feedback from user groups on the look and quality of 
converted data in Odyssey, we still recommend that users be cautioned against 
thinking that long standing data problems will disappear through conversion. 
Conversion carries over the data as is from the legacy system(s) to where it 
belongs in the new system. When Tyler performs data conversion, data is not 
updated or corrected, which keeps data conversion costs down to benefit the 
client. Changing data is not within the scope and would not be a desirable 
outcome for data management and client resources.  

In general, our recommended philosophy for conversions is to convert it all and 
to convert it as is. Contractor generally does not recommend conversions that 
filter the data unless it is clear the data is redundant, obsolete, or otherwise 
does not represent real justice data. In addition, we generally do not 
recommend conversions that alter data unless the data violates a rule, in which 
case, the solution should always provide a clear and visible indication of the 
original condition of the legacy data. Contractor has found that by establishing 
communication lines among selected user representatives and conversion 
project management, and setting expectations with the user community, we 
have been able to find solutions to data quality issues that allow for good 
process continuity without exploding project costs and timelines. 
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# Category Requirements Response/Description 
15.2 Document Image Migration 

Philosophy, Approach &  
Methodology 

The Proposer shall describe their strategy for conducting the migration of document 
images from existing Document Management Systems into the Case Management 
System, including the philosophy, approach, methodology, tools and procedures to 
be used in determining migration specifications and the identification of any 
potential issues.  Describe the constraints and risks associated with data conversion 
for this project and how you will address these to ensure successful document 
migration.    

Document image conversions tend to be straightforward in Odyssey. Document 
images are stored in the filesystem for Odyssey not in the database. This means 
that any popular file format such as PDF, TIF, JPG, PNG, etc. can be used for 
storing document images. To convert document images into Odyssey all that is 
required is an image file per document and an index file. The index file would 
contain file name and location information for all documents and a link to 
something in Odyssey like a case number or a party identifier so the document 
image can be properly linked in Odyssey. When the conversion runs it brings 
the index data into Odyssey to form the proper links between the document 
and converted data (for example a criminal case). The document images 
themselves are typically copied to a new location on the Odyssey file storage as 
part of turning on the production Odyssey system. 

There are only a few options such as where the document images will be linked 
in Odyssey. The copies can be time consuming based on the number of images 
and the network bandwidth. Fortunately, with proper planning many of the 
document images can often be copied in advance of other go‐live activities. 

15.3 Where and How The Proposer shall indicate where and how data conversion will be performed.  
Describe the methods used to ensure data safety, security and confidentiality.  

Security is maintained at all points of the conversion process. Once data is 
extracted from the client’s current judicial system, it is transferred via FTP to a 
secure FTP site. If the client is performing the transfer to a Tyler ftp server, 
unique login credentials are created so only that client’s login can perform the 
transfer that client’s specific location. If Tyler is performing the file transfer, a 
secure FTP tool is used to connect to a secure site hosted by Tyler. The final 
option is when the client stages the data to a location. In this scenario, Tyler 
recommends that the directory or drive be secured and access granted to the 
login credentials used only by the conversion team. 

After the data is transferred to Tyler, it is moved to a secured database server 
and loaded into database instances that only the conversion team can directly 
access. Once the conversion work is complete and the project is live, the 
extracts and backup files are deleted from the Tyler network. Any extracts, 
archives, or versions of old data should be maintained by the client on the 
client’s assets per their data retention and security policies. 
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# Category Requirements Response/Description 
15.4 Available Options The Proposer shall explicitly describe which of the following data conversion services 

are available with the proposed solution:  
Tyler can tailor the conversion approach to the needs of the individual Courts. 
Contractor’s three basic models for conversion projects are as follows. 
• Client‐led Collaboration – Most common for Contractor’s large 
clients is the Client‐led Collaboration; this is a very effective conversion method 
as it leverages the client’s extensive knowledge of their own data. The client 
takes a lead role in the conversion with Tyler in a supporting consultant role. 
• Tyler‐led Collaboration – If the IT staff is resource constrained, Tyler 
will lead the conversion, with the client in a supporting role. 
• Hand‐off – Finally, for the most advanced IT staffs, Tyler will 
participate in the pilot stage only and hand‐off responsibility for the complete 
conversion to the client at a prescribed time during project implementation. 

As a part of Contractor’s conversion process, data cleansing can often be 
automated through Contractor’s IFL and Tyler has achieved success automating 
the initial data cleansing activities. Tyler can perform additional data cleansing 
but since we are not as familiar with the data as the court, this approach is 
typically not as favorable or cost effective. 

For the majority of the Superior Courts in California, Tyler recommends an 
approach where we provide full data conversion in combination with 
automated data cleaning after the court performs manual data cleansing 
activities. 

  1.        The Proposer provides full data conversion from start to finish including the 
preliminary data cleansing.  

Yes 

  2.        The Proposer provides full data conversion after the court performs an 
intensive data cleansing in advance of the actual data conversion.  

Yes 

  3.        The court is responsible for all data conversion. For the majority of the Superior Courts in California, Tyler recommends an 
approach where we provide full data conversion in combination with 
automated data cleaning after the court performs manual data cleansing 
activities. 

15.5 Configuration Migration In support of the configuration mentioned in Section 10 describe configuration 
migration between environments (Test, Production, etc.) and the tools to support 
configuration migration. 

Tyler includes the Tyler Installation Manager System (IMS) to support migration 
between environments. 

16 VALUE‐ADD TECHNICAL FEATURES   

16.1 Paperless Court The proposed solution should help courts’ remove their dependency on paper.  The 
Proposer should list any additional information not already covered that will help 
facilitate this.  

Odyssey provides the Courts the powerful features and capabilities they need 
to move toward an electronic court and reduce their dependency on paper.   
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# Category Requirements Response/Description 
16.2 Print‐On‐Demand The Proposer shall describe the scope of the solution’s print‐on‐demand capabilities.  Odyssey utilizes Microsoft Word® for forms generation. Power users with 

appropriate access can create any number of form templates; taking advantage 
of all the formatting features in Word as well as Odyssey’s ability to effective 
date document versions. When a document is generated, it can be directly sent 
to the printer and also converted to a PDF or TIF and attached to the case for 
permanent storage. If the document that is generated needs an electronic 
signature, those documents are merged and then sent to work queues for 
review and signature. Once signed, they can be directly sent to the printer and 
also converted to a PDF or TIF and attached to the case for permanent storage. 
Additionally, if parties to the case have opted into receiving electronic notices, 
they can automatically receive an email notification that a specific document 
(e.g. a hearing notice, docketing of a judgment, release, etc.) was generated. 

16.3 Electronic Public Access The Courts require that the solution be capable of supporting public access using 
common electronic communications means such as terminals, PCs, internal/external 
kiosks, smartphones or other personal devices.  This access will be used for a variety 
of functions including access to case information, e‐Filing by pro‐se litigants, 
customer payments, legal research, etc.  

Setting the bar for citizen’s ease‐of‐use, Odyssey Portal is a Web‐based 
application that allows public access to particular information in Odyssey. By 
utilizing Odyssey rights and roles, it provides the public, as well as judges, 
attorneys, court staff, jailers, and other agencies real‐time access to the 
appropriate level of case, calendar, and party information from their PC, tablet, 
or mobile phone. By tracking data and documents accessed by users, as well as 
leveraging Odyssey’s document security, the Portal provides secure, self‐service 
access to Odyssey data. 

  Describe how the proposed solution supports electronic public access, including the 
identification of features included in the solution that will ensure privacy and security 
during and after access by an individual.  Additionally, identify any constraints or 
potential issues which must be addressed by the Court to support this capability.  

Odyssey Portal’s powerful features allow courts to easily manage and control 
what content users can query and view. User activity is tracked via the admin 
dashboard, allowing court administrators to see who is using their site, all the 
way down to the IP address level. The application’s intuitive interface 
encourages citizens to self‐ serve, thereby increasing court efficiency and 
allowing court staff  
to be redeployed to other tasks. When authorized, users can access the 
information they need instantaneously, without waiting in lines or making 
unnecessary trips to the courthouse. Using protected accounts, registered users 
can access information 24/7, anytime and from anywhere, including register of 
actions, judgments and orders, court docket information, calendars and notices 
prepared by the court.  
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16.4 Non‐Cash Payment Capability The Courts require a comprehensive electronic commerce solution in the CMS.  
Describe the electronic commerce capabilities included in your proposed solution for 
the following types of transactions.  Identify any constraints or potential issues which 
must be addressed by the Court to support this capability: 

Tyler’s fully integrated payment processing service provides a powerful and 
flexible tool which enables JBE to accept credit and debit either in person or 
online via the Web. As part of the Odyssey Portal the Courts can choose which 
cases are payable online, and whether partial payments and/or full payments 
are acceptable.  Currently the ability to deposit into an escrow account is not 
available via the Odyssey Portal, however this function is available in Odyssey 
Case Manager. All fees are automatically managed through Odyssey. This 
solution is provided as a hosted service that manages the technology as well as 
the PCI validation process through Contractor pre‐defined bank relationships. 
The consumer will be assessed a convenience fee for each payment transaction 
that is paid electronically using a credit or debit card. 

  ∙         Checks Yes 

  ∙         Credit cards (in person, by phone and via Internet) Yes 

 
# Category Requirements Response/Description 
  ∙         Automatic clearing house No  

  ∙         Bank transfer No  

  ∙         PayPal No  

  ∙         Automatic drafts No  

16.4.1 PCI Standards Compliance The Courts require that any component of the solution involved in the processing of 
credit card payments is compliant with the current version of the Payment Card  
Industry (PCI) Payment Application Data Security Standard (PA‐DSS) and be a PCI 
Validated Payment Application for the processing of credit card payments both over 
the Internet and in card‐present transactions.  The Payment Card Industry Data  
Security Standard (PCI) Standard is available at 
https://www.pcisecuritystandards.org/.   

Contractor has created a fully integrated ePayment solution for both online and 
cardpresent transactions that is PA‐DSS compliant and requires no PCI 
validation from our customers. The client’s servers and networks will never 
process, transmit, or store any unencrypted card data, removing them from the 
scope of any PCI audit.  

  Describe how your solution meets these specifications or your plan to do so as part 
of the implementation.  Describe any additional infrastructure or configuration 
necessary to limit the scope of Court PCI compliance to the greatest feasible degree. 

The client’s servers and networks will never process, transmit, or store any 
unencrypted card data, removing them from the scope of any PCI audit 
assuming they utilize Contractor’s integrated ePayment solution. 
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16.5 Additional Features The Proposer should list any additional technical information that has not already 
been covered and differentiates the proposed solution from competitive solutions. 

Tyler’s DataXchange allows independent implementations of Odyssey to 
seamlessly share information with each other out of the box. This feature 
allows an individual court to share information with other courts in the state on 
a particular case, party, or situation. Participating courts decide who they want 
to share information with and only those are provided responses to inquiries.  

Using DataXchange judges will finally be able to get a complete set of 
information on an individual that securely goes beyond county or court lines. 
When DataXchange returns queried data, only summary information, such as 
name, date of birth, social security number, driver’s license number, etc., is 
immediately available and is stored in the private cloud. DataXchange includes a 
mechanism to query for detailed data, such as case information, which is not 
stored in DataXchange. Information security is critical and DataXchange was 
designed to ensure security and confidentiality. DataXchange is query‐based 
and only stores a limited subset of data. Information is only shared under a 
strict set of guidelines and authorizations that the sharing agency specifies.  

DataXchange accomplishes one of the key original vision points of the California 
Court Case Management System (CCMS). Contractor understands that 
information sharing is essential to better decision‐making and results in greater 
efficiencies. Tyler’s DataXchange allows the Courts to access and share essential 
data, such as a judge in the courtroom needing to make decisions about bail, 
custody, penalties/fines, or access of warrants across the state. 

16.5.1 System Integration with Supporting 
Software 

Does the system allow for integrations with alternative software packages such as 
exhibit management, records management, court reporter and interpreter 
management/tracking, and jury management?  List all of the software products the 
proposed solution integrates with.  Provide the details of the integration and the 
location/court where the integration is currently being used. 

Tyler offers our Integration Toolkit whereby custom applications can leverage  
Odyssey’s published services (or APIs) to interact with Odyssey and its data. 
Development of Extension Packages requires technical knowledge and 
collaboration with a Subject Matter Expert to deliver extensions. Tyler has 
developed numerous integrations for our clients.  
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# Category Requirements Response/Description 
16.5.2 Vendor‐hosted Solution The Proposer shall describe if they offer a vendor‐hosted solution and how it will 

meet the requirements of this RFP. Include in the response a description of the 
hosted solutions ability to authenticate through AD, if the CMS can run on a variety 
of cloud hosting solutions and the ability to interface with Office 365. 

Odyssey is a highly configurable application that can be deployed in a 
traditional on‐premise software license model or as a hosted Software as a 
Service (SaaS) solution. Both models provide the same functionally robust and 
mature application that is based on current Microsoft .Net technology. 

There are many advantages to a SaaS or Odyssey Online implementation that 
may greatly benefit the Superior Courts, depending on their existing IT 
infrastructure. Tyler’s hosted model can reduce or eliminate costs such as 
computer hardware, software, maintenance, and the corresponding 
infrastructure resource requirements. Though there are advantages to a SaaS 
or Odyssey Online implementation, the realization of the benefits are based on 
the circumstances of each court. 

Odyssey has the ability to interface with Word in Office 365. 
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Table C. Saas Hosting 
 

# Category Requirements 
Response  

(Yes, No, in 
progress) 

Explanation  
(not required for yes/no response) 

1 FedRAMP certified 

Federal Risk and Authorization Management Program (FedRAMP) 
certification is desired if vendor proposes a software as a service 
(SaaS solution.  FedRAMP is a government-wide program that 
provides a standardized approach to security assessment, 
authorization, and continuous monitoring for cloud products and 
services.  FedRAMP consists of a subset of NIST Special Publication 
800-53 security controls specifically selected to provide protection in 
cloud environments. 

Yes 
  

As a company that is currently focused on state and 
local government, Tyler is not FedRAMP certified. 
However, Tyler does understand that specific 
Federal‐level compliance and/or security 
requirements are necessary for a successful 
partnership between Tyler and the County and 
adheres to many of the protocols associated with 
FedRAMP.  

2 ISO 270001 certified 

ISO 27001 certification is desired of vendor organization to ensure 
maturity in quality and process.  Accredited certification to ISO 
27001 demonstrates that an organization is following international 
information security best practices.  The objective of the standard 
itself is to provide requirements for establishing, implementing, 
maintaining and continuously improving an Information Security 
Management System (ISMS). 

No  

3 AICPA/SOC 
compliance 

Are current AICPA/SOC 1, 2 and 3 reports (SOC 2 is preferred) 
available for vendor hosting services? 

Yes  

4 PCI DSS compliance Does vendor hosting facilities and the service offering comply with 
PCI DSS (Payment Card Industry Data Security Standard)? 

Yes  

5 HIPAA compliance Does vendor hosting facilities and the service offering comply with 
HIPAA Privacy and Security rules? 

Yes  

6 Hosting Facilities 
Are the vendor hosting facilities (including compute, network, data 
storage, backup, archive devices, and the data storage media), and 
disaster recovery facilities located in the United States? 

Yes  

7 Custodian Personnel 
Do all vendor personnel potentially having access to the judicial 
branch data have background-checks, are authorized to work and 
based in the United States? 

Yes  

8 
Business Continuity  
/Disaster  
Recoverability 

For vendor hosted solution, is there a disaster recovery solution in 
place to ensure business continuity in the event of a system or 
catastrophic failure? 

Yes  

9 Client Data Integrity 
Does vendor hosting solution include intrusion detection/prevention 
system to ensure judicial branch entity data integrity and access only 
by authorized accounts/personnel? 

Yes  
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10 Backups Does vendor provide periodic incremental and full backup of judicial 
branch entity data? 

Yes As specified in Tyler's Support and Maintenance 
Agreement 

11 Backups and 
Recovery 

Does vendor provide recovery from backup upon client request or 
system corruption? 

Yes As specified in Tyler's Support and Maintenance 
Agreement 

 

# Category Requirements 
Response  

(Yes, No, in 
progress) 

Explanation  
(not required for yes/no response) 

12 Data Export 
Does vendor have the capability to export clients’ raw data in human 
readable and machine readable format to enable portability to another 
system, if necessary? 

Yes  

13 Data Import Does vendor have the capability to import clients’ data, possibly 
from an existing system? 

Yes  

14 Availability  
Is vendor hosted solution available and accessible 24/7/365 to all 
authorized users (excluding scheduled maintenance)? 

Yes As specified in Tyler's Support and Maintenance 
Agreement 

15 Section 508 
Compliance 

Does vendor solution user interface comply with Section 508 of the  
Rehabilitation Act of 1973?  In 1998, Congress amended the  
Rehabilitation Act of 1973 to require Federal agencies to make their 
electronic and information technology (EIT) accessible to people 
with disabilities. The law (29 U.S.C. § 794 (d)) applies to all Federal 
agencies when they develop, procure, maintain, or use electronic and 
information technology. Under Section 508, agencies must give 
disabled employees and members of the public access to information  
that is comparable to access available to others 

No   

16 Mobility 
Does vendor solution support multiple device user interfaces 
(desktops/laptops, tablets, and smart phones) over HTTP/S?  E.g.  
HTML5 

Yes  

17 Mobile Apps Does vendor solution include native apps available for tablets and 
smart phones? 

Yes  

18 Mobile Support 
Does vendor solution provide user interface that dynamically adjusts 
to varying device resolutions such as computer, tablet, or smart 
phone? 

Yes  

19 Performance SLA Does vendor hosted solution provide response time guarantees? Yes  

20 Bandwidth 
measurement 

Vendor solution shall have bandwidth consumption optimization 
measures in place. 

Yes  

21 Performance SLA Does vendor hosted solution provide automatic scalability without 
impacting existing service or SLA? 

Yes  
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22 Metrics Dashboard Does vendor hosted solution include dashboard for monitoring 
performance and SLA metrics? 

No  

23 Network Security Does vendor hosted solution include distributed denial of service 
(DDoS) defense and prevention? 

Yes  

24 Log Analysis Does vendor hosted solution provide log data analysis tools available 
to clients? 

No  

25 Confidentiality Does vendor restrict exposing any part of client data whether direct, 
indirect or derived data with other third parties? 

Yes  

26 Outage Scheduling 
Does vendor hosting provide notice with reasonable lead time to 
client for any planned downtime, version upgrades, user interface 
changes, or feature upgrades? 

Yes  

 

# Category Requirements 
Response  

(Yes, No, in 
progress) 

Explanation  
(not required for yes/no response) 

27 Customer Support Does vendor provide e-mail and phone based support? Yes  

28 Assurance in 
confidentiality 

Does vendor provide data privacy assurance, notification of any 
breach in security, and performance guarantee?  

Yes  

29 Operational integrity Does vendor have a published, enforced data governance policy and 
processes to ensure clients’ data privacy and access? 

Yes  

30 Product roadmap Does vendor share their feature and release roadmap with clients? Yes  

31 Privacy policies Does vendor provide privacy policies documentation for hosted 
clients? 

Yes  

32 Incident response 
Does vendor hosted solution include incident management system 
along with documented policy & process in place to resolve any 
operational incident? 

Yes  

33 Data management Does vendor publish policies about data retention, deletion and 
destruction for hosted service? 

Yes Tyler will work with the County to ensure we meet 
local requirements. 

34 Thin Client Does vendor solution require client side plugins or installation? No  

35 Availability SLA 
Does vendor guarantee recovery point objective (RPO) for 
application availability in the event of system failure or disaster for 
hosted solution? 

Yes  

36 Availability SLA 
Does vendor guarantee recovery time objective (RTO) for 
application availability in the event of system failure or disaster for 
hosted solution? 

Yes  
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37 User Creation Does vendor solution support user creation via batch upload of 
identity extract from active directory or existing systems? 

No  

38 Roles Configuration Does vendor solution support configurable role based access control? Yes  

39 Workflow  
Configuration 

Vendor shall configure document routing, approval, notification, and 
other workflow configurations in accordance with JCC IT detailed 
requirement. 

No  

40 Single Sign-On 
Integration 

Does vendor hosted solution support single-sign-on (SSO) with 
SAML 2.0 or ADFS? 

No SSO is supported for on‐premise installations only 

 
Identity Management 

Does your solution support Identity Management, including Business 
to Customer and Business to Business?  If so, what 
services/protocols are supported? 

No  

41 Private Networking Does vendor hosted solution support private network connection or 
VPN tunnelling connectivity? 

No Only an internet connection is needed for Tyler's 
SaaS hosted solution.  

42 User Training Does vendor provide training materials and conduct interactive 
training sessions for proposed solution? 

 Yes  

 Public Access Does the hosted solution provide public access portal? Yes  

 

# Category Requirements 
Response  

(Yes, No, in 
progress) 

Explanation  
(not required for yes/no response) 

 
Justice Partner 
Access 

Does the hosted solution provide a secured authenticated access 
portal for trusted justice partners? 

Yes Any justice partner may have authenticated 
licensed access to system if granted respective 
rights 

 
 
1.0 Implementation and Deployment Services 

 
 

 1.0 Implementation and Deployment Services Overview  
These are the requirements that set forth the roles and responsibilities of the parties for the Application Implementation and Deployment 
Services to be provided. These are the services required to devise a well thought out and thorough approach, a standards and best practices 
based methodology and deployment plan, and a successful deployment of the CMS Application. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.1 
 

Describe your implementation planning 
process (including project management, 
best practices, Organizational Change 
Management, Communications, and 
Personnel management). 
 

The project manager will execute Tyler’s Project Implementation Methodology (PIM). The 
PIM is based upon a combination of Project Management Institute (PMI) standards, the 
Project Management Book of Knowledge (PMBOK), and years of successful Tyler project 
management activity deploying justice solutions. Our methodology has been refined while 
implementing our courts and justice software in hundreds of courts. 
 
The Tyler PIM documents the steps, responsibilities, inputs, and outputs required to move 
successfully through each phase of the project and serves as the roadmap for the successful 
conduct of the project. This approach affords both the Courts and Tyler management the 
opportunity to ensure the project is proceeding per plan through an organized methodology 
and communication structure. 
 
Tyler will assign a dedicated Project Manager who will become intimately familiar with the 
Courts’ business, management and governance structure, and processes. The Project 
Manager will be the primary point of contact for all issues related to project scope, issues, 
risk, and status. 
 
For this initiative, Tyler proposes that the Courts appoint a dedicated Project Manager, who 
will work in tandem with the Tyler Project Manager to manage all aspects of the project. 
 
This project management team will jointly oversee all the project activities, manage project 
scope, maintain issue and risk logs, prepare status reports, and conduct periodic status 
meetings with the Project Steering committee. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Tyler's project management approach seeks to effectively balance constraints of time, cost, 

and scope through: 
 
• A statement of work that clearly defines project deliverables and constraints as well as a 
formal process for managing scope change 
• Clearly defined roles and responsibilities for both the Courts and Tyler, including well‐ 
defined authority for approving project goals and scope 
• Direct and frequent communications 
• Continuous risk assessment and risk management 
• Substantial participation by the Courts in both the management and implementation of the 
project 
• A focus on organizational change through an open, responsive, and collaborative model 

2.2 
 

Describe your recommendation for roles 
your company personnel will assume and 
the roles that Court staff should assume in 
the implementation process. 
 

Tyler believes that a clear project structure is vital to achieving the goals of any CMS 
implementation project. Tyler works with every client to establish the best governance and 
reporting structure early in the project to ensure project success. 
 
Project Governance 
A clear project structure is vital to achieving the goals of the project. The project organization 
should communicate and reinforce: 
 
• Chain of command 
• Division of responsibility 
• Communication of interdependencies 
• Escalation path for issues 
 
The figure below represents a typical implementation project organization. The actual 
structure will vary depending on client resource availability. These roles will need to be filled 
in any comprehensive implementation. The project organization has three distinct levels: 
Executive Sponsors, the Project Management Office (PMO), and the Project Teams. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

193 
 

2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
   

  Executive Sponsors 
The executive sponsors have the “big picture” in mind. They should include the individuals 
that were critical to the project being initiated. The sponsors must understand, support, and 
communicate the project vision to the organization. 
The Executive Sponsors have several key functions: 
 
• Visible commitment to and communication of project objectives 
• Final approval of any changes to the scope of the project 
• Final approval of recommended changes to court practices 
• Conduit to communicate and reinforce any court practice changes 
 
Project Management Office 
The project management office (PMO) is responsible for the day‐to‐day management of the 
project. The PMO should comprise the client project manager, Tyler project manager, and 
client lead business adviser. The Tyler project director will also participate in PMO activities 
periodically, or as requested. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  The client project manager is primarily responsible for delivering regular status updates to the 

project sponsors. Depending on the area, other members of the PMO will also participate in 
providing these updates. 
 
All the key project participants will report to the PMO. The PMO members will need to meet 
regularly to closely coordinate inter‐related project activities. 
 
The PMO has several key functions: 
• Coordinates the Courts’ and Tyler’s activities 
• Manages project plan and budget 
• Prioritizes project issues 
• Evaluates all change requests 
• Delivers regular progress reports to executive sponsors 
• Responsible for communication and user relations 
• Manages issues from teams or users, escalates as appropriate to executive sponsors 
• Recommends practice and procedural changes 
• Puts in place project tools and methods 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Tyler Implementation Team 

Generally speaking, Tyler completes all of our Odyssey implementations using our internal 
implementation staff. The figure below provides a graphical representation of the allocation 
of staff internally within the Courts & Justice Division. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Project Team Structure and Roles 

On‐site Tyler resources report to the Tyler project manager with oversight from the PMO. 
Where additional resources are required for task‐level activities, Tyler employs matrix 
reporting to provide the necessary supplemental resources. 
Tyler does not typically use a standard consultant services methodology to staff its 
implementations. Rather than assigning a fixed team of resources to the Courts, Tyler 
believes in establishing a permanent Tyler project management structure and then allocating 
resources to the client based on current project activities. Tyler maintains specialized teams 
for business analysis, training, integration, configuration, and development. While the project 
management team will be assigned to the project 100 percent of the time, other resources 
will be assigned on a task basis, based on the activities currently in progress on the project. 
This provides the client with the right resources, at the right time, for the right task. 
 
To perform the defined project activities, resources are divided into teams. These teams then 
conduct a joint fit analysis to validate project scope and to begin developing detailed plans for 
their respective project tasks. Typically, activities are assigned to the following teams: 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  • Business Team – Responsibilities include software modifications, application configuration, 

and business process re‐engineering (BPR). 
• Conversion Team – Responsibilities include data conversion, validation, and verification. 
• Integration Team – Responsibilities include integration design, implementation, and 
testing. 
• Training Team – Responsibilities include training/help materials development, curriculum 
planning, scheduling, and training delivery. 
 
Teams are then assigned specific responsibilities for each activity. In all cases, a specific team 
retains primary ownership for a project activity. However, other teams may be specifically 
designated as activity participants. This collaborative approach ensures teams do not 
function in silos and cross‐team information sharing occurs where appropriate. The table 
below depicts the project team participation in the project activities. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.3 
 

Describe how your proposed management 
practices, procedures and tools conform to 
industry best practices and describe the 
benefits of your approach. Include 
coordination and control of deployment 
activities in order to identify and mitigate 
issues; overall approach to communication 
at all levels for the life of the project; 
organizational change management 
process; staffing level management process 
and personnel management process. 
 

Tyler’s project management procedures have been proven over time to yield highly 
successful results with our project implementations when looking at our 100% success rate 
with our implementations across the country. Tyler incorporates many PMI principles, 
carefully monitoring and controlling every aspect of the rollout. By including the client 
governance team and operational expertise, Tyler engages the customer at every step of the 
implementation which yields the most effective long‐term benefit for the client. Tyler 
leverages its expertise as Odyssey software implementation experts, along with years of 
experience implementing exclusively to Courts and Justice clients, and combines that with 
the local knowledge and expertise of the individual client community. This model sets our 
clients up for future success as they contribute to the ownership of the solution, which 
garners buy‐in and limits the negative impacts of organizational change management when 
implementing a new software system. 
 
Tyler relies on frequent informal and formal communication methods, and tracks project 
progress by looking at multiple Key Performance Indicators. Through regular status reports 
the project team will capture and report relative percentage completion for all phases of the 
project, including configuration, data conversion, overall issue identification and mitigation, 
as well as budget. Tyler also employs a series of quality control checks at regular intervals 
within the project delivery, referred to as Readiness Assessments, which apply a stop‐light 
concept to key areas of the project. This specialized status report is delivered to key 
members of the Tyler management and Executive teams, and provides stringent project 
oversight through the duration of the project. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Tyler’s staffing model ensures a dedicated Project Manager and a flexible team of human 

resources to ensure all of the tasks are completed according to schedule. This flexibility of a 
resource pool and a dedicated project manager ensure that the right resources are assigned 
to the right task, at the right time. 
 
Tyler’s Project Manager and the Tyler Management team continually review the current and 
future project activities with an eye towards evaluating the staffing levels. Through refined 
implementation methodologies Tyler is able to consistently forecast the right level of 
resource for the duration of the project. Tyler also believes that resource consistency, when 
possible, yields effective long‐term results in achieving a successful go‐live. Tyler prefers to 
keep a consistent core project team engaged through the duration of the project and will 
discuss necessary staffing replacements with the client’s management team. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.4 
 

Describe how you would manage the use of 
any required interfaces or electronic tools 
that have been purchased and/or installed. 
Examples of local interfaces may include jail 
management systems, booking systems, 
juvenile detention management systems, 
imaging systems, and probation systems. 
 

Tyler offers its optional Odyssey Integration Toolkit, which provides a standards‐based 
integration platform for exchanging XML‐formatted data between Odyssey and other 
applications, agencies, and vendors. The Toolkit provides inbound updates via a collection of 
Application Programming Interfaces (API) messages and outbound message publishing 
triggered by application business events. 
 
The Odyssey Integration Toolkit provides a robust set of APIs and XML notification 
components that allows reliable and maintainable access to the rich set of Odyssey data, 
while observing configured business rules and relationships. The Integration Toolkit 
comprises three areas: 
 
• API look‐up services – Web services that respond to standard information requests to 
retrieve information from the Odyssey database and return it to the requesting application. 
• API update services – Web services that update information into the Odyssey database. All 
API services are schema‐verified and transaction‐based. 
• XML notification services – Configurable XML messages that are triggered by application 
business events, such as case updated, party updated, hearing scheduled, or warrant status 
updated. 
 
During solution design and development of the implementation, Tyler will work with the 
Courts to develop any necessary integrations. Tyler will also provide Odyssey Integration 
Toolkit Training so that the Court’s IT staff are empowered to build other integrations. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.5 
 

Describe the process involved in 
implementing any required specific 
configurations, e.g., local ordinances, terms 
of probation and pretrial release, and the 
creation of standard local documents using 
case management information. Identify any 
local Court personnel required to 
accomplish the task. 
 

Tyler Odyssey, our state‐of‐the‐art case management solution, was designed to enable 
courts to establish a core structure that can unify multiple different locations, but still allow 
for local configuration. 
 
Local Configurations 
Tyler’s Odyssey solution was built with the power and flexibility to meet this challenge. 
Odyssey manages configurations using a multilevel organizational chart that provides both 
the flexibility to set statewide standards where appropriate and local exceptions where 
necessary. Tyler expects Court subject matter experts in each of the Courts’ major functional 
areas (such as Civil, Criminal, and Juvenile Delinquency) to provide input on setting of the 
local ordinances. Tyler’s experts can also advise the Court on best practices that balance 
flexibility with long‐term maintainability. 
 
Please refer to Tyler’s response to 2.13 later in this section for a detailed description of the 
configuration and use of the organizational chart to manage local configurations. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.6 
 

Describe the process, resources, and 
expertise necessary in converting data from 
existing system into the new CMS. 
 

Tyler’s Courts & Justice Division has performed hundreds of data conversions. These 
conversions have included both locally‐developed databases and third‐party vendor solutions 
in a wide variety of environments. The nature of these projects has varied as widely as the 
source systems. In some cases, we have received detailed layouts and documentation of the 
source system, as well as significant analysis assistance from clients and legacy vendors. In 
other cases, we have received almost no documentation or assistance, and the data analysis 
and mapping were performed almost exclusively by Tyler. 
 
Through these projects, we learned valuable lessons. First, data conversions are key project 
deliverables that are often critical path tasks in the project plan. Because of the 
unpredictable quality of legacy data, conversions are often high‐risk activities that must be 
managed closely in collaboration with client stakeholders. Most of the problems encountered 
during a data conversion are business problems rather than technical decisions, and client 
participation dramatically improves the end product. Clients (particularly end‐ users and 
client IT personnel) tend to know their own data very well and are the best resources for data 
analysis and mapping activities. Additionally, we learned that many clients want to play a 
significant role in the data conversion process, up to and including the analysis, 
implementation, and operation of the conversion itself. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Data Conversion Goals 

The purpose of any conversion project is to convert justice data from one or more legacy 
systems in a manner that allows for the smooth transition, and continuation, of judicial 
business processes in Odyssey. The primary goals are to: 
 
• Provide the most complete and accurate transfer of data possible 
• Create a conversion solution that minimizes system downtime 
• Create a conversion solution that maximizes continuity of business 
• Work within all projected time and resource constraints 
 
Tyler has nearly 30 years of experience converting data. Tyler employs a dedicated and 
specialized conversion staff of nearly 50 full‐time employees and follows a consistent process 
across all projects to ensure successful conversions. The team works with Tyler’s proprietary 
data conversion tools, which have been developed over the course of hundreds of 
conversions. The benefits of Tyler’s conversion approach include having: 
 
• A consistent, documented, and predictable process to provide the most complete and 
accurate transfer of data possible 
• Tools that both reduce conversion effort and improve overall quality to create a conversion 
solution that minimizes system down time and maximizes continuity of business 
• Training for client technical resources where appropriate 
• Involvement of client business and technical resources 
• A proven track record of success that works within all projected time and resource 
constraints 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Data Conversion Approach 

Tyler has unrivaled success in data conversions due to our proprietary tools such as the 
Odyssey Conversion Console (OCC). The OCC and IFL framework are solely used by Tyler and 
allows Tyler to reduce the personnel needed to a few data conversion experts for the Courts’ 
implementation. This tool allows Tyler to more efficiently and accurately convert data in a 
measurable way. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Data Conversion Quality 

Many legacy justice systems tend to leave the quality of the data in the hands of the user 
community. If the legacy system did little to help ensure the quality of data, then it is 
extremely difficult, and sometimes impossible, to expect complete resolution through a data 
conversion. Therefore, we find it best to actively manage the expectations of the user 
community. Although we have experienced very positive feedback from user groups on the 
look and quality of converted data in Odyssey, we still recommend that users be cautioned 
against thinking that long standing data problems will disappear through conversion. 
Conversion carries over the data as is from the legacy system(s) to where it belongs in the 
new system. When Tyler performs data conversion, data is not updated or corrected, which 
keeps data conversion costs down to benefit the client. Changing data is not within the scope 
and would not be a desirable outcome for data management and client resources. 
 
In general, our recommended philosophy for conversions is to convert it all and to convert it 
as is. We generally do not recommend conversions that filter the data unless it is clear the 
data is redundant, obsolete, or otherwise does not represent real justice data. In addition, 
we generally do not recommend conversions that alter data unless the data violates a 
business rule, in which case, the solution should always provide a clear and visible indication 
of the original condition of the legacy data. We have found that by establishing 
communication lines among selected user representatives and conversion project 
management, and setting expectations with the user community, we have been able to find 
solutions to data quality issues that allow for good business process continuity without 
exploding project costs and timelines. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.7 
 

Describe your process for coordinating user 
acceptance. 
 

Accountability and closure are critical when implementing a large project. Just as you must 
crawl before you can walk, project tasks must be completed before additional tasks can 
successfully continue. 
 
Sign‐Off Criteria 
To help facilitate forward momentum, Tyler implements a formal deliverable acceptance 
policy. This policy requires that all major tasks, milestones, phases, and deliverables contain a 
definitive completion event. This includes user acceptance of the CMS solution. 
 
Without formal delivery and acceptance, project completion can be delayed. Project delays 
ultimately lead to poor performance, budget overruns, and dissatisfied customers. To define, 
understand, and emphasize the effect of a delayed deliverable, Tyler classifies deliverables 
into three distinct categories: Minor, Major, and Critical. Tyler and the Courts’ will agree to 
the terms and definitions of Minor, Major, and Critical deliverables. Tyler and the Courts will 
agree to the classification of major and critical project scheduled tasks prior the end of the 
early phases of the project. Delivery dates are subject to change, provided written approval 
from both Tyler and the Courts designated stake‐holders. 
 
The criterion below is provided as an example that we have used on other CMS 
implementation projects. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Minor 

Project deliverables classified as Minor represent actions that do not require executive sign‐
off. 
 
A minor deliverable can be missed or slightly delayed without creating a long‐term project 
risk. Examples of minor deliverables include weekly status reports, follow‐up to 
conversations or emails, etc. Consistently missing promised delivery of minor tasks can lead 
to more significant project issues and should be addressed on an as needed basis. A result of 
consistently missed minor deliverables could be that they are now classified as major 
deliverables. 
 
Delivery Assumptions: The delivery assumption for minor deliverables is that they are not 
included in the project work plan or schedule. Minor deliverables are generally run‐of‐the‐ 
mill answers to questions that arise, incidental planning documents that are unique to 
project or task circumstances, etc. Minor deliverables can be derived from meetings, emails, 
phone calls, and on site activities. 
 
Trigger: Consistent failure to follow‐up on minor tasks. 
 
Result: Results can vary pending the circumstances. Often times the result is that 
expectations must be established or reset. In rare situations, failure to respond to minor 
deliverable requests in a timely fashion can result in the escalation of issues to project 
executive personnel. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Major 

Project deliverables classified as Major carry a much greater risk to the project timeline and 
budget. Major project deliverables require signed management approval. Examples of major 
project deliverables include hardware environments, code mapping, configuration 
completion, and conversion review. 
 
Major requirements require delivery sign‐off. Delivery sign‐off indicates that the task or 
deliverable was completed to satisfaction and no further actions are necessary that 
otherwise will jeopardize the project status. 
 
Delivery Assumptions: Major deliverable items are assumed to be part of the project work 
plan and schedule. If the result of a major deliverable is documentation (business process 
rules, configuration guidelines, etc.), approval sign‐off is expected within one week after the 
delivery of the documentation. If the deliverable is software related (conversion, custom 
development, etc.), approval sign‐off dates should be documented in the project schedule 
and work‐plan. 
 
Trigger: A documented deliverable that is pre‐requisite for a task in the immediate future or 
a project task that is associated with a contract payment. 
 
Result: The project will move forward up to 3 business days. Without an agreed upon 
resolution, all project activities will cease immediately at the end of the 3rd business day past 
the original agreed delivery. To continue, a project Change Order may be required. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Critical 

Project deliverables classified as Critical represent tasks and activities that will immediately 
prevent the project from moving forward. Examples of critical activities include custom 
development delivery, conversion completion sign‐off, go‐live go/no‐go decisions. 
 
Delivery Assumptions: Deliverables defined as Critical are task and milestones that are 
included in the project schedule and work plan. Critical items have defined delivery dates and 
defined deliverable sign‐off dates in the project schedule. Where a sign‐off date is not 
specified, the approval sign‐off is one business day from the delivery date. 
 
Trigger: A documented deliverable that represents the end of a phase and the beginning of a 
new phase. Without completion, the project cannot continue. 
 
Results: All planned and in‐progress activities on the project will cease immediately. To 
continue, executive level sign‐off is required for any remedies and agreements prior to work 
starting again for the project. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.8 
 

Describe your process for implementing 
change management. 
 

One of the most important components of our project management approach involves an 
effective change management process that minimizes any unplanned changes to overall 
project scope, budget, and schedule. Without a change management process in place, the 
project risk profile escalates, as there is a much higher risk of an unplanned change 
expanding one or all of these elements. An effective change management process requires 
identifying, tracking, and reviewing any potential changes to scope, budget, and schedule. 
Any potential revisions to scope, budget, and schedule will require the review and approval 
of the Courts, as part of the change management process coordinated with the Courts’ 
Project Management Team. 
 
The relationship between these three components can best be described by the classic triple 
constraint model. Like the triangle below, if any one side expands, the other sides are also 
likely to expand. For example, if the schedule expands, it is likely to have an impact on the 
budget, given that resources may need to be committed for a longer period of time. Or, if the 
scope expands significantly, it may require an expansion in budget or schedule to realize the 
increased scope. Hence it is important to track changes to any of these three elements and 
their impact on the other two areas. Additionally, uncontrolled expansion of scope, budget, or 
schedule will affect the quality of the project. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  The Tyler Project Manager(s) will be sensitive to issues or risks that arise, threatening 

expansion of scope, budget, or schedule. The Risk and Issue management aspects of the 
change management process are intended to be the “early warning” signals of potential 
changes to these important project elements. These will be examined weekly and monthly 
for items that have the potential to cause a change. These items will be reviewed with the 
Courts’ Project Management Team. 
 
The Tyler Project Manager(s) will be sensitive to issues or risks that arise, threatening 
expansion of scope, budget, or schedule. The Risk and Issue management aspects of the 
change management process are intended to be the “early warning” signals of potential 
changes to these important project elements. These will be examined weekly and monthly 
for items that have the potential to cause a change. These items will be reviewed with the 
Courts’ Project Management Team. 
 
For example, a business process issue may have two resolution paths. One may be to alter 
the current process to take advantage of functionality that exists in the application. Another 
alternative would be to modify the application to accommodate the existing process. Of 
course, several factors can come into play in making the final decision including: statute, 
court rule, the effectiveness of the existing process versus an alternative, and so forth. Each 
approach would potentially have different impacts on different dimensions of the project. 
The issue management process would need to sort through these factors to be able to 
recommend the best overall approach. One path may lead toward invoking Change 
Management, the other may not. To finish our simple, yet common business process issue 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  • Changing the business process to match the software would likely be resolved in the Issue 

Management process and be documented in the Issue List and in the business process 
documentation. It would not need to be submitted to the Change Management Process 
unless it affected scope, budget, or schedule in some way. 
• Changing the software to accommodate the existing process could potentially introduce a 
change, so it would be escalated from the Issue List to be documented as a potential Change 
Order. 
• If there is a potential change, then a Change Order would be submitted to Change 
Management and go through the change process described in Figure X. 
 
As part of the project management, Tyler will actively manage scope, budget, and schedule 
to reduce the possibility of unplanned changes impacting the project and its quality. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 

2.9 
 

Describe your process for managing critical 
defect scenarios. 
 

Incident Tracking ‐ Every support incident is logged into Tyler’s Customer Relationship 
Management System and given a unique incident number. This system tracks the history of 
each incident. The incident tracking number is used to track and reference open issues when 
clients contact support. Clients may track incidents, using the incident number, through the 
portal at Tyler’s website or by calling software support directly. 
 
Incident Priority ‐ Each incident is assigned a priority level which corresponds to the client’s 
needs and deadlines. Tyler and the client will reasonably set the priority of the incident based 
on certain “characteristics” that may or may not apply depending on whether the Tyler 
software has been deployed on customer infrastructure or the Tyler cloud. The goal is to help 
guide the client towards clearly understanding and communicating the importance of the 
issue and to describe generally expected response and resolution targets in the production 
environment. 
 
Incident Escalation ‐ Tyler Technologies’ software support consists of four types of personnel: 
(1) Application Support Representatives: responsible for responding & resolving incidents 
(2)  Application Support Engineers: development staff responsible for providing 
technical assistance to the support representatives 
(3) SSupport Managers: responsible for the management of support teams 
(4) Support Account Managers: responsible for day to day account management. 
 
If Tyler is unable to resolve any priority level 1 or 2 defect as listed above or the priority of an 
issue has elevated since initiation, you may escalate the incident to your Support Account 
Manager.  Your Support Account Manager will meet with you and any Tyler staff to establish 
a mutually agreeable plan for addressing the defect. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
2.10 
 

Describe your process for coordinating 
software upgrades and version 
management. 
 

Annual releases and upgrades are included at no additional cost in Tyler’s standard 
maintenance, support and upgrade program. Annual releases are downloaded and installed 
in the same manner in which the Courts would apply software patches and/or content 
releases using Tyler’s Installation Management System (IMS). 
Tyler Technologies has hundreds of clients using the Odyssey suite of products. We 
encourage our clients to install annual releases and content patches when they are ready to 
add new functionality after all quality testing and field beta testing has occurred. 
In summary, the three types of software releases that Tyler provides are briefly described 
below: 
 
• Software Patches – Tyler releases software patches as necessary to address defects within 
the system. These are released on an “as necessary” basis and available to all customers 
through the Tyler IMS. 
• Content Releases – Tyler provides content releases to clients quarterly. These are typically 
provided in support of a particular client’s go‐live event or Odyssey deployment. These are 
available and deployed through IMS. 
• Annual Release – Tyler provides one major annual release of the software that combines all 
of the patches, content releases, and new features and functions into a single release. The 
annual release of the software goes through a full regression test prior to release. Tyler 
provides documentation available on our website and community forums including release 
notes and patch notes that describe newly developed software features and any functional  
or technical prerequisites. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
  Supported Versions 

We have provided clients with a release management tool that allows them to decide 
whether to take or not take a release based on their readiness and desire to take the 
functionality contained within the new release of Odyssey. However, the fact that most of 
our clients take a major release every year or two demonstrates the effectiveness of our 
strategy to empower our clients to manage their own release cycles. 
 
Tyler supports the two previous versions of the deployed software. In general, we try to keep 
all of our clients within three years of the then current release. Customers do not lose 
support for not moving to the current release. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
2.11 
 

Describe the process employed to track and 
report progress in system deployment. 
 

As described in our Project Management Methodology, the project manager sits at a 
paramount focal point on the project, receiving and distributing information to the project 
stakeholders. The project cannot be successful without a project manager who can manage 
the multiple communication lines and distribute information efficiently. 
 
Project Reporting 
Working with the Courts, the Tyler project managers will develop a communication plan that 
facilitates adequate communication to the right parties at the right time. This plan describes 
how information should flow within, to, and from the project. It identifies the stakeholders 
and what they need to know. By formalizing key project communications in this way, the 
project manager is proactively working to ensure that the project activities proceed 
smoothly, project participants meet expectations, and resources come together at the right 
time and place. 
 
The Tyler project manager and Court project manager will communicate throughout the 
project. 
 
The Tyler Project Manager will present regular status reports describing the progress made 
toward completion of the deliverables including project plan, resources expended, problems 
encountered, and corrective action taken. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

217 
 

2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
2.12 
 

Describe the process and standards 
employed in determining when phases of 
deployment are satisfactorily completed. 
 

After application changes are delivered, critical integrations are developed, configuration is 
finalized, and procedures are completed, the joint team will conduct a full system test of the 
completed business solution. This is meant to simulate the actual transition and initial 
operation of the system in production, and is sometimes referred to as a “mock go‐live.” 
 
Some final configurations are performed, including update of case number pools, next 
receipt numbers and judicial pool paths. 
 
Solution Validation 
It is recommended that clients develop the proper use “test cases” based upon their day to 
day activities, in order to verify the application meets the needs of the most critical business 
processes. User acceptance tests are executed by the client based on those use cases within 
those test environments. 
 
The goal for end user acceptance testing is a full end to end test cycle. This testing will verify 
that all aspects of the project (configuration, forms configuration, security configuration, 
development, and integration, and procedures) are working seamlessly. Testing cycles should 
be completed on both existing and new case scenarios, and verify the system is operating at 
the expected level needed to support an end user go live. 
 

2.13 
 

Describe the process involved in 
implementing any required state and local 
configurations, e.g., implementation of 
state statutes and rules, creation of 
standard state documents, state calendar, 
etc. Include any Court personnel required 
to accomplish the task. 
 

Odyssey’s configuration is highly flexible and rules‐driven, allowing our customers to run the 
same code line of Odyssey releases in 13 different states while supporting their varied 
business processes. Except for a very few tables that are under the covers, all the code tables 
that users interact with are defined and maintained by the customer. That means that each 
Court can have codes, descriptions and associated configuration that are meaningful to their 
specific business, while also having statewide configurations that apply to all California 
Courts. Reports, form templates and business rules can be defined at both state and local 
levels and remain durable from release to release. 
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2.0 Implementation and Deployment Services 
Item # Implementation and Deployment Services Response 
2.14 
 

Describe the process involved in assessing 
and recommending how the required 
hardware and software that will ensure 
improved performance for the end‐users is 
to be achieved, and how it is scalable to 
meet the future needs of the Court 

Tyler will work with each individual Superior Court to understand the Courts’ current IT 
environment, technological preferences, and IT constraints. Early in the project, Tyler 
technicians will be meeting with relevant Court IT staff to determine the optimal hardware, 
software and infrastructure for implementing a successful Odyssey CMS for the Courts. 
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 3.0 Implementation and Deployment Services  
The following sections set forth the Vendor’s tasks, roles and responsibilities and the services for which the Vendor shall be responsible. 

3.1 
 

Preliminary Business Analysis Services tasks, roles and responsibilities. Preliminary Business 
Analysis Services include the tasks, activities and deliverables required by the Vendor to gain 
sufficient knowledge about the Court environment and overall Court requirements to enable 
creation of an implementation strategy and approach, a deployment plan and to successfully 
deploy the Application. The following table identifies the Vendor’s and Court’s Preliminary 
Business Analysis Services tasks, roles and responsibilities. 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 
 

 1. Participate in meetings with the Court to understand high‐level court requirements, 
priorities and existing team and reporting structure within court. 

X 
 

 None 
 

 

 2. Deliverable:  Develop and present to court a Preliminary Business Analysis Plan that 
clearly highlights the Vendor recommended steps to obtain the required knowledge to start 
the deployment process. This plan should clearly articulate the key steps that will be 
performed by the Vendor for obtaining requisite knowledge as well as lay out the time and 
effort requirements from the court. 
 

X 
 

 None 
 

 

 3.    Review, approve and accept the Preliminary Business Analysis Plan.  X None  

 4. Execute the Preliminary Business Analysis Plan and obtain the required knowledge to 
start the deployment process. 

X 
 

 None 
 

 

 5. Deliverable:  Document the results of Preliminary Business Analysis and present to 
Court. 

X 
 

 None 
 

 

 6.    Review, approve and accept the results of the Preliminary Business Analysis,  X None  
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3.2 
 

Implementation Strategy and Approach Services Tasks, Roles and Responsibilities. 
Implementation Strategy and Approach Services are the activities and Deliverables 
associated with developing and refining the deployment and training strategy and approach 
and methodology that will be used for deployment of the proposed solution. The following 
table identifies the Vendor’s and Court’s Implementation Strategy and Approach Services 
tasks, roles and responsibilities 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 
 

 1. Deliverable: Document and present to Court the recommended Implementation 
Strategy and Approach, including a communication plan that accounts for all constituents 
(e.g., Courts and justice partners, etc.) and a technical environment plan that includes the 
scope and objectives of non‐production and production environments. 
 

X 
 

 The court will 
need to 
participate in the 
development of 
the technical 
environment 
plan. It is 
important that 
what is included 
in that plan is 
consistent with 
the  courts 
overall 
technology 
strategy and 
environment. 
 

Add court responsibility. 
 

 2. Review, approve and accept the recommended implementation strategy and approach, 
communication plan, and technical environment plan. 

 X 
 

None 
 

 

 3. Deliverable:  Develop a Vendor Staffing Plan that identifies vendor staff levels required 
at various points in the project and supports the implementation strategy and approach. 
 

X 
 

 None 
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 4.    Review, approve and accept the Vendor Staffing Plan. 
 

 X 
 

The plan 
developed in #3 
is the vendor’s 
staffing plan. It is 
unclear what the 
court would be 
approving in the 
vendor’s staffing 
plan. 

This task may be 
unnecessary. 
 

 5. Deliverable:  Recommend a Court Staffing Plan identifies court staff levels required at 
various points in the project and that will support the implementation strategy and 
approach. 
 

X 
 

 The court will 
need to be 
heavily involved 
with the 
production of 
this plan. 

Add court responsibility. 
 

 6. Deliverable:  Develop and present to Court a detailed, standards‐based methodology 
with proposed toolsets to complete this deployment initiative within time and budget. 

X 
 

 None 
 

 

 7. Review, approve and accept the methodology and toolsets for deploying the 
application. 

 X 
 

None 
 

 

 8. Deliverable:  Provide recommendations on appropriate deployment of logical 
environments to support vendor’s recommended deployment strategy (e.g., testing, data 
conversion, etc.) 

X 
 

 None 
 

 

 9. Review, approve and accept recommendations on appropriate deployment 
environments. 

 X 
 

None 
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3.3  Court Implementation Services 
The Court Deployment Services are those services, as described in the following subsections that must be performed to successfully deploy the Application. 

3.3.1 Implementation Requirement: Implementation/Deployment Project Management Services 

Deployment Project Management Services are the activities and Deliverables associated with developing and maintaining a Court 
Implementation/Deployment project Plan and schedule for deployment of the CMS application. The following table identifies the Vendor’s and Court’s 
Deployment Planning Services tasks, roles and responsibilities. 

Implementation/Deployment Project Management Services Tasks, Roles and 
Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Develop, document and maintain the Implementation/Deployment Project 
Plan throughout the course of the engagement. This plan is based on the approved overall 
approach, methodology and use of proposed toolsets and processes. Vendor shall update 
this plan on a periodic basis as defined by Court (e.g., monthly, bi‐monthly). This plan shall be 
developed and maintained in Microsoft Project software or an alternative project 
management tool approved by Court. This plan shall include all required details such as 
staffing, timelines, key activities, milestones, deliverables, actual progress against plan, 
variances, etc. Implementation/Deployment Project Plan will take into consideration Court 
holidays. 

X 
 

 None 
 

 

2.    Review, approve and accept Implementation/Deployment Project Plan  X None  

3. Establish, maintain and update a Deployment Knowledge Base with all deliverables and 
documents within the scope of the Deployment Services. In addition to full and accurate 
documentation of the Vendor's own activities, Vendor will include in the Deployment 
Knowledge Base all documents, information and data on which they rely to perform 
Deployment Services, including but not limited to the following: configuration guides, 
training manuals, assessment reports, user manuals, system level setup and procedures, all 
queries, form templates, reports and tuning parameters around the database or servers. The 
Deployment Knowledge Base must be fully indexed and key word searchable. 
 

X 
 

 None 
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3.3.2 Deployment Requirements: Infrastructure Assessment and Implementation Services 
Infrastructure Assessment and Implementation Services are the activities and Deliverables required to assess and to validate that all components of the 
Court’s technical infrastructure, which must be able to support the Application, DMS, and the traffic generated through their use. These components include, 
but are not limited to, desktops, laptops, network elements, scanners, printers, etc. Infrastructure Assessment and Implementation Services also include 
coordinating and managing the implementation of other needed components. The following table (Table 4) identifies the Vendor’s and Court’s Infrastructure 
Assessment and Implementation Services tasks, roles and responsibilities. 

Vendor’s Infrastructure Assessments and Deployment Services will focus on evaluating Court’s infrastructure in four main areas: 

1. Desktop Environment – Evaluation of desktop machines and devices, Operating System (OS), and required software components and printers. 

2. Network Environment – Evaluation of bandwidth and capacity planning capabilities against anticipated traffic volumes due to implementation of the 
Application and DMS and projected growth. 

3. Data Center Environment – Vendor will evaluate Court connectivity and environment readiness (e.g., Application, Data Exchange Infrastructure, DMS, 
etc.) based on the infrastructure recommendations from the Deployment Strategy and Approach and Planning phases. 

4. Document Management System Environment – As part of DMS implementation, Vendor will undertake an assessment to determine additional 
infrastructure items (scanners, document scanning software, printers, and intermediate servers), storage requirements, and suitability for integration with 
Application integration components. 

In addition, during the Infrastructure Assessment, Vendor will identify gaps, formulate recommendations, and communicate an action plan for Court to 
address the findings in the Infrastructure Assessment. Information will be shared with the Court at regular and pre‐defined stages of the Assessment. Vendor 
will deliver the final Infrastructure Assessment Findings report to the Court for review and approval. 
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Infrastructure Assessment and Implementation Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Develop and document an Infrastructure Assessment Plan and template 
for assessing all components of the Court’s technical infrastructure. 

X 
 

 None 
 

 

2.    Review, approve and accept the Infrastructure Assessment Plan and template.  X None  

3.    Perform the infrastructure assessment for all technical components for the Court. 
 

X 
 

 Court personnel 
are better 
positioned and 
knowledgeable 
to perform an 
assessment of 
their end‐user 
devices 
(Workstations, 
printers, etc.). 
 

Tyler will provide the 
court with the minimum 
specifications for end 
user devices and 
peripherals. The court 
will conduct whatever 
assessment of its end 
user devices it feels is 
necessary based on 
those specifications. 
Many courts that 
implement Odyssey do 
not need to conduct an 
assessment once they 
understand the Odyssey 
requirements. 
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4. Deliverable:  Document and present to Court, the findings of the infrastructure 
assessment, including recommendations on specific areas that need to be upgraded, 
standardized or secured. 
 

X 
 

 Court personnel 
are better 
positioned and 
knowledgeable 
to perform an 
assessment of 
their end‐user 
devices 
(Workstations, 
printers, etc.). 
 

Tyler will provide the 
court with the minimum 
specifications for end 
user devices and 
peripherals. The court 
will conduct whatever 
assessment of its end 
user devices it feels is 
necessary based on 
those specifications. 
Many courts that 
implement Odyssey do 
not need to conduct an 
assessment once they 
understand the Odyssey 
requirements. 

5.    Review, approve and accept the findings of the infrastructure assessment.  X None  

6.    Perform hardware and connectivity capacity planning for the Court. X  None  

7.    Review, approve and accept hardware and connectivity capacity planning.  X None  

8. Deliverable:  Document and present to Court an assessment of required hardware as 
well as the network infrastructure required at a minimum to support the rollout. 

X 
 

 None 
 

 

9.    Review, approve and accept the hardware and network infrastructure assessment.  X None  

10. Manage the installation of any additional hardware or network infrastructure and 
coordinate with third parties as required. 

 X 
 

None 
 

 

11.  Review, approve and accept the installed hardware or network infrastructure. X  None  

12. Measure bandwidth utilization per case type and minimum hardware required to 
support rollout. 

X 
 

 None 
 

 

13. Deliverable: Provide documented findings to the Court of the minimum requirements 
for desktop hardware along with bandwidth utilization numbers to support sizing of the 
network to the hosting data center. 

X 
 

 None 
 

 

14.  Review, approve and accept documented findings.  X None  
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3.3.3 Deployment Requirement: Operational Process and Procedures Services 
Operational Process and Procedures Services are the activities and Deliverables required to assess the existing Court case management processes and 
procedures, perform a gap analysis with the process options compatible with the Application and develop and document recommended case management 
operational processes and procedures the Courts will utilize with the Application. 

Operational Processes and Procedures Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale 
and Benefit to the 
Court 

1. Identify current operational processes and procedures used for case management by 
working in conjunction with the Courts. 
 

X 
 

 Documentation 
of current court 
processes should 
be conducted by 
court personnel. 
 

Documentation of court 
processes should be a 
court responsibility. 
Court personnel know 
these processes and 
could complete this 
activity in a much more 
efficient and valuable 
manner. Tyler can 
provide the court with 
samples of how other 
clients have documented 
their business processes 
for the purposes of 
conducting a fit analysis. 
This activity does not 
need to be onerous on 
court personnel and can 
usually be conducted 
through simple 
documentation of key 
steps. 
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2. Deliverable:  Assess the existing (“as is”) operational processes and procedures against 
the end state (“to be”) Application configurations, processes and procedures, and develop 
recommendations on processes that will meet Court’s requirements. 
 

X 
 

 Documentation 
of “To Be” 
processes 
conducted prior 
to the Fit 
Analysis and 
configuration 
activities. 
 

The “To Be” processes 
are defined throughout 
the implementation of 
the software, but 
primarily during the fit 
analysis and 
configuration stages of 
the implementation. 
It would be very difficult 
to document To Be 
processes at this time as 
the court personnel does 
not have enough 
knowledge of the 
Odyssey environment to 
understand how they will 
operate within the 
Odyssey environment. 
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3. Review, approve and accept the “as is” versus “to be” assessment and the process 
recommendations. 
 

 X 
 

Documentation 
of “To Be” 
processes 
conducted prior 
to the Fit 
Analysis and 
configuration 
activities. 
 

The “To Be” processes 
are defined throughout 
the implementation of 
the software, but 
primarily during the fit 
analysis and 
configuration stages of 
the implementation. 
It would be very difficult 
to document To Be 
processes at this time as 
the court personnel does 
not have enough 
knowledge of the 
Odyssey environment to 
understand how they will 
operate within the 
Odyssey environment. 
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4. Deliverable:  Document approved Court procedures in a Court‐approved format. 
 

X 
 

 Documentation 
of Court 
Procedures 
 

Similar to the exception 
taken above, it is too 
early in the 
implementation process 
to be documenting 
future court procedures. 
Court procedures will be 
developed throughout 
the implementation 
process as the system is 
being implemented and 
configured. 
Further, court personnel 
should be responsible for 
documentation of court 
procedures so that they 
are: 
 

    • Familiar with the 
procedures and why the 
procedures were 
developed in that 
fashion. 
• Familiar with the 
procedures so that they 
can update those 
procedures as necessary 
in the future. 
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5.    Review, approve and accept approved Court procedures. 
 

 X 
 

Documentation 
of Court 
Procedures 
 

Similar to the exception 
taken above, it is too 
early in the 
implementation process 
to be documenting 
future court procedures. 
Court procedures will be 
developed throughout 
the implementation 
process as the system is 
being implemented and 
configured. 
Further, court personnel 
should be responsible for 
documentation of court 
procedures so that they 
are: 

    • Familiar with the 
procedures and why the 
procedures were 
developed in that 
fashion. 
• Familiar with the 
procedures so that they 
can update those 
procedures as necessary 
in the future. 

6. Deliverable:  Develop and provide the Court with a business impact analysis based on 
the “as is” versus “to be” assessment. 
 

X 
 

 Conducting 
Impact Analysis 
 

Similar to the exceptions 
taken above, it is too 
early in the 
implementation process 
to be developing such 
plans. 
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7.    Review, approve and accept the business impact analysis. 
 

 X 
 

Conducting 
Impact Analysis 
 

Similar to the exceptions 
taken above, it is too 
early in the 
implementation process 
to be developing such 
plans. 
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3.3.4 Deployment Requirement: Application Configuration Services 
Application Configuration Services are the activities and deliverables required to configure the Application to support the Court business processes. The 
following table identifies the Vendor’s and Court’s Application Configuration Services tasks, roles and responsibilities. 

Application Configuration Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Conduct training sessions/system walkthroughs for Court business process staff to 
provide an understanding of the application and business context for configurations. 

X 
 

 None 
 

 

2.    Conduct SME Education Sessions about system and configuration impacts. X  None  

3.    Identify end state (“to be”) configurations by working in conjunction with the Courts. 
 

X 
 

 Identifying the 
“To Be” 
configurations 
 

The “To Be” 
configuration is a result 
of the fit analysis and 
configuration activities. 
When configuration 
activities begin, there 
isn’t a defined blue print 
for the end‐result. 

4. Deliverable:  Develop a detailed application configuration strategy that will meet Court 
requirements. 
 

X 
 

 Identifying the 
“To Be” 
configurations 
 

The “To Be” 
configuration is a result 
of the fit analysis and 
configuration activities. 
When configuration 
activities begin, there 
isn’t a defined blue print 
for the end‐result. 
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5. Review, approve and accept the “as is” versus “to be” assessment and the configuration 
strategy. 
 

 X 
 

Identifying the 
“To Be” 
configurations 
 

The “To Be” 
configuration is a result 
of the fit analysis and 
configuration activities. 
When configuration 
activities begin, there 
isn’t a defined blue print 
for the end‐result. 

6. Deliverable:  Develop and document a detailed application configuration plan that links 
to data exchange configuration. 

X 
 

 None 
 

 

7.    Review, approve and accept the detailed application configuration plan.  X None  

8. Deliverable:  Create and maintain a detailed application configuration workbook 
incorporating all recommended Configuration Items (CIs). 
 

X 
 

 Creation and 
maintenance of 
a configuration 
workbook 
 

Our experience shows 
maintaining 
documentation of the 
configuration is not a 
valuable activity, as the 
configuration is naturally 
documented within the 
application itself. 
For example, if the court 
wanted to know how the 
security rights and roles 
are configured, the 
system provides a 
complete look at current 
configuration. Any type 
of external 
documentation would be 
consistently out of date, 
as configuration within 
the system is changes 
consistently. 
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9.    Review, approve and accept the detailed application configuration workbook. 
 

 X 
 

Creation and 
maintenance of 
a configuration 
workbook 
 

Our experience shows 
maintaining 
documentation of the 
configuration is not a 
valuable activity, as the 
configuration is naturally 
documented within the 
application itself. 
For example, if the court 
wanted to know how the 
security rights and roles 
are configured, the 
system provides a 
complete look at current 
configuration. Any type 
of external 
documentation would be 
consistently out of date, 
as configuration within 
the system is changes 
consistently. 
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10. Configure approved CIs as documented in the detailed application configuration 
workbook into the Application. 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities. 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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11. Deliverable: Create and submit to Court a detailed configuration workbook listing the 
final application configuration details of the Application. 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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12.  Review, approve and accept the configuration workbook. 
 

 X 
 

Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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13. Perform Application Configuration Services activities in synchronization with the Data 
Integration Services 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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14. Identify Forms, Notices, and Reports requirements and design by working in conjunction 
with the Court. 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey thru conducting 
configuration workshops 
focusing on specific areas 
(criminal, civil, family, 
security, forms, reports, 
etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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15.  Deliverable:  Forms, Notices, and Reports Design Documents 
 

 X 
 

Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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16.  Review, approve and accept Forms, Notices, and Reports Design Documents. 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey thru conducting 
configuration workshops 
focusing on specific areas 
(criminal, civil, family, 
security, forms, reports, 
etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 
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17. Test approved configurations based on the Detailed Application Configuration 
Workbook. Unit test the configuration. 
 

X 
 

 Conducting 
configuration/ 
roles and 
responsibilities 
 

Tyler works with our 
clients to configure 
Odyssey through 
conducting configuration 
workshops focusing on 
specific areas (criminal, 
civil, family, security, 
forms, reports, etc.). 
The application is 
configured during these 
workshops and each 
member of the workshop 
will have “homework” to 
complete their area of 
configuration. 
Configuring Odyssey in a 
workshop setting not 
only configures the 
application for use, but 
also trains the court 
personnel on how to 
configure the application 
for future modification. 
 

    It is critical to the long‐ 
term success of the 
system that the court be 
enabled and educated to 
make the appropriate 
configuration changes 
necessary without direct 
Tyler assistance. 

18.  Identify defects and changes.  X None  

19.  Remediate identified defects and changes. X  None  
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3.3.5 Deployment Requirement: Data Conversion Services 
Data Conversion Services are the activities and Deliverables associated with the assessment, planning, mapping, scripting, conversion and testing required for 
the conversion of data from the current Court systems to the Application. 
The following table identifies the Vendor’s and Court’s Data Conversion tasks, roles and responsibilities. 

Data Conversion Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Identify sources of data from the current Court systems by working in conjunction with 
the Court. 
 

X 
 

 Responsibility for 
identifying data 
sources 
 

The court should be 
responsible for 
identifying which data 
sources it wishes to 
convert into the Odyssey 
environment. 

2. Deliverable:  Assess the existing (“as is”) sources of data (including software, code, 
functionality, and data) against the end state (“to be”) Application, and develop a detailed 
Data Conversion Strategy and Data Conversion Plan for each source of data based on the 
assessment 

X 
 

 None 
 

 

3. Review, approve and accept the detailed Data Conversion Strategy and Data Conversion 
Plan. 

 X 
 

None 
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4. Deliverable:  For each source of data, develop and document the detailed data 
schema/maps from current systems to the Application. 
 

X 
 

 Responsibility for 
mapping data 
 

This is a shared 
responsibility  activity 
that should be conducted 
by both Tyler and the 
Court using the Odyssey 
IFL tool. 
Tyler can do the actual 
mapping associated with 
this activity; however, 
the court needs to be 
significantly involved in 
the functional definition 
of the data elements 
being mapped. 
Determination of which 
elements can’t, or 
shouldn’t, be converted 
is a decision that the 
combined project team 
makes as part of the 
iterative nature of the 
data conversion process. 

5. Deliverable:  For each source of data, identify and document data elements which 
cannot be converted through the automated tools and/or other exceptions and develop a 
plan to achieve data conversion through alternative means (e.g., manual conversion, manual 
entry). 

X 
 

 None 
 

 

6. Review, approve and accept mapping and plan for converting data elements which 
cannot be converted through automated tools and/or other exceptions. 

 X 
 

None 
 

 

7.    Configure data conversion tools, as required to perform data conversion. X  None  

8. Provide all relevant technical documentation (development/configuration manuals etc.) 
on such data conversion scripts and tools. 

X 
 

 None 
 

 

9.    Perform data conversion through automated or manual processes as approved by Court. 
 

X 
 

 None 
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10. Deliverable: Create a comprehensive Data Conversion Test Plan for each source of 
data. 

x 
 

 None 
 

 

11.  Review, approve and accept all Data Conversion Test Plans.  X None  

12. Deliverable: Conduct data conversion testing using Vendor’s validation process, identify 
errors and exceptions and document and provide a report on the testing results to Court. 
 

X 
 

 Responsibility for 
testing data 
conversion 
 

The data conversion 
testing process is a 
mutually shared 
responsibility that should 
be conducted by both the 
court and Tyler. 

13.  Conduct data conversion re‐testing until requirements are met. 
 

X 
 

 Retesting until 
requirements 
are met 

Tyler must ensure 
requirements are clearly 
defined. 

14.  Review, approve and accept conversion testing and retesting results.  X None  
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3.3.6 Deployment Requirement: Data Integration Services 
Data Integration Services are the activities and Deliverables associated with the assessment, planning, design, development, modification, and testing of the 
data exchanges between the Court and county and state partners, and the Application. This includes justice partner exchanges, electronic filing and electronic 
services, as well as the Application portal. The following table identifies the Vendor’s and Court’s Data Integration Services tasks, roles and responsibilities. 

Data Integration Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Create an inventory of existing data exchanges (local and statewide exchanges) including 
internal, justice partner, vendor, and public facing exchanges and portal access, and create a 
Gap Analysis that assesses the existing (“as is”) state and scope of exchanges against the end 
state (“to be”) state and scope of exchanges. 
 

X 
 

 Responsibility for 
conducting task 
 

The Courts should be 
responsible for creating 
the inventory of current 
data exchanges. The 
court has a much better 
idea of what data 
exchanges currently exist 
than Tyler does. 

2. Identify data exchange requirements between the current Court and partner systems 
and the Application, and analyze them against proposed data exchange standards, public 
access requirements, etc. and present recommended exchanges to the Court. 
 

X 
 

  Tyler will work with the 
Court to create an 
Integration Development 
Plan, which includes the 
suggested type of 
exchange, 
communication method, 
and whether any 
customizations would be 
required to complete the 
desired integration. 
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3. Ensure that such data exchange requirements between the current Court and partner 
systems and the Application are identified by working in conjunction with the Court and 
Court’s county and state justice partners (e.g., law enforcement, public defender, DOJ, 
DMV). Additionally, ensure that any gaps or exceptions identified in configuration or data 
conversion affecting data exchanges as well as deficiencies in the data exchange standards 
are also assessed. 

X 
 

 None 
 

 

4. Deliverable:  Develop and provide to Court, a Gap Analysis that includes 
recommendations on the new exchanges that need to be configured and developed. 
 

X 
 

 Inclusion of new 
exchanges 
 

Tyler does not 
recommend the inclusion 
of new data exchanges 
for the initial go‐live of 
the application. 
Maintaining the status 
quo of data exchanges 
should be the goal of the 
initial go‐live process; 
additional data 
exchanges can be 
addressed once the court 
is live and stable within 
the Odyssey 
environment. 

5.    Review, approve and accept the Gap Analysis.  X None  

6.    Discuss Gap Analysis results with Justice Partners. 
 

X 
 

 Responsibility for 
conducting task 
 

The Courts should be 
responsible for 
conducting this task. 

7. Deliverable:  Develop and maintain a detailed Data Exchange Deployment Plan 
consisting of the end‐to‐end process for exchange deployment (from the “as is” to the “to 
be” states) including organization of local data exchange deployment team, including Court, 
Vendor and justice partner resources, as needed. 

X 
 

 None 
 

 

8.    Review, approve and accept the detailed Data Exchange Deployment Plan  X None  

9. Deliverable:  Develop and maintain a data integration pre‐testing activities workbook 
including connectivity of vendors/partners, development of Court policy file, and 
configuration of e‐filing. 

X 
 

 None 
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10.  Review, approve, and accept the pre‐testing activities workbook.  X None  

11. Perform the necessary activities to configure and deploy exchanges as required and 
approved by the Court. 

X 
 

 None 
 

 

12. Deliverable: Conduct data exchange deployment (for both local and statewide 
exchanges) and integration testing using Vendor’s validation process, identify errors and 
exceptions and document and provide testing and traceability matrix results to Court. 

X 
 

 None 
 

 

13. Conduct data exchange deployment and integration re‐testing until requirements are 
met. 

X 
 

 None 
 

 

14. Review, approve and accept data exchange deployment and integration testing and 
retesting results. 

 X 
 

None 
 

 

15. Provide Court with one data integration technical subject matter expert, as requested 
by the Court. 
 

X 
 

 Undefined tasks 
 

Following further 
clarification of scope, 
Tyler would be pleased 
to provide optional 
integration consulting 
within our projects (as 
we have done previously 
with other California 
customers). 

16. Perform Data Integration Services activities in synchronization with the Application 
Configuration Services. 

X 
 

 None 
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3.3.7 Deployment Requirement: Document Management System (DMS) Configuration Services 
Document Management System (DMS) Configuration Services are the activities and Deliverables associated with developing and implementing DMS 
infrastructure requirements and integrating the DMS with the Application at Court. The following table identifies the Vendor’s and Court’s Document 
Management System Configuration Services tasks, roles and responsibilities. 

Document Management System Configuration Services Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Develop a DMS Integration Plan and Approach for integrating existing 
Document Management Systems (DMS) with Application. 

X 
 

 None 
 

 

2. Review, approve and accept plan and approach for integrating existing DMS with 
Application. 

 X 
 

None 
 

 

3. Deliverable:  For Courts that do not have an existing DMS, provide a plan and approach 
for: 

X 
 

 None 
 

 

· Gathering DMS requirements from the Court. 
· Implementing the DMS infrastructure required at the Court level (e.g., scanners, 
intermediate servers). 
· Integrating DMS use into Court‐specific Application business processes (e.g., 
workflows). 
· Integrating the Court’s DMS infrastructure with the hosted DMS application. 
4. Review, approve and accept plan and approach for DMS infrastructure implementation 
and integration with Application for Courts that do not have an existing DMS. 
 

 X 
 

None 
 

 

5. Deliverable:  Perform integration of (new as well as existing) DMS with Application. X  None  

6. Review, approve and accept integration of (new as well as existing) DMS with 
Application. 

 X 
 

None 
 

 

7. Coordinate the implementation of the DMS infrastructure required at the Court level 
and integrate with Application and the DMS application. 

X 
 

 None 
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3.3.8 Implementation Requirement: Testing Services 
Testing Services are the activities and Deliverables associated with planning and executing testing for Acceptance by the Court of the entire set of contracted 
Deployment requirements (e.g., configuration, exchanges). The following table identifies the Vendor’s and Court’s Testing Services tasks, roles and 
responsibilities. 

Testing Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Develop, document and maintain a Test Plan for all Deployment Services, 
including the plan for end‐to‐end testing, network performance testing, data integration 
testing, application configuration testing, roles‐based access testing and Court Acceptance 
testing.  The Test Plan will define criteria for entering and exiting the various test phases. 
 

X 
 

 None 
 

 

2.    Review, approve and accept the Test Plan.  X None  

3.    Prepare and document test cases, test scripts and test data as required by the Test Plan. 
 

X 
 

 Responsibility for 
development of 
test scripts 
 

The Courts are 
responsible for 
development of any test 
scripts. Further, test 
scripts must be 
developed and included 
within the design phase 
for all application 
enhancements and 
improvements. 
Tyler’s responsibility as 
an application provider is 
to provide an application 
that is free of material 
defects and in 
accordance with the 
application 
specifications. 
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    Development of testing 
scripts after the 
application design 
process is complete, or 
after the applicable 
decisions have been 
made to accept 
functionality within the 
Fit Analysis, can often 
times introduce new 
requirements into the 
process that were not 
planned for or approved 
by either the court or 
Tyler. 

    Tyler recommends that 
the same sample cases, 
test scripts, and  
scenarios used during the 
fit analysis process move 
forward into the 
configuration  process 
and ultimately get used a 
final time during the 
testing process. 

4.    Review, approve and accept test cases, test scripts, and test data.  X None  

5. Deliverable:  Perform end‐to‐end testing, network performance testing, data integration 
testing, application configuration testing, mock cutover testing, and roles‐based access 
testing, using industry standard methodologies and best practices. Such testing shall include 
testing for any and all Application release versions issued prior to a Court’s Final Acceptance 
of the Services. 

X 
 

 None 
 

 

6.    Support Court Acceptance testing processes. X  None  

7.    Conduct Court Acceptance testing.  X None  
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3.3.9 Implementation Requirement: Cutover and Stabilization Services 
Cutover and Stabilization Services are the activities and Deliverables required to successfully manage the Cutover from existing systems to the Application 
(“go live” support) without affecting the day‐to‐day functioning of the Court and ensuring that the transition process to the Application is completed quickly 
and in the most efficient manner possible. The following table identifies the Vendor’s and Court’s Cutover and Stabilization Services tasks, roles and 
responsibilities. 

Cutover and Stabilization Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Define and document to Court the Cutover and Stabilization Services Plan 
to be performed by Vendor. 

X 
 

 None 
 

 

2.    Review, approve and accept the Operational Cutover and Stabilization Services Plan.  X None  

3. Perform and coordinate cutover activities in accordance with the Cutover and 
Stabilization Services Plan. 

X 
 

 None 
 

 

4. Provide expert on‐site support to Court personnel during the Cutover, to ensure that the 
Cutover and transition are performed smoothly. 

X 
 

 None 
 

 

8. Deliverable: Manage, identify, classify, and document to Court any Deployment Services‐ 
related deficiencies or errors found as a result of testing, using Court‐prescribed tools. 
 

X 
 

 None 
 

 

9. Resolve Deployment requirements‐related deficiencies and errors found as a result of 
testing. Such Resolution shall include retesting. 

X 
 

 None 
 

 

10. Deliverable: Document and provide to Court the testing and retesting and traceability 
matrix results for Court approval. 

X 
 

 None 
 

 

11. Develop any additionally needed test scripts for any subsequent Application releases 
prior to a Court’s Final Acceptance of the Services. 

X 
 

 None 
 

 

12.  Review, approve and accept testing, retesting and traceability matrix results.  X None  
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5. Provide expert on‐site resolution of any issues or problems that may arise in the post‐ 
Cutover transition stabilization period and/or manage resolution through approved 
processes and procedures. 

X 
 

 None 
 

 

6.    Perform all activities as provided, at minimum, in the court defined exit criteria. X  None  

7. Coordinate with Court help desk as required, including problem management and 
Incident management processes. 

X 
 

 None 
 

 

8. Train Court help desk and provide requisite help desk scripts and tools for Deployment 
Services and daily support and maintenance. 

X 
 

 None 
 

 

9.    Review, approve and accept scripts.  X None  
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3.3.10 Implementation Requirement: Training Services 
Training Services are the activities and Deliverables associated with training the Application configuration administrators and End‐Users for the purpose of 
supporting the Application and fully utilizing the functions and features of the applications through formal training (which may include classroom training, 
computer or web based training) and informal methods during the Deployment. The following table identifies the Vendor’s and Court’s Training Services 
tasks, roles and responsibilities. 

Training Services Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Deliverable:  Develop, document to Court and maintain a Court Training Plan, including 
training schedule, instructor requirements, court facilitator requirements, module/class 
structure, Court facilities requirements, alternative facility options, and specific training data 
issues. 

X 
 

 None 
 

 

2.    Review, approve and accept the Court Training Plan.  X None  

3. Deliverable:  Provide Application configuration and administration training to 
administrators. 

X 
 

 None 
 

 

4. Deliverable:  Provide Application End‐User training and Court help desk training. X  None  
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5. Deliverable:  Provide ongoing, pre‐scheduled Application End‐User training and Court 
help desk training for any subsequent Application releases prior to Court’s Final Acceptance 
of the Services. 
 

X 
 

  Tyler provides annual 
releases of our software 
with release notes, and 
we work with our clients 
to ensure that they are 
able to take advantage 
functions within those 
releases. Tyler U ensures 
existing staff understand 
how to use the latest 
Odyssey features 
and capabilities, making 
them more efficient and 
productive. Tyler U can 
be accessed from any PC 
or mobile device at no 
charge. 

6. Create and maintain the training configurations on the Application training instances as 
requested by Court. 

X 
 

 None 
 

 

7. Deliverable: Provide e‐filing and DMS operational training to Court‐specified End‐Users. 
 

X 
 

 None 
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8. Deliverable: Provide Court‐specified End‐Users with ongoing, pre‐scheduled e‐filing and 
DMS operational training for any subsequent Application releases prior to a Court’s Final 
Acceptance of the Services. 
 

X 
 

  Tyler provides annual 
releases of our software 
with release notes, and 
we work with our clients 
to ensure that they are 
able to take advantage 
functions within those 
releases. Tyler U ensures 
existing staff understand 
how to use the latest 
Odyssey features 
and capabilities, making 
them more efficient and 
productive. Tyler U can 
be accessed from any PC 
or mobile device at no 
charge. 

9.    Review, approve and accept training.  X None  

10.  Review, approve and accept justice partner training session. 
 

 X 
 

Scope of training 
to include justice 
partners 
 

The scope reflected 
within our cost proposal 
does not include training 
of justice partners. 
 
Tyler can provide these 
services as necessary at 
the predefined hourly 
rates. 
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3.4   Implementation Requirement:  Project Management Services 
Implementation Project Management Services are the activities and Deliverables associated with providing project management throughout the term of the 
engagement. The following table identifies the Vendor’s and Court’s Implementation Project Management Services tasks, roles and responsibilities. 

Implementation Project Management Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1.    Provide project strategy and direction including overall scope and timelines.  X None  

2. Provide, and review with Court, Vendor project metrics reporting on Vendor’s 
accomplishment of milestones, SLRs and associated Deliverables. 

X 
 

 None 
 

 

3.    Review, approve and accept project metrics, SLRs, milestones and Deliverables.  X None  

4. Develop and present to the Court remediation plans to resolve Deployment Services 
related issues. 

X 
 

 None 
 

 

5. Review, approve and accept remediation plans to resolve Deployment Services related 
issues. 

 X 
 

None 
 

 

6. Deliverable:  Participate in the creation of a Court‐specific release plan. X  None  

7. Coordinate the Application releases between the Courts through the pre‐production 
environments to the production environment. 

X 
 

 None 
 

 

8. Participate as requested by Court in technical and business planning/governance 
meetings to establish and communicate decisions. 

X 
 

 None 
 

 

9.    Adhere to Court Incident and problem management processes and tools. 
 

X 
 

 Adherence to 
unknown 
processes and 
tools 
 

Tyler cannot agree to 
adhere to court incident 
and problem 
management processes 
and tools when those 
have not been shared 
and may vary from court 
to court. 
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10. Vendor Project Manager shall schedule and conduct weekly project status meetings 
with appropriate Vendor resources in accordance with the Project Communications Plan 
with Court Project Manager and other key Court participants as the Court Project Manager 
may require. 

X 
 

 None 
 

 

11.  Participate in weekly project status report meetings.  X None  

12. Deliverable: Provide written weekly project status reports to the Court Project 
Manager including status updates of applicable items in the Project Plan (e.g. the project 
schedule) in a format agreed to by Court, including escalation of any issues and risks that 
may impact Critical Milestones, as well as issue and risk mitigation actions. 
 

X 
 

 Frequency of 
status reports 
 

Tyler does not object to 
this requirement; 
however, the frequency 
of project status reports 
is best determined based 
on the scope and 
duration of the project. 
Weekly status reports 
may be necessary for a 
smaller project with 
tighter timeframes; 
however, for multi‐year 
implementation projects 
this frequency level may 
not be appropriate. 

13. Execute projects using PMI best practices including standard project life cycle activities, 
project initiation, planning, execution, control and closure, and Acceptance. 

X 
 

 None 
 

 

14. Coordinate all Services, activities and dependencies and serve as the single point of 
contact/interface to Court including coordinating Vendor, Third Party and Court resources to 
ensure the on‐time delivery of tested/quality checked Deliverables as defined in the Project 
Plan. 

X 
 

 None 
 

 

15. Prepare and present a quarterly Executive Management Report in a mutually agreed 
upon format. 

X 
 

 None 
 

 

16. Deliverable: Provide a Change Management Plan outlining the review process for 
documenting and approving changes in project scope. 

X 
 

 None 
 

 

17.  Provide single portal access for all documents and reports X  None  

18. Provide a regular Implementation Summary Report that includes current status of 
milestones, Court milestones, and all SLRs. 

X 
 

 None 
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19.  Review, approve and accept Implementation Summary Report.  X None  

20. Deliverable: Develop overall approach and strategy to manage and maintain a 
Deployment Knowledge Base that will contain deployment documents and Deliverables 
from Court deployment, including recommendations on content, structure and tools. 

X 
 

 None 
 

 

21. Review, approve and accept overall approach and strategy to manage and maintain a 
Deployment Knowledge Base. 

 X 
 

None 
 

 

22. Deliverable: Manage and maintain the Court‐specified Deployment Knowledge Base 
throughout the Application deployment process, incorporating Application documents and 
Deliverables. 

X 
 

 None 
 

 

23. Deliverable: Update the Deployment Knowledge Base with all deliverables and 
documents for Court as a part of Cutover and Stabilization Services. 

X 
 

 None 
 

 

24. Review, approve and accept the updated Deployment Knowledge Base after all 
deliverables and documents. 

 X 
 

None 
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3.5  Implementation Requirement:  Customer Satisfaction Management Services 
Customer Satisfaction Management Services are the activities associated with developing, implementing and reporting on Customer Satisfaction surveys to the 
Court Project Management team. The following table identifies Vendor’s and Court’s Customer Satisfaction Management Services tasks, roles and 
responsibilities. 

Customer Satisfaction Management Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1. Establish Customer Satisfaction Survey requirements for Court.  X None  

2. Deliverable:  Develop Customer Satisfaction Survey in accordance with Court’s survey 
requirements. 

X 
 

 None 
 

 

3. Review, approve and accept Vendor developed Customer Satisfaction Survey.  X None  

4. Conduct quarterly Customer Satisfaction Surveys to the Court.  X None  

5. Meet with Court to review Customer Satisfaction reports and make recommendations 
on how to resolve customer dissatisfaction. 

X 
 

 None 
 

 

6. Deliverable:  Prepare a Customer Satisfaction Project Plan to resolve customer 
dissatisfaction. 

X 
 

 None 
 

 

7. Review, provide additional input as required, approve and accept Customer Satisfaction 
Project Plan. 

 X 
 

None 
 

 

8. Execute Court‐Accepted Customer Satisfaction Project Plan. X  None  
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3.6 Additional Services Available to Courts 
3.6.1 

3.6.1.1 

Document Scanning Services 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Data Conversion Services are: (1) the activities and Deliverables associated with the assessment, planning, 
mapping, scripting, performing data conversion and testing for the conversion of data from the current Court 
systems to the Application; and (2) the activities and Deliverables associated with scanning documents into the 
DMS, linking these documents to their appropriate actions in the Application and performing quality assurance 
testing to ensure that documents have been properly scanned and linked. 
 

Tyler does not 
provide these 
services. 
 

 

Manual Data Entry and Scanning Services 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Where desired by a Court, Vendor will provide the following document scanning and manual data services. 
 

Tyler does not 
provide these 
services. 

 

Vendor will work with the Court to define and document local scanning and manual data entry requirements 
including the quantity and type of documents to be scanned. Load scripts will be developed for linking the 
scanned images back into the Application. It is the Court’s responsibility to provide the documents in accordance 
with the requirements herein regarding Data Safeguards. 
 

Tyler does not 
provide these 
services. 
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3.6.1.2 Document Manual Conversion Strategy 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Vendor will develop the details surrounding what information needs to be manually converted. The following is a 
list of tasks associated with the Manual Conversion Strategy Deliverable: 
 

Tyler does not 
provide these 
services. 
 

Tyler’s assessment and 
recommendation of 
manual conversion effort 
depends wholly upon the 
analysis of the Court’s 
legacy data. Legacy 
systems that rely on user 
interaction as a quality 
control method do not 
always capture data in a 
valid manner. Tyler will 
work with the Court to 
understand which data 
elements from the legacy 
system are challenged 
with quality control or 
other issues that may 
necessitate the choice of 
a manual data conversion 
of those elements. 
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  In the event that a 
manual conversion effort 
of a data element is 
required, the Court will 
be responsible for that 
manual conversion effort 
with Tyler assistance. 
 

1. Determine legacy elements that will not be programmatically converted using the developed conversion 
routines. The Court will have an opportunity to decide whether there is value in manually converting the data—in 
other words, does the data warrant manual conversion (e.g., document scanning) or can the data remain in the 
hard copy case file? 

Tyler does not 
provide these 
services. 
 

 

2. Determine the elements in the Application that will be assigned a default value as a result of missing legacy 
data. Some legacy systems will not have the information needed to create an entity in the Application. Therefore, 
Vendor will work with the Court to identify what default values or assumptions are needed to allow for legacy 
case processing in the Application. 

Tyler does not 
provide these 
services. 
 

 

3. Determine the fields that are affected by the missing or defaulted data and provide a plan for correcting or 
completing the information in the Application. This task gives the Court visibility on what business processes (if 
any) may need to be reviewed in order to support the data structure because this may include a workaround or a 
manual data entry during Court case processing. 
 

Tyler does not 
provide these 
services. 
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3.6.1.3 

 

Manual Data Entry 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Manual conversion is addressed through the execution of manual data entry. 
 

Tyler does not 
provide these 
services. 

 

For manual data entry efforts, Vendor will provide the Court with a template data mapping guide and will work 
with the Court to complete the guide to support manual data entry activities. The Court is responsible for 
acquiring and entering the data required by the guide. The data mapping guide will: 

Tyler does not 
provide these 
services. 

 

Lay out the types of documents that are to be manually data‐entered and the process that a non‐Court staff 
member would use to quickly recognize and categorize the legacy documents. 
 

Tyler does not 
provide these 
services. 

 

Identify the data elements that should be extracted from each of the legacy document types to be manually data‐ 
entered. 
 

Tyler does not 
provide these 
services. 

 

Identify the mapping of legacy record type to the Application record type. 
 

Tyler does not 
provide these 
services. 

 

Explain the types of data anomalies that are likely to be encountered in each legacy record type and the process 
that should be used to resolve or flag each of these issues. 
 

Tyler does not 
provide these 
services. 

 

In order to support manual data entry efforts, the Court will provide one day of training per legacy system on the 
specifics of manually entering case file data from that Court. 
 

Tyler does not 
provide these 
services. 

 

Additionally, the Court will provide Monday‐through‐Friday telephone contact, during Court business hours, with 
an individual who can respond to questions from data entry Vendor Staff and provide direction on how to 
proceed with specific data entry issues. 

Tyler does not 
provide these 
services. 

 

Manual data entry will be done on a case management entity‐by‐entity basis. Case management entities include 
base case data, participant record, event record, disposition record, dismissal, judgment, and filing information. 
Note that creating a case through manual data entry will involve entering many component case management 
entities. 

Tyler does not 
provide these 
services. 
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3.6.2 3.6.2 Conduct Document Scanning at the Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Vendor resources will conduct document scanning for a Court. The Court will provide facilities for the imaging 
team. Vendor B17 and imaging equipment and resources to use at the Court. The Court will be responsible for 
provision of space, tables, power, and general office equipment to support any on‐site scanning to be 
undertaken. All space shall be located in such a way to minimize the need for Vendor Staff to move documents 
long distances or between floors and buildings between the document preparation and quality control process. 
The space available limits the number of imaging workstations and personnel that can work concurrently and will 
impact the overall schedule. A minimum of 200 square feet is required to support a single threaded imaging 
workflow. 
 

Tyler does not 
provide these 
services. 
 

 

On‐site scanning work will be structured in such a way that an imaging team can come to the Court and work 40 
hours per week continuously until work is complete. 
 

Tyler does not 
provide these 
services. 

 

Courts will commence local scanning for documents received subsequent to the files being removed for bulk 
scanning. The Vendor Staff will develop an approach for appending the documents scanned at the Court and at 
the Vendor location into a single file at time of Cutover. 

Tyler does not 
provide these 
services. 

 

Steps included in this task include: 
 

Tyler does not 
provide these 
services. 

 

1. Document Preparation. Files will be reviewed and prepared for scanning. Files will be extracted from the 
storage containers or file folders, and placed in trays for production. Tray header sheets containing a barcode 
identifying the originating box will be generated from the scanning system and placed in each tray for inventory 
control and tracking purposes. Each tray header barcode will then be scanned into the scanning system, 
beginning the tracking of individual trays containing folders. The trays will then be transferred to the production 
area. 
 

Tyler does not 
provide these 
services. 
 

 

For the purposes of manual data entry, a record is defined as a case management entity such as a case initiation, 
filing, participant, judgment, or event. The Court will determine the minimum information that must be entered 
for each entity. 

Tyler does not 
provide these 
services. 
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Vendor will prepare the Case Files for scanning by removing blank pages from the files, removing any fasteners 
such as paper clips and staples, unfold, orient the pages up‐right read‐right, and tape any tears to limit further 
damage from conversion equipment. Files to be converted were likely compiled by a variety of sources and 
therefore are likely in a mixed condition and state of preparedness. Files may contain various page sizes, paper 
weights, background colors, ink colors, and document conditions. Patch cards will be placed between each folder 
and will be read by the scanner to indicate the beginning of a new folder for document sequencing purposes. 
 

Tyler does not 
provide these 
services. 
 

 

2. Imaging. Documents will be imaged and then reviewed through a quality control process to catch scanning 
and pagination errors. 
 

Tyler does not 
provide these 
services. 

 

Vendor will scan pages to TIFF, group IV image files or other format as required by the AOC (e.g., .PDF) and 
determine that pages within the file are scanned. Scanning will be done in duplex mode to capture images from 
double‐sided forms. 

Tyler does not 
provide these 
services. 

 

A Scanning Operator will scan the tray header into the scanning system. The Operator will remove the files from 
the tray and begin the scan process. As the documents are being scanned the capture system will detect that it 
has encountered a file header sheet and will automatically create a new batch. The Scanning Operator will 
visually compare images being scanned to look for skewed pages; double fed documents, missed batch level or 
document level barcodes, and any documents that may have been scanned improperly (additional reviews occur 
during quality assurance and indexing functions). If the Scanning Operator should find any problems, the 
functionality must be present to rescan, insert, or delete any pages at the scan station. 
 

Tyler does not 
provide these 
services. 
 

 

During the scanning process, each page will be assigned a unique Document Control Number (DCN). The DCN 
provides the ability to track a certain page back to the file level, tray level, and box level. 
 

Tyler does not 
provide these 
services. 

 

3. Indexing. Once scanned, documents are sent to an indexing group where they are reviewed and the 
appropriate data elements are added to the document metadata so that they can be attached to the case 
management record in the Application. Indexing is limited to a single data element such as a document ID 
number. 

Tyler does not 
provide these 
services. 
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The images will be routed to Indexing to create digitization of the required fields. A final edit program applies any 
applicable business rules defined by Court to perform checks on the data for validation. Errors found are routed 
to an experienced indexer to make the necessary corrections. 

Tyler does not 
provide these 
services. 
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3.6.3   Document Scanning and Manual Data Entry Services Roles and Responsibilities 
The following table identifies the Vendor’s and Court’s Manual Data entry and Document Scanning Services tasks, roles and responsibilities. 

Document Scanning and Manual Data Entry Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1.    Determine Overall Document Scanning Approach. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

2.    Identify Types of Documents to be scanned. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

3.    Identify Meta‐Data to be attached to the scanned documents. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

4.    Identify the Mapping of the scanned document to the Application Record. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

5.    Identify Potential Data Anomalies. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

6.    Provide training to data entry Vendor staff. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

7.    Review documents to be scanned for Exceptions. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

8.    Modify documents as needed to reduce Exceptions. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

9.    Prepare documents for scanning or manual entry. 
 

X 
 

 Tyler does not 
provide these 
services. 
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10.  Develop data mapping guide. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

11.  Deliverable:  Manual Data Conversion Report. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

12.  Review, approve and accept Manual Data Conversion Report. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

13.  Deliverable: Scanning Completion Report. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

14.  Review, approve and accept Scanning Completion Report. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

15.  As required, perform redaction of scanned/converted data. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

16.  Index Documents scanned. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

17.  Provide telephone support for scanning, data entry and indexing Vendor Staff. 
 

 X 
 

Tyler does not 
provide these 
services. 

 

18.  Attach scanned Documents to Case Management Records in the CCMS Application. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

19.  Return Documents. 
 

X 
 

 Tyler does not 
provide these 
services. 

 

20.  Submit Results of scanning activities. 
 

X 
 

 Tyler does not 
provide these 
services. 
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3.7 E‐filing Implementation Services 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

As is detailed throughout our proposal, Tyler offers both EFSP and EFM services through our Odyssey File and Serve application. Odyssey File and Serve is a 
completely integrated eFiling component of the Odyssey environment. Odyssey File and Serve can accept filings from multiple EFSPs as long as those EFSPs 
are submitting documents and data in accordance with the Odyssey File and Serve specifications. 
 
Tyler does not object to providing any of the services defined in 3.7 of this form in accordance with a separately executed eFiling agreement with Tyler 
Technologies. 

If the Court elects to implement E‐filing functionality in this deployment, then the Vendor shall support the Court 
in the implementation of e‐filing as described below: 

  

Develop e‐filing documentation. The Court Deployment Team’s integration resources will develop 
documentation to support the Court in the selection of an Electronic Filing Service Provider (EFSP) and the 
implementation of e‐filing at the Court. 

  

Procurement Documentation. The Court Deployment Team will compile a set of specifications and services that 
the EFSP must provide to the Court for the Court to bundle with their normal procurement documentation and 
conduct a selection. The team will also compile a set of evaluation criteria that the Court can use to help select 
the most appropriate EFSP vendors. 

  

Policy File. Initially, in time for the procurement, and then again, as e‐filing is implemented and readied for 
testing, the Vendor will produce the e‐filing Court policy file. 
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3.7.1 

 

Provide implementation support. 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

As the EFSP prepares to implement, Vendor will support and coordinate implementation services. 
 

  

Assist in evaluation of EFSP submissions. Vendor will review the submissions provided by the EFSPs who respond 
to the Court’s RFP, and will make recommendations as to which EFSP submissions are technically compliant with 
the requirements of the Application and the data exchange infrastructure. 

  

Coordinate integration with the Court. As the EFSP prepares to connect to the system, Vendor will work with the 
selected EFSP and the Court to arrange for access and network connectivity. 

  

Coordinate Data Exchange Configuration. In the event that the e‐filing module requires configuration to support   
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3.7.2 Provide testing support.   

Vendor will coordinate and lead the Courts and EFSP through the integration and end‐to‐end testing. 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

Develop and Maintain a Data Exchange Deployment Testing Plan. E‐filing will follow a very similar process to 
other interfaces in that a test plan will be used to track (1) the requirements that will be verified during testing, 
and (2) the test scenarios that will be used. 
 

  

Coordinate data integration and application configuration services. When planning to test e‐filing, the Court 
Deployment Team’s integration resources will coordinate activities with the other deployment threads. Vendor 
will update the environment with the appropriate configuration and release version, help confirm the network 
security and performance, and provide the current data set. Testing will be conducted within a test environment 
(established by the Court) that simulates production. 
 

  

Coordinate and lead integration testing. Vendor will coordinate and lead integration testing. The Court is 
responsible for resolving issues associated with data exchanges and associated infrastructure. Issues with the 
EFSP’s interface will be reported to the EFSP for remediation. 

  

Coordinate and lead end‐to‐end testing. Vendor will coordinate and lead end‐to‐end testing of all CMS and 
integrated components. The Court is responsible for resolving issues associated with the data exchange 
infrastructure. Issues with the EFSP’s interface will be reported to the EFSP for remediation. 

  

Compile test results. Vendor will compile test results of the e‐filing implementation to document the level of 
functionality obtained. 

  

Conduct data exchange deployment and integration re‐testing. Vendor will continue end‐to‐end testing for up to 
eight weeks. The Court is responsible for resolving issues associated with data exchange infrastructure. The EFSP 
and/or the Justice Partner is responsible for resolving issues with its interface. If the exchange has not successfully 
passed end‐to‐end testing within the defined eight week timeframe, Vendor will suspend testing and the 
exchange will be considered to have failed the deployment readiness gate. 
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E‐filing Implementation Services Tasks, Roles and Responsibilities 
 

Vendor 
 

Court 
 

Issue 
 

Proposed 
Solution/Rationale and 
Benefit to the Court 

1.    Develop e‐filing policy file. X    

2.    Review e‐filing policy file.  X   

3.    Develop e‐filing Specifications. X    

4.    Evaluate and recommend EFSP Submissions. X    

5.    Select EFSP.  X   

6.    Coordinate EFSP connection with data center.  X   

7. Deliverable:  Data Exchange Deployment Testing Plan X    

8.    Review, approve, and accept the pre‐testing activities workbook.  X   

9.    Build/Tailor Test Plan to meet local Court needs. X    

10.  Lead E‐filing Integration Testing. X    

11.  Lead E‐filing End to End Testing. X    

12.  Deliverable: Test Results X    

13.  Conduct data exchange deployment and integration re‐testing. X    

14. Review, approve and Accept data exchange deployment and integration testing and 
retesting results. 

 X 
 

  

15. Maintain the data exchange infrastructure with respect to capacity and connectivity to 
support the Application development, test, and production deployment environments. 

 X 
 

  

16.  Provide support for integration work from integration resources. X    

17.  Pre‐Cutover readiness testing. X    

18.  Provide Cutover support. X    

19.  Manage post Cutover issue triage for local exchanges. X    

20.  Resolve issues with partner system.  X   

21.  Resolve Issues with data exchange infrastructure.  X   

22.  Conduct Remediation of data exchange infrastructure configuration.  X   

23.  Conduct Remediation Coding of data exchange infrastructure 
 

 X 
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4.0 Service Level Requirements 
A key objective of this outsourcing agreement is to attain Service Level Requirements (SLRs). SLRs 
associated with Deployment Services are detailed in the following section. 

Vendor shall provide electronic reports to the Court regarding Vendor’s compliance with the SLRs specified in 
the Master Services Agreement. 

Table 1. Variance to Deployment Plan SLRs 

Type Service Measure Performance 
Target SLR Performance 

Adherence to 
Deployment Plan Key 
Activities and 
Milestones 
 

Variance from Deployment Plan 
 

Variance of key 
activities and 
milestones dates < 
10% 
 

100% 
 

 Formula 
 

(Number of milestone dates missed)/Total 
number of milestone dates 

Measurement Interval Measure Monthly 
Reporting Period Report Monthly 
Measurement Tool TBD 
 

Definition 
 

Measurement of the variance between the Vendor and Court agreed completion 
dates of key project activities, milestones and Deliverables identified in the 
Deployment Plan and actual completion dates. 
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Table 2. Customer Satisfaction SLRs 

 

Customer Satisfaction Service Measure Performance 
Target SLR Performance 

Court deployment team 
 

Court Satisfaction rate 
 

Court’s designated 
deployment team 
and management 
team members (as 
defined by the 
Court) surveyed 
should be very 
satisfied or satisfied 
 

90% 
 

 Formula 
 

Number of participants responding to a 
Scheduled Survey that they are very satisfied or 
satisfied (as defined by the AOC)/Total number 
of participants responding to such Scheduled 
Survey 
 

Measurement Interval Measure Quarterly 

Definition 
 

Court shall conduct Customer Satisfaction surveys to measure the Customer 
Satisfaction SLRs as provided below. 
 

Tyler has standard Service Level Agreements that include response and resolution times as defined by defect priority 
levels. Each incident is initially given a priority by the client when the incident is entered into the online support 
tracking system. Once the support engineer has reviewed the incident with the client, together they determine the 
priority as defined by the agreed upon Service Level Agreements. For full details regarding response time and Service 
Level Agreements, please refer to Tyler’s Maintenance and Support Services Agreement in the Licensing and Services 
Agreement provided in the Appendix section of the proposal. 
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 Reporting Period Report Quarterly 
Measurement Method/Source 
Data 

TBD 
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Table 3. Post Deployment Incident Resolution SLRs 

 

Incident Resolution Service Measure Performance 
Target SLR Performance % 

Severity 1 or 2 Incident 
Notification Time to respond < 15 minutes All 100% ONLY 

Severity Level 1 Time to Resolve < 4 hours 100% 
Severity Level 2 Time to Resolve < 8 hours 100% 
Severity Level 3 Time to Resolve < 40 hours 100% 
Severity Level 4 Time to Resolve 15 days 90.00% 
Root Cause Analysis 
 

Time to report 
 

Within 24 hours of 
Incident Resolution 
for Priority Level 1 
or 2 

100.00% 
 

  
Formula 
 

Number of requests completed within 
performance target/total of all requests occurring 
during Measurement Interval 

 
 

Definition 
 

Time to Resolve Incidents and Problems to different Priority Level classifications 
following Incident classification as a configuration/implementation Incident. This 
pertains to Incidents and problems occurring between the “Go-Live” date and the 
end of the Cutover period for the Court. 
 

Tyler has standard Service Level Agreements that include response and resolution times as defined by defect priority 
levels. Each incident is initially given a priority by the client when the incident is entered into the online support 
tracking system. Once the support engineer has reviewed the incident with the client, together they determine the 
priority as defined by the agreed upon Service Level Agreements. For full details regarding response time and Service 
Level Agreements, please refer to Tyler’s Maintenance and Support Services Agreement in the Licensing and Services 
Agreement provided in the Appendix section of the proposal. 
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 Measurement Interval Measure Weekly 
Reporting Period Report Monthly 
Measurement Tool TBD 
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Table 4. Priority Levels 
Priority Level Description 
 
 
1 - Emergency/Urgent 
 

A Priority Level 1 Incident is generated if it is an incident based on configuration, 
data conversion, data exchange or FNR (Forms, Notices and Reports) activities and 
has severely impacted the application or component such that the application or 
component cannot reasonably continue to operate and there is no Workaround 
available. 

 
 
2 - High 
 

A Priority Level 2 Incident is generated if it is an incident based on configuration, 
data conversion, data exchange or FNR (Forms, Notices and Reports) activities and 
has severely impacted the application or component such that the application or 
component cannot reasonably continue to operate, but a Workaround is available. 
 

 
 
3 - Medium 
 

A Priority Level 3 Incident is generated if it is an incident based on configuration, 
data conversion, data exchange or FNR (Forms, Notices and Reports) activities and 
has impacted the application or component such that the non-critical component of 
the application is unavailable, will not work or is not operating as expected and  
there is a Workaround available. 

 
4 - Low 
 

A Priority Level 4 Incident is generated if there is a Problem other than Priority Level 
1, Priority Level 2, and Priority Level 3 Incidents. 
 

 
Tyler has standard Service Level Agreements that include response and resolution times as defined by defect priority 
levels. Each incident is initially given a priority by the client when the incident is entered into the online support 
tracking system. Once the support engineer has reviewed the incident with the client, together they determine the 
priority as defined by the agreed upon Service Level Agreements. For full details regarding response time and Service 
Level Agreements, please refer to Tyler’s Maintenance and Support Services Agreement in the Licensing and Services 
Agreement provided in the Appendix section of the proposal. 
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Tyler has standard Service Level Agreements that include response and resolution times as defined by defect priority 
levels. Each incident is initially given a priority by the client when the incident is entered into the online support 
tracking system. Once the support engineer has reviewed the incident with the client, together they determine the 
priority as defined by the agreed upon Service Level Agreements. For full details regarding response time and Service 
Level Agreements, please refer to Tyler’s Maintenance and Support Services Agreement in the Licensing and Services 
Agreement provided in the Appendix section of the proposal. 
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“Application” means the complete case management system, including all associated software, data exchanges, and 
external systems to be implemented by Vendor. 
“Court Training Plan” means the plan that the Vendor shall develop for Court respecting End-User and configuration 
administrator Application training. 
“Critical Milestones” means those milestones, activities, actions and projects identified as such in this Agreement, but are 
not limited to this Agreement. Additional milestones may be negotiated by individual courts. 
“Customer Satisfaction” means a subjective rating obtained through Court customer satisfaction surveys conducted from 
time to time in accordance with terms defined herein. 
“Cutover” means going-live on (i) the Application, or (ii) one or more case types within the Application, in each case (x) at 
one or more Court locations, and (y) where all Court personnel who are provided access to case management system(s) 
by the Court are able to access the Application and perform their normal daily operations using the production 
environment of the Application. 
“E-filing Court Policy File” means the technical specification and policy schema for submitting documents electronically to 
the court. 
“Fee Reductions” means the dollar amount by which the Fees will be reduced based on Vendor's failure to timely achieve 
any Critical Milestone.  Fee Reductions may be defined and specified herein or by an individual trial court. 
“Final Acceptance” means Court written Acceptance of all Services and Deliverables including Court signoff on all exit 
criteria as defined in the Cutover and Stabilizations Services. 
“Incident” means either a (i) single event or (ii) abnormal activity for a function monitored by Vendor, each requiring a 
Vendor response typically denoted by a request for service or identification of a problem. Court will determine the 
Incident Priority Level of each reported Incident. Vendor will provide Court with an escalation procedure (to be approved 
by Court) for resolution of reported and non-reported incidents. 
“Incident Resolution” means the point at which Vendor has responded to an Incident and Vendor has either: (a) 
conducted and successfully completed a Root Cause Analysis on a problem and appropriately corrected both the results 
and the cause of the problem; or (b) has provided an appropriate answer to an inquiry or an informational question that is 
understood by and acceptable to Court. In both cases, the Incident is not resolved until Court is convinced and satisfied 
that it has been resolved. 
“Court Implementation and Deployment Project Plan” means the plan that Vendor shall develop for Court with respect to 
the Implementation/Deployment Services, as defined in Exhibit 3. 
“Knowledge Transfer Plan” means the plan the Vendor shall develop and execute respecting the knowledge required for 
Vendor to start the implementation process, as defined in Exhibit 3. 
“Measurement Interval” means the period in which a given SLR is measured (e.g., one (1) month, one (1) year, etc.). 
“Measurement Tool” means a tool used to measure processes, equipment, and networks systems. 

5.1 

5.2 

5.3 

5.4 

5.5 

5.6 

5.7 

5.8 

5.9 

5.10 

5.11 

5.12 

5.13 
5.14 

5.0 Requirements Definitions 
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“Performance Target” is defined as the desired level of service Court is seeking for that particular Service Level 
Requirement. 
“Priority Level” is a defined category that identifies the degree of business criticality and importance to Court of specific 
Incidents and the associated Vendor response requirements attributed to any such Incident. The Priority Level table 
categories and descriptions set forth in Exhibit 3 apply to all Services. 
“Reporting Period” means the interval of time between providing reports. Unless otherwise specified, all reports are 
provided on a monthly basis within three (3) Business Days of the close of the calendar month. 
“Resolve” or “Resolution” means to repair, replace, reconfigure, reinstall, re-route, or otherwise provide a complete 
solution to an Incident that returns the system and/or End-User(s) to non-degraded full functionality. Implementing a 
Workaround is a partial or temporary resolution. 
“Root Cause Analysis” is a problem analysis process undertaken to identify and quantify the underlying cause(s) of an 
Incident and document the necessary corrective actions to be taken to prevent recurring problems and/or trends which 
could result in problems. 
“Implementation Plan” means the plan for deployment of the Application that the Vendor shall develop and maintain 
throughout the course of the Implementation/Deployment Services in accordance with Exhibit 3. 
“Workaround” is a temporary solution that Vendor or Court can implement in the event of an Incident as an alternate 
method of providing full Service or process functionality that allows the affected system(s) and/or process(es) to deliver to 
Court an acceptable level of business operations functionality until a permanent Incident Resolution can be implemented. 
Any such Workaround must be acceptable to and approved by Court. 
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EXHIBIT 5 
ATTACHMENT 1 

SUPPORT SERVICES 

Figure 6.2-1 – Odyssey Services Platform 

 

Figure 6.2-2 ‐ Tyler’s Courts & Justice Support Organization 
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Figure 6.2-3 ‐ Tyler’s Courts & Justice Hosting Organization 

 

 
Figure 6.2-4 – Development Team Organizational Chart 
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EXHIBIT 5 
ATTACHMENT 2 

COMPONENTS AND COMPUTER ENVIRONMENTS 

Odyssey Hardware Compatibility 
All the hardware utilized by the Odyssey solution is generally available Windows-platform-compatible hardware. 
Odyssey’s use of this technology is widely-supported and industry-standard. However, there are often options when 
configuring the hardware solution that are simply a matter of preference, or where uniformity within the Court’s 
data center is an important consideration. As such, Tyler believes that the detailed configuration, prior to 
procurement, must be a collaborative undertaking by Tyler, the client, and participating third-party providers. 

Odyssey Microsoft Compatibility 
The following list identifies compatibility of Microsoft software for the current Odyssey release. 

Odyssey Application Servers, Job Servers, Public Access Servers, Integration Servers 

• Windows Server 2012 Std./Ent. 64 bit 
• Windows Server 2012 R2 Std./Ent. 64 bit 

Odyssey Database Servers, Domain Controllers, Image Storage Servers 

• Windows 2012 Std./Ent., 64 bit 

Odyssey Database Servers 

• SQL Server 2012 R2 64 bit 
• SQL Server 2014, 64 bit 
• SQL Server 2016, 64 bit 

.NET Framework 

• 3.5 SP1 Required 
• 4.0 Required 
• 4.6.1 Required 

End user PC running Odyssey Assistant 

Operating System  

• Windows 7 Professional 64 bit 
• Windows 8.1 Professional 64 bit 
• Windows 10 64 bit 

Web Browser (Internal Court Users) 

• Internet Explorer 11 or higher 

Word Processor 

• Word 2013 32/64 bit 
• Office 365 32 bit (Local installations only. Media must be installed on the workstation.) 

Workstation Configuration 
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The user interface is provided by the Web services tier and is implemented using a combination of Internet 
Information Services (IIS) and a browser. On the workstation (desktop or laptop), Odyssey is hosted in a browser and 
runs on several versions of the Microsoft Windows family as described above. 

Standard Workstation 

Release 2016 Minimum Recommended 
Windows Operating Systems 64-bit 64-bit 
CPU 2 Core 4 Core 
Memory 2 GB  4 GB or better  
Hard disk space 20GB free disk space 20GB free disk space 
Screen resolution (pixels) 1020 x 768 res. 1280 x 1024 res. 
Network card 100 Mbps 1000 Mbps 

Network Architecture 
Odyssey clients communicate with the Odyssey web application servers using HTTP or HTTPS over a TCP/IP network. 
Odyssey clients communicate with the Odyssey web application servers using HTTP or HTTPS over a TCP/IP network. 
Odyssey is very firewall friendly and requires only that a port be defined for HTTP or HTTPS traffic (typically, ports 
80 and 443). Court users can authenticate into the network via VPN and secure communication with Tyler for your 
production site, test site, etc. utilizes the Tyler provided remote access solution (Bomgar) or other mutually 
agreeable FIPS 140-2 certified protocol. 

Bandwidth Requirements 
Odyssey is a web‐based application with graphical user interface, requiring broadband Internet access for PC 
workstations. The method of connectivity (wired or wireless) is less important than maintaining the appropriate 
bandwidth to accommodate a person’s job function. This is illustrated in the table below. Odyssey server and client 
software work together to minimize client‐to‐server transactions through local caching of static content and codes. 
When an update operation is performed, only data elements that were added or changed at the client are 
transmitted to the server. Additionally, when textual data is transmitted (HTML, XML, etc.), data compression is 
employed. These mechanisms combine to minimize bandwidth required for data entry and inquiry functions. 

Additional bandwidth is required for File Transfer functions such as document imaging, document upload, forms 
processing, and mugshot capture. The amount of bandwidth needed is dependent upon volume of File Transfer 
activity and the size of individual files. 

The following Internet bandwidth guidelines are intended to facilitate optimal performance with Odyssey during 
normal and peak usage and to determine impact on the network. Due to the high level of variability in network 
environments, performance cannot be guaranteed based on bandwidth alone. Network design, PC specifications, 
and the stability of Client’s Internet service all affect online software performance.  

Bandwidth Data Inquiry 
(Mbps) 

Data Entry / Inquiry plus  
*Normal File Transfer 

Volume (Mbps) 
**Heavy file Transfer 

Volume (Mbps) 
Dedicated Internet 
≤ 2 Odyssey Users 

 
0.256 down / 0.128 up 

 
1.0 down / 1.0 up 

 
3.0 down / 3.0 up 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

287 
 

Each Additional User 0.050 down / 0.025 up 0.100 down / 0.100 up 0.100 down / 0.100 up 
Shared Internet 
≤ 5 Odyssey Users 
Each Additional User 

 
1.5 down / 0.768 up 
0.064 down / 0.032 up 

 
3.0 down / 1.5‐3.0 up 
0.128 down / 0.128 up 

 
4.5 down / 4.5 up 
0.128 down / 0.128 up 

Local Area Network 100  1000  1000  
 

*Normal File Transfer Volume example – A front counter clerk who scans and uploads 10-20 documents per day 
(assuming b&w, max 300 dpi). 

**Heavy File Transfer Volume example – a full time file clerk who scans 20 or more documents per day. 

Dedicated Internet – Users connect to Odyssey via a dedicated Internet connection exclusively reserved for that 
purpose. 

Shared Internet – Everyday Internet usage, email, and third‐party network applications compete with Odyssey for 
limited Internet bandwidth. 
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EXHIBIT 5 
ATTACHMENT 3 

TOOLS 

Table 6.2-3 – Internal Software Tools 
Deployment/ 
Management 
Tools 

Product Name  Description Expected Number of 
Licenses Required 

Project 
Management 

Microsoft Project 
Professional 

Proactively plan and manage 
projects, project activities, 
resources and budgets. 

None. This is an 
internal Tyler tool. It 
is not necessary for 
the courts to have 
this software. 

SLA 
Monitoring & 
Reporting 

SQL Server Reporting 
Services 

All Odyssey reports are 
generated using SQL Server 
report writer 

None. This is a 
standard feature of 
SQL Server. 

Testing Tools • Microfocus QA 
Director 

• soapUI 
• Tyler Automated Asset 

Database 
• Tyler API Tester 
• JIRA 
• AccuRev 

• Test plans and test 
scripts 

• Execution of automated 
test suite 

• API and Load testing 
• Defect tracking 
• Source control 

None. 

Knowledge 
Management 

Tyler learning management 
system (Tyler University) 

A complete learning 
management system for our 
clients to proactively manage 
training and learning 
management activities. 

Included with 
Odyssey 

Account 
Management 

Microsoft SharePoint Tyler maintains a SharePoint 
website specifically for each 
client project for the 
purposes of sharing project 
material and information 
with the entire project team. 

None. 

Training 
Software 

Tyler learning management 
system (Tyler University) 

A complete learning 
management system for our 
clients to proactively manage 
training and learning 
management activities. 

Included with 
Odyssey 

 
 

END OF EXHIBIT 5 
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EXHIBIT 6 
 

STATEMENT OF WORK 
(MODEL) 

Introduction 
This Statement of Work (SOW) presents the phases, tasks, and activities that Tyler will execute to 
implement the Odyssey Case Management System (CMS) solution within a Superior Court of California.  
The project objective is to implement Odyssey for all case types under a single go-live event. (Note:  This 
statement will need to be modified if a court is using a phased approach by case type or deploying only 
one case type).   

The project will consist of three major phases and a closing phase, with each phase consisting of tasks and 
deliverables.  Summaries of each of the major phases are described below:   

Phase 1 involves Pre-Implementation Planning and the Business Process Review. This phase feeds many 
of the subsequent activities in the project: configuration, application refinements, infrastructure, 
integration, etc.  It also facilitates verifying that the sequencing, timing, and scope for the project are 
correct. 

Phase 2 is focused on the design and development of the overall solution. This phase will establish the 
detailed specification and development of application refinements identified in phase 1; execution of the 
data conversion process; development and testing of integrations identified in phase 1; establishing the 
technical infrastructure and application installation processes; and configuration of the Odyssey 
application to meet the Court’s specific needs; and iterative refinement and testing of business processes 
and procedures. 

Phase 3 will complete the deployment of the Odyssey case management and document management 
solution throughout a Superior Court. This Phase will begin after completion and sign-off of User 
Acceptance Testing, and will include training, final cutover, extended go-live support, and transition 
support to normal Court operations. 

Phase 4 will include the steps to formally complete and close out the project.  

For the purposes of this SOW, Tyler considers the implementation of the Odyssey environment to include 
all available functions of the Odyssey solution.  This includes all case management functions and 
document management functions. 

The project will begin immediately with project activities as outlined in the draft project schedule 
[ATTACHMENT XX] that is included with this SOW.  Estimated project activity dates are also reflected in 
the draft project schedule with key project activity taking approximately XX months to go-live on the 
Odyssey CMS.   

With respect to delivery and acceptance of the deliverables included in this SOW, the parties will follow 
the procedures and processes set forth in the following section. 
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Project Participants 
The project will involve several groups of participants.  These groups are defined in the following table: 

Group Composition 

Court 
Executive 
Team 

This group consists of the executive leadership of the Court to include, as necessary, the 
Court Executive Officer, Assistant Court Executive Officer, Court IT Director, and Presiding 
Judge.   

Court Project 
Team 

This group consists of the Court’s project manager and other core project staff.   

Court 
Technical 
Team 

This group consists of the Court’s IT director and other IT staff tasked on the project.  

External 
Stakeholders 

This group includes all external parties to the project including the Court’s justice partners, 
the respective County IT, and state-level agencies such as the DOJ, Judicial Council, and 
DMV. 

Project 
Management 
Office (PMO) 

The PMO is a joint group consisting of the Project Managers and Executives from both 
Tyler and the Court.   

Project Approach 
Throughout the project, Tyler will leverage our extensive experience in similar projects, thereby allowing 
the Court to focus on any strategic issues that need to be addressed as well as the strategic decisions that 
need to be made.  The aforementioned phases involve a series of distinct tasks and deliverables for 
configuring and deploying the Odyssey solution.    

The phases and associated tasks we will perform in this project are detailed below. 

Phase 1 – Project Initiation and Planning 
This phase involves Pre-Implementation Planning, infrastructure planning, and the Business Process 
Review that facilitates verifying that the sequencing, timing, and scope for the project are correct.  The 
specific tasks of this phase are described below. 

Task 1.1 – Project Planning 
Tyler will work with the Court to coordinate and plan a formal project kickoff meeting(s).  This meeting 
signifies the start of the project.  During the meeting, the joint teams will review the project organization, 
project governance, project tracking and reporting tools, implementation lifecycle, and product 
development lifecycle.  

Additionally, Tyler will introduce its implementation methodologies, terminology, and best practices to 
the Court project team.  This task will also present an opportunity for project managers and project 
sponsors to discuss the type of metrics and status reporting to be used to measure project progress and 
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manage change.  The project team will leave the kickoff with an understanding of the project activities 
and their respective roles within each of the activities.  

Assumptions 
• The Court will provide a meeting room sufficient to conduct a project kickoff meeting. 

Court Involvement 
• Court Executive Team and Project Team will attend the project kickoff. 
• Court Executive Team and Project Team will provide input and feedback into the Project 

Management Plan Deliverable. 
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Deliverables 
Deliverable Description 

1.1.1 Project 
Management 
Plan 

This deliverable sets the foundation for the project by providing 
executive-level descriptions of the project vision, scope, methods of 
communication, and projected schedule.  This document will be 
maintained throughout the duration of the project and kept up-to-date 
as changes to the project are decided upon.  The deliverable’s intent is 
to be a working document used to help manage, track, and assign 
project tasks and progress. This deliverable includes four components 
listed below: 

1. Project Charter.  This section of the deliverable authorizes the 
work of the project to begin and gives the Project 
Management Office (PMO) the authority to manage the 
project.   This document will include a description of the 
intent of the project and expected results for the project, the 
recommended implementation strategy and Approach, and a 
technical environment plan that includes the scope and 
objectives of non-production and production environments. 

2. Communication Plan.  This section of the deliverable details 
the flow of communication within the project.  The 
deliverable includes communication between Tyler and Court 
resources, as well as those who need to be informed and in 
what situations. 

3. Statement of Work (SOW).  The statement of work (this 
document) will be incorporated into the Project Management 
Plan.   

4. Project Schedule.  This section of the deliverable refines the 
proposed project plan, schedule, and organization; includes 
the identification of specific core and extended project team 
members from both Tyler and the Court. 

5. Customer Satisfaction: Develop Customer Satisfaction Survey 
in accordance with Court’s survey requirements. Prepare a 
Customer Satisfaction Project Plan to resolve customer 
dissatisfaction. 

1.1.2  Provide written weekly project status reports to the Court Project 
Manager including status updates of applicable items in the Project 
Plan (e.g. the project schedule) in a format agreed to by Court, 
including escalation of any issues and risks that may impact Critical 
Milestones, as well as issue and risk mitigation actions. 

 
Tyler will work together with the Court to prepare and deliver the most important project planning 
components required for delivery.  The activities will include creation and confirmation of the following 
project documents: 

• User Acceptance Testing Plan 
• Training Plan 
• Change Management Plan 
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The purpose of creating these plans early in the project is to establish the basic structure of each of these 
plans based on previous experience and known best practices.  Each of these plans will continue to evolve 
and grow as the project progresses and additional details of the project emerge.   
 
Assumptions 

• None. 
Court Involvement 

• Court Project Team will provide feedback and input on the Project Operational Plan deliverable.  
Deliverables 

Deliverable Description 

1.1.2 
Project 
Operational 
Plans 

The project operational plan is a combination of a number of smaller project 
operational plans combined together under a single document.  The three major 
components of the project operational plan are defined below: 
 

1. User Acceptance Testing Plan.  This document outlines the approach, plans, 
and resources necessary to conduct UAT. 

2. Training Plan.  This document outlines the basic training approach, 
components, and curriculums.  Assignment of end users to courses and 
curriculums will occur as the users are organized into roles and specific training 
needs are identified. 

3. Change Management Plan.  This plan outlines the approach and activities that 
the combined project team will execute to proactively manage the level of 
organizational change. 

Task 1.2 – Business Process Review 
The Odyssey Case Manager product is a mature, robust application, and is the most widely implemented 
Court case management system in the country.  Substantial development and industry knowledge has 
been invested in making Odyssey the premier case management solution in the nation. 

In line with our experience, one of the initial tasks of any of our implementations is a joint Business Process 
review.  The purpose of this task is to perform a high level walk through of the business unit needs of the 
Court and how those needs can be met within the application via business process and/or configuration.    

There are two activities that the Court Project Team will be involved with prior to the business process 
review actually beginning: 

• Conduct Odyssey Basics Overview – Prior to the business process review, Tyler will conduct an 
Odyssey Basics overview class for the business process review participants.  The Odyssey Basics 
overview is a high-level training class that provides the participants with a basic understanding of 
the entire Odyssey solution. 

• Gather and Prepare Use Case Scenarios – Tyler will ask the Court Project Team to gather and 
prepare use case scenarios that are good representations of the Court’s major business process 
scenarios.  Tyler will work with the Court Project Team to arrange these scenarios into a schedule 
for the business process review. 

As part of the business process review, the project teams will examine each of the required external 
system integrations.  This activity may involve the appropriate representative(s) from each justice partner 
agency as appropriate. Tyler will seek to understand key information about each existing integration to 
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make a joint determination on the best method for meeting each of the Court’s integration requirements. 
The result of this activity is a basic determination for how each integration point will be satisfied (system 
interface developed, report generated, inquiry access provided, etc.)   

In parallel to the activities listed above, the PMO will work to schedule the business process review 
sessions.  The business process review is a series of sessions with specific functional areas being covered 
at each session.   

During the sessions, Tyler will conduct walkthroughs of the Court’s prepared use case scenarios within the 
Odyssey case manager application.  The Court Project Team will jointly review the solution within Odyssey 
in relation to the Court’s business needs.   

As a product of this review, Tyler will prepare a business strategy document noting all recommended 
process changes, as well as any items it believes will need development to address.   

The outcome of each identified item could have one of three actions:  

1. Implementing a change to the existing practice to accomplish the same objective, without a 
modification to the software. 

2. Identifying a solution that can be accomplished through Odyssey application configuration. 
3. Identifying a modification to Odyssey to satisfy the requirement.  This includes modifications to 

relevant Odyssey software for establishing identified interfaces.  Such a modification will have a 
separate scope and estimate defined and incorporated into the project’s SOW. 

 
The business process results will be reviewed with the Court Executive Team, with actions decided for 
each of the identified business needs.  Results are also prioritized as to when each item needs to be 
delivered; prior to the initial go-live or after.  Tyler encourages all of our clients to only authorize those 
modifications absolutely necessary for day-one operations (for e.g., modifications to satisfy state law, 
local Court rules, etc.). 

Assumptions 
• The Court will provide meeting facilities sufficient to conduct the business process review 

exercise.  
• Where possible, the Court will provide access to the current system environment (Legacy System 

Names) for the purpose of conducting the business process review exercise. 
• Appropriate SMEs from each of the justice partner agencies involved with integrations with the 

Court will be available as needed during the integration portion of the business process review 
exercise. 

Court Involvement 
• The Project Team will participate in the Business Process Review. 
• The Project Team will provide sufficient feedback and review of the Business Process Review 

Report. 
• The Executive Team will finalize decisions on all identified Odyssey modifications. 
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Deliverables 
Deliverable Description 

1.2.1 
Business 
Process 
Review 
Report 

Report capturing the results of the Business Process Review.  This report will 
include: 

• Summary of the business process review results 
• Prioritized listing of critical items and estimated development costs 
• Listing of process redesign and business practice change opportunities  

Task 1.3 – Infrastructure Planning 
This task will begin with the initiation of the migration planning from the Court’s current systems to the 
new Odyssey solution that will be hosted in the Court’s environment.  On behalf of the Court, Tyler will 
begin coordinating and planning for the necessary steps for gaining access to the Court’s current CMS 
application and associated data. Based on the information obtained during this activity, Tyler will update 
the project plan as needed and communicate any potential scheduling constraints with the Court’s 
leadership. 

During this task, Tyler will work with the Court Technical Team to plan for and design the Court’s backend 
server infrastructure.  These plans will include Tyler’s recommendations on the Court’s Odyssey 
infrastructure design, which will be reviewed and discussed with the Court Technical Team.  As part of this 
activity, Tyler will also provide the Court with all Odyssey specifications for desktop hardware and 
peripheral devices.  The Court can leverage these specifications to ensure that its infrastructure is 
optimized to operate the Odyssey environment. 

During this task, Tyler will review the Court’s existing disaster recovery environment as a part of the 
Court’s overall business continuity plans.  The Odyssey architecture has the capability to support database 
mirroring and server clustering capabilities as well as hardware load balancing/clustering solutions.  Tyler 
will work with the Court Technical Team to determine the most optimal solution design to meet the 
Court’s availability requirements. 

Assumptions 
• Tyler will be provided with the Court’s CMS data, and/or specifications for the purposes of the 

solution design.   
• The Court Technical Team will communicate any preferences or predispositions that pertain to 

system architecture or technical capabilities. 
• The Court will provide input and feedback to the Solution Design document. 

Court Involvement 
• The Court Technical Team and External Stakeholders will be designated by the Court to participate 

in architecture design discussions. 
• The Court Technical Team will be involved in the review and feedback on the Solution Design 

deliverable.  The Court may wish to involve External Stakeholders in this review and feedback 
process. 
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Deliverables 
Deliverable Description 

1.3.1 
Solution 
Design 

Documents the planned Odyssey Environments (e.g. Production, Testing, Staging), and the 
necessary underlying infrastructure.  This document will serve as the basis of procurement 
and provisioning of server and network resources, as well as a guide to initial installation and 
repeatable processes for managing the environments on a continuous basis. 

Phase 2 – Solution Design and Development 
This phase is focused on the design and development of the overall solution.  This phase will establish the 
detailed specification and development of application refinements identified in phase 1; execution of the 
data conversion process; development and testing of integrations identified in phase 1; establishing the 
technical infrastructure and application installation processes; configuration of the Odyssey application 
to meet the Court’s specific needs; and iterative refinement and testing of business processes and 
procedures. 

Task 2.1 – Infrastructure Setup and Installation 
Tyler and the Court Technical Team will work together to install Odyssey on the Court’s server 
environment, in accordance with the Solution Design document.  Tyler will work side-by-side with the 
Court Technical Team to install Odyssey and explain and train the technical team on the Odyssey 
installation manager.   

Assumptions 
• The Court will procure all necessary hardware sufficient to build the Odyssey environment(s) 

specified in the Solution Design deliverable.  Tyler will provide the recommended specifications 
for an optimal Odyssey environment. 

Court Involvement 
• The Court Technical Team will be heavily involved in the initial build and deployment of the 

Odyssey environment. 
Deliverables 

Deliverable Description 

2.1.1 Certification of 
Infrastructure 
Environment 

Tyler shall certify that the environment constructed by the Court is correct 
and optimized to support the Court’s user base. 

Task 2.2 – Conduct Data Conversion 
In this task, Tyler will work with the Court’s data experts to conduct multiple iterations of an automated 
data conversion.  The purpose of this task is to transition the Court’s data, including imaged/indexed 
document images, from their legacy systems to Odyssey.  This task will save the Court time and effort 
during the go-live and transition process.  This task will include a series of activities surrounding the 
conversion of data or the development of business processes to support the Court’s transition to the new 
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Odyssey environment.  Tyler and the Court will assemble a high level data conversion team that will be in 
place throughout the project. 
 
As part of the Court’s conversion activities, its business team should evaluate its legacy data to determine 
what data elements truly need to be brought forward to the new system.  Our experience has shown us 
that in many cases, data elements exist which no longer are utilized due to statutory or business process 
changes, or are otherwise of limited to no use to the Court once they have transitioned to Odyssey.   Data 
conversions are a significant undertaking to both Tyler and the Court, and care should be taken to focus 
conversion efforts on data elements and business rules that will be of use to the Courts moving forward.   
Tyler has developed a world-class Conversion Toolkit Framework, which has been expanded and 
enhanced based on hundreds of our successful conversions.  The Framework is kept current with Odyssey 
releases and service packs.  It has tools that allow for validation of the data and also to verify that no data 
has been left behind. 

To complete the conversion cycles, the conversion team will work with the business team performing a 
total data conversion and data validation.  The teams will execute several cycles completing the following 
tasks for each cycle: 

• Execute conversion scripts pushing data to configured site 
• Review data with lead business advisor and subject matter experts 
• Document data exceptions and business rules to be applied 
• Document schema mapping, assumptions, and decisions applied to converted data  
• Identify and document source data to be cleaned up prior to the next conversion run 
• Update scripts as needed to influence different or additional data behavior 

It is very common to find data issues with the conversion in its initial iterations.  As the issues are 
identified, the teams will update scripts and conversion routines as necessary to create the desired 
output.  The teams will repeat this process until the joint teams agree that the conversion routines and 
the physical data have been validated for production.  This iterative process will recur until the data is 
production-ready.  For this project, Tyler plans to conduct four cycles before the teams approve the data 
conversion for the go-live transition.  Once the data has been validated, the team will stage the conversion 
routines and any procedural instructions for User Acceptance Testing (Mock Go-Live).      
 
Assumptions 

• The scope of this effort involves the data from the Court’s primary case management and 
electronic document management systems (DMS). 

• Tyler will be provided with data from the source system(s) in a non-proprietary format (e.g. SQL 
Server tables, comma separated ASCII files, or some other mutually agreeable form, and on media 
that is readable by Tyler). 

• Tyler will perform a data conversion from the source system(s) to the Odyssey database using 
Tyler's existing IFL tool. 

• Tyler works closely with Court representatives and implementation staff to identify business rules 
before writing the conversion scripts.  This step is typically defined as data mapping (mapping 
legacy data to Odyssey destinations). 

• Tyler will perform four data pushes and lock the conversion code after the fourth iteration. 
• The Court Executive Team will make the necessary decisions on the data conversion strategic 

approach in a timely manner.   
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Court Involvement 
• The Court subject matter experts and resources most familiar with the current data will be 

involved in the data conversion effort. 
Deliverables 

Deliverable Description 

2.2.1 Data 
Conversion 
Plan 

Assess the existing (“as is”) sources of data (including software, code, functionality, and 
data) against the end state (“to be”) Application, and develop a detailed Data Conversion 
Strategy and Data Conversion Plan for each source of data based on the assessment. For 
each source of data, develop and document the detailed data schema/maps from current 
systems to the Application. 

2.2.2 Load 
of Legacy 
Data into 
Staging 
Database 

Legacy data conversion successfully extracted from the legacy environment by the Court 
Technical Team and loaded into the staging database by Tyler. 

2.2.3 
Completion 
of Data 
Mapping 

Mapping of legacy data is complete.  The Court will complete the mapping of data elements 
with assistance and guidance from Tyler. 

2.2.4 First 
Data 
Conversion 
Push 

First data push from the staging database into the conversion environment is completed. 

Task 2.3 – Conduct Configuration 
The configuration team will reuse scenarios prepared and information learned during the business process 
review as the starting point for the configuration/workflow task.  During this task, the Court Project Team 
and the Tyler configuration team will review and document the case processing workflow in Odyssey.  

Tyler will prepare the teams participating in configuration with a series of workshops. The workshops 
focus on the areas of configuration, forms, reports, process review and design. Each workshop has been 
set up to instruct participants on best practices for performing each of the functions.  The purpose of the 
configuration workshop is to jointly configure the system with the Court Project Team.  

Tyler’s goal for the configuration workshop is to leave the Court resources feeling confident that the Court 
Project Team can configure the remaining elements and maintain the configuration on an ongoing basis.  
Remaining configuration typically includes decisions that need more thought or items that are part of the 
new development.  

For the code configuration, forms, reports, and process review workshops, the project managers will be 
diligent in monitoring and reviewing the output of the session.  At the end of the configuration/workflow 
design milestone, the teams will have successfully configured Odyssey and defined selected critical 
processes.  Additionally, the Court Project Team will be confident in its ability to support, maintain, and 
modify the system configuration over time to meet future business needs. 
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Assumptions 
• The Court will provide sufficient meeting space to conduct all configuration workshops. 
• The Court will provide the desktop hardware necessary to conduct the configuration workshop. 
• The Court Project Team will complete their necessary configuration assignments in a mutually 

agreed upon timeframe. 
Court Involvement 

• The Court Technical Team and Project Team will be heavily involved in all aspects of the 
configuration process.  

Deliverables 
Deliverable Description 

2.3.1 Configuration 
Plan 

The configuration plan will be developed throughout Phase 1 of the project and will 
be finalized before major configuration activities begin. 

2.3.2 Case Manager 
Configuration 
Workshop 
Completed 

Workshop to be delivered on site by Tyler personnel to the Court Project Team.  
Attendance by the Court Project Team will be determined by the PMO based on the 
subject matter of each configuration workshop.   

2.3.3 Security 
Configuration 
Workshop 
Completed 

Workshop to be delivered on site by Tyler personnel to the Court Project Team and 
Technical Team on security configuration.  Attendance by Court Project Team and 
Technical Team personnel will be jointly determined by the PMO based on the 
division of responsibilities. 

2.3.4 Forms 
Configuration 
Workshop 
Completed 

Workshop to be delivered on site by Tyler personnel to the Court Project Team and 
Technical Team.  Attendance by the Court Project Team and Technical Team 
personnel will be jointly determined based on the division of responsibilities 
established by the Court as well as the subject matter of each workshop. 

2.3.5 Configuration 
Tracking 
Spreadsheet 

Completed spreadsheet used to track the progress and completion of all application 
configuration tasks, activities, and assignments. 

Task 2.4 – Conduct Application and Integration Development 
This task is focused on establishing the application enhancements and interfaces identified during the 
business process review task and approved by the Court Executive Team. Should a customization 
allowance be included in the contract, the priority of use of the allowance will be determined during the 
Business Process Review between Tyler and the Court Executive Team.  

The first step in the application and integration development process is the preparation of the process 
design documents.  The design document describes the business problem and how it will be addressed in 
Odyssey. The goal of the design document is to “tell the story,” in addition to outlining the technical 
solution. The purpose is to ensure that the requirements have been properly translated into a design that 
solves the business problem.  The design document will be reviewed with the Court either through an 
online web session or an on-site review.  Modifications are made as necessary to the design document 
prior to the Court’s approval.  During the design process, the original sizing estimate done during the 
business process review is reviewed.  Finally, the revised design document and estimate are approved by 
the Court Project Team. 
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For certain enhancement requests, Tyler will ask the Court Project Team to take part in additional 
enhancement design/review meetings held throughout the development cycle. Because this process adds 
overhead to the development cycle, it is ideal for larger enhancements only or enhancements where the 
Tyler team feels there is a higher than normal risk of missing a requirement.  The Tyler project manager 
will communicate the anticipated release and review periods with the Court project manager.  Additional 
activities, including configuration, testing, and enhancement approval, will be performed as part of Tyler’s 
standard development release cycle.  

Tyler’s integration approach provides a standards-based integration platform for exchanging data 
between the Court’s Odyssey environment and external solutions.  For this project, Tyler has included the 
Odyssey Integration Toolkit and will provide integrations training to the Court IT Team to empower the 
Court resources to establish any necessary Odyssey integrations with local Court justice partners. 

The Court is also entitled to all relevant state-level integrations and other enhancements provided to 
other Odyssey customers in California, such as solutions to the Department of Motor Vehicles (DMV), 
Department of Justice (DOJ), Franchise Tax Board (FTB), and JBSIS reporting (Judicial Council).  

This task may involve select representatives from each of the justice partner agencies that currently 
integrate with the Court. Together, these representatives may create integrations for each of the Court’s 
needs that were identified and confirmed during the business process review.  As unit testing is completed 
for each of the integrations, those integrations will be packaged for deployment and released into the 
Court’s testing environment. 

The core of all Odyssey integration efforts is based on the Odyssey Integration Toolkit.  The Odyssey 
Integration Toolkit is a robust set of APIs and XML notification components that allows reliable and 
maintainable access to the rich set of Odyssey data, while observing configured business rules and 
relationships.  The Toolkit comprises three areas: 

• API look-up services – Web services that respond to standard information requests to retrieve 
information from the Odyssey database and return it to the requesting application.  

• API update services – Web services that update information into the Odyssey database. All API 
services are schema-verified and transaction-based. 

• XML notification services – Configurable XML messages that are triggered by application business 
events, such as case updated, party updated, hearing scheduled, or warrant status updated. 

The Odyssey Integration Toolkit is an extension of the Odyssey application itself.  It builds on the same 
technologies as the main Odyssey application and evolves alongside the application continually—without 
destabilizing what has already been accomplished. Careful maintenance of the XML schema formats 
insulates integration components from ongoing enhancements to the application. 

In this task, Tyler will provide the Court Technical Team, and designated External Stakeholders, with 
training on the Odyssey Integration Toolkit.  The purpose of providing training on the Integration Toolkit 
is to provide the Court with the knowledge and expertise to maintain and enhance their local integration 
environment after the initial implementation of Odyssey is complete. 

Assumptions 
• Tyler will provide training to the appropriate Court personnel on the use of the Odyssey 

Integration Toolkit.     
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• Tyler will work with the Court during the Business Process Review and throughout the project to 
determine the prioritization of any customization or integrations, and the order of completion. 

• For complete end-to-end integration, Tyler assumes that the justice agencies will be responsible 
for the translation, transportation, and receiving of published Court information into their 
individual systems.   

• The Court will provide facilities adequate to conducting the Integration Toolkit training. 
• Odyssey information will be published using the Odyssey’s native XML. 
• Appropriate SMEs from each of the justice partner agencies involved with integrations with the 

Court will be available as needed. 
• External Stakeholders are responsible for providing the necessary testing environment for local 

interfaces. 
Court Involvement 

• The Court Project Team will provide timely review of all design documents. 
• The Court Project Team will provide test scripts and scenarios to the development team as 

necessary. 
• The Court Technical Team, and its designees, will be involved in attending and participating in the 

Integration Toolkit training.  
Deliverables 

Deliverable Description 

2.4.1 Gap 
Analysis 

Develop and provide to Court, a Gap Analysis that includes recommendations on the new 
exchanges that need to be configured and developed. 

2.4.2 Design 
Documents 

Design Document for each approved application and integration development projects.  
These documents will tell the story of the requirement, as well as detail the fields and 
functionality intended for enhancement. 

2.4.3 
Integration 
Toolkit 
Workshop 

The Integration Toolkit training will be conducted onsite at the Court’ facilities. Tyler will 
work with the Court Project Manager to schedule the training at an appropriate time to 
accommodate availability of resources.    

2.4.43 
Application 
and 
Integration 
Development 
Completed 

Once the integration development projects are completed, Tyler will deliver the completed 
interfaces to the Court’s test environment for user acceptance testing.     

2.4.5 Testing Conduct data exchange deployment (for both local and statewide exchanges) and integration 
testing using Vendor’s validation process, identify errors and exceptions and document and 
provide testing and traceability matrix results to Court. 

  

Task 2.5 – Conduct User Acceptance Testing 
After application changes are delivered, critical integrations are developed, configuration is finalized, and 
procedures are completed, the joint team will conduct a full system test of the completed business 
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solution.  This is meant to simulate the actual transition and initial operation of the system in production, 
and is sometimes referred to as a “mock go-live”.  Some final configurations are performed, including 
update of case number pools, next receipt numbers and judicial pool paths.   

Using predefined scenarios and business workflow documentation, the business teams will work to test 
end-to-end processes through the system.  Each area of the application is carefully tested; results are 
collected and reviewed. If issues are found, they are documented and addressed.  Mitigation procedures 
promptly begin to address any items prior to the start of end user training.  

The goal for end user acceptance testing is a full end-to-end test cycle.  This testing will verify that all 
aspects of the project (configuration, forms configuration, security configuration, development, data 
conversion, integration, and procedures) are working seamlessly.  Testing cycles should be completed on 
both existing and new case scenarios, and verify the system is operating at the expected level needed to 
support an end user go-live.  This activity serves several purposes.  Collectively the teams have performed 
a mock go-live.  This will give the project management team a solid view of activities and issues that will 
arise over the actual go-live.  Running the predefined scenarios through the new site, the lead business 
advisor and SMEs are able to validate end-to-end functional processes including any integration packages. 

Assumptions 
• The Court Project Team will have developed the necessary test scenarios as part of the Business 

Process Review and Configuration activities. 
• All test scripts will have been completed jointly between the Court and Tyler as part of the 

development of the application development tasks; specifically the development and approval of 
the design documents. 

• External Stakeholders (both local and state) will participate as necessary in executing the test 
scenarios. 

• External Stakeholders will provide the environment(s) necessary to conduct acceptance testing 
(interfaces). 

Court Involvement 
• The Court Project Team will be heavily involved in conducting the user acceptance testing task. 

Deliverables 
Deliverable Description 

2.5.1 User 
Acceptance 
Testing 
Plan 

Develop, document and maintain a Test Plan for all Deployment Services, including the plan for 
end-to-end testing, network performance testing, data integration testing, application 
configuration testing, roles-based access testing and Court Acceptance testing.  The Test Plan 
will define criteria for entering and exiting the various test phases. 

2.5.2 User 
Acceptance 
Testing 
Report 

Report documenting the completion and approval of user acceptance testing, including 
verification of configuration, development, and updated business process procedures. 

2.5.3 
Testing 

Perform end-to-end testing, network performance testing, data integration testing, application 
configuration testing, mock cutover testing, and roles-based access testing, using industry 
standard methodologies and best practices.  Such testing shall include testing for any and all 
Application release versions issued prior to a Court’s Final Acceptance of the Services. 
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2.5.4 Errors Manage, identify, classify, and document to Court any Deployment Services-related 
deficiencies or errors found as a result of testing, using Court-prescribed tools. 

Phase 3 – CMS Solution Deployment 
Phase 3 will complete the deployment of the Odyssey solution throughout the respective Superior Court.  
This Phase will include training, final cutover, go-live support, and transition support to normal Court 
operations. 

Task 3.1 – Prepare for Go-Live 
A successful go-live starts with detailed planning of the activities, timeframes, and decision points 
necessary to ensure predictable results. This reduces the risk involved in the phase transition to Odyssey. 
While each Court will have unique characteristics, Tyler has established a common methodology used to 
successfully conduct go-live activities in hundreds of customer environments.  

To arrive at this point, the Court and Tyler will have successfully completed each of the following project 
milestones: 

• Configuration Complete 
• Application and Integration Development Complete 
• End-to-end Functionality Validation Complete 

Once Sign-off on User Acceptance Testing has been accomplished, training can proceed, and in parallel, 
the final detailed planning for cutover to the new system and processes will be performed.  This typically 
includes detailed hour-by-hour task lists, completion checklists, and contact information for all key 
affected personnel, key decision points and contingency plans. During this process, Tyler will plan 
accordingly to minimize any impact to the Court, the Court’s justice partners, and the public during the 
actual cut-over. 

Assumptions 
• The Court has signed off that user acceptance testing has been completed.  
• The Court Project Team will provide review and feedback on the Go-Live Transition Plan. 

Court Involvement 
• The Court Project Team will be involved in development, review, and approval of the Go-Live 

Transition plan. 
Deliverables 

Deliverable Description 

3.1.1 Go-
Live 
Transition 
Plan 

The Go-Live Transition Plan details out the exact plan for the go-live event.  This includes a 
detailed task list of activities, estimated duration, and task owner.  In addition, the go-live 
transition plan will document all contingency plans should issues or problems be 
encountered.   

Task 3.2 – Conduct Training 
Using a training plan previously reviewed and approved, the PMO will initiate the training activities.  
Training materials and the course plan are organized through a series of modules that focus training on 
the subject matter experts’ specific job functions.  
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Training is administered so as to minimally impact the day-to-day operations of each office.  The schedule 
and plan are created with Court supervisors so that the operation of the office can continue during 
training. 

Assumptions 
• The Court will work with Tyler to jointly develop a training plan that identifies the size, makeup, 

and subject-area of each of the training classes. 
• The Court will provide training facilities and all equipment necessary to execute the agreed upon 

training plan. 
• Tyler will work with the Court as much as possible to provide end-user training in a manner that 

minimizes the impact to daily Court operations. 
• Court SME’s will provide assistance to Tyler trainers in conducting the end-user training. 

Court Involvement 
• All aspects of the Court will be heavily involved in the end-user training task. 

Deliverables 
Deliverable Description 

3.2.1 
Training 
Plans and 
Materials 

The training plan will detail out which end-user courses will be conducted and which Court 
staff will attend each course. Training will be provided for Application configuration and 
administration, as well as End-User and Court Help Desk staff. Additional training materials 
will be developed and delivered as necessary based on the training needs identified.  For the 
training materials, the Court can decide to include the following: 

• screen shots  
• text instructions  
• quick reference guides  
• e-learning or just-in-time (on demand) job aids, 
• web-based manuals, job aids, etc. 
• minimal number of screens required to do a task (such as initiate a case)  
• all case types (e.g. civil, criminal, traffic, etc.), financial, and all additional Court 

functions (e.g. jury, records management, exhibit management, interpreting, etc.) 
and interfaces. 

• specific case processing by functional area 
• system administration and Help Desk guides including, but not limited to installation, 

troubleshooting procedures, system update, ad hoc reporting, tuning, and integrating 
local components (e.g. printers/scanners and other peripheral hardware)  

• other materials as required by the Court to ensure Court can maintain functionality 
and daily Court operations 

 
The exact materials to be produced and used during the training process will be determined 
by agreement of the joint project teams.  The Court Training Plan will include training 
schedule, instructor requirements, court facilitator requirements, module/class structure, 
Court facilities requirements, alternative facility options, and specific training data issues. 

Task 3.3 – Go-Live 
To assist with the actual go-live transition, the PMO will add additional personnel to the project team. In 
coordination with the Court Project Manager, Tyler will engage additional project implementation 
personnel, integration specialists and/or support personnel to assist during the go-live process.  The exact 
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composition of the go-live team will be jointly determined by the PMO based on perceived need and any 
special conditions that may exist. 

The weeks prior to and after the go-live will be planned in detail. This includes activities regarding pending 
case transition, configuration, environments, operations, Court calendars, and personnel.  The PMO will 
establish the go-live plan and the method by which its status will be communicated to all involved. 

For every system go-live, Tyler strives to maintain business continuity and minimize downtime during 
regular business hours.  One preferred strategy is to start the process on Friday and finish by Monday 
morning, allowing for maximum use of non-business hours for go-live activities.  Upon completion of 
Friday’s business, the defined strategy for population of pending cases and preparation of calendars 
should be implemented. System validation and checkout should be conducted at this time, generally on a 
Saturday. It is recommended that a reduced workforce be available for data entry in all areas of the case 
types on Sunday, around mid-morning. This allows for maximum focus on procedural, workstation, 
security, training and system issues, and these can be addressed without the public standing at the 
counter waiting. Effectively, the system is live on Sunday and available to the Court staff.  

Assumptions 
• Tyler will work with the Court Executive Team to identify and determine an optimal date for the 

Court’s go-live. 
• External Stakeholders will be available to assist in supporting the interfaces associated with the 

go-live process. 
• Tyler will work with the Court as much as possible to provide post Go-Live end-user training in a 

manner that minimizes the impact to daily Court operations. 
Court Involvement 

• The Court Project Team will be involved in supporting the go-live process. 
Deliverables 

Deliverable Description 

3.3.1 Go-
Live Plan 

Define and document to Court the Cutover and Stabilization Services Plan to be performed 
by Vendor. 

3.3.2 Go-
Live Push 
to 
Production 

The Court’s legacy data is pushed into the production environments as part of the go-live 
activities.  

3.3.3 Go-
Live Status 
Reports 

Weekly status reports that identify the running log of issues and associated resolution plans 
during the cutover process to the new system.  It is anticipated that there will be four weeks 
of go-live status reports delivered, however the exact number will be jointly determined by 
the PMO based on need and relevance. 

Phase 4 – Project Conclusion 
This phase represents project completion, and will signal the conclusion of implementation activities.  
During this final phase, the implementation project will be officially completed and the PMO will work 
with the Court to transition from implementation to operations and maintenance.  
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Assumptions 
• All project implementation activities have been completed and approved.  
• No material project issues remain. 

Court Involvement 
• None. 

Deliverables 
Deliverable Description 

4.1 Project 
Closeout 
Report 

The project closeout report will be approved by the Court Executive Team signaling final 
approval and completion of the implementation project. 

 
 

END OF EXHIBIT 6 
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EXHIBIT 7 
ACCEPTANCE AND SIGN-OFF FORM 

 
Acceptance and Sign-Off Form 
Description of Work provided by Contractor: 

 
 
 
Date submitted:   

 
Work is: 
1) Submitted on time: [ ] yes [ ] no. If no, please note length of delay and reasons. 

 
 
 
 
2) Complete: [ ] yes [ ] no. If no, please identify incomplete aspects of the Work. 

 
 
 
 
3) Technically accurate: [ ] yes [ ] no. If no, please note corrections required. 

 
 
 
 
Please note level of satisfaction: 
[ ] Poor [ ] Fair [ ] Good [ ] Very Good [ ] Excellent 

 
Comments, if any: 

 
 
 
[ ] Work is accepted. 

 
[ ] Work is unacceptable as noted above. 

 
Name:   

 
Title:   

 
Date:   

 
END OF EXHIBIT 7 
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EXHIBIT 8 
 

FEES, PRICING AND PAYMENT TERMS 
 
1.   Contractor’s Pricing Summary 

 
A. Annual Maintenance and Support 

 
Tyler’s maintenance and support services are designed to meet the court’s post-
implementation support needs. After the implementation, Tyler does not differentiate 
services during and after a warranty period. Tyler’s annual Maintenance and Support 
provides the respective court with on-demand technical support and access to patches, 
new releases, software updates, online documentation, and Tyler’s Account Management 
team. Tyler’s annual maintenance costs are 21% of the license fee paid by the court and 
they are fixed for the first three (3) years.  The initial annual Maintenance and Support 
fees are due as follows:   JBE’s first annual maintenance and support fee payment for the 
Licensed Software is waived through the earlier of (i) eighteen months following the 
execution of JBE’s Participating Addendum or (ii) JBE’s first use of the Licensed 
Software in live production.  Thereafter, the Maintenance and Support fees are due 
annually in advance on every anniversary of the “earlier of” date described above and 
shall be subject to increase by 3% annually during the Initial Term and any Option Term. 
For those courts that elect to acquire Tyler’s Hosted Services (SaaS), the annual SaaS 
fees are inclusive of Maintenance and Support, and there are no additional Maintenance 
and Support fees under this model.   
 

B. Pricing Assumptions 
 
• Tyler pricing assumes the following: 

o Small Court: 
 125 users 
 18 month project schedule 
 Single court location 
 Single source system for data conversion 
 Local development of customizations and/or integrations optionally 

available upon request 
 Four data conversion pushes and one go-live push 
 Single go-live event 
 Clerk Edition included. However, for those very small courts that do not 

need this specialized and highly configurable in-courtroom tool, costs 
could be reduced further by excluding Clerk Edition. 

o Medium Court: 
 325 users 
 18 month project schedule 
 Single court location 
 Single source system for data conversion 
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 Local development of customizations and/or integrations optionally 
available upon request 

 Four data conversion pushes and one go-live push 
 Two go-live events 
 Clerk Edition included 

o Large Court: 
 750 users 
 18 month project schedule 
 Single court location 
 Single source system for data conversion 
 Local development of customizations and/or integrations optionally 

available upon request 
 Four data conversion pushes and one go-live push 
 Two go-live events 
 Clerk Edition included 

• The scope of the software included in the price proposal is consistent across all 
pricing models and includes the following features: 
o Case Manager – All Case Types 
o Odyssey Financial Manager 
o Document Management Features 
o Clerk Edition 
o Judge Edition 
o Odyssey Jury (optional) 
o Portal (Public Access) 
o Odyssey Integration Toolkit 
o California Standard Interfaces and Statistical Reports (integration with the DMV, 

DOJ, and functionality to accommodate JBSIS reporting) 
• All costs are not inclusive of travel expenses. 
 

C. License, Professional Services and Hosted Fees Explanation 
For some courts, the reflected per-user pricing model in this Exhibit 8 may be less 
advantageous for the respective courts compared to Tyler’s alternative enterprise pricing 
model provided on the Enterprise Pricing List in this Exhibit 8.  Those courts may choose 
whichever pricing model (per user or enterprise) is more advantageous to their individual 
situation.  The licensing fee is payable upon an agreed upon schedule that includes 3 to 5 
payment milestones over the duration of the project.  For illustration purposes, below is a 
hypothetical payment schedule table for a JBE with software license fee of $200,000 and 
12 months in project duration.  
 

Schedule % of payable 
license fee 

Amount 

Invoicing upon Contract Execution 25% $50,000 

Invoicing upon Contract Execution plus 4 
months 

25% $50,000 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

 

310 
 

Invoicing upon Contract Execution plus 8 
months 

25% $50,000 

Invoicing upon Contract Execution plus 12 
months 

25% $50,000 

 
Tyler’s Hosted Services (SaaS) solution includes the use license, hosting cost, 
Maintenance and Support fee and inclusion in Tyler’s ‘Evergreen Philosophy’ program 
via an all-inclusive price. Additionally, Tyler offers scaled discounts for Hosted SaaS 
clients, meaning the fees may fluctuate between $125 - $350 per user per month based on 
the number of users within the Court as specified below:   
 
SaaS Per User Pricing Tiers  
 

o 1 to 10 Users: $350 per user per month. 
o 11 to 20 Users: $300 per user per month. 
o 21 to 40 Users: $250 per user per month. 
o 41 to 60 Users: $225 per user per month. 
o 61 to 80 Users: $200 per user per month. 
o 81 to 100 Users: $175 per user per month. 
o 101 to 120 Users: $150 per user per month. 
o 121+ users: $125 per user per month.    

 
 Additionally, Tyler will honor its standard pricing breakdown for all courts that wish to 
‘group-package’ and enjoy scaled savings opportunities by collaborating together under a 
single implementation project. As an example: If Court A wants to purchase Tyler’s SaaS 
solution for 60 users ($225 per user per month) and Court B wishes to acquire Tyler’s 
SaaS solution for 15 users ($300 per user per month), and Court C wishes to acquire 
Tyler’s SaaS solution for 10 users ($350 per user per month) and said Courts wish to 
collaborate under a single project; these three courts can take advantage of Tyler’s scaled 
SaaS pricing, for a combined total of 85 users that offers all three courts a lower rate of 
$175 per user per month. Additionally, these three courts would realize additional cost 
savings through economies of scale of their implementation project.     
 
Contractor will fix the SaaS fees for the first three years. At the end of the three-years, 
Tyler may increase the annual use-fee not to exceed 3% annually.   
The first SaaS fee payment is due upon the commencement of end‐user training, 
approximately one month prior to go‐live.  The Court can add or remove users at any 
time subject to an increase or decrease of the annual SaaS fee at the annual billing cycle 
at the Court’s then current per user/per month rate. 
 
Tyler has also provided hourly professional service rates by resource in this Exhibit 8.  
The hourly rates shall remain fixed for the Initial Term of this Agreement.   
 

D. Additional Services 
Tyler has provided the hourly rate charged for document scanning and 
interface/integration services found below in this Exhibit 8. Due to variables in document 
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scanning and the complexity of system interfaces and integrations, Tyler can provide 
individual courts specific proposals reflecting the hours and associated costs for any 
additional service request.  
 
The JBEs are entitled to receive, at no additional cost, all Contractor’s California 
Standard Interfaces provided to the Contractor’s current customers in California, 
including, but not limited to, solutions to the Department of Motor Vehicles (DMV), 
Department of Justice (DOJ), and Judicial Branch Statistical Information System (JBSIS) 
reporting.  These interfaces that are delivered to the JBEs as part of their implementation 
projects will comply with the then current standards as published by the corresponding 
state agencies at the time of each JBE’s go-live. 

 
2. Cost Matrix for Initial Courts 

To simplify the pricing options available for the listed “initial courts”, Tyler has provided 
its recommended solution and the relative pricing for each court. As an example, if Tyler 
recommends a court to utilize its Hosted SaaS solution; the associated sum at the bottom 
of the “Summary” sheet would be represented by a combination of the “Professional 
Services” and annual “Hosted Costs.” Contrarily, if a court selects the per user or 
enterprise license model, the associated cost sum would include the “Software License 
Fee, “Maintenance and Support” fee and the associated “Professional Services” costs.   
 
In summary, Tyler has provided 3 different software pricing options for the Superior 
Courts of California: SaaS Tyler-Hosted fees, Enterprise License, and Per User. 
Individual courts are welcome to choose whichever pricing model is most advantageous 
to their needs or situation. Support and Maintenance remains fixed for the first three (3) 
years and increases 3% annually thereafter. 
 
For those courts that do not wish to purchase their CMS for all case types (for example, 
Traffic only, or non-criminal case types only), Tyler has provided an Enterprise Pricing 
List below in this Exhibit 8. This list represents Tyler’s Enterprise license pricing for 
each superior court in the State of California. The list highlights (in green) all Tyler’s 
current customers and provides pricing for all other courts that are non-Tyler customers. 
The Enterprise Pricing List also breaks down individual case types and Tyler applications 
should a court wish to acquire Tyler solutions a la carte.  
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COST SUBMISSION MATRIX 
 

Summary Tab 

Summary of Total Software, Professional Services, Maintenance & Support Costs, Other, Hosted Costs 

 
 

Cost Categories 
 

Proposed 
Cost for Superior 
Court of Amador 

County 

Proposed 
Cost for Superior 
Court of Colusa 

County 

Proposed 
Cost for Superior 
Court of Contra 

Costa County 

Proposed 
Cost for Superior 
Court of Lassen 

County 

Proposed 
Cost for Superior 
Court of Marin 

County 

Proposed 
Cost for Superior 

Court of Mariposa 
County 

Proposed 
Cost for Superior 

Court of Mono 
County 

Proposed 
Cost for Superior 
Court of Shasta 

County Explanation/Notes (if necessary)** 
Estimated Users Per Court 33 19 375 25 110 25 20 250   
1. Software License Fees 

 
$ 214,500.00 

 
$ 123,500.00 

 
2,437,500.00  

 
$ 162,500.00 

 
$ 715,000.00 

 
$ 162,500.00 

 
$ 130,000.00 

 
$ 1,625,000.00 

Please reference the Enterprise Pricing List in the Appendix for full a list of Enterprise Software License Fees for all 
applicable courts. 

2. Professional Services $ 558,040.00 $ 532,100.00 1,622,300.00 $ 352,800.00 $ 1,276,425.00 $ 550,640.00 $ 532,760.00 $ 1,279,155.00  3. Maintenance and Support $ 161,752.09 $                      93,129.99 1,838,091.94 $ 121,485.00 $ 539,173.63 $ 121,485.00 $                 98,031.57 $ 1,225,394.62 M&S only applies if the Court elects an Enterprise License model. 

4. Other Costs $  - $ - - $ - $ - $ - $ - $ -  5. Hosted Costs (if vendor offers SaaS hosting) $ 99,000.00 $ 79,800.00 562,500.00 $ 75,000.00 $ 198,000.00 $ 75,000.00 $ 72,000.00 $ 375,000.00 Annual SaaS fees are inclusive of both Software License and M&S costs. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* Please note: Tyler's tiered SaaS model incorporates savings achieved through economies of scale.  As such, clients may achieve cost savings by purchasing additional user licenses to promote them to the next priced tier. 
* Court can opt for hosted or non-hosted solution. Total cost for hosted solution calculated by adding Professional Services cost and Hosted Costs; total cost for non-hosted solution calculated by adding Software License Fees, Professional Services 
cost and Maintenance and Support cost. 
* For purposes of completing this cost matrix, the estimated number users per court has been included to use when items such as Software License Fees and SaaS hosting costs are on a per user basis in the supporting worksheet. 
* Per the parameters of the MSA, the software license fees [Line 1] reflect the standard MSA License Fees [pg. 313] associated with the estimated user count provided [Above Line 1].  Alternatively, a client may achieve cost savings by utilizing Tyler’s 
Enterprise Pricing List [Attachment 4: pg. 344-346]. 
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Licensing Fees  

   Detailed Licensing Fees (Including non-production environments) 
 

 
Software Application 

Fee Per 
User/Employee 

Explanation/Notes (if necessary) 
Note Taxable Items when Applicable 

Production Environment   
 

Superior Court 
 

$6,500.00 
Tyler traditionally offers per user licensing through Contractor hosted model, 
which is described on the "5-Hosted Costs" tab. 

Non-Production Environment   
Superior Court $0.00 Included in production environment costs 

   

Third-Party Software bundled in (List  Individually) 
(Defined as ancillary software that works in conjunction with primary software) 

  

   
   
   

Total $ 6,500.00  
 

 

 

 

 

 

 

 

 

 

Assumptions/Additional Comments 
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Professional Services Superior Court of Amador County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 20 $      165.00 $ 3,300   $      165.00 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
97 

 
$   185.00 

 
$ 17,945    

$   150.00 
 

$ - 
 

1 
 

20 
 

$      165.00 
 

$ 3,300    
$      165.00 

 
$ - 

Project Plan build 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 20 $      165.00 $ 3,300   $      165.00 $ - 

Phase I Total 3 291  $ 53,835 0 0  $ - 3 60  $ 9,900 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 358 $      165.00 $ 59,070   $      165.00 $ - 

Unit Testing 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 359 $      165.00 $ 59,235   $      165.00 $ - 

Integration testing 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 359 $      165.00 $ 59,235   $      165.00 $ - 

Phase II Total 3 291  $ 53,835 0 0  $ - 3 1,076  $ 177,540 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 600 $      165.00 $ 99,000   $      165.00 $ - 

End to End Testing 1 97 $   185.00 $ 17,945   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Training (User and Admin) 1 96 $   185.00 $ 17,760 1 104 $   150.00 $ 15,600   $      165.00 $ -   $      165.00 $ - 

User Acceptance Testing 1 96 $   185.00 $ 17,760   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Go-Live support 1 96 $   185.00 $ 17,760 1 200 $   150.00 $ 30,000   $      165.00 $ -   $      165.00 $ - 

Post go-live support 1 96 $   185.00 $ 17,760 1 32 $   150.00 $ 4,800   $      165.00 $ -   $      165.00 $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 578  $ 106,930 3 336  $ 50,400 2 640  $ 105,600 0 0  $ - 

Grand Total 12 1,160  $ 214,600 3 336  $ 50,400 8 1,776  $ 293,040 0 0  $ - 
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Professional Services Superior Court of Amador County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  40    80    40       
Infrastructure design / HW & SW Inventory list and 
build instructions   

20     
0     

200       
Project plan build/accept  20    0    0       

Phase I Total 0 80   0 80   0 240   0 0   
Phase II - Configuration and business case testing                 

Common configuration  200    200    0       
Local configuration  100    200    80       
Unit Testing  40    0    40       
Integration testing  40    0    80       

Phase II Total 0 380   0 400   0 200   0 0   
Phase III -Deployment                 

Data Migration  100    100    200       
End to End Testing  40    0    100       
Training (User and Admin)  40    200    0       
User Acceptance Testing  40    200    0       
Go-Live support  80    100    100       
Post go-live support  10    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 310   0 600   0 400   0 0   
Grand Total 0 770   0 1,080   0 840   0 0   

 

Assumptions/Additional Comments 
 
* The client will reimburse Tyler for actual and reasonable travel expenses. 
 
* This proposal assumes one (1) source system for all offices in scope. 

 
* Tyler assumes a three (3) data conversion pushes and one Go-Live event for all offices included in this p r o p o s a l . 
 
* This proposal assumes limited data conversion, manipulation and cleanup and may limit the ability to modify and report on the converted data. New data entered directly into Odyssey will not be   impacted. 

* This estimate assumes that Tyler will provide a preconfigured system based on a Superior Court of similar size / structure. 
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Professional Services Superior Court of Colusa County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 18 $      165.00 $ 2,970   $ - $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
94 

 
$   185.00 

 
$ 17,390    

$   150.00 
 

$ - 
 

1 
 

19 
 

$      165.00 
 

$ 3,135    
$ - 

 
$ - 

Project Plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 19 $      165.00 $ 3,135   $ - $ - 

Phase I Total 3 282  $ 52,170 0 0  $ - 3 56  $ 9,240 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 334 $      165.00 $ 55,110   $ - $ - 

Unit Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 335 $      165.00 $ 55,275   $ - $ - 

Integration testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 335 $      165.00 $ 55,275   $ - $ - 

Phase II Total 3 280  $ 51,800 0 0  $ - 3 1,004  $ 165,660 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 600 $      165.00 $ 99,000   $ - $ - 

End to End Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 40 $      165.00 $ 6,600   $ - $ - 

Training (User and Admin) 1 93 $   185.00 $ 17,205 1 104 $   150.00 $ 15,600   $      165.00 $ -   $ - $ - 

User Acceptance Testing 1 93 $   185.00 $ 17,205   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Go-Live support 1 93 $   185.00 $ 17,205 1 160 $   150.00 $ 24,000   $      165.00 $ -   $ - $ - 

Post go-live support 1 93 $   185.00 $ 17,205 1 32 $   150.00 $ 4,800   $      165.00 $ -   $ - $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $ - $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 558  $ 103,230 3 296  $ 44,400 2 640  $ 105,600 0 0  $ - 

Grand Total 12 1,120  $ 207,200 3 296  $ 44,400 8 1,700  $ 280,500 0 0  $ - 
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Professional  Services  
Estimated Professional Services By 
Implementation Phase and Activity 

Superior Court of Colusa County 

2.  Assumed Court Hourly Participation (Please input the estimated "Hours" only) 

  

Assumptions/Additional Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses 
* This proposal assumes one (1) source system for all offices in scope. 

* Tyler assumes a three (3) data conversion pushes and one Go-Live event for all offices included in this proposal. 
 
* This proposal assumes limited data conversion, manipulation and cleanup and may limit the ability to modify and report on the converted data. New data entered directly into Odyssey will not be impacted. 
 
* This estimate assumes that Tyler will provide a preconfigured system based on a Superior Court of similar size / structure. 

Activity (Court Staffing estimates) 

 
 

Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 
Resource 

Count 
 

Hours 
  Resource 

Count 
 

Hours 
  Resource 

Count 
 

Hours 
  Resource 

Count 
 

Hours 
  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build  40    80    40       
Infrastructure design / HW & SW Inventory list and 
build instructions 

  
20 

    
0 

    
200 

      
Project plan build/accept  20    0    0       

Phase I Total 0 80   0 80   0 240   0 0   
Phase II - Configuration and business case testing                 

Common configuration  200    200    0       
Local configuration  100    200    80       
Unit Testing  40    0    40       
Integration testing  40    0    80       

Phase II Total 0 380   0 400   0 200   0 0   
Phase III -Deployment                 

Data Migration  100    100    200       
End to End Testing  40    0    100       
Training (User and Admin)  40    200    0       
User Acceptance Testing  40    200    0       
Go-Live support  80    100    100       
Post go-live support  10    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 310   0 600   0 400   0 0   
Grand Total 0 770   0 1,080   0 840   0 0   
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Professional Services Superior Court of Contra Costa County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build   $ 185 $ -   $ 150 $ -   $ 165 $ -   $ 165 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions    

$ - 
 

$ -    
$ - 

 
$ -    

$ - 
 

$ -    
$ - 

 
$ - 

Project Plan build   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Phase I Total 0 0  $ - 0 0  $ - 0 0  $ - 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Unit Testing   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Integration testing   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Phase II Total 0 0  $ - 0 0  $ - 0 0  $ - 0 0  $ - 

Phase III -Deployment                 
Data Migration   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

End to End Testing   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Training (User and Admin)   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

User Acceptance Testing   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Go-Live support   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Post go-live support   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

Other   $ - $ -   $ - $ -   $ - $ -   $ - $ - 

(add additional cells if needed)    $ -    $ -   $ - $ -    $ - 

Phase III Total 0 0  $ - 0 0  $ - 0 0  $ - 0 0  $ - 

Grand Total 0 0  $ - 0 0  $ - 0 0  $ - 0 0  $ - 
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Professional Services Superior Court of Contra Costa County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build                 
Infrastructure design / HW & SW Inventory list and 
build instructions                 
Project plan build/accept                 

Phase I Total 0 0   0 0   0 0   0 0   
Phase II - Configuration and business case testing                 

Common configuration                 
Local configuration                 
Unit Testing                 
Integration testing                 

Phase II Total 0 0   0 0   0 0   0 0   
Phase III -Deployment                 

Data Migration                 
End to End Testing                 
Training (User and Admin)                 
User Acceptance Testing                 
Go-Live support                 
Post go-live support                 

Other                 
(add additional cells if needed)                 

Phase III Total 0 0   0 0   0 0   0 0   
Grand Total 0 0   0 0   0 0   0 0   

 

Assumptions/Additional Comments 

 
Hourly Pricing for Individual Courts should be the same regardless of court size or number of users. 

 

 

 

 

 

 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

 

320 
 

Professional Services Superior Court of Lassen County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 66 $   185.00 $ 12,210   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
66 

 
$   185.00 

 
$ 12,210    

$   150.00 
 

$ -    
$      165.00 

 
$ -    

$ - 
 

$ - 
Project Plan build 1 66 $   185.00 $ 12,210   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Phase I Total 3 198  $ 36,630 0 0  $ - 0 0  $ - 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 66 $   185.00 $ 12,210   $   150.00 $ - 1 237 $      165.00 $ 39,105   $ - $ - 

Unit Testing 1 66 $   185.00 $ 12,210   $   150.00 $ - 1 237 $      165.00 $ 39,105   $ - $ - 

Integration testing 1 66 $   185.00 $ 12,210   $   150.00 $ - 1 238 $      165.00 $ 39,270   $ - $ - 

Phase II Total 3 198  $ 36,630 0 0  $ - 3 712  $ 117,480 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 66 $   185.00 $ 12,210   $   150.00 $ - 1 320 $      165.00 $ 52,800   $ - $ - 

End to End Testing 1 66 $   185.00 $ 12,210   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Training (User and Admin) 1 66 $   185.00 $ 12,210 1 80 $   150.00 $ 12,000   $      165.00 $ -   $ - $ - 

User Acceptance Testing 1 66 $   185.00 $ 12,210   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Go-Live support 1 66 $   185.00 $ 12,210 1 160 $   150.00 $ 24,000   $      165.00 $ -   $ - $ - 

Post go-live support 1 66 $   185.00 $ 12,210   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $ - $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 396  $ 73,260 2 240  $ 36,000 1 320  $ 52,800 0 0  $ - 

Grand Total 12 792  $ 146,520 2 240  $ 36,000 4 1,032  $ 170,280 0 0  $ - 
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Professional Services Superior Court of Lassen County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build                 
Infrastructure design / HW & SW Inventory list and 
build instructions                 
Project plan build/accept                 

Phase I Total 0 0   0 0   0 0   0 0   
Phase II - Configuration and business case testing                 

Common configuration                 
Local configuration                 
Unit Testing                 
Integration testing                 

Phase II Total 0 0   0 0   0 0   0 0   
Phase III -Deployment                 

Data Migration                 
End to End Testing                 
Training (User and Admin)                 
User Acceptance Testing                 
Go-Live support                 
Post go-live support                 

Other                 
(add additional cells if needed)                 

Phase III Total 0 0   0 0   0 0   0 0   
Grand Total 0 0   0 0   0 0   0 0    

 

 

 

 

 

 

 

Assumptions/Additional Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses 
* This proposal assumes one (1) source system for all offices in  scope. 
* Tyler assumes a four (4) data conversion pushes and one Go-Live event for all offices included in this  proposal. 
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Professional Services Superior Court of Marin County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
240 

 
$   185.00 

 
$ 44,400    

$   150.00 
 

$ - 
 

1 
 

40 
 

$      165.00 
 

$ 6,600    
$      165.00 

 
$ - 

Project Plan build 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Phase I Total 3 720  $ 133,200 0 0  $ - 3 120  $ 19,800 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 568 $      165.00 $ 93,720   $      165.00 $ - 

Unit Testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 567 $      165.00 $ 93,555   $      165.00 $ - 

Integration testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 567 $      165.00 $ 93,555   $      165.00 $ - 

Phase II Total 3 720  $ 133,200 0 0  $ - 3 1,702  $ 280,830 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 1803 $      165.00 $ 297,495   $      165.00 $ - 

End to End Testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Training (User and Admin) 1 240 $   185.00 $ 44,400 1 350 $   150.00 $ 52,500   $      165.00 $ -   $      165.00 $ - 

User Acceptance Testing 1 240 $   185.00 $ 44,400   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Go-Live support 1 240 $   185.00 $ 44,400 1 520 $   150.00 $ 78,000   $      165.00 $ -   $      165.00 $ - 

Post go-live support 1 240 $   185.00 $ 44,400 1 56 $   150.00 $ 8,400   $      165.00 $ -   $      165.00 $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 1,440  $ 266,400 3 926  $ 138,900 2 1,843  $ 304,095 0 0  $ - 

Grand Total 12 2,880  $ 532,800 3 926  $ 138,900 8 3,665  $ 604,725 0 0  $ - 
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Professional Services Superior Court of Marin County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  68    136   68        
Infrastructure design / HW & SW Inventory list and 
build instructions   

34     
0    

340        
Project plan build/accept  34    0   0        

Phase I Total 0 136   0 136   408 0   0 0   
Phase II - Configuration and business case testing                 

Common configuration  340    340   0        
Local configuration  170    340   136        
Unit Testing  68    0   68        
Integration testing  68    0   136        

Phase II Total 0 646   0 680   340 0   0 0   
Phase III -Deployment                 

Data Migration  170    170   340        
End to End Testing  68    0   170        
Training (User and Admin)  68    340   0        
User Acceptance Testing  68    340   0        
Go-Live support  136    170   170        
Post go-live support  17    0   0        

Other                 
(add additional cells if needed)                 

Phase III Total 0 527   0 1,020   680 0   0 0   
Grand Total 0 1,309   0 1,836   1428 0   0 0   

                 

 

 

 

 

 

 

Assumptions/Additional Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses 
* This proposal assumes one (1) source system for all offices in  scope. 
* Tyler assumes a four (4) data conversion pushes and one (1) Go-Live event for all offices included in this  proposal. 
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Professional Services Superior Court of Mariposa County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 20 $      165.00 $ 3,300   $      165.00 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
94 

 
$   185.00 

 
$ 17,390    

$   150.00 
 

$ - 
 

1 
 

20 
 

$      165.00 
 

$ 3,300    
$      165.00 

 
$ - 

Project Plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 20 $      165.00 $ 3,300   $      165.00 $ - 

Phase I Total 3 282  $ 52,170 0 0  $ - 3 60  $ 9,900 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 359 $      165.00 $ 59,235   $      165.00 $ - 

Unit Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 359 $      165.00 $ 59,235   $      165.00 $ - 

Integration testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 358 $      165.00 $ 59,070   $      165.00 $ - 

Phase II Total 3 280  $ 51,800 0 0  $ - 3 1,076  $ 177,540 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 600 $      165.00 $ 99,000   $      165.00 $ - 

End to End Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Training (User and Admin) 1 93 $   185.00 $ 17,205 1 104 $   150.00 $ 15,600   $      165.00 $ -   $      165.00 $ - 

User Acceptance Testing 1 93 $   185.00 $ 17,205   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Go-Live support 1 93 $   185.00 $ 17,205 1 200 $   150.00 $ 30,000   $      165.00 $ -   $      165.00 $ - 

Post go-live support 1 93 $   185.00 $ 17,205 1 32 $   150.00 $ 4,800   $      165.00 $ -   $      165.00 $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 558  $ 103,230 3 336  $ 50,400 2 640  $ 105,600 0 0  $ - 

Grand Total 12 1,120  $ 207,200 3 336  $ 50,400 8 1,776  $ 293,040 0 0  $ - 
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Professional Services Superior Court of Mariposa County  
Estimated Professional Services By 
Implementation Phase and Activity 
 

 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  40    80    40       
Infrastructure design / HW & SW Inventory list and 
build instructions   

20     
0     

200       
Project plan build/accept  20    0    0       

Phase I Total 0 80   0 80   0 240   0 0   
Phase II - Configuration and business case testing                 

Common configuration  200    200    0       
Local configuration  100    200    80       
Unit Testing  40    0    40       
Integration testing  40    0    80       

Phase II Total 0 380   0 400   0 200   0 0   
Phase III -Deployment                 

Data Migration  100    100    200       
End to End Testing  40    0    100       
Training (User and Admin)  40    200    0       
User Acceptance Testing  40    200    0       
Go-Live support  80    100    100       
Post go-live support  10    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 310   0 600   0 400   0 0   
Grand Total 0 770   0 1,080   0 840   0 0   

 
Assumptions/Additional Comments 
* This proposal assumes one (1) source system for all offices in scope. 
* This proposal assumes one (1) source system for all offices in scope. 
* Tyler assumes a three (3) data conversion pushes and one (1) Go-Live event for all offices included in this proposal. 
* This proposal assumes limited data conversion, manipulation and cleanup and may limit the ability to modify and report on the converted data. New data entered directly into Odyssey will not be impacted. 
* This estimate assumes that Tyler will provide a preconfigured system based on a Superior Court of similar size / structure 
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Professional Services Superior Court of Mono County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 19 $      165.00 $ 3,135   $      165.00 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
94 

 
$   185.00 

 
$ 17,390    

$   150.00 
 

$ - 
 

1 
 

19 
 

$      165.00 
 

$ 3,135    
$      165.00 

 
$ - 

Project Plan build 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 18 $      165.00 $ 2,970   $      165.00 $ - 

Phase I Total 3 282  $ 52,170 0 0  $ - 3 56  $ 9,240 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 94 $   185.00 $ 17,390   $   150.00 $ - 1 336 $      165.00 $ 55,440   $      165.00 $ - 

Unit Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 336 $      165.00 $ 55,440   $      165.00 $ - 

Integration testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 336 $      165.00 $ 55,440   $      165.00 $ - 

Phase II Total 3 280  $ 51,800 0 0  $ - 3 1,008  $ 166,320 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 600 $      165.00 $ 99,000   $      165.00 $ - 

End to End Testing 1 93 $   185.00 $ 17,205   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Training (User and Admin) 1 93 $   185.00 $ 17,205 1 104 $   150.00 $ 15,600   $      165.00 $ -   $      165.00 $ - 

User Acceptance Testing 1 93 $   185.00 $ 17,205   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Go-Live support 1 93 $   185.00 $ 17,205 1 160 $   150.00 $ 24,000   $      165.00 $ -   $      165.00 $ - 

Post go-live support 1 93 $   185.00 $ 17,205 1 32 $   150.00 $ 4,800   $      165.00 $ -   $      165.00 $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 558  $ 103,230 3 296  $ 44,400 2 640  $ 105,600 0 0  $ - 

Grand Total 12 1,120  $ 207,200 3 296  $ 44,400 8 1,704  $ 281,160 0 0  $ - 
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Professional Services Superior Court of Mono County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  40    80    40       
Infrastructure design / HW & SW Inventory list and 
build instructions   

20     
0     

200       
Project plan build/accept  20    0    0       

Phase I Total 0 80   0 80   0 240   0 0   
Phase II - Configuration and business case testing                 

Common configuration  200    200    0       
Local configuration  100    200    80       
Unit Testing  40    0    40       
Integration testing  40    0    80       

Phase II Total 0 380   0 400   0 200   0 0   
Phase III -Deployment                 

Data Migration  100    100    200       
End to End Testing  40    0    100       
Training (User and Admin)  40    200    0       
User Acceptance Testing  40    200    0       
Go-Live support  80    100    100       
Post go-live support  10    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 310   0 600   0 400   0 0   
Grand Total 0 770   0 1,080   0 840   0 0   

 

Assumptions/Additional Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses 
 
* This proposal assumes one (1) source system for all offices in scope. 
 
* Tyler assumes a three (3) data conversion pushes and one (1) Go-Live event for all offices included in this p r o p o s a l . 

 
* This proposal assumes limited data conversion, manipulation and cleanup and may limit the ability to modify and report on the converted data. New data entered directly into Odyssey will not be imp act ed . 

* This estimate assumes that Tyler will provide a preconfigured system based on a Superior Court of similar size / s t r u c t u r e . 
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Professional Services Superior Court of Shasta County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Proposer Hours and Cost 
Activity (Prof Services) Project Management Proposer's Business SMEs Proposer's Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $ - $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
240 

 
$   185.00 

 
$ 44,400    

$   150.00 
 

$ - 
 

1 
 

40 
 

$      165.00 
 

$ 6,600    
$ - 

 
$ - 

Project Plan build 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $ - $ - 

Phase I Total 3 720  $ 133,200 0 0  $ - 3 120  $ 19,800 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 568 $      165.00 $ 93,720   $ - $ - 

Unit Testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 568 $      165.00 $ 93,720   $ - $ - 

Integration testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 568 $      165.00 $ 93,720   $ - $ - 

Phase II Total 3 720  $ 133,200 0 0  $ - 3 1,704  $ 281,160 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 1543 $      165.00 $ 254,595   $ - $ - 

End to End Testing 1 240 $   185.00 $ 44,400   $   150.00 $ - 1 40 $      165.00 $ 6,600   $ - $ - 

Training (User and Admin) 1 240 $   185.00 $ 44,400 532 1 $   150.00 $ 79,800   $      165.00 $ -   $ - $ - 

User Acceptance Testing 1 240 $   185.00 $ 44,400   $   150.00 $ -   $      165.00 $ -   $ - $ - 

Go-Live support 1 240 $   185.00 $ 44,400 640 1 $   150.00 $ 96,000   $      165.00 $ -   $ - $ - 

Post go-live support 1 240 $   185.00 $ 44,400 56 1 $   150.00 $ 8,400   $      165.00 $ -   $ - $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $ - $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 1,440  $ 266,400 1228 3  $ 184,200 2 1,583  $ 261,195 0 0  $ - 

Grand Total 12 2,880  $ 532,800 1228 3  $ 184,200 8 3,407  $ 562,155 0 0  $ - 

 

 

 

 

 

 

 

 

 

 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

 

329 
 

 

Professional Services Superior Court of Shasta County  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation (Please input the estimated "Hours" only) 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  68    136    68       
Infrastructure design / HW & SW Inventory list and 
build instructions   

34     
0     

340       
Project plan build/accept  34    0    0       

Phase I Total 0 136   0 136   0 408   0 0   
Phase II - Configuration and business case testing                 

Common configuration  340    340    0       
Local configuration  170    340    136       
Unit Testing  68    0    68       
Integration testing  68    0    136       

Phase II Total 0 646   0 680   0 340   0 0   
Phase III -Deployment                 

Data Migration  170    170    340       
End to End Testing  68    0    170       
Training (User and Admin)  68    340    0       
User Acceptance Testing  68    340    0       
Go-Live support  136    170    170       
Post go-live support  17    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 527   0 1,020   0 680   0 0   
Grand Total 0 1,309   0 1,836   0 1,428   0 0    

Assumptions/Additional Comments 

The client will reimburse Tyler for actual and reasonable travel expenses 

This proposal assumes one (1) source system for all offices in  scope. 
Tyler assumes a four (4) data conversion pushes and one Go-Live event for all offices included in this  proposal. 
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Annual Maintenance and Support  

Detailed Costs for Maintenance and Support Services for each of the eight courts.  For illustration purposes, 
below is a hypothetical M&S payment schedule table for each JBE that assumes 18 months in project duration.  
Actual project duration may vary, and would affect the costs shown herein.  

 
 
Maintenance and support details 

 
Cost 

 
Explanation/Notes (if necessary)** 

 
Superior Court of Amador County 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3% following first three years fixed. 

Year 1 $            -  
Year 2 $ 22,522.50  
Year 3 $ 45,045.00  
Year 4 $ 46,396.35  
Year 5 $ 47,788.24  

Subtotal $ 161,752.09  
Discount   

Total License Fee $ 161,752.09  
 
Superior Court of Colusa County 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3% following first three years fixed. 

Year 1 $            -  
Year 2 $ 12,967.50  
Year 3 $ 25,935.00  
Year 4 $ 26,713.05  
Year 5 $ 27,514.44  

Subtotal $ 93,129.99  
Discount   

Total License Fee $ 93,129.99  
Superior Court of Contra Costa County  Annual maintenance is 21% of license fee.  Annual increase of Maintenance 

and Support is 3% following first three years fixed. 
Year 1 $              -

 
 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

331 
 

Year 2 $            255,937.50  
Year 3 $            511,875.00  
Year 4 $            527,231.25  
Year 5 $            543,048.19  

Subtotal $         1,838,091.94  
 

Discount   
Total License Fees $           1,838,091.94  

 

 

 
Superior Court of Lassen County 

 Annual maintenance is 21% of license fee.  Annual increase of 
Maintenance and Support is 3% following first three years fixed. 

Year 1 $            -  
Year 2 $ 17,062.50  
Year 3 $ 34,125.00  
Year 4 $ 35,148.75  
Year 5 $            36,202.00  

Subtotal $ 121,485.00  
Discount   

Total License Fee $ 121,485.00  
 
Superior Court of Marin County 

 Annual maintenance is 21% of license fee.  Annual increase of 
Maintenance and Support is 3% following first three years fixed. 

Year 1 $         -  
Year 2 $            75,075.00  
Year 3 $ 150,150.00  
Year 4 $ 154,654.50  
Year 5 $ 159,294.13  

Subtotal $ 539,173.63  
Discount   

Total License Fee $ 539,173.63  
 
Superior Court of Mariposa County 

 Annual maintenance is 21% of license fee.  Annual increase of 
Maintenance and Support is 3% following first three years fixed. 

Year 1 $            -  
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Year 2 $ 17,062.50  
Year 3 $ 34,125.00  
Year 4 $ 35,148.75  
Year 5 $ 36,202.00  

Subtotal $ 121,485.00  
Discount   

Total License Fee $ 121,485.00  
 
Superior Court of Mono County 

 Annual maintenance is 21% of license fee.  Annual increase of 
Maintenance and Support is 3% following first three years fixed. 

Year 1   $            -  
Year 2 $ 13,650.00  
Year 3 $ 27,300.00  
Year 4 $ 28,119.00  
Year 5 $ 28,962.57  

Subtotal $ 98,031.57  
Discount   

Total License Fees $ 98,031.57  
 
Superior Court of Shasta County 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3% following first three years fixed. 

Year 1 $          -  
Year 2 $ 170,625.00  
Year 3 $ 341,250.00  
Year 4 $ 351,487.50  
Year 5 $ 362,032.12  

Subtotal $ 1,225,394.62  
Discount   

Total License Fee $ 1,225,394.62  
 

Assumptions/Additional Comments 
* The first maintenance and support payment is due at time of Go-Live or at 18 months whichever is earlier per this Exhibit 8.   
*  
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Other or Additional Costs (based on an individual court deployment) 
Other or additional Costs   

 Superior Court of Amador 
County 

Superior Court of Colusa 
County 

Superior Court of Contra 
Costa County 

Superior Court of Lassen 
County 

Superior Court of Marin 
County 

Superior Court of Mariposa 
County 

Superior Court of Mono 
County 

Superior Court of Shasta 
County 

Description Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Document Scanning Services $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 
DMS Integration $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 
Integration Services (integration using web Services API) $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 
Additional Data Exchanges/Interfaces $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 $165  $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 

   $0   $0   $0   $0   $0   $0   $0   $0 
Total   $0   $0   $0   $0   $0   $0   $0   $0 

 
Assumptions/Additional Comments 

*Tyler provides the additional services listed above and pricing will be provided based on the specific interface requirements for each respective court at an hourly rate of 
$165. 
 
* An 'average' interface development project is approximately 200-300 hours in duration. 
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Licensing and Hardware Fees for Vendor/Proposer Hosted Solution 

Detailed Licensing Fees By Software Module or Component 

 
Software Module or Component 

Fee Per 
User/Employee 

 
Explanation/Notes (if necessary)** 

Production Environment  
 
 
 

Superior Court 

 Tyler's hosted solution is paid on a per-user/per month basis. This equates to an 
annual use-fee and is included below in the annual software maintenance fees section of the proposal. There are no additional costs for the additional testing 
and development environments. 

Testing and Development Environment   
Superior Court   

   
Subtotal $ -  

   
Third-Party Software (List Individually) 

(Defined as ancillary software that works in conjunction with primary software) 
  

  No additional third-party software is necessary. 

   
Subtotal $ -  

   
Scanner & Proposal Pertinent Peripherals (List Individually)   
  Please see comment below. 

   
Subtotal $ -  

   
Subtotal $ -  

Bulk pricing Discount   
Discountable Software   

Less Discount   
Total License and Hardware Fees $ -  
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Licensing and Hardware Fees for Vendor/Proposer Hosted Solution 
Detailed Licensing Fees By Software Module or Component 

 
 

Annual Software Maintenance Fees   
Production & NonProduction Environments  

 
This is an annual use-fee for the software. This 
includes full use of the software as well as all 
maintenance and support costs. 

 
Superior Court 

 
$4,200 

   
Total $ 4,200.00  

   
Third-Party Software (Annual Maintenance) 

(Defined as ancillary software that works in conjunction with primary software) 
  

  None Required 

   
Total $ -  

  
Scanner and Other Peripheral Hardware (Annual Maintenance)   
   
   

Total $ -  
  

Subtotal $ 4,200.00  
Less Discount   

Total Annual Software Maintenance $ 4,200.00  
 

* Annual Use Fee = The use-fee is an annual use fee for the software. The court does not pay a license fee for the software under this model. 

*  

* Scanner - Peripheral Equipment: The peripherals necessary for any implementation is going to be court, software, and business process specific.  Odyssey does not require any unique peripherals and most likely the 
peripherals that a court is using today will be sufficient for Odyssey operations. 

* Pricing - Tyler prices Contractor hosted solution on a per-user/per month price. The per-user per year price ranges between $350 per month to $125 per month based on the size of the court. As California has 
requested a single price, no matter the size of the court, Tyler is proposing a per-user per month cost of $350 per month. Discounts in the per user per month costs are available based on the number of users, the 
breakdown of these discounts are included below. Further, Tyler will honor discounts for multiple courts that wish to group together and implement as a single implementation project. 
 
* SaaS Discounts 
- 1 to 10 Users: $350 per user per month. 
- 11 to 20 Users: $300 per user per month. 
- 21 to 40 Users: $250 per user per month. 
- 41 to 60 Users: $225 per user per month. 
- 61 to 80 Users: $200 per user per month. 
- 81 to 100 Users: $175 per user per month. 
- 101 to 120 Users: $150 per user per month. 
- 121+ Users: $125 per user per month. 
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3. Cost Matrix for Small, Medium and Large Courts 

Tyler’s per user price summary for the requested generic small, medium and large size courts are included below. The cost summary for 
each aforementioned court size reflects the total cost; which includes the software license fee, professional services and maintenance / 
support. Additionally, Tyler offers the associated Hosted SaaS pricing option as an alternative pricing model should a Court elect a hosted 
solution (the fee summary provided is based on the respective user counts of 125 for small, 325 for medium and 750 for large). 
 
 

 

COST SUBMISSION MATRIX 
 

Summary Tab 

Summary of Total Software, Professional Services, Maintenance & Support Costs, Other, Hosted Costs 

 

 
Cost Categories 

 

Cost - SMALL Cost - MEDIUM Cost - LARGE  
Cost - ENTERPRISE  

 
Explanation/Notes (if necessary)** 

1. Software License Fees $ 812,500.00 $ 2,112,500.00 $ 4,875,000.00  Please reference the Enterprise Pricing List in the Appendix section or full list of Enterprise 
Software License Fees for all applicable courts 

2. Professional Services (Small Court) $ 1,045,790.00     3. Professional Services (Medium Court)  $ 1,768,295.00    4. Professional Services (Large Court)   $ 2,503,150.00   5. Maintenance and Support $ 612,697.31 $ 1,593,013.01 $ 3,676,183.88 $ -  6. Other Costs $ - $ - $ - $ -  7. Hosted Costs (if applicable) $ 187,500.00 $ 487,500.00 $ 1,125,000.00  Hosted Costs are inclusive of M&S and Software License fees 

      
      
      
  

$ 2,470,987.31 
 

$ 5,473,808.01 
 

$ 11,054,333.88 
 

$ - 
Total reflects software license fees, professional services and 
maintenance/support 

 
**Attach additional notes (if needed) to provide full explanation 

* For purposes of completing this cost matrix, "Small Court" consists of 1-250 users, "Medium Court" consists of 251-500 users and "Large Court" consists of 500-1000+ users. 
* For evaluation, the sample size of users in line 1 is the middle of each range: Small-125, Medium - 325, Large- 750. 
* These costs reflect a hypothetical M&S payment schedule table for each JBE that assumes 18 months in project duration.  Actual project duration may vary, and would affect the costs shown herein. 
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Licensing Fees  

Detailed Licensing Fees (Including non-production environments) 

 
 

Software Application 
Fee Per 

User/Employee 
Explanation/Notes (if necessary) 

Note Taxable Items when Applicable 

Production Environment   
Superior Court $6,500.00  

Non-Production Environment   
Superior Court $0.00 Included in production environment costs 

   
Third-Party Software bundled in (List Individually) 

(Defined as ancillary software that works in conjunction with primary software) 

  

   
Superior Court   

   
Total $ 6,500.00  

**Attach additional notes (if needed) to provide full explanation. 

 

 

 
Software Application 

Fee Per 
User/Employee* 

Explanation/Notes (if necessary)** Note 
Taxable Items when Applicable 

Enterprise Superior Court Pricing   
** Price Breaks at Branchwide Large-volume purchases.   
   
   

Subtotal $ -  
   
Third-Party Software bundled in (List Individually)   
   
   
   

Subtotal $ -  
Total $ -  

Assumptions/Additional Comments 

* Tyler has included an enterprise price list for each court within the state (separate attachment). Courts are welcome to choose whichever pricing model (per user or enterprise) is more 
advantageous to their individual situation. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

338 
 

 

Professional Services SMALL COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Hours and Cost 
Activity (Prof Services) Project Management  Business SMEs Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 214 $   185.00 $ 39,590   $   150.00 $ - 1 80 $      165.00 $ 13,200   $      165.00 $ - 

Infrastructure design / HW & SW Inventory list and 
build instructions 

 
1 

 
214 

 
$   185.00 

 
$ 39,590    

$   150.00 
 

$ - 
 

1 
 

40 
 

$      165.00 
 

$ 6,600    
$      165.00 

 
$ - 

Project Plan build 1 214 $   185.00 $ 39,590   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Phase I Total 3 642  $ 118,770 0 0  $ - 2 120  $ 19,800 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 214 $   185.00 $ 39,590   $   150.00 $ - 1 522 $      165.00 $ 86,130   $      165.00 $ - 

Unit Testing 1 213 $   185.00 $ 39,405   $   150.00 $ - 1 522 $      165.00 $ 86,130   $      165.00 $ - 

Integration testing 1 213 $   185.00 $ 39,405   $   150.00 $ - 1 522 $      165.00 $ 86,130   $      165.00 $ - 

Phase II Total 3 640  $ 118,400 0 0  $ - 3 1,566  $ 258,390 0 0  $ - 

Phase III -Deployment                 
Data Migration 1 213 $   185.00 $ 39,405   $   150.00  1 700 $      165.00 $ 115,500   $      165.00 $ - 

End to End Testing 1 213 $   185.00 $ 39,405   $   150.00 $ - 1 40 $      165.00 $ 6,600   $      165.00 $ - 

Training (User and Admin) 1 213 $   185.00 $ 39,405 1 410 $   150.00 $ 61,500   $      165.00 $ -   $      165.00 $ - 

User Acceptance Testing 1 213 $   185.00 $ 39,405   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

Go-Live support 1 213 $   185.00 $ 39,405 1 680 $   150.00 $ 102,000   $      165.00 $ -   $      165.00 $ - 

Post go-live support 1 213 $   185.00 $ 39,405 1 56 $   150.00 $ 8,400   $      165.00 $ -   $      165.00 $ - 

Other   $   185.00 $ -   $   150.00 $ -   $      165.00 $ -   $      165.00 $ - 

(add additional cells if needed)    $ -    $ -   $      165.00 $ -    $ - 

Phase III Total 6 1,278  $ 236,430 3 1,146  $ 171,900 2 740  $ 122,100 0 0  $ - 

Grand Total 12 2,560  $ 473,600 3 1,146  $ 171,900 7 2,426  $ 400,290 0 0  $ - 
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Professional Services SMALL COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation 
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 

Business Assessment and plan build  40    80    40       
Infrastructure design / HW & SW Inventory list and 
build instructions   

20         
200       

Project plan build/accept  20               
Phase I Total 0 80   0 80   0 240   0 0   

Phase II - Configuration and business case testing                 
Common configuration  200    200    0       
Local configuration  100    200    80       
Unit Testing  40    0   40       
Integration testing  40    0   80       

Phase II Total 0 380   0 400   0 200   0 0   
Phase III -Deployment                 

Data Migration  100    100    200       
End to End Testing  40    0   100       
Training (User and Admin)  40    200    0       
User Acceptance Testing  40    200    0       
Go-Live support  80    100    100       
Post go-live support  10    0    0       

Other                 
(add additional cells if needed)                 

Phase III Total 0 310   0 600   0 400   0 0   
Grand Total 0 770   0 1,080   0 840   0 0    

 

 

 

Assumptions/Additional Comments 

The client will reimburse Tyler for actual and reasonable travel expenses  
This proposal assumes one (1) source system for all offices in  scope. 
This estimate assumes that Tyler will provide a preconfigured system based on a Superior Court of similar size /  structure. 
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Professional Services MEDIUM COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Hours and Cost 
Activity (Prof Services) Project Management Business SMEs Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 294 $     185.00 $ 54,390   $     150.00 $ - 1 120 $     165.00 $ 19,800   $     165.00 $ - 
Infrastructure design / HW & SW Inventory list 
and build instructions 

 
1 

 
294 

 
$     185.00 

 
$ 54,390    

$     150.00 
 

$ - 
 

1 
 

64 
 

$     165.00 
 

$ 10,560    
$     165.00 

 
$ - 

Project Plan build 1 294 $     185.00 $ 54,390   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 

Phase I Total 3 882  $ 163,170 0 0  $ - 2 184  $ 30,360 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 294 $     185.00 $ 54,390   $     150.00 $ - 1 798 $     165.00 $ 131,670   $     165.00 $ - 

Unit Testing 1 293 $     185.00 $ 54,205   $     150.00 $ - 1 798 $     165.00 $ 131,670   $     165.00 $ - 
Integration testing 1 293 $     185.00 $ 54,205   $     150.00 $ - 1 798 $     165.00 $ 131,670   $     165.00 $ - 

Phase II Total 3 880  $ 162,800 0 0  $ - 3 2,394  $ 395,010 0 0  $ - 
Phase III -Deployment                 Data Migration 1 293 $     185.00 $ 54,205   $     150.00 $ - 1 2,000 $     165.00 $ 330,000   $     165.00 $ - 

End to End Testing 1 293 $     185.00 $ 54,205   $     150.00 $ - 1 40 $     165.00 $ 6,600   $     165.00 $ - 
Training (User and Admin) 1 293 $     185.00 $ 54,205 1 720 $     150.00 $ 107,925   $     165.00 $ -   $     165.00 $ - 
User Acceptance Testing 1 293 $     185.00 $ 54,205   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 
Go-Live support 1 293 $     185.00 $ 54,205 1 1,520 $     150.00 $ 228,000   $     165.00 $ -   $     165.00 $ - 
Post go-live support 1 293 $     185.00 $ 54,205 1 128 $     150.00 $ 19,200   $     165.00 $ -   $     165.00 $ - 

Other   $     185.00 $ -   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 
(add additional cells if needed)    $ -    $ -   $     165.00 $ -   $     165.00 $ - 

Phase III Total 6 1,758  $ 325,230 3 2,368  $ 355,125 2 2,040  $ 336,600 0 0  $ - 
Grand Total 12 3,520  $ 651,200 3 2,368  $ 355,125 7 4,618  $ 761,970 0 0  $ - 
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Professional Services MEDIUM COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation  
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 Business Assessment and plan build  68    136   68        Infrastructure design / HW & SW Inventory list 

and build instructions   
34     

0    
340        

Project Plan build/accept  34    0   0        
Phase I Total 0 136   0 136   408 0   0 0   Phase II - Configuration and business case testing                 Common configuration  340    340   0        Local configuration  170    340   136        Unit Testing  68    0   68        Integration testing  68    0   136        

Phase II Total 0 646   0 680   340 0   0 0   Phase III -Deployment                 Data Migration  170    170   340        End to End Testing  68    0   170        Training (User and Admin)  68    340   0        User Acceptance Testing  68    340   0        Go-Live support  136    170   170        Post go-live support  17    0   0        Other                 (add additional cells if needed)                 
Phase III Total 0 527   0 1,020   680 0   0 0   Grand Total 0 1,309   0 1,836   1428 0   0 0    

Assumptions/Additional   Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses as provided in this Agreement. 
* This proposal assumes one (1) source system for all offices in scope. 



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

342 
 

 

Professional Services LARGE COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

1. Estimated Hours and Cost 
Activity (Prof Services) Project Management Business SMEs Technical Resources  All Other Implementation Services* 

Phase Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost 

Resource 
Count 

 
Hours 

 
Rate* 

 
Cost  

Phase I - Initiation and Infrastructure Setup                 
Business Assessment and plan build 1 350 $     185.00 $ 64,750   $     150.00 $ - 1 86 $     165.00 $ 14,190   $     165.00 $ - 
Infrastructure design / HW & SW Inventory list 
and build instructions 

 
1 

 
348 

 
$     185.00 

 
$ 64,380    

$     150.00 
 

$ - 
 

1 
 

85 
 

$     165.00 
 

$ 14,025    
$     165.00 

 
$ - 

Project Plan build 1 348 $     185.00 $ 64,380   $     150.00 $ - 1 85 $     165.00 $ 14,025   $     165.00 $ - 

Phase I Total 3 1,046  $ 193,510 0 0  $ - 3 256  $ 42,240 0 0  $ - 

Phase II - Configuration and business case testing                 
Local configuration 1 346 $     185.00 $ 64,010   $     150.00 $ - 1 1018 $     165.00 $ 167,970   $     165.00 $ - 

Unit Testing 1 346 $     185.00 $ 64,010   $     150.00 $ - 1 1018 $     165.00 $ 167,970   $     165.00 $ - 
Integration testing 1 346 $     185.00 $ 64,010   $     150.00 $ - 1 1018 $     165.00 $ 167,970   $     165.00 $ - 

Phase II Total 3 1,038  $ 192,030 0 0  $ - 3 3,054  $ 503,910 0 0  $ - 
Phase III -Deployment                 Data Migration 1 346 $     185.00 $ 64,010   $     150.00 $ - 1 3600 $     165.00 $ 594,000   $     165.00 $ - 

End to End Testing 1 346 $     185.00 $ 64,010   $     150.00 $ - 1 40 $     165.00 $ 6,600   $     165.00 $ - 
Training (User and Admin) 1 346 $     185.00 $ 64,010 1 1304 $     150.00 $ 195,600   $     165.00 $ -   $     165.00 $ - 
User Acceptance Testing 1 346 $     185.00 $ 64,010   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 
Go-Live support 1 346 $     185.00 $ 64,010 1 2440 $     150.00 $ 366,000   $     165.00 $ -   $     165.00 $ - 
Post go-live support 1 346 $     185.00 $ 64,010 1 168 $     150.00 $ 25,200   $     165.00 $ -   $     165.00 $ - 

Other   $     185.00 $ -   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 
(add additional cells if needed)   $     185.00 $ -   $     150.00 $ -   $     165.00 $ -   $     165.00 $ - 

Phase III Total 6 2,076  $ 384,060 3 3,912  $ 586,800 2 3,640  $ 600,600 0 0  $ - 
Grand Total 12 4,160  $ 769,600 3 3,912  $ 586,800 8 6,950  $ 1,146,750 0 0  $ - 
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Professional Services LARGE COURT  
Estimated Professional Services By 
Implementation Phase and Activity 

 
 

2. Assumed Court Hourly Participation  
Activity (Court Staffing estimates) Court Project Management Court Business SMEs Court Technical Resources All Other Implementation Services 

 
Phase 

Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   Resource 
Count 

 
Hours   Resource 

Count 
 

Hours   
Phase I - Initiation and Infrastructure Setup                 Business Assessment and plan build  86    171    86       Infrastructure design / HW & SW Inventory list 

and build instructions   
43     

0     
428       

Project Plan build/accept  43    0    0       
Phase I Total 0 172   0 171   0 514   0 0   Phase II - Configuration and business case testing                 Common configuration  428    428    0       Local configuration  214    428    171       Unit Testing  86    0    86       Integration testing  86    0    171       

Phase II Total 0 814   0 856   0 428   0 0   Phase III -Deployment                 Data Migration  214    214    428       End to End Testing  86    0    214       Training (User and Admin)  86    428    0       User Acceptance Testing  86    428    0       Go-Live support  181    214    214       Post go-live support  21    0    0       Other                 (add additional cells if needed)                 
Phase III Total 0 674   0 1,284   0 856   0 0   Grand Total 0 1,660   0 2,311   0 1,798   0 0    

Assumptions/Additional   Comments 

* The client will reimburse Tyler for actual and reasonable travel expenses. 
* This proposal assumes 1 source system for all offices in scope. 
* Any pricing over 1000 users would require a separate bid. 
* Tyler assumes a four (4) data conversion pushes and one Go-Live event for all offices included in this proposal. 
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Annual Maintenance and Support  

Detailed Costs for Maintenance and Support Services. Proposer’s costs must include software upgrades due to changes in the law. Courts will 
not pay an additional amount for software upgrades that are required due to changes in the law. 
Proposer must be willing to provide non-scope upgrades or modifications to the CMS that are paid for by a single court to be available for use 
to all other Courts at no additional cost. 

 

 

 
Maintenance and support details 

 
Cost 

 
Explanation/Notes (if necessary)** 

 
Small Court 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3%, following first three years fixed. 

Year 1     
Year 2 $          85,312.50

 

 

 
Year 3 $ 170,625.00  
Year 4 $ 175,743.75  
Year 5 $ 181,016.06  

Subtotal $          612,697.31  
Discount   

Total License Fee $ 612,697.31  
 
Medium Court 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3% following first three years fixed. 

Year 1   $            
Year 2 $ 221,812.50  
Year 3 $ 443,625.00  
Year 4 $ 456,933.75  
Year 5 $ 470,641.76  

Subtotal $    1,593,013.01  
Discount   

Total License Fee $    1,593,013.01  
 
Large Court 

 Annual maintenance is 21% of license fee.  Annual increase of Maintenance 
and Support is 3% following first three years fixed. 

Year 1   $       
Year 2 $    511,875.00  
Year 3 $    1,023,750.00  
Year 4 $    1,054,462.50  
Year 5 $    1,086,096.38  

Subtotal $    3,676,183.88  
Discount   

Total License Fees $    3,676,183.88  
Enterprise Licensing   
Year 1   
Year 2   
Year 3   
Year 4   
Year 5   

Subtotal $ -  
Discount   

Total License Fee $ -  

 

 

 

Assumptions/Additional   Comments 

* Maintenance and Support is 21% of license fee. 
 * The first maintenance and support payment is due at time of Go-Live or at 18 months whichever is earlier per this Exhibit 8.  . 
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Other or Additional Costs (based on an individual court deployment) 
Other or additional Costs  

 SMALL MEDIUM LARGE ENTERPRISE 
Description Unit 

Cost 
No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

Unit 
Cost 

No. of 
Units 

Total 
Cost 

DMS Integration $165  $0 $165  $0 $165  $0   $0 
Integration Services (integration using web Services API) $165  $0 $165  $0 $165  $0   $0 
Additional Data Exchanges/Interfaces $165  $0 $165  $0 $165  $0   $0 
             
             

             

             

             

             

             
Total   $0   $0   $0   $0 

 

Assumptions/Additional  Comments 

*Tyler provides the additional services listed above and pricing will be provided based on the specific interface requirements for each respective court at an hourly rate of $165. 

* An 'average' interface development project is approximately 200-300 hours in duration. 

*  
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Licensing and Hardware Fees for Vendor/Proposer Hosted Solution 
Detailed Licensing Fees By Software Module or Component 
 

 
Software Module or Component 

Fee Per 
User/Employee 

 
Explanation/Notes (if necessary)** 

Production Environment  
 
 
 

Superior Court 

 Tyler's hosted solution is paid on a per-user/per-month basis. This equates to an 
annual use-fee and is included below in the annual software maintenance fees section of the 
proposal. There are no additional costs for the additional testing and development 
environments. 

Testing and Development Environment   
Superior Court   

   
Subtotal $ -  

   
Third-Party Software (List Individually) 

(Defined as ancillary software that works in conjunction with primary software) 

  

  No additional third-party software is necessary. 
   

Subtotal $ -  
   
Scanner & Proposal Pertinent Peripherals (List Individually)   
  Please see comment below 
   

Subtotal $ -  
   

Subtotal $ -  
Bulk pricing Discount   

Discountable Software   
Less Discount   

Total License and Hardware Fees $ -  
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Licensing and Hardware Fees for Vendor/Proposer Hosted Solution 
Detailed Licensing Fees By Software Module or Component 

Annual Software Maintenance Fees   
Production & NonProduction Environments  

This is an annual use-fee for the software. This includes full use of the 
software as well as all maintenance and support costs. 

 
Superior Court 

 
$ 4,200.00 

   
Total $ 4,200.00  

   
Third-Party Software (Annual Maintenance)                                                  

(Defined as ancillary software that works in conjunction with primary software) 
  

  None Required 
Total $       -  

   
Scanner and Other Peripheral Hardware (Annual Maintenance)   
   

Total $       -  
   

Subtotal $ 4,200.00  
Less Discount   

Total Annual Software Maintenance $ 4,200.00  
 

Assumptions/Additional Comments 
* Annual Use Fee = The use-fee is an annual use fee for the software. The court does not pay a license fee for the software under this model. 
* Scanner - Peripheral Equipment: The peripherals necessary for any implementation is going to be court, software, and business process specific. Odyssey does not require any unique peripherals 

and most likely the peripherals that a court is using today will be sufficient for Odyssey operations. 
* Pricing - Tyler prices our hosted solution on a per-user/per month price.  The per-user per year price ranges between $350 per month to $125 per month based on the size of the court.  As 

California has requested a single price, no matter the size of the court, Tyler is proposing a per-user per month cost of $350 per month.   Discounts in the per user per month costs are available 
based on the number of users, the breakdown of these discounts are included below.  Further, Tyler will honor discounts for multiple courts that wish to group together and implement as a single 
implementation project. 

* SaaS Discounts: 
- 1 to 10 Users: $350 per user per month. 
- 11 to 20 Users: $300 per user per month. 
- 21 to 40 Users: $250 per user per month. 
- 41 to 60 Users: $225 per user per month. 
- 61 to 80 Users: $200 per user per month. 
- 81 to 100 Users: $175 per user per month. 
- 101 to 120 Users: $150 per user per month. 
- 121+ users: $125 per user per month. 
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4. Enterprise Pricing List 
 

 
 
 

Court 

Enterprise 
License Cost (All 
Case Types, All 

Functions) 

 
 

Criminal 
Case Type 

 
Non- 

Criminal 
Case Type 

 
 
Traffic Case 

Type 

 
 
 

Clerk Edition 

 
 

Judge Edition (Per 
Judge) 

 
 
Integration 

Toolkit 

 
All     

Configuration 
Tools 

 
 

All Public 
Access 

 
 
All Document 
Management 

Alpine County $32,500 $10,254 $10,260 $6,152 $2,259 $4,000 $918 $728 $930 $4,120 
Sierra County 
Mariposa County 
Modoc County  
Colusa County  
Mono County 
Trinity County 
Plumas County 
Inyo County 
Del Norte County San 
Benito County 

$39,000 $12,305 $12,312 $7,383 $2,711 $4,000 $1,102 $874 $1,117 $4,944 
$97,500 $30,761 $30,780 $18,457 $6,777 $4,000 $2,755 $2,185 $2,791 $12,360 
$97,500 $30,761 $30,780 $18,457 $6,777 $4,000 $2,755 $2,185 $2,791 $12,360 

$110,500 $34,863 $34,884 $20,918 $7,680 $4,000 $3,122 $2,477 $3,164 $14,008 
$110,500 $34,863 $34,884 $20,918 $7,680 $4,000 $3,122 $2,477 $3,164 $14,008 
$117,000 $36,914 $36,936 $22,148 $8,132 $4,000 $3,306 $2,623 $3,350 $14,832 
$123,500 $38,964 $38,988 $23,379 $8,584 $4,000 $3,489 $2,768 $3,536 $15,656 
$136,500 $43,066 $43,092 $25,840 $9,487 $4,000 $3,857 $3,060 $3,908 $17,304 
$201,500 $63,574 $63,612 $38,144 $14,005 $4,000 $5,693 $4,517 $5,769 $25,543 
$201,500 $63,574 $63,612 $38,144 $14,005 $4,000 $5,693 $4,517 $5,769 $25,543 

Calaveras County $208,000 $65,624 $65,664 $39,375 $14,457 $4,000 $5,877 $4,662 $5,955 $26,367 
Glenn County $221,000 $69,726 $69,768 $41,836 $15,361 $4,000 $6,244 $4,954 $6,327 $28,015 
Amador County 
Lassen County 
Lake County 

$240,500 $75,878 $75,924 $45,527 $16,716 $4,000 $6,795 $5,391 $6,886 $30,487 
$247,000 $77,929 $77,976 $46,757 $17,168 $4,000 $6,979 $5,536 $7,072 $31,311 
$273,000 $86,132 $86,183 $51,679 $18,975 $4,000 $7,713 $6,119 $7,816 $34,607 

Tehama County $286,000 $90,234 $90,287 $54,140 $19,878 $4,000 $8,081 $6,411 $8,188 $36,255 
Tuolumne County 
Siskiyou County 

$305,500 $96,386 $96,443 $57,832 $21,234 $4,000 $8,632 $6,848 $8,747 $38,727 
$344,500 $108,690 $108,755 $65,214 $23,944 $4,000 $9,733 $7,722 $9,863 $43,671 

Yuba County $364,000 $114,843 $114,911 $68,906 $25,300 $4,000 $10,284 $8,159 $10,422 $46,143 
Nevada County $455,000 $143,553 $143,639 $86,132 $31,625 $4,000 $12,856 $10,199 $13,027 $57,678 
Sutter County $455,000 $143,553 $143,639 $86,132 $31,625 $4,000 $12,856 $10,199 $13,027 $57,678 
Mendocino County $468,000 $147,655 $147,743 $88,593 $32,528 $4,000 $13,223 $10,490 $13,399 $59,326 
Napa County $578,500 $182,518 $182,627 $109,511 $40,208 $4,000 $16,345 $12,967 $16,563 $73,334 
Kings County $604,500 $190,721 $190,835 $114,433 $42,016 $4,000 $17,079 $13,550 $17,307 $76,630 
El Dorado County 
Humboldt County 
Madera County  
Yolo County 

$637,000 $200,975 $201,095 $120,585 $44,274 $4,000 $17,998 $14,278 $18,238 $80,750 
$637,000 $200,975 $201,095 $120,585 $44,274 $4,000 $17,998 $14,278 $18,238 $80,750 
$715,000 $225,584 $225,719 $135,350 $49,696 $4,000 $20,202 $16,027 $20,471 $90,638 
$734,500 $231,736 $231,875 $139,042 $51,051 $4,000 $20,752 $16,464 $21,029 $93,110 

Butte County $864,500 $272,751 $272,914 $163,651 $60,087 $4,000 $24,426 $19,378 $24,751 $109,589 
Imperial County $897,000 $283,005 $283,174 $169,803 $62,346 $4,000 $25,344 $20,106 $25,682 $113,709 
Santa Cruz County $929,500 $293,259 $293,434 $175,955 $64,605 $4,000 $26,262 $20,835 $26,612 $117,829 
Merced County $1,027,000 $324,021 $324,214 $194,412 $71,381 $4,000 $29,017 $23,020 $29,404 $130,189 
Marin County $1,033,500 $326,071 $326,266 $195,643 $71,833 $4,000 $29,200 $23,166 $29,590 $131,013 
San Luis Obispo County $1,033,500 $326,071 $326,266 $195,643 $71,833 $4,000 $29,200 $23,166 $29,590 $131,013 
Shasta County  
Placer County 

$1,170,000 $369,137 $369,358 $221,482 $81,320 $4,000 $33,057 $26,225 $33,498 $148,316 
$1,215,500 $383,493 $383,722 $230,096 $84,483 $4,000 $34,343 $27,245 $34,801 $154,084 

Sonoma County $1,366,000 $430,976 $431,233 $258,585 $94,943 $4,000 $38,595 $30,619 $39,109 $173,162 
Monterey County $1,370,000 $432,238 $432,496 $259,343 $95,221 $4,000 $38,708 $30,708 $39,224 $173,669 
Tulare County  
Solano County 

$1,370,000 $432,238 $432,496 $259,343 $95,221 $4,000 $38,708 $30,708 $39,224 $173,669 
$1,374,000 $433,500 $433,759 $260,100 $95,499 $4,000 $38,821 $30,798 $39,338 $174,176 

Stanislaus County $1,739,000 $548,658 $548,985 $329,195 $120,869 $4,000 $49,134 $38,979 $49,789 $220,446 
Santa Barbara County $1,366,000 $430,976 $431,233 $258,585 $94,943 $4,000 $38,595 $30,619 $39,109 $173,162 
San Joaquin County $1,779,000 $561,278 $561,613 $336,767 $123,649 $4,000 $50,264 $39,876 $50,934 $225,516 
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Court 

Enterprise 
License Cost (All 
Case Types, All 

Functions) 

 
 

Criminal 
Case Type 

 
Non- 

Criminal 
Case Type 

 
 
Traffic Case 

Type 

 
 
 

Clerk Edition 

 
 

Judge Edition 
(Per Judge) 

 
 
Integration 

Toolkit 

 
All     

Configuration 
Tools 

 
 

All Public 
Access 

 
 
All Document 
Management 

San Mateo County $1,755,000 $553,706 $554,037 $332,224 $121,981 $4,000 $49,586 $39,338 $50,247 $222,474 
Ventura County  $1,767,000 $557,492 $557,825 $334,495 $122,815 $4,000 $49,925 $39,607 $50,590 $223,995 

          Kern County $1,807,000 $570,112 $570,452 $342,067 $125,595 $4,000 $51,055 $40,503 $51,736 $229,066 
Fresno County $1,831,000 $577,684 $578,029 $346,610 $127,263 $4,000 $51,733 $41,041 $52,423 $232,108 
San Francisco County $1,855,000 $585,256 $585,606 $351,154 $128,931 $4,000 $52,411 $41,579 $53,110 $235,151 
Contra Costa County $2,656,000 $837,937 $838,474 $497,756 $184,604 $4,000 $75,042 $59,534 $76,043 $336,690 
Alameda County $2,780,000 $877,095 $877,619 $526,257 $193,223 $4,000 $78,546 $62,313 $79,593 $352,409 
Sacramento County $2,768,000 $873,309 $873,831 $523,986 $192,389 $4,000 $78,207 $62,044 $79,250 $350,888 
Santa Clara County $3,920,000 $1,236,768 $1,237,506 $742,061 $272,458 $4,000 $110,755 $87,866 $112,232 $496,922 
San Bernardino County $3,916,000 $1,235,506 $1,236,243 $741,303 $272,180 $4,000 $110,642 $87,776 $112,118 $496,415 
Riverside County $3,864,000 $1,219,100 $1,219,827 $731,460 $268,566 $4,000 $109,173 $86,611 $110,629 $489,823 
San Diego County $5,373,000 $1,695,192 $1,696,204 $1,017,115 $373,448 $4,000 $151,808 $120,435 $153,832 $681,113 
Orange County $5,309,000 $1,675,000 $1,676,000 $1,005,000 $369,000 $4,000 $150,000 $119,000 $152,000 $673,000 
Los Angeles County $13,767,000 $4,343,516 $4,346,109 $2,606,109 $956,870 $4,000 $388,972 $308,584 $394,158 $1,745,186 
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5. Fee or Price Adjustments During Term. 
 

A. Initial Term.  Except as otherwise provided in this Exhibit 8, Contractor may not 
increase any of Contractor’s prices, fees, and rates set forth in this Agreement during the 
Initial Term.  This provision does not restrict a JBE from negotiating lower fees in such 
JBE’s Participating Addendum. 
 

B. Option Terms.  Except as otherwise provided in this Exhibit 8, upon the commencement 
of each Option Term, Contractor may elect to increase the annual license, maintenance, 
support, professional service rates and Hosted Services fees; provided, however, that 
such percentage increase may not exceed three percent (3%) annually. 

6.  Payment Terms. 
 

A. Invoice Procedures.  After the JBE has accepted the Services and Work in accordance 
with the acceptance criteria outlined in this Agreement or a Participating Addendum’s 
Statement of Work, Contractor will send one original and two copies of a correct, itemized 
invoice for the accepted Services and Work to “Accounts Payable,” at the address indicated 
in the applicable Participating Addendum. Invoices shall reference the Purchase Order 
Number and/or Contract as applicable. 

 
Submitted invoices are to be in accordance with Exhibit 7 (Acceptance and Sign-Off Form). 

 
Invoices are to be submitted in arrears for the services provided and within thirty (30) days 
of the accepted Work. Billing shall cover services not previously invoiced.  JBEs will not 
pay in advance for professional services under this Agreement. 

 
B. Invoice Submittals.  Invoices must be submitted by mail to the location specified by the 
Participating Entity (unless the Participating Entity specifies another delivery method, e.g. 
electronic delivery). 

 
C. Invoice Instructions.  Contractor will print each invoice on Contractor’s standard printed 
bill form, and each invoice will include at least (i) the Agreement number, (ii) a unique 
invoice number, (iii) Contractor’s name and address, (iv) the nature of the invoiced charge, 
(v) the total invoiced amount, and (vi) the number of hours worked and the applicable 
hourly rate (as set forth in the Service and contractor Personnel Rates Table).  If requested, 
Contractor will promptly correct any inaccuracy and resubmit the invoice. 

 
D. Invoice Details.  Contractor will submit invoices to the JBE.  Each invoice will have a 
number and will include the following information: 

 
a) purchase order or agreement number; 
b) service request date, if applicable; 
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c) detailed description of service(s), including the following information: 
i. location where service(s) were performed; 
ii. description of service(s) performed; 

d) hours billed; 
e) hourly billing rate; 
f) approved reimbursable expenses; 
g) list of materials used, with pricing; 
h) date of service completion; 
i) name and address of contractor; 
j) Contractor’s federal taxpayer identification number. 

 
E. Required Certification.  Contractor must include with any request for reimbursement 
from the JBE a certification that Contractor is not seeking reimbursement for costs incurred 
to assist, promote, or deter union organizing. If Contractor incurs costs or makes 
expenditures to assist, promote or deter union organizing, Contractor will maintain records 
sufficient to show that no reimbursement from the JBE was sought for these costs, and 
Contractor will provide those records to the Attorney General upon request. 

 
F.  Retention Amount.  During the implementation phase of this project, at least ten (10) 
percent of each invoice shall be withheld by the JBE and the aggregate amount withheld 
shall be paid to Contractor upon delivery and acceptance by JBE of the final implementation 
deliverable required by this Agreement and applicable Statement of Work. 
 
G. Invoice Disputes.  If JBE believes any delivered software or service does not conform to 
the warranties in this Agreement, JBE will provide Contractor with written notice within 
thirty (30) days of JBE’s receipt of the applicable invoice.  The written notice must contain 
reasonable detail of the issues JBE contends are in dispute so that Contractor can confirm the 
issue and respond to your notice with either a justification of the invoice, an adjustment to 
the invoice, or a proposal addressing the issues presented in the JBE notice.  Contractor will 
work with JBE as may be necessary to develop an action plan that outlines reasonable steps 
to be taken by each party to resolve any issues presented in the JBE notice.  JBE may 
withhold payment of the amount(s) actually in dispute, and only those amounts, until 
Contractor completes the action items outlined in the plan.  If Contractor is unable to 
complete the action items outlined in the action plan because of JBE’s failure to complete 
the items agreed to be done by JBE, and JBE does not rectify that failure within a 
commercially reasonable timeframe after Contractor has notified JBE of it, then Contractor 
may demand immediate full payment of the invoice.   

 
 

END OF EXHIBIT 8
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EXHIBIT 9 
 

CONTRACTOR EXPENSE AND TRAVEL REIMBURSEMENT GUIDELINES 
 
All travel-related expenses must be approved in advance by the JBE. The JBE policy and limits 
on reimbursable travel-related expenses are listed below. 

 
Lodging – Receipts are required and each day of lodging claimed must be listed separately. 
Maximum rates are listed below. 

 
1.   In-state - Actual costs are reimbursable up to a maximum per day rate of $250 for San 

Francisco county; $140 for Alameda, San Mateo, and Santa Clara counties; $120 for 
Los Angeles, Orange and Ventura counties; and $110 for all other counties, plus tax 
and energy surcharge.  

2.   Out-of-state – Actual costs are reimbursable with appropriate prior approval. 
 
Meals – Actual costs are reimbursable up to the limits stated below for continuous travel of 
more than 24 hours. 

 
1. Breakfast – Up to $8. 
2. Lunch – Up to $12. 
3. Dinner – Up to $20. 

 
For continuous travel of less than 24 hours, actual expenses up to the above limits may are 
reimbursable if: 

 
1. Travel begins one hour before normal work hours – Breakfast may be claimed. 
2. Travel ends one hour after normal work hours – Dinner may be claimed. 
3. Lunch may not be claimed on trips of less than 24 hours. 

 
Incidental Expenses – Up to $6 per day. Incidentals are not reimbursable for one-day trips; 
they may only be claimed after 24 hours. 

 
Transportation – The actual cost of tickets for air, rail, bus, rental car, or other forms of public 
transportation is reimbursable. The lowest cost ticket available must be purchased. Receipts are 
required for rental cars and air travel. For ticketless travel, the traveler’s itinerary may be 
submitted in lieu of a receipt. 

 
1. The actual costs of cab fare, public parking, and tolls are reimbursable. Receipts 
are required for all expenses of $3.50 or more. 

 
2. Mileage – Personal vehicle mileage is reimbursable at the current federal mileage 
reimbursement rate established by the IRS that corresponds to the date(s) of travel. 
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Other Business Expenses – Actual cost is reimbursable. Receipts or documentation are 
required for all other business expenses, regardless of the amount claimed. 

 
END OF EXHIBIT 9
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EXHIBIT 10 
 

MAINTENANCE AND SUPPORT FOR ON-PREMISE SOLUTION 
 
Contractor (Tyler) will provide JBE with the following maintenance and support services for the 
Licensed Software.  Capitalized terms not otherwise defined will have the meaning assigned to 
such terms in the Agreement.   
  
1. Term.  Contractor provides maintenance and support services on an annual basis.  The initial 

term commences on the date of execution of a particular Participating Addendum, and 
remains in effect for one (1) year.  The term will renew automatically for additional one (1) 
year terms unless terminated in writing by either party at least sixty (60) days prior to the end 
of the then-current term, unless the parties mutually agree to some other notice period.  

 
2. Maintenance and Support Fees.  JBE’s first annual maintenance and support fee payment for 

the Licensed Software is waived through the earlier of (i) eighteen months following the 
execution of JBE’s Participating Addendum or (ii) JBE’s first use of the Licensed Software 
in live production.  JBE’s second annual maintenance and support fee payment is as listed in 
the Agreement, Investment Summary, or Participating Addendum, and JBE’s payment 
obligations are set forth in the Agreement.  JBE’s subsequent annual maintenance and 
support fees shall be at Contractor’s then-current rates, provided such fees may not increase 
at a percentage greater than set forth in Exhibit 8.   Contractor reserves the right to suspend 
maintenance and support services if JBE fails to pay undisputed maintenance and support 
fees within forty-five (45) days of Contractor’s written notice.  Contractor will reinstate 
maintenance and support services only if JBE pays all past due maintenance and support 
fees, including all fees for the periods during which services were suspended.     

 
2.1 JBE’s annual Maintenance and Support Fees may be further increased by agreement of 

both parties with respect to (a) maintenance and support of specific custom enhancements 
requested by JBE. JBE will have the option to accept or decline any such material 
functional enhancement that would result in an increase in the Maintenance and Support 
Fees without affecting JBE entitlement to receive the remainder of any Version Release 
in which such enhancement is offered. 
 

3. Maintenance and Support Services.  As long as JBE is not using the Help Desk as a substitute 
for Contractor training services on the Licensed Software, and JBE timely pays maintenance 
and support fees, Contractor will, consistent with Contractor’s then-current Support Call 
Process: 

 
3.1 perform Contractor maintenance and support obligations in a professional, good, and 

workmanlike manner, consistent with industry standards, to resolve Defects in the 
Licensed Software (limited to the then-current version and the immediately prior 
version); provided, however, that if JBE modifies the Licensed Software without 
Contractor consent, Contractor’s obligation to provide maintenance and support services 
on and warrant the Licensed Software will be void; 
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3.2 provide telephone support during Contractor established support hours; 
 

3.3 maintain personnel that are sufficiently trained to be familiar with the Licensed Software 
and Third Party Software, if any, in order to provide maintenance and support services; 
 

3.4 provide JBE with a copy of all major and minor releases to the Licensed Software 
(including updates and enhancements) along with the appropriate documentation that 
Contractor makes generally available without additional charge to customers who have a 
maintenance and support agreement in effect; and 
 

3.5 provide non-Defect resolution support of prior releases of the Licensed Software in 
accordance with Contractor then-current release life cycle policy and this Agreement. 
 

4. JBE Responsibilities.  When JBE logs a Defect according to the Support Call Process, JBE 
must provide initially, or supplement within a commercially reasonable timeframe, enough 
information that allows Contractor to confirm and/or recreate the Defect. Contractor will use 
all reasonable efforts to perform any maintenance and support services remotely.  Currently, 
Contractor uses an industry standard third-party secure unattended connectivity tool, such as 
Bomgar. Therefore, JBE agrees to maintain a high-speed internet connection capable of 
connecting Contractor to JBE PCs and server(s).  JBE agrees to provide Contractor with a 
login account and local administrative privileges as Contractor may reasonably require to 
perform remote services.  Contractor will, at Contractor’s option, use the secure connection 
to assist with proper diagnosis and resolution, subject to any reasonably applicable security 
protocols.  If Contractor cannot resolve a support issue remotely, Contractor may be required 
to provide onsite services.  In such event, Contractor will be responsible for Contractor travel 
expenses, unless it is determined that the reason onsite support was required was a reason 
outside Contractor control.  Either way, JBE agrees to provide Contractor with full and free 
access to the Licensed Software, working space, adequate facilities within a reasonable 
distance from the equipment, and use of machines, attachments, features, or other equipment 
reasonably necessary for Contractor to provide the maintenance and support services, all at 
no charge to Contractor.  Contractor strongly recommends that JBE also maintain a VPN for 
backup connectivity purposes. JBE acknowledges that, if JBE require Contractor to use some 
remote connection tool or method other than those described herein, Contractor’s ability to 
provide maintenance and support services as set forth herein and in the Support Call Process 
may be limited, and Contractor will be relieved of any commitments to the extent 
Contractor’s inability to provide Contractor maintenance and support services is impacted by 
JBE connection requirements.  
 
4.1 JBE agrees to establish an internal help desk or its equivalent with subject matter experts 

who are knowledgeable of the Licensed Software, JBE infrastructure, and business 
processes.  JBE agrees to filter issues through JBE internal help desk to eliminate any 
non-application related issues prior to notification to Tyler of such Defect, including, but 
not limited to JBE infrastructure, user training, custom configurations, business 
processes, and data problems not caused by the Licensed Software.  Any technical or 
other issue for which JBE requests services, but which is not a Documented Defect, shall 
be treated as a request for other services. 
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5. Hardware and Other Systems.  If JBE is a self-hosted customer and, in the process of 

diagnosing a software support issue, it is discovered that one of JBE’s peripheral systems or 
other software is the cause of the issue, Contractor will notify JBE so that JBE may contact 
the support agency for that peripheral system. Contractor cannot support or maintain Third 
Party Products except as expressly set forth in the Agreement. 

 
In order for Contractor to provide the highest level of software support, JBE bears the 
following responsibility related to hardware and software:  

 
(a) All infrastructure executing Licensed Software shall be managed by JBE; 
(b) JBE will maintain support contracts for all non-Licensed Software associated with 

Licensed Software (including operating systems and database management systems, but 
excluding Third-Party Software, if any); and 

(c) JBE will perform daily database backups and verify that those backups are successful.  
 

6. Other Excluded Services.  Maintenance and support fees do not include fees for the 
following services: (a) initial installation or implementation of the Licensed Software; (b) 
onsite maintenance and support (unless Tyler cannot remotely correct a Defect in the 
Licensed Software, as set forth above); (c) application design; (d) other consulting services; 
(e) maintenance and support of an operating system or hardware, unless JBE is a hosted 
customer; (f) support outside Contractor normal business hours as listed in Contractor then-
current Support Call Process; or (g) installation, training services, or third party product costs 
related to a new release.  Requested maintenance and support services such as those outlined 
in this section will be billed to JBE on a time and materials basis at Contractor then current 
rates.  JBE must request those services with at least one (1) weeks’ advance notice.   
 

7. Current Support Call Process.  Contractor current Support Call Process for the Licensed 
Software is attached as Schedule 2. 

 
Schedule 1 

JBE Specific Maintenance and Support Services 
 

JBEs also receive, as part of the annual maintenance and support services, the following 
additional services: 
 

1. If Odyssey is included as part of the Licensed Software, then a license to the Enterprise 
Custom Reporting functionality made available therein and maintenance of that 
functionality. 
 

2. Access to an online Learning Management System for end users to connect to remotely and 
to receive ongoing training (or training for new end users). Contractor makes commercially 
reasonably efforts for such training to be on then-current releases of the Licensed Software 
and to address all commercially available applications of the Licensed Software. 

 
3. Contractor also makes available, for JBEs legislative change support as follows:  
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3.1 Contractor will provide JBE with refinements, enhancements, or other modifications 

to the Licensed Software as necessary to comply with enacted statewide legislation or 
administrative regulation applicable to all Contractor clients in JBE’s state pertaining 
to: (a) existing reports, exports, or data exchanges; (b) new reports; (c) new data entry 
fields for state reporting; (d) new fee calculations; (e) new disposition templates; (f) 
new sentence templates; or (g) new citation templates. 
 

3.2 Contractor will use commercially reasonable efforts to implement such changes 
within the time frames set in the applicable legislation or regulation, but in any event 
within the next version release of the Licensed Software. 

 
3.3 For JBEs, Contractor’s responsibility for legislative change support in each annual 

term is limited to the number of hours of analysis, post-release data migration, and 
testing services, at Contractor’s then-current hourly rates, equal to 20% of the total 
annual maintenance and support fees paid by all JBEs within JBE’s state during that 
term.  

 
3.4 JBE is responsible for any fees in excess of the applicable limits under Section 3.3 

above, as well as the cost of any other services required to implement such changes, 
including, without limitation, training, configuration, project management, or data 
conversion from external sources. Prior to performing any services under this Section 
that would result in fees to JBE, Contractor will provide JBE with a change order. 

 
3.5 Contractor legislative change support obligations do not apply to services required to 

support new duties or responsibilities that expand upon the scope of JBE’s internal 
business purposes disclosed to Contractor as of the Effective Date. 

 
4. For each JBE, Contractor also makes available a dedicated transition manager from within 

Contractor’s client success team that is responsible for assisting JBE with its transition 
phase.  The transition phase will occur after the implementation phase go-live.  The primary 
goals of the transition phase are as follows: (1) purposefully transition the healthy day-to-day 
relationship from the implementation project team to the maintenance support team.  The 
transition manager will be responsible for consulting JBE on help desk and operational best 
practices, Contractor’s maintenance offerings, and Contractor’s support 
process/tools/sites/documentation; and (2) create a clear path to resolution of any residual go-
live issues from the implementation phase.  The transition manager will be responsible for 
developing an action plan to focus on residual go-live issues.  The execution of the action 
plan is led by the transition manager and the full transition team, which will be made up of 
the key members of the implementation project team and key members of the client success 
team.  The transition phase typically lasts one to three months or until residual go-live issues 
from the implementation phase are resolved. Following JBE’s transition phase, JBE will have 
access to a west coast client success account manager who is familiar with California’s 
unique court practices and who will serve as JBE’s advocate to ensure service goals are 
met.  The client success account manager will manage JBE’s escalation issues and will 
consult with JBE on annual software upgrade release planning activities.   
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Schedule 2 

Support Call Process and Service Levels  
 

Support Channels 
Tyler Technologies, Inc. provides the following channels of software support for authorized 
users:   

(1) On-line submission (portal) – for less urgent and functionality-based questions, users may 
create unlimited support incidents through the customer relationship management portal 
available at the Tyler Technologies website.   

(2) Email – for less urgent situations, users may submit unlimited emails directly to the 
software support group. 

(3) Telephone – for urgent or complex questions, users receive toll-free, unlimited telephone 
software support.  
 

Support Resources 
A number of additional resources are available to provide a comprehensive and complete support 
experience:  

(1) Tyler Website – www.tylertech.com – for accessing client tools, documentation and other 
information including support contact information.  

(2) Tyler Community – an on-line resource, Tyler Community provides a venue for all Tyler 
clients with current maintenance agreements to collaborate with one another, share best 
practices and resources, and access documentation.   

(3) Program Updates – where development activity is made available for client consumption 
(4) Tyler University - online training courses on Tyler products 

 
Support Availability 
Tyler Technologies support is available during the local business hours of 8 AM to 5 PM 
(Monday – Friday) across four US time zones (Pacific, Mountain, Central and Eastern). Clients 
may receive coverage across these time zones. Tyler’s holiday schedule is outlined below. There 
will be no support coverage on these days.  
 
New Year’s Day Thanksgiving Day 
Memorial Day Day after Thanksgiving 
Independence Day Christmas Day 
Labor Day  

 
Contractor will provide JBE with procedures for contacting support staff after normal business 
hours for reporting Priority Level 1 Defects only. Upon receipt of such a Defect notification, 
Contractor will use commercially reasonable efforts to meet the resolution times set forth below.  
 
Contractor will also make commercially reasonable efforts to be available for one pre-scheduled 
Saturday of each month to assist JBE IT staff with applying patches and release upgrades, as 
well as consulting with them on server maintenance and configuration of the Licensed Software 
environment. 
 

http://www.tylertech.com/
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Issue Handling 
Incident Tracking 
Every support incident is logged into Tyler’s Customer Relationship Management System and 
given a unique incident number. This system tracks the history of each incident. The incident 
tracking number is used to track and reference open issues when clients contact support. Clients 
may track incidents, using the incident number, through the portal at Tyler’s website or by 
calling software support directly.  
 
Incident Priority 
Each incident is assigned a priority level which corresponds to the client’s needs and deadlines. 
Tyler and the client will reasonably set the priority of the incident per the chart below. This chart 
is not intended to address every type of support incident, and certain “characteristics” may or 
may not apply depending on whether the Licensed Software has been deployed on customer 
infrastructure or the Tyler cloud. The goal is to help guide the client towards clearly 
understanding and communicating the importance of the issue and to describe generally expected 
response and resolution targets in the production environment only.   
 
References to a “confirmed support incident” mean that Tyler and the client have successfully 
validated the reported Defect/support incident. 
 

Priority 
Level Characteristics of Support Incident Resolution Time 

1 
Critical 

Support incident that causes (a) 
complete application failure or 
application unavailability; (b) 
application failure or 
unavailability in one or more of 
the client’s remote location; or (c) 
systemic loss of multiple essential 
system functions. 

Tyler shall provide an initial response to 
Priority Level 1 incidents within one (1) 
business hour of receipt of the 
incident.  Once the incident has been 
confirmed, Tyler shall use commercially 
reasonable efforts to resolve such support 
incidents or provide a circumvention 
procedure within one (1) business day. For 
non-hosted customers, Tyler’s responsibility 
for lost or corrupted data is limited to 
assisting the client in restoring its last 
available database. 
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Priority 
Level Characteristics of Support Incident Resolution Time 

2 
High 

Support incident that causes (a) 
repeated, consistent failure of 
essential functionality affecting 
more than one user or (b) loss or 
corruption of data. 

Tyler shall provide an initial response to 
Priority Level 2 incidents within four (4) 
business hours of receipt of the 
incident.  Once the incident has been 
confirmed, Tyler shall use commercially 
reasonable efforts to resolve such support 
incidents or provide a circumvention 
procedure within ten (10) business days.  For 
non-hosted customers, Tyler’s responsibility 
for loss or corrupted data is limited to 
assisting the client in restoring its last 
available database. 

3 
Medium 

Priority Level 1 incident with an 
existing circumvention procedure, 
or a Priority Level 2 incident that 
affects only one user or for which 
there is an existing circumvention 
procedure. 

Tyler shall provide an initial response to 
Priority Level 3 incidents within one (1) 
business day of receipt of the incident.  Once 
the incident has been confirmed, Tyler shall 
use commercially reasonable efforts to 
resolve such support incidents without the 
need for a circumvention procedure with the 
next published maintenance update or service 
pack, which shall occur at least 
quarterly.  For non-hosted customers, Tyler’s 
responsibility for lost or corrupted data is 
limited to assisting the client in restoring its 
last available database. 

4 
Non-

critical 

Support incident that causes failure 
of non-essential functionality or a 
cosmetic or other issue that does 
not qualify as any other Priority 
Level. 

Tyler shall provide an initial response to 
Priority Level 4 incidents within two (2) 
business days of receipt of the 
incident.  Once the incident has been 
confirmed, Tyler shall use commercially 
reasonable efforts to resolve such support 
incidents, as well as cosmetic issues, with a 
future version release. 

 
Incident Escalation  
Tyler Technologies’ software support consists of four types of personnel:  

(1) Application Support Representatives: responsible for responding & resolving incidents 
(2) Application Support Engineers: development staff responsible for providing technical 

assistance to the support representatives 
(3) Support Managers: responsible for the management of support teams  
(4) Support Account Managers: responsible for day to day account management.  
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If Tyler is unable to resolve any priority level 1 or 2 defect as listed above or the priority of 
an issue has elevated since initiation, JBE may escalate the incident to JBE’s Support 
Account Manager.  JBE’s Support Account Manager will meet with JBE and any Tyler staff 
to establish a mutually agreeable plan for addressing the defect.   
 

Remote Support Tool 
Some support calls may require further analysis of JBE’s database, processes or setup to 
diagnose a problem or to assist with a question. Tyler will, at its discretion, use an industry-
standard remote support tool. Tyler’s support team must have the ability to quickly connect to 
JBE’s system and view the site’s setup, diagnose problems, or assist with screen navigation. 
More information about the remote support tool Tyler uses is available upon request.     
 

 
 

END OF EXHIBIT 10
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EXHIBIT 11 
 

TRAINING 
 

Proper training is vital to ensure that staff are able to use their new software and become 
familiar with its functions. Contractor training is tailored to offer users the level of 
information they need to perform their jobs effectively. Tyler offers several different 
training approaches and mediums to meet the needs of the Courts. Contractor’s 
traditional, instructor-led training approach provides training classes for all users that 
depend on their role. Another common approach is train-the-trainer. With train-the-
trainer, Tyler staff trains client subject matter experts who then train the remaining staff 
on how to use the software. Contractor also conducts business process review training. 
Coupled with Contractor’s ongoing educational opportunities, either training approach 
can effectively prepare JBE staff to use the new software. 

 
Contractor dedicated team of experienced trainers are ready to assist the JBE user 
community in the transition. Training plans, training materials, and the training itself 
must address process changes and the needs of specific job positions. Users must 
understand how to use the capabilities of the new system. This training program meets 
these needs and offers the following benefits: 

 
• A highly collaborative planning process that takes into account the Courts’ 

unique needs 
• Flexibility in training approaches ranging from full-service, instructor-led 

training to train-the-trainer programs that leverage client resources and 
nontraditional remote training options 

• An iterative approach that involves the user prior to, during, and after the actual 
go-live 

• The training environment is based on the Courts’ data to make the training 
relevant. 

• Variety of training resources available to suit the needs of end users 
Contractor training methodology has proven successful over numerous 
implementations. The process starts with analysis of training needs, forming a plan, 
developing tailored content, delivering that training, evaluating results, and 
empowering the Courts’ staff to have on-going learning as shown in Figure 1. 
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Figure 1 – Training Process 

 
 

Instructor-Led Approach 
 

Tyler will encourage hands-on exercises using real data and scenarios, providing a 
translation between how the participant previously performed a process and how they 
will perform the process using Odyssey. Additionally, we strongly suggest that 
training, where feasible, be conducted away from users’ day-to-day responsibilities in 
a quiet training facility. The maximum number of training recipients will be 
constrained by the training facilities available (assuming, preferably, that each 
recipient will have access to his or her own workstation). 

 
All Tyler-led training will be performed in a classroom setting using facilities and 
equipment provided by the Courts such that each participant can have hands-on access 
to a computer workstation during training. Training will be conducted during standard 
business hours with adequate breaks in the instruction to facilitate adult learning 
methodologies. 

 
Train-the-Trainer Approach 

 
For the train-the-trainer model, client experts lead the instruction. Contractor 
recommends having two leaders in the classroom throughout the session as a best 
practice. Tyler recommends to perform training in a classroom setting using facilities 
and equipment such that each participant can have hands-on access to a computer 
workstation during training. Training should be conducted during standard business 
hours with adequate breaks in the instruction to facilitate adult learning methodologies. 

 
Knowledge Transfer 

 
Tyler and Court instructors will deliver the training to the end users. There will be a 
training matrix which details the training approach, modules, number of users, user roles, 
etc. The primary goals of training are: 
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• Provide instructor-led training utilizing training materials (manuals) that are 
repeatable. 

• Provide instructor lecture and demonstrations, with hands-on exercises. 
• Provide a stable, predictable and consistent training environment 

dedicated to the needs of the Odyssey trainers and end-users. 
• Provide agility in instruction with the use of a training approach that 

accommodates any modifications to the software and how it may change users’ 
operation the system. 

• Establish a separate training environment and develop a baseline training 
database. This environment will need to stay synchronized with the Odyssey 
production environment. 

• Training for Odyssey users will be broken into modules and delivered by 
functional role as illustrated in Table 1. 

Contractor’s approach to on-site training will be focused on the Courts’ business process, 
not just Odyssey functionality. The duration of this training will be based on the user’s 
job function. This allows the Courts to receive more business process-based training that 
ultimately promotes greater knowledge retention. 

 
Table 1 – Tyler provides role-based end user training 
 Case 

Basics 
Case 
Entry 

Parties Payment 
Processing 

Registry 
Entries 

Calendars eFiling 

Payments 
Clerk 

 
 

 

 
 

 

 
 

 

 
 

 

   

Docket 
Clerk 

 
 

 

  
 

 

  
 

 

  
 

 Judge        
Court 
Admin 

 
 

 

 
 

 

 
 

 

  
 

 

 
 

 

 
 

 Attorney        
 

Online Training 
 

The modules in the learning management system are designed and professionally 
produced as online training; they are not merely classroom modules or interactive 
webinars that have been recorded. These self-paced training modules allow users to 
take application-based courses at their own pace to fulfill the requisite number of hours 
of application training. In addition to and in conjunction with this instruction, the LMS 
provides management with tools to track students’ progress through the various 
learning assignments. The modules can be configured with self- test exit criteria, and 
tied to the LMS so that the learners’ participation and grasp of the subject can be 
confirmed and monitored. 
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Tyler strongly recommends and has had great success using online learning as a 
prerequisite to classroom instruction. This can reduce the amount of time required for 
classroom instruction, but more significantly, it can greatly improve the overall 
training experience for the users. If users complete the on-learning prerequisites, 
which Tyler can put tools into management’s hands to monitor, then they are much 
better able to follow along, and more time is spent in class on business practices, 
handling special situations, and hands-on exercises under the guidance of an 
instructor. 

 
The Tyler University learning management system (LMS) can be used for delivering 
basic training to new employees and refresher training to existing employees as 
needed (see Figure 2). This LMS features hundreds of Odyssey software courses. 
Tyler encourages the use of its online LMS to provide basic, remedial training to both 
power users and end users. The LMS contains training curriculum that comprises 
various interactive training videos, review questions, and educational documents, 
which are assigned to specific user groups or audiences within the system. These self-
paced training modules allow users to take application-based courses at their own pace 
to fulfill the requisite number of hours of application training. In addition to and in 
conjunction with this instruction, the LMS provides management with tools to track 
students’ progress through the various learning assignments. 

 

Figure 2 – Tyler University Learning Management System 
 

Users can take advantage of online, on-demand training courses using the LMS tool. 
This helps the Courts minimize site visits and instructor time to reduce cost. 
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Training Documentation 
 

Tyler provides base training documentation that can be used in their entirety, or as a 
starting point for more tailored documentation. Training materials include the following: 

 
• User Manuals 
• Training Manuals 
• Online Training Modules 
• Quick Reference Guides 

Training for System Administrators/IT Staff 
 

With any investment into an enterprise system, the solution must be maintained and 
administered. Tyler recommends the following approach for knowledge transfer from 
our knowledgeable deployment staff to your technical staff. 

 
Technical training begins during some of the first discussions about the infrastructure 
needed to support the installation of Odyssey. This will be Contractor’s first opportunity 
to hold a detailed discussion over hardware and network infrastructure and maintenance 
considerations that are specific to the solutions JBE has purchased. Tyler technical 
resources will explain in detail what is needed and how the pieces fit together. Together, 
we will create a hardware plan. Once the hardware and infrastructure are in place and 
we have conducted the site installation, we can then conduct a basic training class over 
site installation covering all the different pieces and how they work together. Contractor 
will cover some basic procedures for startup and shutdown as well as discuss 
recommendations for backup strategies within pre and post go live time frames. 

 
During end-user training, sessions will be scheduled to include system administration 
to the application administrators. This training will give the administrators the 
knowledge needed to maintain the system code tables and will also cover release 
processes. Tyler will also cover transition and communication plans for Contractor 
support teams. This will ensure JBE technical staff has all the appropriate information 
needed to continue administering the solution once we have a production system. 

 
Some of the key topics we will cover center around SQL backups, SQL maintenance 
plans, system recovery, SQL recovery, the various application and job server 
components, imaging storage, document repository recovery, replication setup, and 
teardown. As we get closer to turning on the production system, we will have additional 
time to train technical staff on routine maintenance of the application, integration, and job 
servers. This will include troubleshooting, best practices, and tips from Contractor 
technical teams. As part of the technical training approach, Tyler will provide 
documentation that covers the topics discussed. 
 

END OF EXHIBIT 11 
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EXHIBIT 12 
 

TRANSITION SERVICES 
 
1. Termination Procedures. Upon any termination of this Agreement, Contractor shall make 
reasonable attempts to (i) provide all information and assistance necessary to ensure the 
smooth substitution of the Licensed Software to another suitable case management system 
software program (the “Substitute Product”) if requested by the JBE. Such continuing services 
and assistance shall be provided to the JBE for a reasonable time period to be mutually agreed 
upon by Contractor and the JBE.   Such services may include, upon the JBE’s request, the 
following services: (i) take such action as may be necessary to preserve and protect the work 
previously performed by Contractor, and any property related to this Agreement in the 
possession of Contractor in which the JBE has an ownership interest; (ii) continue 
performance of any work as may be reasonably practical and agreed upon between Contractor 
and the JBE , and (iii) take other steps reasonably required with respect to this Contract and 
mutually agreed upon between Contractor and the JBE. 

 
2. Software Support. Contractor understands and agrees that, during the transition period, 
the JBE may be entitled to receive continuing Maintenance and Support Services from 
Contractor for the Licensed Software, in accordance with the provisions of Exhibit 10 
(Maintenance and Support). 

 
3. Transition Fees. Any termination or transition assistance provided by Contractor shall be 
subject to payment by the JBE at Contractor’s hourly rates as set forth in Contractor’s then- 
standard rates and charges table. Except as provided in this Exhibit 12, no termination fees of 
any kind, including but not limited to unrecovered costs or other transition fees shall be 
payable by the JBE upon or subsequent to the termination of this Agreement. 

 
4. Transition Personnel Requirements. Contractor will make Contractor personnel available 
on a commercially reasonable basis, and as provided in this Exhibit 12, to assist in the 
transition from the Licensed Software supported by Contractor’s Maintenance and Support 
Services, to the Substitute Product, supported by the JBE or the JBE’s designee. 

 
END OF EXHIBIT 12 
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EXHIBIT 13 
 

PARTICIPATING ADDENDUM 
 

(1) This Participating Addendum is made and entered into as of [month/day/year] 
(“Participating Addendum Effective Date”) by and between the  _________________ [add 
full name of the JBE] (“JBE”)  and [add name of Contractor] (“Contractor”) pursuant to 
the Master Agreement #__________ [add Master Agreement # - see cover page] (“Master 
Agreement”) dated __________, 20__ [add Effective Date of the Master Agreement] 
between the  [add name of the JBE that established the Master Agreement] (“Establishing 
JBE”) and Contractor. Unless otherwise specifically defined in this Participating 
Addendum, each capitalized term used in this Participating Addendum shall have the 
meaning set forth in the Master Agreement.  

(2) This Participating Addendum constitutes and shall be construed as a separate, independent 
contract between Contractor and the JBE, subject to the following: (i) this Participating 
Addendum shall be governed by the Master Agreement, and the terms in the Master 
Agreement are hereby incorporated into this Participating Addendum; (ii) the Participating 
Addendum (including any purchase order documents pursuant to the Participating 
Addendum) may not alter or conflict with the terms of the Master Agreement, or exceed 
the scope of the Work provided for in the Master Agreement; and (iii) the term of the 
Participating Addendum may not extend beyond the expiration date of the Master 
Agreement. The Participating Addendum and the Master Agreement shall take precedence 
over any terms and conditions included on Contractor’s invoice or similar document.  

(3) Under this Participating Addendum, the JBE may, at its option, order Contractor’s Work by 
attaching and incorporating a Statement of Work and any other necessary ordering 
documents.  The JBE’s Statement of Work will be substantially similar to the model 
Statement of Work set forth in Exhibit 6 of the Master Agreement.  The ordering 
documents, including the Statement of Work, are subject to the following: such documents 
are subject to and governed by the terms of the Master Agreement and the Participating 
Addendum, and any term in the ordering documents that conflicts with or alters any term of 
the Master Agreement (or the Participating Addendum) or exceeds the scope of the Work 
provided for in the Master Agreement, will not be deemed part of the contract between 
Contractor and JBE. Subject to the foregoing, this Participating Addendum shall be deemed 
to include such ordering documents. 

(4) The JBE is solely responsible for the acceptance of and payment for the Work under this 
Participating Addendum. The JBE shall be solely responsible for its obligations and any 
breach of its obligations. Any breach of obligations by the JBE shall not be deemed a 
breach by the Establishing JBE or any other Participating Entity. The Establishing JBE 
shall have no liability or responsibility of any type related to: (i) the JBE’s use of or 
procurement through the Master Agreement (including this Participating Addendum), or 
(ii) the JBE’s business relationship with Contractor. The Establishing JBE makes no 
guarantees, representations, or warranties to any Participating Entity. 
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(5) Pricing for the Work shall be in accordance with the prices set forth in the Master 
Agreement. 

(6) The term of this Participating Addendum shall be from the Effective Date until: 
[__________month/day/year – may not exceed the Expiration Date of the Master 
Agreement].   

(7) The JBE hereby orders, and Contractor hereby agrees to provide, the following Work as set 
forth in the attached Statement of Work, and pursuant to the Master Agreement.   

(8) Notices regarding this Participating Addendum must be sent to the following address and 
recipient: 

If to Contractor: If to the JBE: 
[name, title, address] 
 

[name, title, address] 

With a copy to: With a copy to: 
  

Either party may change its address for notices by giving the other party notice of the new 
address in accordance with this section.  Notices will be considered to have been given at 
the time of actual delivery in person, three (3) days after deposit in the mail as set forth 
above, or one (1) day after delivery to an overnight air courier service. 
 
Invoices shall be sent to the following address and recipient: 
__________________________________________________________________ 

(9) This Participating Addendum and the incorporated documents and provisions (including 
the terms of the Master Agreement) constitute the entire agreement between the parties and 
supersede any and all prior understandings and agreements, oral or written, relating to the 
subject matter of this Participating Addendum.   

IN WITNESS WHEREOF, the JBE and Contractor have caused this Participating Addendum to 
be executed on the Participating Addendum Effective Date. 
 

[JBE]                  [CONTRACTOR] 
 
 
 

By:    By:     

Name:  Name: 

Title: Title: 
 

END OF EXHIBIT 13 
 

  



MA-2017-13 
Tyler Technologies, Inc. 

Court Case Management Systems 
 

370  

EXHIBIT 14 
 

 
 

END OF EXHIBIT 14 
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EXHIBIT 15 
 

Intentionally Left Blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF EXHIBIT 15 
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Exhibit 16 

SaaS SERVICE LEVEL AGREEMENT 

I.  Agreement Overview 

This SLA operates in conjunction with, and does not supersede or replace any part of, the 
Agreement.  It outlines the information technology service levels that Contractor will provide to 
JBEs to ensure the availability of the application services that JBEs have requested Contractor to 
provide.  All other support services are documented in the Support Call Process.   

II. Definitions. Except as defined below, all defined terms have the meaning set forth in the 
Agreement. 

Attainment: The percentage of time the Licensed Software is available during a calendar quarter, 
with percentages rounded to the nearest whole number.  

JBE Error Incident: Any service unavailability resulting from JBE applications, content or 
equipment, or the acts or omissions of any of JBE service users or third-party providers over whom 
Contractor exercises no control.   

Downtime: Those minutes during which the Licensed Software is not available for JBE use.  
Downtime does not include those instances in which only a Defect is present. 

Service Availability:  The total number of minutes in a calendar quarter that the Licensed Software 
is capable of receiving, processing, and responding to requests, excluding maintenance windows, 
JBE Error Incidents and Force Majeure. 

III.  Service Availability 

The Service Availability of the Licensed Software is intended to be 24/7/365.  Contractor sets 
Service Availability goals and measures whether Contractor has met those goals by tracking 
Attainment. 

a. JBE Responsibilities 

Whenever JBEs experience Downtime, JBE must make a support call according to the procedures 
outlined in the Support Call Process.  JBE will receive a support incident number. 

JBE must request all JBE relief, in writing, pursuant to the Downtime that JBE has experienced 
during a calendar quarter.  JBE must deliver such documentation to Contractor within 30 days of 
a quarter's end. The documentation JBE provides must evidence the Downtime clearly.  It must 
include, for example, the support incident number(s) and the date, time and duration of the 
Downtime(s), all of which is contained in the Contractor’s ticketing portal. 
    

b. Contractor Responsibilities 

When Contractor’s support team receives a call from JBE that Downtime has occurred or is 
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occurring, Contractor will work with JBE to identify the cause of the Downtime (including whether 
it may be the result of a JBE Error Incident or Force Majeure).  Contractor will also work with the 
JBE to resume normal operations. 

Upon timely receipt of JBE’s Downtime report, Contractor will compare that report to Contractor’s 
own outage logs and support tickets to confirm that Downtime for which Contractor was 
responsible indeed occurred. 

Contractor will respond to JBE’s Downtime report within 30 day(s) of receipt.  To the extent 
Contractor has confirmed Downtime for which it is responsible, Contractor will provide JBE with 
the relief set forth below. 

c.  JBE Relief 

When a Service Availability goal is not met due to confirmed Downtime, Contractor will provide 
JBE with relief that corresponds to the percentage amount by which that goal was not achieved, as 
set forth in the JBE Relief Schedule below.   

Notwithstanding the above, the total amount of all relief that would be due under this SLA per 
quarter will not exceed 5% of one quarter of the then-current SaaS Fee.  The total credits confirmed 
by Contractor in one or more quarters of a billing cycle will be applied to the SaaS Fee for the next 
billing cycle.  Issuing of such credit does not relieve Contractor of its obligations under the 
Agreement to correct the problem which created the service interruption.     

Every quarter, Contractor will compare confirmed Downtime to Service Availability.  In the event 
actual Attainment does not meet the targeted Attainment, the following JBE relief will apply, on a 
quarterly basis: 

Targeted Attainment Actual Attainment JBE Relief 

100% 98-99% Remedial action will be taken. 

100% 95-97% 4% credit of fee for affected calendar 
quarter will be posted to next billing cycle 

100% <95% 5% credit of fee for affected calendar 
quarter will be posted to next billing cycle 

 

JBE may request a report from Contractor that documents the preceding quarter’s Service 
Availability, Downtime, any remedial actions that have been/will be taken, and any credits that 
may be issued. 

IV. Applicability 

The commitments set forth in this SLA do not apply during maintenance windows, JBE Error 
Incidents, and Force Majeure.   
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Contractor performs maintenance during limited windows that are historically known to be 
reliably low-traffic times.  If and when maintenance is predicted to occur during periods of higher 
traffic, Contractor will provide advance notice of those windows and will coordinate to the 
greatest extent possible with JBE. 

V. Force Majeure 

JBE will not hold Contractor responsible for not meeting service levels outlined in this SLA to the 
extent any failure to do so is caused by Force Majeure.  In the event of Force Majeure, Contractor 
will file with JBE a signed request that said failure be excused.  That writing will at least include 
the essential details and circumstances supporting Contractor’s request for relief pursuant to this 
Section. JBE will not unreasonably withhold its acceptance of such a request.  
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